Master Plan Phase 2

PROGRAM SUMMARY REPORT

Central Utility Plant & Associated Projects// Main Terminal Curb Expansion // SkyCenter Development // Red Side Garage/Airside D Guideway Demolition // Roadway Expansion// Taxiway A //



1,632,501 total hours worked





	Headcount	Hours Worked	FTE
Central Utility Plant	1,725	199,207	96
Curbside expansion	4,222	487,714	235
SkyCenter	1,127	509,908	245
Red Side demo	417	57,337	28
Road expansion	389	184,357	89
Taxiway A	245	193,979	93
TOTAL PROGRAM	8,125	1,632,501	785





