Master Plan Phase 2

PROGRAM SUMMARY REPORT

Tampa International Airport

Central Utility Plant & Associated Projects// Main Terminal Curb Expansion // SkyCenter Development // Red Side Garage/Airside D Guideway Demolition // Roadway Expansion// Taxiway A //



1,701,682 total hours worked





	Headcount	Hours Worked	FTE
Central Utility Plant	1,725	210,569	101
Curbside expansion	4,222	515,532	248
SkyCenter	1,182	523,908	252
Red Side demo	417	57,337	28
Road expansion	392	192,357	93
Taxiway A	245	201,979	97
TOTAL PROGRAM	8,183	1,701,682	818





