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Addendum No.: 1 

Solicitation No.: 18-411-040 

Solicitation Title: Airfield Lighting Control System (ALCS) Replacement 

Addendum Date: August 27, 2018 

Procurement Agent: Joe Benjamin 

 
NOTE:  The due date for submission of the Response remains on September 5, 2018 by 
2:00 p.m. 
 

 
THE FOLLOWING ITEMS ARE MADE AND HEREBY BECOME A PART OF THIS SOLICITATION AS 
PREPARED BY PROCUREMENT: 
 
Questions and Responses: 
 
Q.1  What are the dimensions of the East and West vaults?  
 
R.1  The overall dimensions of the vault are as follows: East Vault – 54’-8” x 29’-4”, West 

Vault – 42’-8” x 26’-8”. 
 
Q.2  Will there be a scaled drawing issued?  
 
R.2  No scaled drawings will be issued. 
 
 

End of Addendum 
 
 
INSTRUCTIONS: 
Respondent must acknowledge receipt of this Addendum as instructed in the solicitation 
document. Failure to acknowledge receipt of this Addendum may result in the disqualification 
of Respondent’s response. 
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Addendum No.: 2 

Solicitation No.: 18-411-040 

Solicitation Title: Airfield Lighting Control System (ALCS) Replacement 

Addendum Date: August 29, 2018 

Procurement Agent: Joe Benjamin 

 
NOTE:  The due date for submission of the Response remains on September 5, 2018 by 
2:00 p.m. 
 

 
THE FOLLOWING ITEMS ARE MADE AND HEREBY BECOME A PART OF THIS SOLICITATION AS 
PREPARED BY PROCUREMENT: 
 
Remove and Replace: 
 
REMOVE SECTION 00340 - BID SCHEDULE. 
REPLACE WITH Attached Revised SECTION 00340 - BID SCHEDULE, in its entirety. 
 
REMOVE Drawing G001.  
REPLACE WITH Attached Revised Drawing G001, in its entirety. 
 
REMOVE Drawing E104.  
REPLACE WITH             Attached Revised Drawing E104, in its entirety. 
 
REMOVE Specification Item L-126.  
REPLACE WITH             Attached Revised Specification Item L-126, in its entirety. 

 
REMOVE Specification Item L-128.  
REPLACE WITH             Attached Revised Specification Item L-128, in its entirety. 
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End of Addendum 
 
 

INSTRUCTIONS: 
Respondent must acknowledge receipt of this Addendum as instructed in the solicitation 
document. Failure to acknowledge receipt of this Addendum may result in the disqualification 
of Respondent’s response. 
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HILLSBOROUGH COUNTY AVIATION AUTHORITY 

 
INVITATION TO BID 

 
Sealed bids will be received from Bidders by the Hillsborough County Aviation Authority (Owner) in the 
Airport Administrative Offices Building, front office located on the Second Level, Red Side, Tampa 
International Airport, for the Project listed below, until 2:00 p.m. on September 5, 2018. All bids 
received will be publicly opened and read aloud thereafter in the Airport Administrative Offices Lobby 
Conference Room B. Second Level, Red Side.  No bid will be considered unless received on or before the 
time and at the place designated above: 

 
Airport Name:    Tampa International Airport    
 
Authority Project No.:   8800 16 
 
FAA AIP Number:  03-12-0078-063-2016 
 
Project Title:   Airfield Lighting Control System (ALCS) Replacement  
 
Project Description:    This Project includes the removal of the existing L-821 ALCS and the 

installation of a L-890 Airfield Lighting Control and Maintenance System 
(ALCMS) at Tampa International Airport. 

 
 

Detailed Project Description: This Project includes the removal of the existing L-821 ALCS and the 
installation of a L-890 ALCMS equipment, hardware, and software at 
Tampa International Airport. As a part of this Project, a new fiber optic 
cable within existing conduit connecting the ATCT and the East/West 
Electrical Vaults will be installed upon which the old cable will be 
removed from the conduit. Also included in this Project will be software 
testing of the new system and on-site user training.   

 
Bidders are invited to submit bids for the work on the bid forms provided in the Contract Documents.  
Other bid forms will not be accepted. 
 

Scheduled Item Significant Dates 

Contract Documents Available July 17, 2018 after 1:30 p.m. 

Deadline for on-line WebEx attendance registration for the Non- 
Mandatory Pre-Bid Conference August 1, 2018 by 1:30 p.m. 

Non-Mandatory Pre-Bid Conference August 2, 2018 at 2:00 p.m. 

Request for Clarification Deadline August 15, 2018 by 2:00 p.m. 

Addendum posted on Authority website August 29, 2018 by 5:00 p.m. 

Bid Submittal Time and Date September 5, 2018 by 2:00 p.m. 

Award by Authority’s Board October 4, 2018 at 9:00 a.m. 
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A NON - MANDATORY Pre-Bid Conference for all Bidders will be held in the Authority Boardroom, Main 
Terminal Building, Third Level, Blue Side, Tampa International Airport on August 2, 2018 at 2:00p.m.  
Questions relating to the Contract and Contract Documents will be answered at that time.  Attendance 
by all prospective Bidders is mandatory. Bids submitted by Bidders not in attendance at this scheduled 
MANDATORY Pre-Bid Conference will be rejected. Attendance may be in person or via WebEx. To be 
considered as attending in person, Bidder must have signed in on one of the sign-in sheets. Attendees 
are warned that the sign-in sheets will be collected once the Pre-Bid Conference begins. Any Attendees 
arriving late after the sign-in sheets are collected will not be considered to have attended the Pre-Bid 
Conference as required. Contact the Procurement Agent listed below (Page 00020-3) via email to 
register as an on-line attendee by WebEx. To be considered as attending via WebEx, the attendee 
must be identified by the Procurement Agent at the start of the Pre-Bid Conference and must stay on-
line through the end of the Pre-Bid Conference. The on-line attendance registration deadline is listed 
above.  Pre-registration is not required for in person attendees.  
 
A NON-MANDATORY site inspection of the Project areas at Tampa International Airport will occur as a 
part of the scheduled Pre-Bid Conference.  Details will be announced during the Pre-Bid Conference.   
 
IMPORTANT NOTICE 
 
All Bidders are hereby notified that they must comply with the Disadvantaged Business Enterprise (DBE) 
Program requirements as defined in the Owner’s DBE Policy. 
 
DBE – This Project is partially federally funded and has a DBE Goal of 0%. 
 
Title VI Solicitation Notice: 
 
The Hillsborough County Aviation Authority, in accordance with the provisions of Title VI of the Civil 
Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§2000d to 2000d-4) and the Regulations, hereby notifies all 
bidders that it will affirmatively ensure that in any contract entered into pursuant to this advertisement, 
Disadvantaged Business Enterprises (DBEs) will be afforded a full and fair opportunity to submit bids in 
response to this invitation and will not be discriminated against on the grounds of race, color, or national 
origin in consideration for an award. 
  
Complete examination and understanding of the Contract Documents, including the bidding documents, 
general conditions of the Contract, specifications, construction drawings and the site of the proposed 
work, are necessary to properly submit a bid. 
 
To download Contract Documents, fill out the form on the “Request to Download Contract Documents” 
link on the Authority’s website.   This form must be completed and submitted in order to download the 
Contract Documents.  Contract Documents will be available for downloading on the date and time as 
listed on Page 00020-1. 
 
A cashier's check on any national or state bank or a bid bond on the form contained in the Contract 
Documents in an amount not less than 5% of the total amount bid, made payable to the Hillsborough 
County Aviation Authority, must accompany each bid as a guarantee that the Bidder will not withdraw 
its bid for a period of 85 calendar days (or 115 calendar days if federal funds are applicable) after 
opening of the bids, and as a guarantee that, in the event the Contract is awarded to the Bidder, Bidder 
will, within seven days after the date of award of the Contract, enter into a Contract with the Owner and 
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furnish the required and executed contracts, insurance policy endorsements,  certificates of insurance 
and performance and payment bonds.  If Bidder fails to do this, Bidder will forfeit the amount of the 
cashier’s check or bid bond as liquidated damages. The Bidder agrees that these liquidated damages are 
not a penalty. The bid bond and performance and payment bonds are required to be secured by an 
agency of the surety, which agency will have an established place of business in the State of Florida and 
will be duly licensed to conduct business therein.   
 
Each bid and any attachments submitted will be placed in an opaque, sealed envelope plainly marked on 
the outside with: 

 
"Bid for: 
  Airfield Lighting Control System (ALCS) Replacement 
  Authority Project No. 8800 16 
  FAA AIP Number: 03-12-0078-063-2016 

  Tampa International Airport 
  Tampa, Florida" 

 
and with the name and address of the Bidder.  Each bid will be delivered to the Owner or mailed to the 
Owner at Hillsborough County Aviation Authority, P. O. Box 22287, Tampa, Florida 33622, at the time 
and place stated on Page 00020-1. 
 
The physical address of the Owner for overnight delivery, courier or express services is Hillsborough 
County Aviation Authority, Tampa International Airport, 4160 George J. Bean Parkway, Suite 2400, 
Administrative Building, Second Level, Red Side, Tampa, Florida 33607. 
 
If mailed, the bid will be sent by certified/registered mail, with return receipt requested.   
 
The Bidder must supply all information required by the bid form, Contract Documents and required 
attachments. 
 
The Owner reserves the right to waive any formalities, technicalities, or irregularities, and reject any or 
all bids, re-advertise for bids and avoid or refrain from awarding the contract for the work. 
 
If you have any questions pertaining to this Project, please contact the Procurement Agent, Joe 
Benjamin, at (813) 801-6082 or email at JBenjamin@TampaAirport.com.  
 
 

END OF SECTION 
 
 

mailto:JBenjamin@TampaAirport.com
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SECTION 00100 - INSTRUCTIONS TO BIDDERS  
  
1.01 GENERAL 
 
 A. This Contract is to be financed in part by a grant from the United States Department of 

Transportation (DOT) under the Airport Improvement Program. Award of Contract is 
subject to the approval of the Hillsborough County Aviation Authority (Owner) and the 
Federal Aviation Administration (FAA). 

 
 B. Owner, in accordance with the provisions of Title VI of the Civil Rights Act of 1964 (78 

Stat. 252, 42 U.S.C. §§ 2000d to 2000d-4) and the Regulations, hereby notifies all bidders 
that it will affirmatively ensure that in any contract entered into pursuant to this 
advertisement, disadvantaged business enterprises and airport concession 
disadvantaged business enterprises will be afforded full and fair opportunity to submit 
bids in response to this invitation and will not be discriminated against on the grounds of 
race, color, or national origin in consideration for an award. 

 
C. Non-Discrimination and Non-Segregated Facilities: 

 
1. Each Bidder will complete, sign and include in their Bid the Certification of Non-

Segregated Facilities. If not submitted with the Bid, the Bid may be considered 
irregular and may be rejected. When a determination has been made to award a 
Contract to a specific Contractor, such Contractor will, prior to award, furnish 
such other pertinent information regarding compliance with Federal Regulation 
and Contractor’s own employment policies and practices as the Federal Aviation 
Administration, the Owner, and/or the Secretary of the Labor, Office of Federal 
Contract Compliance (OFCC) may require. Contractor will require similar 
compliance with its subcontractors. Where the Contract Price is $10,000.00 or 
greater, Contractor will comply with Part 152 of the Federal Aviation 
Regulations as amended and specifically FAR 152.411 (c) and (d), incorporated 
herein by this reference. All such information required of a Subcontractor will be 
furnished by the Contractor. 

 
  2. The Equal Employment Opportunity Report Statement, Certificate of Non-

Segregated Facilities, Equal Opportunity Clause, and all other EEO requirements 
will be included in all non-exempt subcontracts entered into by the Contractor. 
Subcontracts entered into by Contractor will also include all other applicable 
labor provisions. No subcontract will be awarded to a non-complying 
Subcontractor. 

 
  3. Affirmative Action: If the Contract is an Aviation Related Activity as defined in 14 

CFR Part 152, and is a Construction Contract of $10,000.00 or more, Contractor 
assures that it will undertake an Affirmative Action Program as required by 14 
CFR Part 152 Subpart E, to insure that no person will, on the grounds of race, 
creed, color, national origin, or sex, be excluded from participating in or 
receiving the services or benefits of any program or activity covered by this 
Subpart. Contractor assures that it will require that its covered suborganizations 
provide assurances to the Contractor that they similarly will undertake 
Affirmative Action Programs and that they will require assurances from their 
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suborganizations, as required by 14 CFR Part 152, Subpart E to the same effect. 
 
  4. In addition, the Bidder will also insert in each of Bidder’s subcontracts a clause 

requiring the Subcontractor to include these provisions in any lower tier 
subcontracts which they may enter into, together with a clause requiring this 
insertion in any further subcontracts that may in turn be made. 

 
 D. Compliance with Governmental Requirements: 
 
  1. The Bidder covenants and agrees that Bidder and Bidder’s agents and 

employees will comply fully with all applicable federal, state, county, municipal 
or other governmental laws, executive orders, wage, hour and labor, equal 
employment opportunity, Disadvantaged Business Enterprises (DBE), pollution 
control, and environmental regulations, applicable national and local codes, and 
Hillsborough County Aviation Authority Rules and Regulations, and that Bidder 
will obtain all necessary permits, pay all required fees and taxes, and otherwise 
perform these services in a legal manner. To the maximum extent permitted by 
applicable law, the Bidder will indemnify and hold harmless the Owner, its Board 
members, officers, employees, agents, and volunteers from any fees, damages, 
fines or costs of any kind arising out of Bidder's or any of the Bidder’s 
consultants, subcontractors, suppliers or agents of any tier or their respective 
employees’ failure to comply with such governmental regulations. This 
obligation to indemnify and hold harmless will be construed separately and 
independently. If this clause is found to be in conflict with applicable law, the 
clause will be considered modified by such laws to the extent necessary to 
remedy the conflict. 

    
  2. Bidder certifies that all materials, equipment, etc., contained in their Bid meets 

all OSHA requirements. 
 

3. Bidders must comply with Title VI of the Civil Rights Act of 1964, the Davis-Bacon 
Act, the Fair Labor Standards Act, the Anti-Kickback Act, and the Contract Work 
hours and Safety Standard Act. 

 
4. It is the Authority's policy to promptly take any measures necessary to ensure 

that no person in the United States shall, on the grounds of race, creed, color, 
national origin, sex, age, or disability be excluded from participation in, be 
denied the benefits of, or be otherwise subjected to discrimination in any 
activity conducted with, or benefiting from, funds received from this 
Procurement. Bidder agrees to abide by this Policy. 

 
a.  Using the definitions of activity, facility and program as found and defined in 
§§21.23 (b) and 21.23 (e) of 49 CFR §21, the Authority and Bidder will facilitate 
all programs, operate all facilities, or conduct all programs in compliance with all 
non-discrimination requirements imposed by, or pursuant to FAA Grant 
Assurance 30. 

 
 E. Procurement Protest Policy: 
 

Failure to follow the procurement protest policy set out in the Owner’s policies 
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constitutes a waiver of Bidder’s protest and resulting claims. A copy of the procurement 
protest policy may be obtained by contacting the Owner via telephone at 813-870-8700 
or via mail to Hillsborough County Aviation Authority, Post Office Box 22287, Tampa, 
Florida 33622. The policy is also available on the Owner’s website: 
www.TampaAirport.com > Learn about TPA > Airport Business > 
Procurement>Procurement Protest Policy. The Authority will post on its website, and 
make available for public access, any and all formal protest documents received on this 
solicitation. 

 
 F. Public Entity Crime Convicted Vendor List: 
 

1. By submitting a Bid, Bidder represents that it is not precluded from submitting a 
Bid under Section 287.133(2)(a), Florida Statutes, which provides as follows: a 
person or affiliate who has been placed on the convicted vendor list following a 
conviction for a public entity crime may not submit a bid on a contract to 
provide any goods or services to a public entity, may not submit a bid on a 
contract with a public entity for the construction or repair of a public building or 
public work, may not submit bids on leases of real property to a public entity, 
may not be awarded or perform work as a contractor, supplier, subcontractor, 
or consultant under a contract with any public entity, and may not transact 
business with any public entity in excess of the threshold amount provided in 
Section 287.017, Florida Statutes for CATEGORY TWO for a period of 36 months 
from the date of being placed on the convicted vendor list. 

 
 G. General Bond Requirements: 
 

1. The bid security will be as specified; only the Bid Bond and Surety's Bond 
Affidavit as bound within these documents or a Cashier's Check is acceptable. 
Each separate Bid will be accompanied by a Cashier's Check or Bid Bond on the 
form provided in the Contract Documents herein in an amount of not less than 
5% of the total amount bid, made payable to the Hillsborough County Aviation 
Authority. If a Bid Bond is provided in lieu of a Cashier's Check, it must be 
accompanied by a valid Power of Attorney indicating that the person signing the 
Bond on behalf of the surety has full legal authority to do so. Failure to provide 
the Bid Bond or Cashier’s check will result in your bid being found as non-
responsive. If the Power of Attorney is not provided with the Bid Bond, the Bid 
may be considered irregular and may be rejected. 

 
  2. The amount of such Bid Bond or the Cashier’s check of the Bidder whose Bid is 

accepted will be forfeited and paid to the Owner as liquidated damages if said 
Bidder fails to enter into a Contract with the Owner and fails to furnish the 
required and executed contracts, certificates of insurance and performance and 
payment bonds within seven days after the date of the Award of the Contract. 
The Bidder agrees that the liquidated damages are not a penalty and 5% of the 
total bid amount is reasonable. 

 
  3. Contract Payment and Performance Bonds will be as specified; only the 

Payment and Performance Bonds and Surety's Bond Affidavits as bound within 
these Contract Documents are acceptable. 

http://www.tampaairport.com/
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4. The Surety of the Bid Bonds will be a corporate Surety authorized under the 

laws of Florida the State in which the Project is located to do business in Florida 
said State, and authorized to write that type of bond through a licensed agent of 
the Surety corporation(s) located in Florida said State. The agent authorized to 
represent the Surety on the Bid Bond must be listed on the State website: 
www.myfloridacfo.com. If the agent is not listed on the state website as an 
authorized representative of the Surety, the Bid may be considered irregular and 
may be rejected. 

 
H. Insurance Requirements: 

 
  1. Insurance requirements will be as specified herein in Section 00650 - 

INSURANCE REQUIREMENTS. 
 
1.02 EXAMINATION OF CONDITIONS AFFECTING WORK 
 

A. Prior to submitting a Bid, each Bidder will examine and thoroughly familiarize itself with 
all existing conditions, including all applicable laws, codes, ordinances, rules and 
regulations that will affect their Work. Bidders will visit the Project Site, examine the 
grounds and all existing buildings, utilities, pavements and systems and will ascertain all 
conditions that will in any manner affect Work. Bidders will make a request to the 
Owner, in writing, for any additional information deemed necessary for Bidder to be 
fully informed as to exactly what is to be expected prior to submitting a Bid. 

 
B. The Owner will make available during normal business hours, at its offices, Record 

Documents and Drawings pertaining to the existing Site and Facilities at the Airport 
listed on Section 00020 - INVITATION TO BID, Page 00020-1. These Record Documents 
and Drawings will not be considered a part of the Contract Documents but are provided 
by the Owner for information only to assist Bidders in ascertaining conditions that may 
affect the Work. Record Documents and Drawings have been maintained by the Owner 
solely for the Owner's own benefit, and do not necessarily indicate all existing conditions 
fully or accurately. Bidders will be solely responsible for all assumptions made in reliance 
upon Record Documents and Drawings. 

 
C. The Contract Documents describe the Work to be performed under this Contract and 

include, but are not limited to, the Bidding Documents, Bonds, Affidavits, Compliance 
Forms, Statements, Insurance Requirements and Documents, the Contract between 
Owner and Contractor (herein referred to as the Contract), Conditions of the Contract 
(General Conditions), General Requirements and other Requirements, Reports, and 
Specifications. 

 
D. Bidders shall be responsible for obtaining any and all information that they consider 

necessary for the purpose of preparing and submitting their Bid. 
 
E. By submitting a Bid, Bidder certifies that it has investigated and is fully informed of the 

conditions to be encountered, of the character, quality and quantities of Work to be 
performed and materials to be furnished, and it has included in its Bid all items and costs 
necessary for the proper execution and completion of the Work. 
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1.03 CONE OF SILENCE AND INTERPRETATIONS  
 
The Owner has established a cone of silence applicable to all competitive procurement 
processes, including this Bid. The cone of silence will be imposed beginning with the 
advertisement for this Bid and will end upon the Board’s award of the Bid. 
 
A. The cone of silence prohibits any communications regarding this Invitation to Bid 

between: 
 

1. A potential respondent (which includes vendors, service providers, bidders, 
proposers, lobbyists and consultants) and their representative(s) and Owner’s 
staff, except for communications with the Owner’s procurement agent or other 
supporting procurement staff responsible for administering the procurement, 
provided the communication is strictly limited to procedural matters; and 

 
2. A potential respondent and their representative(s) and a Board member. 

 
B. Unless specifically provided otherwise, in addition to the exceptions set forth above, the 

cone of silence does not apply to: 
 

1. Communications with the Owner’s Legal Affairs Department; and 
 

2. Oral communications at the Pre-Bid Conference; and 
 

3. Oral communications during any duly noticed Board meeting; and 
 

4. Communications relating to protests made in accordance with the Owner’s 
 Procurement Protest Policy. 
 

C. Any communications regarding matters of process or procedure from a potential Bidder 
must be referred to, the Procurement Agent, Listed in Section 00020 – INVITATION TO 
BID, Page 00020-3. Please refer to the Owner’s website at www.TampaAirport.com > 
Learn about TPA > Airport Business > Procurement > Current Solicitation Opportunities 
for updated information pertaining to any addenda or revisions to the Bid schedule. 

 
D. No oral interpretation or clarification of the Contract Documents will be made to any 

Bidder. If Bidder requires clarification or finds any ambiguities, discrepancies in or 
omissions, or there is doubt as to the true meaning of any part of the Contract 
Documents, a written Request for Clarification or interpretation must be submitted to 
the Procurement Agent listed in Section 00020 – INVITATION TO BID, Page 00020-3. 

 
E. All such interpretations and any supplemental instructions will be in the form of a 

written addendum posted on the Owner’s website at www.TampaAirport.com > Learn 
about TPA >Airport Business > Procurement > Current Solicitation Opportunities. It is the 
responsibility of the Bidder to verify that the Owner’s has received its request by 
contacting the Procurement Agent listed in Section 00020 – INVITATION TO BID, Page 
0020-3. Failure of any Bidder to review any addendum will not relieve them from any 
obligation contained therein. 

 

http://www.tampaairport.com/
http://www.tampaairport.com/
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F. The Owner will notify prospective Bidders of any changes by posting the addenda on the 
Owner’s website. 

 
G. Any violation of the cone of silence will render voidable the bid, as well as the awarded 

Contract. 
 

1.04 SUBSTITUTIONS 
 

A. The materials, products and equipment described in the Contract Documents establish a 
standard of required function, dimension, appearance and quality to be met by any 
proposed substitution. The Contractor is responsible for assuring that all suppliers, 
subcontractors and vendors conform to the Contract requirements. 

 
B. No substitution will be considered prior to the specified Bid submittal time and date 

unless written request for approval has been submitted in the proper format as a 
Request for Clarification. The burden of proof on the merit for the proposed substitution 
is upon the Bidder. The Owner’s decision to approve or disapprove a proposed 
substitution is final. 

 
  1. In making requests for substitutions, the Bidder will list the particular system, 

product, or material Bidder wishes to substitute, and the justification for the 
substitution. Requests submitted will include any and all adjustments of that 
and any other Work affected thereby. 

 
 C. If the Owner approves any proposed substitution prior to the specified Bid submittal 

time and date, such approval will be set forth in an Addenda. Bidders will not rely on 
approvals made in any other manner. 

 
 D. No substitutions will be considered after the Bid submittal time and date except as 

specifically provided for in the Contract Documents. 
 
1.05 ADDENDA 
 
 A. Any Addenda issued by the Owner prior to the Bid submittal time and date for the 

purpose of changing the intent of the Contract Documents or clarifying the meaning of 
same, will be binding in the same way as if written in the Contract Documents. Since all 
Addenda are available to Bidders on the Owner’s website, it is each Bidder’s 
responsibility to check with the Procurement Department and immediately secure all 
Addenda before submitting Bids. It is the usual practice for the Owner to e-mail 
Addenda to known Bidders, but it cannot be guaranteed that all Bidders will receive 
Addenda in this manner. Each Bidder will acknowledge receipt of each and every 
Addendum by notation on the Bid Form. If acknowledgment is not given on the Bid 
Form, the Bid may be considered irregular and may be rejected. 

 
B. Request for Clarifications are due on the date listed in Section 00020 – INVITATION TO 

BID, Page 00020-1. If addenda are to be issued, they will be posted on 
www.TampaAirport.com > Learn about TPA > Airport Business > Procurement > Current 
Solicitation Opportunities the date listed in Section 00020 – INVITATION TO BID, Page 
00020-1.  

http://www.tampaairport.com/
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C. Any issue that may affect Bidder’s ability to bid or to construct the Project may be 

submitted to the Procurement Agent after the Request for Clarification Deadline. The 
Owner will determine if the issue affects the Bidder’s ability to bid or construct the 
Project and, if it substantially does so, will issue an Addendum addressing the issue.  

 
1.06 CONTRACT DOCUMENTS 
 
 A. Complete sets of the Contract Documents can be obtained from the Owner as 

designated in Section 00020 - INVITATION TO BID. 
 
 B. Bidders are expected to use complete sets of Contract Documents in preparing Bids. 

Bidder shall be solely responsible and liable for errors or misinterpretations resulting 
from the use of incomplete sets of Contract Documents. 

 
 C. If Bidder has any questions or finds ambiguities, discrepancies in, or omissions from the 

Contract Documents, the Bidder shall promptly notify the Owner by submitting a 
Request for Clarification. 

 
 D. By submitting a Bid, the Bidder certifies that it has thoroughly and fully examined the 

Contract Documents and that it has informed the Owner of any questions, ambiguities, 
discrepancies in, or omissions from the Contract Documents. 

 
1.07 ISSUANCE OF BID FORMS 
 
 A. The Owner reserves the right to refuse to issue the Contact Documents and Bid Form to 

a prospective Bidder should such Bidder be determined by the Owner to be non-
responsible. Among the criteria which the Owner may use in making such determination 
are the following: 

 
1. Failure to comply with any qualification requirements of the Owner, including 

failure to supply such information as the Owner may require in evaluating the 
qualifications of Bidders or failure to supply the Owner with such documents or 
information as the Owner may request to assist the Owner in evaluating the 
responsibility of prospective Bidders.  

 
  2. Past performance of the Bidder or any affiliated or related entity. 
 
  3. Failure of the Bidder or any affiliated or related entity to pay or satisfactorily 

settle all bills for labor and material on any former contract with the Owner. 
 
  4. The outstanding obligations of the Bidder, whether previously assumed or to be 

assumed in the future. 
 
  5. Unsatisfactory, defective, or non-conforming work on any previous contract 

with the Owner by the Bidder or any affiliated or related entity. 
 
  6. The present relationship between the Owner and the Bidder (or any affiliated or 

related entity), including the existence of any unresolved disputes arising out of 
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past projects. 
 
 B. The issuance of the Contract Documents and Bid Form to a particular Bidder will not 

prevent or preclude the Owner from determining at a later date that a particular Bidder 
or entity is non-responsible. The Owner at all times reserves the right to refrain from 
issuing the Contract Documents or awarding the Contract to a non-responsible entity or 
to any affiliated or related entity, including the Owner of any non-responsible entity and 
subsidiaries of such Owner, as well as any successor, assignee, transferee or majority 
interest holder of any non-responsible entity. 

 
1.08 RESPONSIBILITY OF BIDDERS 
 
 A. The Owner reserves the right to investigate and determine the responsibility of the 

Bidders before and after Bids are received. Owner will not award the Contract to any 
Bidder determined by Owner to be non-responsible. Among the criteria which Owner 
may use in making such determination are the following: 

 
  1. Failure to comply with any qualification requirements of the Owner, including 

failure to supply such accurate information as the Owner may require in 
evaluating the responsibility of Bidders or failure to supply the Owner with such 
documents or information as the Owner may request to assist the Owner in 
evaluating the responsibility of prospective Bidders. 

 
2. Failure of the Bidder to obtain proper license (if any is required) prior to bidding, 

i.e. if Bidder is not certified and licensed in accordance with the appropriate 
State of Florida Statutes and appropriate State of Florida construction or 
professional licensing boards, including but not limited, to the requirements of 
Chapters 255 and 287 of the Florida Statutes. In addition, applicable licenses 
must be current and active throughout the life of the Project. 

 
  3. Past performance of the Bidder, one or more of the listed Subcontractors or any 

affiliated or related entity. 
 
  4. Failure of Bidder or any affiliated related entity to pay or satisfactorily settle all 

bills for labor and materials on any former contract with Owner. 
 
  5. The outstanding obligations of the Bidder, whether previously assumed or to be 

assumed in the future. 
 
  6. Unsatisfactory, defective, or non-conforming work on any previous contract 

with the Owner by the Bidder, one or more of the listed subcontractors, or any 
affiliated or related entity. 

 
  7. The present relationship between the Owner and the Bidder (or any affiliated or 

related entity), including the existence of any unresolved disputes arising out of 
past projects. 

 
  8. The financial condition of the Bidder. Such evidence of financial responsibility 

will consist of a confidential statement or report of the Bidder's financial 
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resources and liabilities as of the last calendar year or the Bidder's last fiscal 
year. Such statements or reports will be certified by a public accountant. At the 
time of submitting such financial statements or reports, the Bidder will further 
certify whether their financial responsibility is approximately the same as stated 
or reported by the public accountant. If the Bidder's financial responsibility has 
changed, the Bidder will qualify the public accountant's statement or report to 
reflect the (Bidder's) true financial condition at the time such qualified 
statement or report is submitted to the Owner. 

 
  9. Experience of the Bidder and its listed subcontractors in performing Work of this 

nature. 
 
  10. Submission of appropriate Disadvantaged Business Enterprise (DBE) 

 information. 
 
  11. Past compliance with the Owner's DBE Policy and Program on Owner projects 

only. 
 
  12. Submission, upon request, of the Bid Documents. 
 

13. Bidders, subcontractors or material suppliers listed on the State or Federal 
convicted list or FDOT Suspension list. 

 
14. Lack of Competency of Bidder. The Contract will be awarded only to a Bidder 

considered to be capable of performing the Work as required by the Contract 
Documents. Owner may declare any Bidder ineligible at any time during the 
process of receiving bids or awarding the Contract where developments arise 
which, in the opinion of the Owner, adversely affect the Bidder’s competency to 
perform the Work and to discharge its responsibilities under the Contract. 

 
  15. If Bidder is not registered with the Florida Division of Corporations and   
   authorized to do business in Florida. 
 
  16. If Bidder is listed on any of the following lists: 
 
   a. State Convicted Vendor List. 
 
   b. Federal Convicted Vendor List. 
 
   c. FDOT Suspension List. 
 

d. Scrutinized Companies that Boycott Israel List or are engaged in a 
boycott of Israel for any contract for goods or services of any amount or 
Scrutinized Companies with Activities in Sudan List, Scrutinized 
Companies with Activities in the Iran Petroleum Energy Sector or have 
engaged in business operations in Cuba or Syria for any contract for 
goods or services of $1 million or more.  

 
17. Failure to register with the Owner as a Supplier (www.TampaAirport.com > 
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Learn about TPA > Business Opportunities > Procurement > Supplier 
Registration). For general questions concerning the Supplier Registration 
process call 813-870-8796. 

 
1.09 PREPARATION AND SUBMISSION OF BID 
   
 A. Sealed Bids for the construction of the Work generally described will be received until 

the time and date stated in the Section 00020 - INVITATION TO BID. 
  
 B. Bids received without Section 00300 – BID FORM will be found non-responsive.  
 
 C. Bids received without Section 00340 – BID SCHEDULE will be found non-responsive. 
 

D. Bids received without Section 00400-1 – Bid Bond or a Cashier’s Check will be found 
non-responsive. Bids received without Section 00400-2 –SURETY BOND AFFIDAVIT may 
be considered irregular and may be rejected. 

  
E. Bids received without Section 00417 – DISADVANTAGED BUSINESS ENTERPRISE (DBE) 

ASSURANCE AND PARTICIPATION may be considered irregular and may be rejected.  
 
F. Bids received without Section 00418 – CERTIFICATE OF NON-SEGREGATED FACILITIES 

may be considered irregular and may be rejected.  
 
G. Bids received without Section 00419 – BUY AMERICAN CERTIFICATION may be 

considered irregular and may be rejected 
 
H. Bids received without Section 00420 – BIDDER’S GENERAL BUSINESS INFORMATION may 

be considered irregular and may be rejected. 
 
I. Bids received without Section 00421 – SCRUTINIZED COMPANY CERTIFICATION may be 

considered irregular and may be rejected.   
 
J. Bids received without Section 00422 – E-VERIFY CERTIFICATION may be considered 

irregular and may be rejected. 
 
K. Bids received without Section 00423 – NON-COLLUSION CERTIFICATION may be 

considered irregular and may be rejected.  
 
L. Bids received without Section 00430 – SUBCONTRACTORS LIST may be considered 

irregular and may be rejected. 
 
M. Bids received without Section 00440 – BIDDER’S SELECTION OF PAYMENT METHOD may 

be considered irregular and may be rejected. 
 
N. Bids received without the Financial Statement may be considered irregular and may be 

rejected. 
 

O. Bids received without a copy of a current and active Contractor’s License that qualifies 
the company to bid on the work may be considered irregular and may be rejected. 
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P. Each bid submitted will include one set of signed originals of all items listed in Paragraph 

R of this Section with the exception of those marked with an asterisk. 
 

Q. Due to the allocation of funds, successful Bidders will be required to provide a Schedule 
of Values in a manner acceptable to the Owner, and in accordance with the Contract 
Documents. 

 
 R. Each Bid and any attachments submitted will be placed in a sealed opaque envelope  
   plainly marked on the outside with: 
 

 “Bid for: 
 
Airfield Lighting Control System (ALCS) Replacement 

    Authority Project No. 8800 16 
    FAA AIP Project No. 03-12-0078-063-2016 

Tampa International Airport 
Tampa, Florida” 
 

When sent by mail, certified/registered, the sealed Bid, marked as indicated above, 
should be enclosed in an additional envelope. No Bid will be considered unless received 
at the place specified in the Invitation to Bid before the time and date specified for 
opening of all Bids. Bids received after the specified Bid Submittal time and date will be 
returned to the Bidder, at the Bidder’s expense. 

 
The envelope will contain one set of signed originals of the following documents except 
those with an asterisk. Those documents with an asterisk may have copies of the 
completed, signed originals submitted. 

 
SECTION  TITLE         

 

00300   BID FORM 
 

00340   BID SCHEDULE 

 

00350   BID AFFIDAVIT  
 

00400-1  BID BOND (or Cashier’s Check) 

00400-2  SURETY BOND AFFIDAVIT 
 

00417*   DISADVANTAGED BUSINESS ENTERPRISE ASSURANCE 

AND PARTICIPATION 
 

00418   CERTIFICATE OF NON-SEGREGATED FACILITIES 

 

  00419   BUY AMERICAN CERTIFICATION 
 

00420   BIDDER'S GENERAL BUSINESS INFORMATION 
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00421   SCRUTINIZED COMPANY CERTIFICATION 

 

00422   E-VERIFY CERTIFICATION 

 

00423   NON-COLLUSION CERTIFICATION  

 

00430    SUBCONTRACTORS LIST 

 

00440    BIDDER’S SELECTION OF PAYMENT METHOD 

 

- - -   COPY OF FINANCIAL STATEMENT 
 

- - -   COPY OF CONTRACTORS LICENSE (CURRENT & ACTIVE) THAT 
QUALIFIES THE COMPANY TO BID ON THIS WORK 

 
 S. The Bidder will have downloaded Contract Documents from the Owner’s website and 

must submit their Bid on the forms furnished by the Owner in the Contract Documents. 
Bids submitted by Bidders who have not downloaded Contract Documents from the 
Owner's website may be rejected. All blank spaces in the Bid forms must be correctly 
filled in where indicated and the Bidder must state the price(s) (written in ink) both in 
words and numerals. The words, unless obviously incorrect, will govern.  

 
 T. Bids will be submitted as indicated in Section 00300 - BID FORM and will be signed in ink 

by an official of the firm submitting the Bid. If Section 00300 – BID FORM is not 
submitted with the Bid, the Bid will be found non-responsive.  

 
 U. Erasures or other changes in a Bid will be explained or noted over the signature of the 

Bidder. 
 
 V. Bids containing reservations, conditions, omissions, unexplained erasures or alterations, 

items not required in the Bid or irregularities of any kind may be rejected by the Owner. 
 
 W. Each Bid will indicate the full business name and address of the Bidder and will be signed 

by Bidder with Bidder’s usual signature. 
 
 X. A Bid submitted by a partnership will list the names of all partners and will be signed in 

the partnership name by one of the members of the partnership. 
 
 Y. A Bid submitted by a corporation will be executed in the legal name of the corporation. 

If the Bid Affidavit is signed by a person other than the President or Vice President of the 
corporation, such person must furnish a corporate resolution showing their authority to 
bind the corporation. The name of each person signing the Bid will be typed or printed 
below the signature. 

 
 Z. When requested by the Owner, a Power of Attorney or other satisfactory evidence of 

the authority of the officer signing in behalf of the corporation will be furnished for the 
Owner's records. 

 



TPA / Airfield Lighting Control System (ALCS) Replacement 

 

Authority No. 8800 16 INSTRUCTIONS TO BIDDERS 00100-13 

AA. The Bid will be accompanied by a Bid Bond and Surety's Bond Affidavit executed on the 
forms provided, or a Cashier's Check payable to the Owner, in an amount not less than 
5% of the bid amount. If a Bidder withdraws its Bid within 85 calendar days (or 115 
calendar days if federal funds are applicable) from the date on which Bids are opened, 
or if a Bidder is awarded the Contract but fails, refuses or neglects to execute and return 
the Contract or to furnish acceptable Insurance Documents, and the required 
Certificates of Insurance, and/or Payment and Performance Bonds within seven days 
after the date of Award of the Contract, then the amount of the Bid Bond or cashier’s 
check will be paid to, or retained by, the Owner as liquidated damages. The Bidder 
agrees that the Liquidated Damages are not a penalty and 5% of the total bid amount is 
reasonable. 

 
 AB. When sent by mail, the sealed Bid, marked as indicated in this Section, will be enclosed 

in an additional envelope and sent by certified/registered mail with return receipt 
requested. No Bid will be considered unless received on or before the time and at the 
place designated in the INVITATION TO BID. The Owner will in no way be responsible for 
delays caused by the U.S. Postal Service or any other deliverer of the Bid, or for delay 
caused by any other occurrence. 

 
 AC. The Bidder will supply all information required by the Bid Form and Contract 

Documents. 
 
1.10 MODIFICATIONS OR WITHDRAWAL OF BIDS 
 
 A. A Bidder may withdraw and resubmit a Bid, provided that Bidder's request for 

withdrawal is received by the Owner in writing before the time specified for submittal of 
Bids. Revised Bids must be received at the place specified in the Invitation to Bid before 
the time and date specified for submittal of Bids. Modifications will not reveal original 
amount of bids. Bid Bonds must reflect modifications. 

 
 B. Negligence on the part of the Bidder in the preparation of their Bid will not be grounds 

for modification or withdrawal of the Bid after the specified time and date for Bid 
Submittal.  

 
1.11 PUBLIC OPENING OF BIDS 
 
 A. Bids will be opened and read publicly at the time and place specified in the Contract 

Documents. Bidders, their authorized agents, and other interested persons are invited 
to attend. 

 
 B. Bids that have been withdrawn (by written or e-mail request) or received after the time 

and date specified for submittal of Bids will be returned to the Bidder unopened. 
 
 C. Owner reserves the right to correct, in all Bids, obvious mathematical or transposition 

errors within the Bid Prices or Total Bid Price, as long as the intent of the Bidder is 
reasonably clear from the Bid. 

 
 D. All Bids and other materials or documents submitted by a Bidder for this Project will 

become property of the Owner. The Owner is subject to the public records requirements 
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of Florida State Statute Chapter 119, and as such, all materials submitted by the Bidder 
to the Owner are subject to public disclosure. The Bidder specifically waives any claims 
against the Owner related to the disclosure of any materials if made under a public 
records request.  

 
1.12 REJECTION OF BIDS 
 
 A. Bids containing any omission, alterations of form, additions or conditions not called for, 

conditional or alternate bids unless called for, incomplete bids, or Bids otherwise regular 
which are not accompanied by a Cashier's Check or Bid Bond may be considered 
irregular and may be rejected. 

 
 B. The Owner reserves the right, in Owner’s judgment and sole discretion, to reject any or 

all Bids, to waive any formalities, technicalities or irregularities therein, to avoid or 
refrain from awarding a contract for Work, and to re-advertise for Bids. 

 
 C. Bids may be considered irregular for the following reasons: 
 
  1. If the Bid is on a form other than that furnished by the Owner, or if the Owner's 

form is altered.  
 
  2. If there are unauthorized additions, conditional or alternative pay items, or 

irregularities of any kind which made the Bid incomplete, indefinite or otherwise 
ambiguous. 

 
  3. If the Bid is not accompanied by all the documents listed in Item 1.09 R. 
 
  4. Submitting more than one Bid from the same partnership, firm or corporation 

under the same or different name. 
 
  5. Evidence of collusion among Bidders. Bidders participating or previously 

participating in such collusion will be disqualified as Bidders for this and any 
future work of the Owner until any such participating Bidder has been reinstated 
by Owner as a qualified Bidder. 

 
  6. Evidence that Bidder has a financial interest in the firm of another Bidder for the 

same Work. 
 
  7. If the Bidder, employee or agent of the Bidder has a Conflict of Interest as 

determined by the Director of Procurement  
 
  8. If Bidder is considered to be "non-responsible" for any reason specified in 

Section 1.08 - RESPONSIBILITY OF BIDDERS. 
 
 D. Bids will be considered non-responsive for the following reasons: 
 

1. If the bid is not accompanied by Section 00340 - BID SCHEDULE or Section 
00400-1 BID BOND. 
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2. Bids received that do not meet the requirements specified in Section 1.14 
DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM AND OWNER’S DBE 
POLICY. 

 
3. If Bidder cannot demonstrate ability to obtain Contract required insurance 

specified in Section 00650 – INSURANCE REQUIREMENTS. 
 

E. The Owner reserves the right to reject any and all Bids for any reason including but not 
limited to that the Bid is higher than the Owner approved budget or estimated project 
cost. 

 
1.13 ESCROW OF BID DOCUMENTS 
 

A. Each Bidder agrees that all documents relied upon in making or supporting their Bid will 
be retained in escrow, in a manner satisfactory to the Owner, prior to the date the 
Contract is awarded and preserved and maintained during the course of the Work until 
Final Payment is made. The Owner will have the right to inspect any and all such Bid 
Documents and to verify that such Bid Documents are properly escrowed prior to the 
time of the Award of the Contract, or at any time thereafter during the course of the 
Work. 

 
1.14 DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM AND OWNER'S DBE POLICY 
 

A. Policy: It is the policy of the Owner that DBEs, as defined in 49 CFR Part 26, will have 
maximum opportunity to participate in the performance of all Owner Federally Funded 
projects and the Bidder will take all necessary and reasonable steps to ensure that DBEs 
have the maximum opportunity to compete for and perform subcontracts. Bidders will 
demonstrate that they will subcontract with certified DBEs, or clearly demonstrate in a 
manner acceptable to the Owner their good faith efforts to obtain DBE subcontractors. 
The successful Bidder’s DBE commitment as stated on their Letter(s) of Intent will be 
incorporated into the Contract and will be enforceable under the terms of the Contract. 

 
  Bidders are encouraged to refer to the Owner’s DBE Policy and Program which is posted 

on the Owner’s website: www.TampaAirport.com. Bidders should refer to the directory 
of DBE companies certified by the Florida Unified Certification Program (FLUCP) at 
https://fdotxwp02.dot.state.fl.us/EqualOpportunityOfficeBusinessDirectory/Home.aspx  

 
B. DBE Obligation: Each contract the Owner executes with the Bidder and each subcontract 

the Bidder executes with a Subcontractor, must include the following clause: 
 
  “The bidder/proposer, contractor, supplier/vendor and subcontractor will not 

discriminate on the basis of race, color, national origin, or sex in the performance of this 
Contract. The bidder/proposer, contractor, supplier/vendor or subcontractor will carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of 
USDOT assisted contracts. Failure by the bidder/proposer, contractor, supplier/vendor 
or subcontractor to carry out these requirements is a material breach of this Contract, 
which may result in the termination of this Contract or such other remedy as the Owner 
deems appropriate which may include, but not be limited to: 

 

http://www.tampaairport.com/
https://fdotxwp02.dot.state.fl.us/EqualOpportunityOfficeBusinessDirectory/Home.aspx
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(1)  Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) liquidated damages; and/or 

(4) Disqualifying the bidder/proposer, contractor, supplier/vendor or     
subcontractor from future bidding as non-responsible." 

 
C. DBE Goals:  DBE Goals may be established for contracts with subcontracting 

opportunities. No Goal for DBE participation has been established for this Contract. 
However, Bidders are strongly encouraged to propose participation by certified DBEs to 
perform commercially useful functions of the work required in the Bid by submitting a 
Letter of Intent for each certified DBE that the Bidder proposes to participate in the 
Contract at the time the Bid is submitted to the Owner. If Bidder is a certified DBE, 
Bidder must submit a Letter of Intent for work the Bidder proposes to self-perform and 
count toward the DBE Goal. 

 
1.15 BUY AMERICAN - STEEL AND MANUFACTURED PRODUCTS FOR CONSTRUCTION CONTRACTS 

(AUGUST, 2013) 
 

A. The Aviation Safety and Capacity Expansion Act of 1990 provides that preference be 
given to steel and manufactured products produced in the United States when funds are 
expended pursuant to a grant issued under the Airport Improvement Program. The 
following terms apply: 

 
1. Steel and Manufactured Products. As used in this clause, steel and 

manufactured products include (1) steel produced in the United States or (2) a 
manufactured product produced in the United States, if the cost of its 
components mined, produced, or manufactured in the United States exceeds 
60% of the cost of all its components and final assembly has taken place in the 
United States. Components of foreign origin of the same class or kind as the 
products referred to in subparagraphs (B)(1) or (2) will be treated as domestic. 

 
2. Components. As used in this clause, components mean those articles, materials, 

and supplies incorporated directly into steel and manufactured products. 
 

3. Cost of Components. This means the costs for production of the components, 
exclusive of final assembly labor costs. 

 
B . The successful Bidder will be required to assure that only domestic steel and 

manufactured products will be used by the Contractor, subcontractors, material men, 
and suppliers in the performance of this Contract by submission of the Buy American 
form. If not submitted with the Bid, the Bid may be considered irregular and may be 
rejected. The exceptions to the Buy American clause are: 

 
1. That the U.S. Department of Transportation has determined, under the Aviation 

Safety and Capacity Expansion Act of 1990, are not produced in the United 
States in sufficient and reasonably available quantities and of satisfactory 
quality; 

 
2. That the U.S. Department of Transportation has determined, under the Aviation 
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Safety and Capacity Expansion Act of 1990, that domestic preference would be 
inconsistent with the public interest; or 

 
3. That inclusion of domestic material will increase the cost of the overall Project 

Contract by more than 25%. 
 
 
 
 

END OF SECTION 
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SECTION 00500 - AWARD OF CONTRACT AND EXECUTION OF CONTRACT BONDS 
 
1.01 CONSIDERATION OF BIDS 
 
 A. After the Bids are publicly opened and read, they will be compared on the basis of the  
  summation of the products obtained by multiplying the estimated quantities shown in  
  Section 00340 - BID SCHEDULE by the Unit Bid Prices in Section 00340 - BID SCHEDULE. 
 

1. An estimate of quantities of Work to be performed and materials to be 
furnished under these Specifications is given in Section 00340 - BID SCHEDULE of the 
Bids. It is the result of careful calculations and is believed to be correct.  It is given only 
as a basis for comparison of Bids and the award of the Contract.  The Owner does not 
expressly or impliedly agree that the actual quantities involved will correspond exactly 
therewith; nor will the Bidder plead misunderstanding or deception because of such 
estimates of quantities, or of the character, location, or other conditions pertaining to 
the Work.  Payment to the Contractor will be made only for the actual quantities of 
Work performed or materials furnished in accordance with the Drawings and 
Specifications.  It is understood that the quantities may be increased or decreased as 
hereinafter provided in SECTION 00700, GENERAL CONDITIONS OF THE CONTRACT FOR 
CONSTRUCTION, Paragraph 7.01, without in any way invalidating the Unit Bid Prices. 

 
 B. Until the award of a Contract is made, the Owner reserves the right to reject a Bidder's  
  Bid if the Bid is irregular as specified in Subsection 1.12 entitled REJECTION OF BIDS of  
  Section 00100. 
 
 C. In addition, until the award of Contract is made, the Owner reserves the right to 

 reject any or all Bids including but not limited to any and all Bids that are higher 
 than the Owner approved budget or estimated project cost, waive technicalities if 
 such waiver is in the best interest of the Owner and is in conformance with 
 applicable State and local laws or regulations pertaining to the letting of 
 construction contracts, advertise for new Bids, or proceed with the Work 
 otherwise.  All such actions will promote the Owner's best interests. 

 
1.02 AWARD OF CONTRACT 
 

A. The award of the Contract, if it is awarded, will be to the lowest responsible Bidder 
whose qualifications indicate the award will be in the best interest of the Owner and 
whose Bid complies with all the prescribed requirements.  No award will be made until 
the Owner has concluded such investigations as it deems necessary to establish the 
responsibility, qualifications and financial ability of the Bidder to do the Work in 
accordance with the Contract Documents to the satisfaction of the Owner within the 
time prescribed.  The Owner reserves the right to reject the Bid of any Bidder who does 
not pass such investigation to the Owner's satisfaction.  If the Contract is awarded, the 
Owner will give the successful Bidder written notice of the award within 85 calendar 
days (or 115 calendar days if federal funds are applicable) after the opening of the Bids.  
Until the final award of the Contract, the Owner reserves the right to reject any or all 
Bids, to waive technicalities and to advertise for new Bids, or to proceed to do the Work 
otherwise when the best interests of the Owner will be promoted thereby.  
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B. The date of the award of the Contract will be the date that the Contract is awarded by 
the Owner. 

 
1.03 CANCELLATION OF AWARD 
 

Owner reserves the right to cancel the award without liability to the Bidder, except return of Bid 
security, at any time before a Contract has been fully executed by all parties and is approved by 
the Owner in accordance with Subsection 1.07 entitled APPROVAL OF CONTRACT of this Section 
00500. 

 
1.04 RETURN OF BID SECURITY 
 

As soon as the Bids have been compared, the Owner may, at its discretion, return the Cashier's 
Checks or other collateral accompanying those Bids which, in its judgment, would not be 
considered in making the award.  When award is made, the successful Bidder's security and that 
of the next low Bidder will be retained until the Contract and Bonds have been executed, after 
which it will be returned to the Bidders.  Should the award be delayed more than 85 calendar 
days (or 115 calendar days if federal funds are applicable) after opening of Bids, all Bidders' 
security will be returned, unless such delay is from causes beyond the control of the Owner. 

 
1.05 REQUIREMENTS OF CONTRACT BONDS 
 
 A. A good and sufficient Common Law Performance Bond and Statutory Payment Bond in 

the form contained herein, each in the sum of not less than 100% of the Contract Sum, 
with a surety company satisfactory to the Owner and licensed to conduct business in the 
State of Florida, will be required of the Contractor, guaranteeing that the Contract, 
including the various guarantee periods thereunder, will be faithfully performed and 
that no later than 10 calendar days from receipt of each payment the Contractor 
receives from the Owner, the Contractor will make payment to and release retainage to 
all claimants, as defined in Section 255.05(1), Florida Statutes, supplying Contractor with 
labor, materials, or supplies, used directly or indirectly by the Contractor in the 
prosecution of the Work provided for in the Contract.  

 
 B. The Bonds, along with appropriate Power of Attorney, will be executed and delivered to 

Owner, not later than seven days from the date of award of the Contract.   Prior to 
commencing any Work under the Contract, the Contractor will record the Payment and 
Performance Bonds in the public records of Hillsborough County, Florida.  If, at any time 
after the execution of the Contract and the Contract Bonds as required, Owner 
reasonably deems the surety or sureties of such Bond or Bonds to be unsatisfactory, or 
if, for any reasons, such Bond or Bonds cease to be adequate to cover the performance 
of the Work or prompt payment as above specified, Contractor will, at its own expense 
and within five days after written notice from the Owner to do so, furnish additional 
Bond or Bonds in such form and amount and with such surety or sureties as will be 
satisfactory to the Owner.  In such event, no further payment to the Contractor will be 
deemed due under the Contract until such new or additional Bond or Bonds are 
furnished in a manner and form satisfactory to the Owner. 

 
1.06 EXECUTION OF CONTRACT 
 



TPA / Airfield Lighting Control System (ALCS) Replacement 
 
Authority No. 8800 16 AWARD OF CONTRACT AND 
 EXECUTION OF CONTRACT BONDS 00500-3 

 The successful Bidder will sign (execute) the necessary agreements for entering into the Contract 
and return such signed Contract to the Owner, along with the fully executed Surety Bond or 
Bonds specified and along with required Insurance Certificates and Endorsements, within seven 
days after the date of award of the Contract.  If the Contract is mailed, special handling is 
recommended. 

 
1.07 APPROVAL OF CONTRACT 
 
 The Owner will review, accept and complete the execution of the Contract in accordance with 

local laws or ordinances, and will return the fully executed Contract to the Contractor.  No 
Contract is binding upon the Owner until it has been executed by the Owner and delivered to 
the Contractor. 

 
1.08 FAILURE TO EXECUTE CONTRACT 
 
 Failure of the successful Bidder to execute the Contract and furnish acceptable Insurance 

Certificates, and Endorsements, and Surety Bond or Bonds within seven days after the date of 
award of the Contract will be just cause for cancellation of the Contract and forfeiture of the Bid 
guaranty, not as a penalty, but as liquidation of damages to the Owner.  The Bidder agrees that 
the Liquidated Damages are not a penalty and 5% of the total bid amount is reasonable. Award 
of the Contract may then be made to the next best responsive and responsible Bidder, or the 
Work re-advertised, or handled as the Owner may elect. 

 
 

END OF SECTION 
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SECTION 00510 - CONTRACT 
 
This CONTRACT is made and entered into this 4th day of October, 2018 by and between American 
Infrastructure Services, Inc., hereinafter designated as the Contractor, and the Hillsborough County 
Aviation Authority, Tampa, Florida, hereinafter referred to as the Owner.  
 
WITNESSETH: 
 
CONTRACTOR, agrees with the Owner to the following: 
 
1. THAT THE CONTRACTOR will provide the materials and labor specified and perform, in a first 
class manner, all Work in connection with the Airfield Lighting Control System (ALCS) Replacement at 
Tampa International Airport, in the manner and form as provided by the following Contract Documents, 
which are incorporated by reference and made a part hereof, as if fully contained herein: 
 

PROJECT MANUAL entitled, Airfield Lighting Control System (ALCS) Replacement and dated July 
17, 2018.  

 
DRAWINGS entitled Airfield Lighting Control System (ALCS) Replacement and dated July 6, 
2018. 

 
ADDENDUM numbered 1 to 2, inclusive. 

 
2. THAT THE CONTRACTOR will commence the Work within ten days of the date set by the Owner 
in a written Notice to Proceed and will achieve Substantial Completion of all Work under this Contract 
within 138 calendar days after issuance of the Notice to Proceed. 
 
3. The Owner hereby enters into this Contract with the Contractor in the Contract Sum amount of 
Nine Hundred Eighty Nine Thousand Three Hundred Nineteen and Zero One Hundredth Dollars (U. S.) 
($989,319.00) for the Work in accordance with the Contractor’s listed unit prices and lump sums 
specified for the various items in the bid tabulation, acknowledged by the Contractor, and included as 
Attachment 1.   Payments will be based solely on the unit prices and lump sums listed in Attachment 1 
for the Work actually performed rather than the sums for the items specified in Attachment 1 which are 
based upon estimated quantities. Payments will be made upon presentation of the proper certificates to 
the Owner and upon terms set forth in the Contract Documents. 
 
4. It is mutually agreed between the parties hereto that time is of the essence of this Contract, and 
in the event the Work has not achieved Substantial Completion by the completion date(s) or within the 
days herein specified, it is agreed that from any money due or to become due the Contractor or it’s 
surety, the Owner may retain the sum of Two Thousand Three Hundred and No One Hundredth Dollars  
($2,300.00) per day, for each day thereafter, Sundays and holidays included, that the Work remains 
incomplete, not as a penalty but as liquidation of a reasonable portion of damages that will be incurred 
by the Owner by failure of the Contractor to complete the Work within the time(s) stipulated. The 
Parties agree that assessment of actual damages at the time this Contract is made is uncertain. The 
parties agree that the sum of ($2,300.00) per day is reasonable. The parties agree that the liquidated 
damages described in this paragraph are solely for delay and loss of use. 
 

5. It is further mutually agreed between the parties hereto that if, at any time after the execution 
of this Contract (including the various guarantee periods thereunder) and the Bonds hereto attached, 
the Owner will reasonably deem the surety or sureties of such Bond or Bonds to be unsatisfactory, or if, 
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for any reason, such Bond or Bonds cease to be adequate to cover the performance of the work or the 
prompt payment for said labor, materials, supplies and services, the Contractor will, at its own expense 
within five days from the date of written notice from the Owner to do so, furnish additional Bond or 
Bonds in such form and amount, and with such surety or sureties, as will be satisfactory to the Owner. In 
such event, no further payment to the Contractor will be deemed due under this Contract until such new 
or additional Bond or Bonds are furnished in a manner and form satisfactory to the Owner. 
 
A. To the maximum extent permitted by Florida law, in addition to Contractor’s obligation to 
provide pay for and maintain insurance as set forth elsewhere in this Contract, Contractor will indemnify 
and hold harmless the Authority, its members, officers, agents, employees, and volunteers from any and 
all liabilities, suits, claims, expenses, losses, costs, royalties, fines and damages (including but not limited 
to claims for attorney’s fees and court costs) caused in whole or in part by the: 
 
1. presence on, use or occupancy of Authority property; 

 
2. acts, omissions, negligence (including professional negligence and malpractice), recklessness,   
intentional wrongful conduct, activities, or operations;  

 
3. any breach of the terms of this Contract;  

 
4. performance, non-performance or purported performance of this Contract;  

 
5. violation of any law, regulation, rule or ordinance;  

 
6. infringement of any patent, copyright, trademark, trade dress or trade secret rights; and/or 
 
7. contamination of the soil, groundwater, surface water, storm water, air or the environment by fuel, 
gas, chemicals or any other substance deemed by the Environmental Protection Agency or other 
regulatory agency to be an environmental contaminant 

 
by the Contractor or the Contractor’s officers, employees, agents, volunteers, subcontractors, invitees, 
or any other person directly or indirectly employed or utilized by the Contractor, regardless of whether 
the liability, suit, claim, expense, loss, cost, fine or damages is caused in part by the Authority, its 
members, officers, agents, employees or volunteers or any other indemnified party. This indemnity 
obligation expressly applies, and shall be construed to include, any and all claim(s) caused in part by the 
negligence, acts or omissions of the Owner, its members, officers, agents, employees, and volunteers.  
 
B. In addition to the duty to indemnify and hold harmless, Contractor will have the separate and 
independent duty to defend the Authority, its members, officers, agents, employees, and volunteers 
from all suits, claims or actions of any nature seeking damages, expenses, losses, costs, royalties, fines or 
attorney’s fees in the event the suit, claim, or action of any nature arises in whole or in part from: 

 
1. the presence on, use or occupancy of Authority property; 

 
2. acts, omissions, negligence (including professional negligence and malpractice), recklessness,       

intentional wrongful conduct, activities, or operations;  
 

3. any breach of the terms of this Contract;  
 

4. performance, non-performance or purported performance of this Contract;  
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5. violation of any law, regulation, rule, order, decree or ordinance;  

 
6. infringement of any patent, copyright, trademark, trade dress or trade secret rights; and/or 

 
7. contamination of the soil, groundwater, surface water, storm water, air or the environment by fuel, 

gas, chemicals or any other substance deemed by the Environmental Protection Agency or other 
regulatory agency to be an environmental contaminant  

 
by the Contractor or the Contractor’s officers, employees, agents, volunteers, subcontractors, invitees, 
or any other person directly or indirectly employed or utilized by the Contractor regardless of whether it 
is caused in part by the Authority, its members, officers, agents, employees, or volunteers or any other 
indemnified party.  This duty to defend exists immediately upon presentation of written notice of a suit, 
claim or action of any nature to the Contractor by a party entitled to a defense hereunder. This defense 
obligation expressly applies, and shall be construed to include, any and all claim(s) caused in part by the 
negligence, acts or omissions of the Owner, its members, officers, agents, employees, and volunteers.  
 
C. If the above indemnity or defense provisions or any part of the above indemnity or defense 
provisions are limited by Fla. Stat. § 725.06(2)-(3) or Fla. Stat. § 725.08, then with respect to the part so 
limited, Contractor agrees to the following:  To the maximum extent permitted by Florida law, 
Contractor will indemnify and hold harmless the Authority, its members, officers, agents, employees, 
and volunteers from any and all liabilities, damages, losses, and costs, including, but not limited to, 
reasonable attorneys’ fee, to the extent caused by the negligence, recklessness, or intentional wrongful 
conduct of the Contractor and persons employed or utilized by the Contractor in the performance of this 
Contract. 
 
D. If the above indemnity or defense provisions or any part of the above indemnity or defense 
provisions are limited by Florida Statute § 725.06 (1), or any other applicable law, then with respect to 
the part so limited, the monetary limitation on the extent of the indemnification shall be the greater of 
the (i) monetary value of this Contract, (ii) coverage amount of Commercial General Liability Insurance 
required under the Contract or (iii) $1,000,000.00. Otherwise, the obligations of this Article will not be 
limited by the amount of any insurance required to be obtained or maintained under this Contract. 
 
E. Contractor's obligations to defend and indemnify as described in this Contract will survive the 
expiration or earlier termination of this Contract until it is determined by final judgment that any suit, 
claim or other action against the Owner, its members, officers, agents, employees, and volunteers if fully 
and finally barred by the applicable statute of limitations or repose. 
 
F. Nothing in this Contract will be construed as a waiver of any immunity from or limitation of 
liability the Owner, or its members, officers, agents, employees, and volunteers may have under the 
doctrine of sovereign immunity under common law or statute.  
 
G. The Owner and its members, officers, agents, employees, and volunteers reserve the right, at 
their option, to participate in the defense of any suit, without relieving Contractor of any of its 
obligations under this Article.   
 
H. If Paragraphs A - G or any part of Paragraphs A - G is deemed to conflict in any way with any law, 
the Paragraph or part of the Paragraph will be considered modified by such law to remedy the conflict. 
 
6. THIRD PARTY BENEFICIARY CLAUSE. It is specifically agreed between the parties executing the 
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Contract that it is not intended by any of the provisions of any part of the Contract to create in the public 
or any member thereof any rights as a third party beneficiary or to authorize anyone not a party to the 
Contract to maintain a suit for personal injuries or property damage pursuant to the terms or provisions 
of the Contract. 
 
7.  This Contract will be terminated in accordance with Florida Statute Section 287.135 if it is found that 
the Contractor submitted a false Scrutinized Company Certification as provided in Florida Statute Section 
287.135(5) or has been placed on the Scrutinized Companies with Activities in Sudan List, the Scrutinized 
Companies with Activities in the Iran Petroleum Energy Sector List, the Scrutinized Companies that Boycott 
Israel List, is engaged in a boycott of Israel,  or is engaged in business operations in Cuba or Syria. The 
termination will be subject to the dollar amount limitations included in the respective Florida Statute. 
 
 
8.  CHAPTER 119, FLA. STATUTE REQUIREMENTS 
 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY TO PROVIDE 
PUBLIC RECORDS RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF 
PUBLIC RECORDS AT: 
(813) 870-8721, ADMCENTRALRECORDS@TAMPAAIRPORT.COM, 
HILLSBOROUGH COUNTY AVIATION AUTHORITY, P.O. BOX 22287, TAMPA FL 
33622. 
 
Contractor agrees in accordance with Florida Statute Section 119.0701 to comply with public records 
laws including the following: 
 

A. Keep and maintain public records required by the Owner in order to perform the Work 
contemplated by this Contract. 
 

B. Upon request from the Owner’s custodian of public records, provide the Owner with a copy of 
the requested records or allow the records to be inspected or copied within a reasonable time at 
a cost that does not exceed the cost provided in Chapter 119, Fla. Stat. or as otherwise provided 
by law. 
 

C. Ensure that public records that are exempt or confidential and exempt from public records 
disclosure requirements are not disclosed except as authorized by law for the duration of the 
Contract Term and following completion of the Contract. 
 

D. Upon completion of this Contract, keep and maintain public records required by the Owner to 
perform the Work. Contractor shall meet all applicable requirements for retaining public 
records. All records stored electronically must be provided to the Owner, upon request from the 
Owner’s custodian of public records, in a format that is compatible with the information 
technology systems of the Owner. 

 
9. Press releases or other specialized publicity documents, including the Contractor’s advertising 
news bulletins, which are related to this Contract and are intended by the Contractor for the press, 
broadcasting, or television, will be drawn up in consultation with the Owner. Except as otherwise 
required by law or regulation, the Contractor will not release or distribute any materials or information 

mailto:ADMCENTRALRECORDS@TAMPAAIRPORT.COM
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relating to this Contract or containing the name of the Owner or any of its employees or Board Members 
without prior written approval by an authorized representative of the Owner. Contractor shall require all 
consultants, subcontractors and suppliers of any tier to comply with this paragraph. 
 
10. Prohibited Interest 
 
 The Contractor represents that, in connection with this Contract or any property included or 
planned to be included in this Contract, it has not entered into a contract or arrangement with any 
officer, director or employee of the Owner, or any business entity of which the officer, director or 
employee of the officer’s, director’s or employee’s spouse or child is an officer, partner, director, or 
proprietor or in which such officer, director or employee or the officer’s, director’s or employee’s spouse 
or child, or any combination of them, has a material interest.  
 
“Material Interest” means direct or indirect ownership of more than 5 percent of the total assets or 
capital stock of any business entity. 
 
The Contractor represents that, in connection with this Contract or any property included or planned to 
be included in this Contract, it has not entered into a contract or arrangement with any person or entity 
who at any time during the immediately preceding two years was an officer, director or employee of the 
Owner. 
 
The provisions of this subsection shall not be applicable to any agreement between the Owner and its 
fiscal depositories, any agreements for utility services the rates for which are fixed or controlled by the 
government, or any agreement between the Owner and an agency of state government. 
 
 The following provision is made a part of this Contract and will be inserted in each of the 
Contractor’s subcontracts: 
 
 “No member, officer, or employee of the Hillsborough County Aviation Authority during their 
tenure or for two years thereafter will have any interest, direct or indirect, in this Contract or the 
proceeds thereof.”  
 
11. Nondiscrimination 

 
 A. Compliance with Nondiscrimination Requirements 
 
  During the performance of this Contract, the Contractor, for itself, its assignees, and  
  successors in interest (hereinafter referred to as the “Contractor”) agrees as follows: 

 
 1. Compliance with Regulations: The Contractor (hereinafter includes 
subcontractors and consultants) will comply with the Title VI List of Pertinent 
Nondiscrimination Statutes and Authorities, as they may be amended from time to time, 
which are herein incorporated by reference and made a part of this Contract. 

 
2. Nondiscrimination: The Contractor, with regard to the work performed by it 
during the Contract, will not discriminate on the grounds of race, color, or national 
origin in the selection and retention of subcontractors, including procurements of 
materials and leases of equipment. The Contractor will not participate directly or 
indirectly in the discrimination prohibited by the Acts and the Regulations, including 
employment practices when the Contract covers any activity, project, or program set 
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forth in Appendix B of 49 CFR part 21. 
 
 3.  Solicitations for Subcontracts, Including Procurements of Materials and 

Equipment: In all solicitations, either by competitive bidding, or negotiation made by the 
Contractor for work to be performed under a subcontract, including procurements of 
materials, or leases of equipment, each potential subcontractor or supplier will be 
notified by the Contractor of the Contractor’s obligations under this Contract and the 
Acts and the Regulations relative to Nondiscrimination on the grounds of race, color, or 
national origin. 

 
 4. Information and Reports: The Contractor will provide all information and reports 

required by the Acts, the Regulations, and directives issued pursuant thereto and will 
permit access to its books, records, accounts, other sources of information, and its 
facilities as may be determined by the Owner or the Federal Aviation Administration to 
be pertinent to ascertain compliance with such Acts, Regulations, and instructions. 
Where any information required of Contractor is in the exclusive possession of another 
who fails or refuses to furnish the information, the Contractor will so certify to the 
Owner or the Federal Aviation Administration, as appropriate, and will set forth what 
efforts it has made to obtain the information. 

 
5. Sanctions for Noncompliance: In the event of Contractor’s noncompliance with 
the Nondiscrimination provisions of this Contract, the Owner will impose such contract 
sanctions as it or the Federal Aviation Administration may determine to be appropriate, 
including, but not limited to: 

 
   a.  Withholding payments to the Contractor under the Contract until  

 the Contractor complies; and/or 
 

 b.  Cancelling, terminating, or suspending the contract, in whole or in  
   part. 
 

  6.  Incorporation of Provisions: The Contractor will include the provisions of 
paragraphs one through five in every subcontract, including procurements of materials 
and leases of equipment, unless exempt by the Acts, the Regulations and directives 
issued pursuant thereto. The Contractor will take action with respect to any subcontract 
or procurement as the Owner or the Federal Aviation Administration may direct as a 
means of enforcing such provisions including sanctions for noncompliance. Provided, 
that if the Contractor becomes involved in or is threatened with litigation by a 
subcontractor or supplier because of such direction, the Contractor may request the 
Owner to enter into any litigation to protect the interests of the Owner. In addition, the 
Contractor may request the United States to enter into the litigation to protect the 
interests of the United States. 

 
              B. Title VI List of Pertinent Nondiscrimination Authorities During the performance of this 

Contract, the Contractor, for itself, its assignees, and successors in interest agrees to 
comply with the following nondiscrimination statutes and authorities; including but not 
limited to: 

 
 1. Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); 
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 2. 49 CFR part 21 (Non-discrimination In Federally-Assisted Programs of The 

Department of Transportation—Effectuation of Title VI of The Civil Rights Act of 1964); 
 
 3. The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 
property has been acquired because of Federal or Federal-aid programs and projects); 

 
 4. Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as 

amended, (prohibits discrimination on the basis of disability); and 49 CFR part 27; 
 
 5. The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), 

(prohibits discrimination on the basis of age); 
 
 6.  Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex); 
 
 7. The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 
expanding the definition of the terms “programs or activities” to include all of the 
programs or activities of the Federal-aid recipients, sub-recipients and contractors, 
whether such programs or activities are Federally funded or not); 

 
 8. Titles II and III of the Americans with Disabilities Act of 1990, which prohibit 

discrimination on the basis of disability in the operation of public entities, public and 
private transportation systems, places of public accommodation, and certain testing 
entities (42 U.S.C. §§ 12131 – 12189) as implemented by Department of Transportation 
regulations at 49 CFR parts 37 and 38; 

 
 9. The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 

47123) (prohibits discrimination on the basis of race, color, national origin, and sex); 
 
 10. Executive Order 12898, Federal Actions to Address Environmental Justice in 

Minority Populations and Low-Income Populations, which ensures nondiscrimination 
against minority populations by discouraging programs, policies, and activities with 
disproportionately high and adverse human health or environmental effects on minority 
and low-income populations; 

 
 11. Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 
includes discrimination because of limited English proficiency (LEP). To ensure 
compliance with Title VI, Contractor must take reasonable steps to ensure that LEP 
persons have meaningful access to Contractor’s programs (70 Fed. Reg. at 74087 to 
74100); and 

 
 12. Title IX of the Education Amendments of 1972, as amended, which prohibits 

Contractor from discriminating because of sex in education programs or activities (20 
U.S.C. 1681 et seq). 

 



TPA / Airfield Lighting Control System (ALCS) Replacement 

 

Authority No. 8800 16 CONTRACT 00510-8 

C. Duration: Contractor must comply with this section during the period during which 
Federal financial assistance is extended to Owner, except where the Federal financial 
assistance is to provide, or is in the form of, personal property, or real property, or 
interest therein, or structures or improvements thereon, in which case this provision 
obligates the Contractor for the longer of the following periods: 

 
 1. So long as the airport is used as an airport, or for another purpose involving the 

 provision of similar services or benefits; or 
 
 2. So long as the Owner retains ownership or possession of the property.  

 
 

REMAINDER OF PAGE LEFT BLANK 
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IN WITNESS WHEREOF, the parties hereto have set their hands and corporate seals by their proper 
officers, duly authorized to do so; 
 
 By the Contractor this ______________ day of ________________________, 201__. 

ATTEST:       AMERICAN INFRASTRUCTURE SERVICES, INC. 
 
__________________________ By: _______________________________________ 

 Title: _______________________________________ 

 

Print Name 

  _______________________________________ 

 

Print Address 

  _______________________________________ 

  _______________________________________ 

Signed, sealed, and delivered 

in the presence of: 

 
_______________________________________ 

Witness 

_______________________________________ 

Print Name 

_______________________________________ 

Witness 

_______________________________________ 

Print Name 

 
Notary for American Infrastructure Services, Inc. 
 
STATE OF ___________ 
COUNTY OF ____________________________ 
 
 The foregoing instrument was acknowledged before me this ____ day of ________, 201__ 
by__________________________in the capacity of ___________________________, of 
__________________________________ a _____________________________________________   
 (Name of organization or company, if any)       (Corporation / Partnership / Sole Proprietor / Other) 
on___________behalf.______________________________________________________________ 
(Its / His / Her)           (They are / He is / She is)    (Personally known to me /not personally known to me) 
________________________________ and ______________________ ________________ take an oath.  
and has produced the following document of identification)     (they / he / she) (did / did not) 
 
(Seal of Notary)  
 
  __________________________________________ 
     Signature of Notary 
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Authority No. 8800 16 CONTRACT 00510-10 

By the Authority this _______________ day of ____________________, 201___. 

HILLSBOROUGH COUNTY AVIATION AUTHORITY 

(Affix Corporate Seal) 

 

 By: __________________________________________ 

Robert I. Watkins, Chairman 

ATTEST: 

 

____________________________________ 
Victor D. Crist, Secretary 
 
Signed, sealed, and delivered 

in the presence of: 

 
____________________________________ 

Witness 

____________________________________ 

Print Name 

____________________________________ 

Witness 

____________________________________ 

Print Name 

LEGAL FORM APPROVED AS TO FORM FOR 
LEGAL SUFFICIENCY: 

 

 By: _______________________________________ 

Michael T. Kamprath, Assistant General Counsel 

 
Notary for Hillsborough County Aviation Authority 

 
STATE OF FLORIDA 
COUNTY OF HILLSBOROUGH 
 
 The foregoing instrument was acknowledged before me this ____ day of ____________, 201__, 
by Robert I. Watkins, in the capacity of Chairman, and by Victor D. Crist, in the capacity of Secretary, 
Hillsborough County Aviation Authority, a public body corporate under the laws of the State of Florida, 
on its behalf. They are personally known to me and they did not take an oath. 
         
  __________________________________________ 

Signature of Notary 
         
  __________________________________________ 

Print, Type, or Stamp Commissioned Name of 
Notary 

 
END OF SECTION 



Total Amount 

Per Item

Bid Item Est

Number Qnty Unit

P-100-1

Dollars Zero Cents $ 108,377.00 1 LS $ 108,377.00

In Numbers

P-105-1

Dollars Zero Cents $ 21,200.00 1 LS $ 21,200.00

In Numbers

L-109-1

Dollars Zero Cents $ 46,868.00 1 LS $ 46,868.00

In Numbers

L-109-2

Dollars Zero Cents $ 42,868.00 1 LS $ 42,868.00

In Numbers

L-109-3

Dollars Zero Cents $ 34,468.00 1 LS $ 34,468.00

In Numbers

L-126-1

Dollars Zero Cents $ 960.00 274 EA $ 263,040.00

In Numbers

L-128-1

Dollars Zero Cents $ 382,823.00 1 LS $ 382,823.00

In Numbers

BID TABULATION FOR
ATTACHMENT 1  

Airfield Lighting Control System (ALCS) Replacement
HCAA Project No. 6160 15

Bid Price Per Unit In Words

Bid Price Per Unit In Words

Bid Price Per Unit In Words

RGL Remote Control Field Device Unit

East Electrical Vault Modifications

Forty Six Thousand Eight Hundred Sixty Eight

West Electrical Vault Modifications

Mobilization (Including Safety and Security)

Nine Hundred Sixty

Bid Price Per Unit In Words

Bid Price Per Unit In Words

Bid Price Per Unit In Words

Forty Two Thousand Eight Hundred Sixty Eight

ATCT Modifications

Thirty Four Thousand Four Hundred Sixty Eight

L-890 ALCMS System

One Hundred Eight Thousand Three Hundred Seventy Seven

Three Hundred Eighty Two Thousand Eight Hundred Twenty Three

Bid Price Per Unit In Words

Temporary Construction Items 

Twenty One Thousand Two Hundred

(In Numbers)

Item Description and Bid Price Per Unit

 (In Words)

Bid Price

Per Unit Unit Price Times Est 

Qnty

Tampa, FL
Hillsborough County Aviation Authority

HCAA Project No. 6160 15 BID TABULATION

ATTACHMENT NO. 1

PAGE 1



Total Amount 

Per Item

Bid Item Est

Number Qnty Unit(In Numbers)

Item Description and Bid Price Per Unit

 (In Words)

Bid Price

Per Unit Unit Price Times Est 

Qnty

L-128-2

Dollars Zero Cents $ 30,000.00 1 LS $ 30,000.00

In Numbers

L-128-3

Dollars Zero Cents $ 10,000.00 1 LS $ 10,000.00

In Numbers

271300-1

Dollars Five Cents $ 7.05 3,500 LF $ 24,675.00

In Numbers

$

Dollars Zero Cents $ 25,000.00 1 Allow $ 25,000.00

In Numbers

Total Bid Amount including Owner's Allowance

Dollars Zero Cents $

A B

$0.00
$989,319.00

0.00%

NOTE:

Total Bid Amount in Words

Nine Hundred Eighty Nine Thousand Three Hundred Nineteen

American Infrastructure Services Inc.

In Numbers

989,319.00

The undersigned accepts as true and correct the Total Bid Amount and DBE 

Commitment Percentage calculation contained in this Bid Tabulation.

Date:

DBE Participation Commitment

Total DBE Commitment Amount from Validated Letter of Intent
Total Bid Amount

 DBE Commitment Percentage (equals A/B)

On-Site Training

Name of Contractor:

Title:

The DBE Commitment percentage is established in accordance with the Owner's DBE 

Policy as stated in Section 00100 INSTRUCTIONS TO BIDDERS and supported by the 

Letter(s) of Intent submitted by the Contractor with the bid.  The Total DBE Commitment 

Percentage may only be modified by Change Order.

964,319

Twenty-Five Thousand

Sub-total for all Bid Items not including Owner's Allowance

Owner's Allowance

12 Strand Multimode Fiber Optic Cable

Seven

Bid Price Per Unit In Words

(Same as Bid Form)
Signature of Contractor:

(Typed or Printed)

Bid Price Per Unit In Words

Testing and Commissioning

Thirty Thousand

Bid Price Per Unit In Words

Bid Price Per Unit In Words

Ten Thousand

HCAA Project No. 6160 15 BID TABULATION

ATTACHMENT NO. 1

PAGE 2



 

TPA / Airfield Lighting Control System (ALCS) Replacement 

 

Authority No. 8800 16 COMMON LAW PERFORMANCE BOND 00610-1 

SECTION 00610  
COMMON LAW PERFORMANCE BOND 
 
 
BOND NO.       
 
 
STATE OF       
 
COUNTY OF       
 
 
 
 
 
BY THIS BOND, American Infrastructure Services, Inc., whose principal business address is 11341 Lindbergh 
Blvd. Fort Myers, FL 33913, business phone number (239) 206-4411 is as Principal, hereinafter ”Contractor”, 
and________________________, whose principal business address is ________________________________, 
business phone number is _____________as Surety, hereinafter “Surety”, are held and firmly bound to the 
Hillsborough County Aviation Authority, whose principal address is P.O. Box 22287, Tampa, Florida 33622, 
business phone number is (813) 870-8700, as Obligee, hereinafter “Owner”, in the amount of Nine Hundred 
Eighty Nine Thousand Three Hundred Nineteen and No One Hundredth Dollars (U.S.) ($989,319.00) for the 
payment of which Contractor and Surety bind themselves, their heirs, executors, administrators, successors, 
and assigns, jointly and severally, as provided herein. 
 
WHEREAS, Contractor has by written Contract dated October 4, 2018 entered into an agreement with Owner 
for AUTHORITY PROJECT NUMBER 8800 16 AIRFIELD LIGHTING CONTROL SYSTEM (ALCS) REPLACEMENT at 
TAMPA INTERNATIONAL AIRPORT to perform in accordance with the Contract, and the Contract Documents 
incorporated by reference in the Contract or otherwise.  The Contract is incorporated by reference into this 
Performance Bond, hereinafter “Bond”. 
 
It is the condition of this Bond that if the Contractor performs its Contract obligations (the “Work”), then the 
Surety’s obligations under this Bond are null and void; otherwise the Surety’s obligations will remain in full 
force and effect. 
 
The Contractor will perform, carry out and abide by all the terms, conditions and provisions of the Contract 
and complete the Work in accordance with its terms.  If the Contractor fails to perform its Contract obligations, 
it will be the duty of the Surety to promptly assume responsibility for performance of the Contract including 
but not limited to completion of the Work.   The Surety must and does hereby agree to indemnify the Owner 
and hold it harmless of, from and against any and all liability, loss, cost, damage, expense, attorney fees, 
including appellate proceedings, engineering and architectural fees or other professional services which the 
Owner may incur or which may accrue or be imposed upon the Owner by reason of any negligence, default, 
breach or misconduct on the part of the Contractor, Contractor’s agents, servants, subcontractors or 
employees, in, about, or on account of the Work or performance of the Contract.  Surety will be required to 
repay and reimburse the Owner, promptly upon demand, all sums of money including, but not limited to, 
attorney, architect, engineer and any other professional fees reasonably paid out or expended by the Owner 
on account of the failure or refusal of the Contractor to carry out, perform, or comply with any of the terms, 
conditions or provisions of the Contract including, but not limited to, the guarantee of the Work and materials 
furnished under the Contract for the time specified in the Contract. 

Hillsborough County Official Use Only 
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Authority No. 8800 16 COMMON LAW PERFORMANCE BOND 00610-2 

 
 
 
 
 
 
 
The Surety hereby stipulates and agrees that any modification, omission, or addition, in or to the terms of the 
Contract, including the Contract Documents, will not affect the obligation of the Surety under this Bond. 
 
Signed and sealed this               day of          , 20 . 

 

CONTRACTOR MUST INDICATE WHETHER CORPORATION, PARTNERSHIP, COMPANY, (OR INDIVIDUAL). THE 
PERSON SIGNING FOR THE CONTRACTOR WILL SIGN HIS/HER OWN NAME AND SIGN CORPORATE TITLE. WHEN 
THE PERSON SIGNING FOR A CORPORATION IS OTHER THAN THE PRESIDENT OR VICE PRESIDENT, HE/SHE 
MUST FURNISH A CORPORATE RESOLUTION SHOWING HIS/HER AUTHORITY TO BIND THE CORPORATION. 
 
(Affix Contractor’s Corporate Seal) 
  
                                                                                   By:   
Name of Contractor                               (Signature) 
   
Type Name and Title Below:  Address:   
                  
                                                                                                                                       
 Telephone Number                         Fax Number 

  

(Affix Surety's Corporate Seal)  
                                                                                    
Name of Surety 
 
By: ________________________________________ By:   
Attorney in Fact for Surety (Signature)   Florida Licensed Agent  (Signature) 
Type name of Attorney in Fact: _________________ Type name of Fla. Licensed Agent: ________________ 
Attorney in Fact Address:______________________    License Number_______________________________  
Attorney in Fact Address:           Agent Address:   
                                                                                                                                                                       
                                                                                                                                                                       
Telephone Number                         Fax Number Telephone Number                      Fax Number 
 
(ATTACH “SURETY’S BOND AFFIDAVIT” ON COPY OF FORM BOUND IN THESE SPECIFICATIONS).   
(ATTACH “POWER OF ATTORNEY” FOR SURETY COMPANY REPRESENTATIVE).  

  THE FOREGOING BOND IS HEREBY APPROVED FOR    
Hillsborough County Aviation Authority  LEGAL SUFFICIENCY: 
 
By:_______________________________________   By:_____________________________________________ 
              Michael Kamprath, Assistant General Counsel 

THIS BOND MUST BE RECORDED IN THE PUBLIC RECORDS OF HILLSBOROUGH COUNTY FLORIDA PRIOR TO 
COMMENCING ANY WORK UNDER THE CONTRACT. 

Hillsborough County Official Use Only 
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Authority No. 8800 16 STATUTORY PAYMENT BOND 00620-1 

  

SECTION 00620  
STATUTORY PAYMENT BOND 
 
 
BOND NO.       
 
 
STATE OF       
 
COUNTY OF       
 
 
 
 

BY THIS BOND, American Infrastructure Services, Inc., whose principal business address is 11341 
Lindbergh Blvd. Fort Myers, FL 33913, business phone number (239) 206-4411 is as Principal, hereinafter 
”Contractor”, and_____________, whose principal business address is ___________________________, 
business phone number is _____________as Surety, hereinafter “Surety”, are held and firmly bound to 
the Hillsborough County Aviation Authority, whose principal address is P.O. Box 22287, Tampa, Florida 
33622, business phone number is (813) 870-8700, as Obligee, hereinafter “Owner”, in the amount of 
Nine Hundred Eighty Nine Thousand Three Hundred Nineteen and No One Hundredth Dollars (U.S.) 
($989,319.00) for the payment of which Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors, and assigns, jointly and severally, as provided herein. 
 
THE CONDITION OF THIS BOND is that if Contractor: 
 

1. Performs the Contract dated October 4, 2018, between Contractor and Owner for AUTHORITY 
PROJECT NUMBER 8800 16 AIRFIELD LIGHTING CONTROL SYSTEM (ALCS) REPLACEMENT at TAMPA 
INTERNATIONAL AIRPORT, the Contract being made a part of this Bond by reference, at the times and in 
the manner prescribed in the Contract; and 
 
2. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida Statutes, 
supplying Contractor with labor, materials, or supplies, used directly or indirectly by Contractor in the 
prosecution of the work provided for in the Contract; and 
 
3. Pays Owner all losses, damages, expenses, costs, and attorney’s fees, including appellate 
proceedings, that Owner sustains because of a default by Contractor under the Contract; and  
 
4. Performs the guarantee of all work and materials furnished under the Contract for the time specified 
in the Contract, then this Bond is void; otherwise it remains in full force. 
 
Any action instituted by claimant under this Bond for payment must be in accordance with the notice and 
time limitation provisions in Sections 255.05(2) and (10), Florida Statutes. 
 

 Hillsborough County Official Use Only 
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Authority No. 8800 16 STATUTORY PAYMENT BOND 00620-2 

SECTION 00620       
STATUTORY PAYMENT BOND 
 
Any changes in or under the Contract Documents and 
compliance or non-compliance with any formalities 
connected with the Contract or the changes does not affect Surety’s obligation under this Bond. 
 
Signed and sealed this               day of    , 201___. 
 

CONTRACTOR MUST INDICATE WHETHER CORPORATION, PARTNERSHIP, COMPANY, (OR INDIVIDUAL). THE 
PERSON SIGNING FOR THE CONTRACTOR WILL SIGN HIS/HER OWN NAME AND SIGN CORPORATE TITLE.  
WHEN THE PERSON SIGNING FOR A CORPORATION IS OTHER THAN THE PRESIDENT OR VICE PRESIDENT, 
HE/SHE MUST FURNISH A CORPORATE RESOLUTION SHOWING HIS/HER AUTHORITY TO BIND THE 
CORPORATION. 
 
(Affix Contractor’s Corporate Seal) 
  
                                                                                   By:   
Name of Contractor                               (Signature) 
  
Type Name and Title Below:  Address:   
                  
                                                                                                                                       
 Telephone Number                           Fax Number 

  

(Affix Surety's Corporate Seal)  
 
                                                                                  ______  
Name of Surety                                
 
By: _________________________________________ By:   
Attorney in Fact for Surety (Signature)   Florida Licensed Agent (Signature) 
 
Type name of Attorney in Fact:___________________ Type name of Fla. Licensed Agent:____________ 
 License Number:__________________________ 
Attorney in Fact Address:________________________ Agent Address: ___________________________ 
____________________________________________        _________________________________________ 
                                                                                  _______                                                                                        
Telephone Number                      Fax Number Telephone Number                             Fax Number 
 
(ATTACH “SURETY’S BOND AFFIDAVIT” ON COPY OF FORM BOUND IN THESE SPECIFICATIONS). 
(ATTACH “POWER OF ATTORNEY” FOR SURETY COMPANY REPRESENTATIVE). 

 
  THE FOREGOING BOND IS HEREBY APPROVED    FOR    
Hillsborough County Aviation Authority  FOR LEGAL SUFFICIENCY: 
 
By:_________________________________________      By:____________________________________
 Michael Kamprath, Assistant General  Counsel 
THIS BOND MUST BE RECORDED IN THE PUBLIC RECORDS OF HILLSBOROUGH COUNTY FLORIDA PRIOR TO 
COMMENCING ANY WORK UNDER THE CONTRACT.

 Hillsborough County Official Use Only 
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Authority No. 8800 16 STATUTORY PAYMENT BOND 00620-3 

SECTION 00620       
STATUTORY PAYMENT BOND 
 
STATE OF       
COUNTY OF       
 
BEFORE ME, the undersigned authority, personally appeared  , 
who being duly sworn, deposes and says that they are a duly authorized Florida agent, properly licensed 
under the laws of the State of Florida, to represent  , 
a company authorized to make corporate surety bonds under the laws of the State of Florida (the “Surety”). 
 
Said         further certifies that as agent for the said Surety, 

they have countersigned the attached Bond as the Florida Licensed Agent in the sum of Nine Hundred Eighty 
Nine Thousand Three Hundred Nineteen and No One Hundredth Dollars (U.S.) ($989,319.00) on behalf of 

_______________________ to the HILLSBOROUGH COUNTY AVIATION AUTHORITY covering AUTHORITY 
PROJECT NUMBER 8800 16 AIRFIELD LIGHTING CONTROL SYSTEM (ALCS) REPLACEMENT at TAMPA 
INTERNATIONAL AIRPORT. 
 
Said _________________________________ further certifies that the premium on the said Bonds is 
________________________________________________________, which will be paid in full directly to 
them as agent and included in their regular accounts to the said Surety, and that they will receive their 
regular commission as agent for the execution of said Bond and that their commission will not be divided 
with anyone except to _________________________, who is a duly authorized insurance agent properly 
licensed under the laws of the State of Florida. 
 
SIGNED: 
 
By:         
Florida Licensed Insurance Agent (Signature) 
 
Type Name or Agent Below: 
        
 
Address of Agent:           
 
Telephone Number:       
 
FAX Number:        
 
Florida License Number:     _______ 
 
STATE OF       
 
COUNTY OF       
The foregoing instrument was acknowledged before me this     day of     
2016, by      who is personally known to me or who has produced the following 
identification _________________________________, and who did/did not take an oath. 
       
      ______________________________________________ 
       Signature of Notary 

 Hillsborough County Official Use Only 
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Authority No. 8800 16 INSURANCE REQUIREMENTS 00650-1 
   

 
SECTION 00650 - INSURANCE REQUIREMENTS  
 
PART 1 - GENERAL CONDITIONS 
 
1.01 INSURANCE COVERAGE AND LIMITS 
 

A. Contractor must maintain the following limits and coverages uninterrupted or amended 
through the term of this Contract. In the event the Contractor becomes in default of the 
following requirements, the Owner reserves the right to take whatever actions deemed 
necessary to protect its interests. Required liability and property insurance policies, 
other than Workers' Compensation/Employer's Liability and Professional Liability, will 
provide that the Hillsborough County Aviation Authority (HCAA) , members of the HCAA 
governing body, and the  HCAA  officers,  volunteers, and employees are included as 
additional insureds. 

 
1. Workers' Compensation/Employer's Liability: 

 
The minimum limits of insurance (inclusive of any amounts provided by an 
umbrella or excess policy) will be: 

 
Part One:      "Statutory" 
Part Two: 
 Each Accident     $ 1,000,000   
 Disease - Policy Limit    $ 1,000,000    
 Disease - Each Employee   $ 1,000,000     

 
2. Commercial General Liability: 

 
The minimum limits of insurance (inclusive of any amounts provided by an 
umbrella or excess policy) covering the work performed pursuant to this 
Contract will be the amounts specified herein. Coverage will be provided for 
liability resulting out of, or in connection with, ongoing operations performed 
by, or on behalf of, Contractor under this Contract or the use or occupancy of 
Owner premises by, or on behalf of, Contractor in connection with this Contract. 
Completed operations coverage in the amount of $10,000,000.00 will be 
maintained for a period of 1 year from the date of termination of contract. 
Coverage shall be on a form no more restrictive than ISO form CG 00 01. 
Additional insurance coverage shall be provided on a form no more restrictive 
than ISO Form CG 20 10 10 01 and CG 20 37 10 01. 

 
Contract Specific 

 
General Aggregate     $ 10,000,000   
Each Occurrence     $ 10,000,000   
Personal and Advertising Injury Each Occurrence $ 10,000,000   
Products/Completed Operations Aggregate  $ 10,000,000   

 
3. Business Auto Liability: 
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Authority No. 8800 16 INSURANCE REQUIREMENTS 00650-2 
   

Coverage will be provided for all owned, hired and non-owned vehicles. 
Coverage shall be provided on a form no more restrictive than ISO Form CA 00 
01. The minimum limits of insurance (inclusive of any amounts provided by an 
umbrella or excess policy) covering the work performed pursuant to this 
Contract will be: 

 
 

Each Occurrence - Bodily Injury and 
Property Damage Combined    $ 5,000,000   

 
4.  Professional Liability Insurance 

 
The minimum limits of Professional Liability insurance covering all work of 
Company pursuant to this Contract. Completed operations coverage in the 
amount of $5,000,000.00 will be maintained for a period of 1 year from the date 
of termination of contract. Any deductible amount over $50,000 must be 
approved in writing by the Owner. This policy shall be endorsed to include 
contractual liability. Coverage will include all work of the Contractor, including 
but not limited to, areas with possible environmental impact, without any 
exclusions, unless approved in writing by the Owner. The minimum limits of 
coverage are: 
 
Each Claim      $ 5,000,000  
Annual Aggregate     $ 5,000,000 
 
If provided on a claims-made form, the retroactive date must be no later than the 
first date of this Contract and such claims-made coverage must respond to all 
claims arising out of work performed pursuant to this Contract and reported within 
three years following the period for which coverage is required. 
 
 

CONTRACTUAL INSURANCE TERMS AND CONDITIONS - STANDARD PROCEDURE S250.06 
 
This Section incorporates the Owner's Standard Procedure S250.66 and establishes the insurance terms 
and conditions associated with contractual insurance requirements.  This Section is applicable to all 
Contractors with Authority contracts.  Unless otherwise provided herein, any exceptions to the following 
conditions or changes to required coverages or coverage limits must have prior written approval from 
the Vice President of Facilities and Administration or designee. 
 
INSURANCE COVERAGE: 
  
A. Procurement of Coverage: 
 
 With respect to each of the required coverages, the Contractor will, at the Contractor’s expense, 

procure, maintain and keep in force the amounts and types of insurance conforming to the 
minimum requirements set forth in the Contract.  Coverages will be provided by insurance 
companies eligible to do business in the State of Florida and having an AM Best rating of A- or 
better and a financial size category of VII or better.  Utilization of non-rated companies or 
companies with AM Best ratings lower than A- or a financial size category lower than VII may be 
approved on a case by case basis by Risk Management.  
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B. Term of Coverage: 
 
 Except as otherwise specified in the contract, the insurance will commence on or prior to the 

effective date of the Contract and will be maintained in force throughout the duration of the 
Contract.  Completed operations coverage may be required to be maintained on specific 
commercial general liability policies effective on the date of substantial completion or the 
termination of the Contract, whichever is earlier.  If a policy is written on a claims made form, 
the retroactive date must be shown and this date must be before the earlier of the date of the 
execution of the Contract or the beginning of contract work, and the coverage must respond to 
all claims reported within three years following the period for which coverage is required unless 
stated otherwise in the Contract. 

 
C. Reduction of Aggregate Limits: 
 
 If the aggregate limit is exhausted, the Contractor will immediately take all possible steps to 

have it reinstated.  The general liability policies shall include a per policy endorsement providing 
that the limits of such insurance specified in the Contract shall apply solely to the work under 
the Contract without erosion of such limits by other claims or occurrences. 

 
1. Cancellation Notice 
 
 Each of the insurance policies will be specifically endorsed to require the insurer to 

provide the Owner with 30 days written notice (or 10 days for non-payment of 
premium) prior to the cancellation of the policy.  The endorsement will specify that such 
notice will be sent to: 

 
    Hillsborough County Aviation Authority 
    Attn.:  Chief Executive Officer 
    Tampa International Airport 
    Post Office Box 22287 
    Tampa, Florida  33622 
 
D. No waiver by approval/disapproval: 
 
 The Owner accepts no responsibility for determining whether the Contractor’s insurance is in full 

compliance with the insurance required by the Contract.  Neither the approval by the Owner nor 
the failure to disapprove the insurance furnished by the Contractor will relieve the Contractor of 
their full responsibility to provide the insurance required by the Contract. 

 
E. Future Modifications – Changes in Circumstances: 
 

1. Changes in Coverages and Required Limits of Insurance 
 

 The coverages and minimum limits of insurance required by the Contract are based on 
circumstances in effect at the inception of the Contract.  If, in the opinion of the Owner, 
circumstances merit a change in such coverages or minimum limits of insurance required 
by the Contractor, the Owner may change the coverages and minimum limits of 
insurance required, and the Contractor will, within 60 days of receipt of written notice of 
a change in the coverages and minimum limits required, comply with such change and 
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provide evidence of such compliance in the manner required by the Contract.  Provided, 
however, that no change in the coverages or minimum limits of insurance required will 
be made until at least two years after inception of the Contract.  Subsequent changes in 
the coverages or minimum limits of insurance will not be made until at least two years 
after any prior change unless extreme conditions warrant such change and are 
agreeable to both parties. 

 
 If, in the opinion of the Owner, compliance with the insurance requirements is not 

commercially practicable for the Contractor, at the written request of the Contractor, 
the Owner may, at its sole discretion and subject to any conditions it deems appropriate, 
relax or temporarily suspend, in whole or in part, the insurance requirements which 
would otherwise apply to the Contractor.  Any such modification will be subject to the 
prior written approval of the Vice President of Facilities and Administration or designee, 
and subject to the conditions of such approval. 

 
F. Proof of Insurance – Insurance Certificate: 
 
 1. Prior to Work, Use or Occupancy of Owner's Premises 
 

 The Contractor will not commence work, use or occupy Owner's premises in connection 
with the Contract until the required insurance is in force, preliminary evidence of 
insurance acceptable to the Owner has been provided to the Owner, and the Owner has 
granted permission to the Contractor to commence work, use or occupy the premises in 
connection with the Contract. 

 
 2. Proof of Insurance Coverage 
 

 As preliminary evidence of compliance with the insurance required by the Contract, the 
Contractor will furnish the Owner with a certificate(s) of insurance satisfactory to the 
Owner. This certificate must be signed by an authorized representative of the insurer.  If 
requested by the Owner, the Contractor will, within 15 days after receipt of written 
request from the Owner, provide the Owner, or make available for review, certificates of 
insurance, copies of required endorsements and/or a certified complete copy of the 
policies of insurance.  The Contractor may redact those portions of the insurance 
policies that are not relevant to the coverage required by the Contract.  The Contractor 
will provide the Owner with renewal or replacement evidence of insurance, acceptable 
to the Owner, prior to expiration or termination of such insurance. 

 
  The insurance certificate must: 
 

a. Indicate that, to the extent required by the Contract: 
 

i. the Owner, members of the Owner's governing body, and the Owner's 
officers, volunteers and employees are included as Additional Insureds 
on all policies other than workers compensation and professional 
liability, and 
 

ii. the insurers for all policies have waived their subrogation rights against 
the Owner; 
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b. Indicate that the certificate has been issued in connection with the Contract; 
 

c. Indicate the amount of any deductible or self-insured retention applicable to all 
coverages; 

 
d. Identify the name and address of the certificate holder as: 

 
     Hillsborough County Aviation Authority 
     Attn.:  Chief Executive Officer 
     Tampa International Airport 
     Post Office Box 22287 
     Tampa, Florida  33622 
     and; 
 

e. Be signed and dated using approved methods by an individual who is an 
authorized representative of each insurer, whose insurance is the subject of the 
certificate and who is authorized by each such insurer to issue the certificate of 
insurance as modified.  Facsimile signatures are acceptable. 

 
G. Deductibles / Self Insurance: 
 
 1. All property and builders risk deductibles, as well as all self-insured retentions or any 

schemes other than a fully insured program, must be approved by the Vice President of 
Facilities and Administration or designee.  The Contractor agrees to provide all 
documentation necessary for the Owner to review the deductible or alternative 
program. 

 
2. The Contractor will pay on behalf of the Owner, or any member of the Owner's 

governing body or any officer or employee of the Owner, any deductible or self-insured 
retention (SIR) which, with respect to the required insurance, is applicable to any claim 
by or against the Owner, or any member of the Owner's governing body, or any officer 
or employee of the Owner. 

 
3. The Agreement by the Owner to allow the use of a deductible or self-insurance program 

will be subject to periodic review by the Risk Manager.  If, at any time, the Owner deems 
that the continued use of a deductible or self-insurance program by the Contractor 
should not be permitted, the Owner may, upon 60 days written notice to the Contractor, 
require the Contractor to replace or modify the deductible or self-insurance in a manner 
satisfactory to the Owner. 
 

4. Any deductible amount or SIR program will be included and clearly described on the 
certificate prior to any approval by the Owner.  This is to include fully insured programs 
as to a zero deductible per the policy.  Owner reserves the right to deny any certificate 
not in compliance with this requirement. 

  
H. Contractor’s Insurance Primary: 
 

 The Contractor’s required insurance will apply on a primary basis.  Any insurance 
maintained by the Owner will be excess and will not contribute to the insurance 
provided by or on behalf of the Contractor.   
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I. Applicable Law: 

 
With respect to any contract entered into by the Owner with a value exceeding 
$10,000,000, if any required policy is: (i) issued to a policyholder outside of Florida or (ii) 
contains a “choice of law” or similar provision stating that the law of any state other 
than Florida shall govern disputes concerning the policy, then such policy must be 
endorsed so that Florida law (including but not limited to Part II of Chapter 627 of the 
Florida Statutes) will govern any and all disputes concerning the policy in connection 
with claims arising out of work performed pursuant to the Contract.  
 

J. Waiver of Subrogation: 
 
The Contractor, for itself and on behalf of its insurers, to the fullest extent permitted by 
law without voiding the insurance required by the Contract, waives all rights against the 
Owner, members of the Owner’s governing body and the Owner’s officers, volunteers 
and employees, for damages or loss to the extent covered and paid for by any insurance 
maintained by the Contractor.  

 
K. Contractor’s Failure to Comply with Insurance Requirements:  
 
 1. Owner's Right to Procure Replacement Insurance 
 

 If, after the inception of the Contract, the Contractor fails to fully comply with the 
insurance requirements of the Contract, in addition to and not in lieu of any other 
remedy available to the Owner provided by the Contractor, insurance which provides, in 
whole or in part, the required insurance coverage. 

 
 2. Replacement Coverage at Sole Expense of Contractor 
 

 The entire cost of any insurance procured by the Owner will be paid by the Contractor.  
At the option of the Owner, the Contractor will either directly pay the entire cost of the 
insurance or immediately reimburse the Owner for any costs incurred by the Owner 
including premium and a 15% administration cost. 
 
a. Contractor to Remain Fully Liable 

 
 Except to the extent any insurance procured by the Owner actually provides the 

insurance coverage required by the Contract, the Contractor will remain fully 
liable for full compliance with the insurance requirements in the Contract. 

  
b. Owner's Right to Terminate, Modify, or Not Procure 

 
 Any insurance procured by the Owner is solely for the Owner's benefit and is not 

intended to replace or supplement any insurance coverage which otherwise 
would have been maintained by the Contractor.  Authority is not obligated to 
procure any insurance pursuant to these requirements and retains the right, at 
its sole discretion, to terminate any such insurance which might be procured by 
the Owner. 

END OF SECTION 
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SECTION 00700 – GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 
 
PART 1 – GENERAL CONDITIONS 
 
1.01 BASIC DEFINITIONS 

  A. THE CONTRACT DOCUMENTS 

  The Contract Documents consist of: 

  1. The Project Manual containing the Bidding Documents, Bonds, Affidavits, 
Compliance Forms, Statements, Insurance Requirements and Documents, the 
Contract between Owner and Contractor (herein referred to as the Contract), 
Conditions of the Contract (General Conditions), General Requirements and 
other Requirements, Reports, and Specifications. 

2. The Drawings are the graphic and pictorial portions of the Contract Documents,  
  wherever located and whenever issued, to the extent approved by Owner,  
  showing the design, location and dimensions of the Work, and generally include  
  plans, elevations, sections, details, models, electronic data, Building Information 
  Modeling (BIM) schedules and diagrams. 

3. All Addenda issued prior to, and all Modifications issued after, execution of the  
  Contract. 

4. A Modification is a written amendment to the Contract signed by both parties, 
or a Change Order, work order or written order for a minor change in the Work 
issued by the Owner  

  B. THE CONTRACT 

1. The Contract Documents form the Contract for Construction. The Contract 
represents the entire and integrated agreement between the parties hereto and 
supersedes prior negotiations, representations or agreements, either written or 
oral. The parties will not be bound by or be liable for any statement, 
representation, promise, inducement or understanding of any kind or nature 
not set forth herein. 

2. No changes, amendments or modifications of any of the terms or conditions of 
the Contract will be valid unless reduced to writing and signed by both parties. 
The Contract may be amended or modified only by a Modification. Except as 
provided in Paragraph 3.18, nothing contained in the Contract Documents will 
be construed to create any contractual relationship (1) between the Design 
Professional and the Contractor, (2) between the Owner or the Design 
Professional and a Subcontractor or Sub-Subcontractor, (3) between the Owner 
and the Design Professional, or (4) between any persons or entities other than 
the Owner and the Contractor. The Contract will be construed in accordance 
with the laws of the State of Florida. In any action initiated by one party against 
the other, venue will lie in Hillsborough County, Florida. The Design Professional 
will, however, be entitled to performance and enforcement or obligations under 
the Contract intended to facilitate performance of the Design Professional’s 
duties. 
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  a. The Contractor will not assign, transfer, convey or otherwise dispose of 
the Contract or its right, title or interest in it without previous consent 
of the Owner which consent will not be unreasonably withheld. Owner’s 
consent to any assignment will not relieve the Contractor of any of its 
agreements, responsibilities, or obligations under this Contract, and the 
Contractor will be and remain as fully responsible and liable for the 
defaults, acts, and omissions of Contractor’s assignees and 
Subcontractors arising in connection with the performance of this 
Contract. 

  b. Subject to the limitations upon assignment and transfer herein 
contained, this Contract will be binding upon and inure to the benefit of 
the parties hereto, their respective successors and assigns. 

c. The term “Work” means the construction and services required by the 
Contract Documents, whether completed or partially completed, and 
includes all other labor, materials, equipment and services provided or 
to be provided by the Contractor to fulfill the Contractor’s obligations. 
The Work may constitute the whole or a part of the Project. 

  C. THE PROJECT 

The Project is the total construction of which the Work performed under the Contract 
Documents may be the whole or a part and which may include construction by the 
Owner or by separate contractors. 

D. THE DRAWINGS 

The Drawings are the graphic and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing the design, location and dimensions of 
the Work, generally including plans, elevations, sections, details, schedules and 
diagrams. 

E. THE SPECIFICATIONS 

The Specifications are that portion of the Contract Documents consisting of the written 
requirements for materials, equipment, construction systems, standards and 
workmanship for the Work, and performance of related services. 

F. THE PROJECT MANUAL 

The Project Manual is the volume(s) usually assembled for the Work which may include 
the bidding requirements, sample forms, Conditions of the Contract and Specifications. 

1.02 EXECUTION, CORRELATION AND INTENT 

A.  The Contract Documents must be signed in not less than duplicate by the Owner and 
Contractor as provided in the Contract Documents. 

B.  Execution of the Contract by the Contractor is a representation that the Contractor has 
visited the site, become familiar with local conditions under which the Work is to be 
performed and correlated personal observations with requirements of the Contract 
Documents. 
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 C.  The intent of the Contract Documents is to include all items necessary for the proper 
execution and completion of the Work by the Contractor. The Contract Documents are 
complementary and what is required by one will be as binding as if required by all. 
Performance by the Contractor will be required only to the extent consistent with the 
Contract Documents and reasonably inferable from them as being necessary to produce 
the intended results. 

 D. Organization of the Specifications into divisions, sections and Parts, and arrangement of 
Drawings, will not control the Contractor in dividing the Work among subcontractors or 
in establishing the extent of Work to be performed by any trade. 

1. The Contractor and all Subcontractors will refer to all of the Drawings, including 
those showing primarily the Work of the mechanical, electrical and other 
specialized trades, and to all of the Sections of the Specifications, and will 
perform all Work reasonably inferable therefrom as being necessary to produce 
the indicated results. 

 E. Unless otherwise stated in the Contract Documents, words which have well-known 
technical or construction industry meanings are used in the Contract Documents in 
accordance with such recognized meanings. 

 F.  If Work is required by the Drawings and Specifications in a manner which makes it 
impossible to produce first class Work, or should discrepancies appear among the 
Contract Documents, the Contractor will request an interpretation before proceeding 
with the Work. If the Contractor fails to make such a request, no excuse will thereafter 
be entertained for failure to carry out the Work in a satisfactory manner. Should conflict 
occur in or between the Drawings and Specifications, the Contractor is deemed to have 
estimated the more expensive way of doing the Work unless Contractor will have asked 
for and obtained a written decision before submission of Contractor’s Bid as to which 
method or materials will be required. 

 G.  All Work mentioned or indicated in the Contract Documents will be performed by the 
Contractor as part of this Contract unless it is specifically indicated in the Contract 
Documents that such construction is not in the Contract. In the event of any conflict(s) 
among the Contract Documents, the precedence in resolving such conflict(s) will be as 
follows: 

  1. General Requirements will govern over General Conditions. 

  2. General Conditions will govern over Technical Specifications. 

  3. Technical Specifications will govern over Drawings. 

  4. Schedules will govern over Drawings. 

  5. Large-scale Drawings will govern over smaller scale Drawings. 

  6. Greater quantities will govern over lesser. 

7.  Higher quality, as adjudged by the Owner, will govern over lesser. 

(The above precedence are in numerical order and they will be construed  
to mean the order of precedence.) 
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 H.  All indications or notations which apply to one of a number of similar situations, 
materials or processes will be deemed to apply to all such situations, materials or 
processes wherever they appear in the Work, except where a contrary result is clearly 
indicated by the Contract Documents. 

 
 I. Where codes, standards, requirements and publications of public and private bodies are 

referred to in the Specifications, references will be understood to be the latest edition, 
including all amendments thereto, in effect on the date of receiving bids, except where 
otherwise indicated. 

 J. Where no explicit quality or standards for materials or workmanship are established for 
Work, such Work is to be of good quality for the intended use and consistent with the 
quality of the surrounding Work and of the construction of the Project generally. 

  K.  All manufactured articles, materials, and equipment will be applied, installed, 
connected, erected, started up, tested, cleaned, and conditioned in accordance with the 
manufacturer’s written or printed directions and instructions unless otherwise indicated 
in the Contract Documents. 

  L. The Mechanical, Electrical and Fire Protection Drawings are diagrammatic only and are 
not intended to show the alignment, exact physical locations or configurations of such 
Work. Such Work will be installed, without additional cost to the Owner, to clear all 
obstructions, permit proper clearances for the Work of other trades, and present an 
orderly appearance where exposed. Prior to beginning such Work, the Contractor will 
prepare coordination drawings and complete detailed layout drawings showing the 
exact alignment, physical location and configuration of the mechanical, electrical and 
fire protection installations and demonstrating to the Owner’s satisfaction that the 
installations will comply with the preceding sentence. Coordination drawings and 
complete detailed layout drawings will be submitted to the for Owner’s review prior to 
the commencement of the Work. 

  M. Exact locations of fixtures and outlets will be obtained from the Owner as provided in 
Subparagraph 3.02 E. before the Work is roughed in. Work installed without such 
information from the Owner will be relocated at the Contractor’s expense. 

  N. Test boring or soil test information included with the Contract Documents or otherwise 
made available to the Contractor was obtained by the Owner in the design of the 
Project or Work. The Owner does not warrant such information to the Contractor as an 
accurate (an exact) indication but is an approximate indication of subsurface conditions, 
and no claim for extra cost or extension of time resulting from reliance by the 
Contractor on such information will be allowed. 

  O. Where the Work is to fit with existing conditions or construction not included in this 
Contract, the Contractor will fully and completely join the Work with such conditions or 
construction, unless otherwise specified. 

1.03  OWNERSHIP AND USE OF DESIGN PROFESSIONAL’S DRAWINGS, SPECIFICATIONS AND OTHER 
DOCUMENTS 

All Drawings, Specifications and other documents furnished by the Design Professional or Owner are and 
will remain the property of the Owner. The Drawings, Specifications and other documents prepared by 
the Design Professional or Owner are instruments of the Design Professional’s or Owner's service 
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through which the work to be executed by the Contractor is described. The Contractor may retain one 
contract record set. Neither the Contractor nor any Subcontractor, Sub-Subcontractor or material or 
equipment supplier will own or claim a copyright in the Drawings, Specifications and other documents 
prepared by the Design Professional or Owner, and unless otherwise indicated, the Design Professional 
or Owner will be deemed the author of them and will retain all common law, statutory, copyright and 
other reserved rights. All copies of them, except the Contractor’s record set, will be returned or suitably 
accounted for to the Design Professional or Owner, on request, upon completion of the Work. The 
Drawings, Specifications and other documents prepared by the Design Professional or Owner, and 
copies thereof furnished to the Contractor, are for use solely with respect to this Project. They are not to 
be used by the Contractor or any Subcontractor, Sub-Subcontractor or material or equipment supplier 
on other projects or for additions to this Project outside the scope of the work without the specific 
written consent of the Owner. The Contractor, Subcontractors, Sub-Subcontractors and material or 
equipment suppliers are granted a limited license to use and reproduce applicable portions of the 
Drawings, Specifications and other documents prepared by the Design Professional or owner 
appropriate to and for use in the execution of their work under the Contract Documents. All copies 
made under this license will bear the statutory copyright notice, if any, shown on the Drawings, 
Specifications and other documents prepared by the Design Professional or Owner. Submittal or 
distribution to meet official regulatory requirements or for other purposes in connection with this 
Project is not to be construed as publication in derogation of the Design Professional’s or Owner's 
copyright or other reserved rights.  

1.04 CAPITALIZATION 

Terms capitalized in these general conditions include those which are (1) specifically defined, (2) the 
titles of numbered Parts and identified references to paragraphs, subparagraphs and clauses in the 
document or (3) the titles of other documents published. 

1.05 INTERPRETATION 

In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and 
“any” and articles such as “the” and “an,” but the fact that a modifier or an article is absent from one 
statement and appears in another is not intended to affect the interpretation of either statement. 
 
PART 2 – OWNER 
 
2.01 DEFINITION 
 
The Owner is the Hillsborough County Aviation Authority (Authority) and is referred to throughout the 
Contract Documents as if singular in number. The term “Owner” means Authority or the Owner’s 
authorized representative. 
 
2.02 INFORMATION AND SERVICES REQUIRED OF THE OWNER 

  A. The Owner will make available Record Documents and Drawings pertaining to the 
existing buildings and/or facilities relative to this Project. The Owner does not warrant 
the accuracy and completeness of such Record Documents and Drawings and they are 
not a part of the Contract Documents. 

 B.  Information or services required of the Owner will be furnished by the Owner with 
reasonable promptness after receipt from the Contractor of a written request for such 
information or services. 
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 C.  The Contractor will be furnished free of charge, one copy of the Drawings and 
conformed Project Manuals. Additional sets can be made from the CD provided with the 
conformed set. 

D.  The foregoing are in addition to other duties and responsibilities of the Owner 
enumerated in Section 00700 –GENERAL CONDITIONS OF THE CONTRACT FOR 
CONSTRUCTION. 

2.03 OWNER’S RIGHT TO STOP THE WORK 

If the Contractor fails to correct Work which is not in accordance with the requirements of the Contract 
Documents as required by Paragraph 11.02 or persistently fails to carry out Work in accordance with the 
Contract Documents, the Owner, the Design Professional, or other authorized representatives, by 
written order signed personally, may order the Contractor to stop the Work, or any portion thereof, 
until the cause for such order has been eliminated; however, the right of the Owner to stop the Work 
will not give rise to a duty on the part of the Owner to exercise this right for the benefit of the 
Contractor or any other person or entity, except to the extent required by Subparagraph 6.01 C. 

2.04 OWNER’S RIGHT TO CARRY OUT THE WORK 

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents 
and fails within a seven day period after receipt of written Notice from the Owner to begin and 
prosecute correction of such default or neglect with diligence and promptness, the Owner may, without 
prejudice to other remedies the Owner may have, correct such deficiencies. In such case an appropriate 
change order will be issued deducting from payments then or thereafter due the Contractor the cost of 
correcting such deficiencies, including compensation for the Design Professional’s or Owner's additional 
services and expenses made necessary by such default, neglect or failure. If payments then or thereafter 
due the Contractor are not sufficient to cover such amounts, the Contractor will pay the difference to 
the Owner. 

2.05 PERSONAL LIABILITY OF PUBLIC OFFICIALS   

In carrying out any of the Contract provisions or in exercising any power or authority granted to it by this 
Contract, there will be no liability upon the Design Professional or Owner, its authorized representatives, 
or any officials of the Owner either personally or as an official of the Owner. It is understood that in such 
matters they act solely as agents and representatives of the Owner. Contractor agrees to waive any 
personal claims it may have against Design Professional, its authorized representative or any officials of 
the Owner including its Board members, officers, employees, agents and volunteers. 
 
2.06 OWNER DIRECT PURCHASES  
 
The Owner reserves the right, at the Owner’s option, to direct purchase materials, equipment, supplies 
and furnishings involved in the Project, so as to save sales tax which would otherwise have been due 
with regard to the purchase of the materials, equipment, supplies and furnishings.  Pursuant to Section 
212.08 Fla. Stat. and Rules 12A-1.094 and 12A-1.038 Fla. Admin. Code, the Owner and Contractor agree 
to the following procedure regarding the Owner’s direct purchase from suppliers, vendors and 
materialmen of certain material, equipment, supplies and furnishings to be used in the Project: 
 

A.      The Contractor shall provide the Owner a list of all materials, equipment, supplies and 
furnishings required for the project and the proposed suppliers, vendors and 
materialmen for those materials, equipment, supplies and furnishings as well as the 
date upon which those materials, equipment, supplies and furnishings are required to 
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be delivered to the site, a description of the materials, estimated quantities and prices.  
This list shall be submitted at the same time as the preliminary schedule of values and 
the Project schedule. 

 
B.      The Owner shall determine the materials, equipment, supplies and furnishings it will 

direct purchase and provide that information to the Contractor no later than 60 days 
after award of the Contract.  

 
C.      In order to not delay the project, the Contractor shall submit to the Owner no later than 

ten calendar days prior to the date that the purchase order must be issued for timely 
delivery of the materials, equipment, supplies and/or furnishings a Purchase Order 
Requisition Form indicating the proposed supplier, vendor or materialman for the 
materials, equipment, supplies and furnishings, the description of the materials, 
equipment, supplies and furnishings and the price, quantity, delivery terms, delivery 
location, warranties and guarantees. Prior to the delivery of the Purchase Order 
Requisition Form, the Contractor must enter into a contractual relationship with the 
supplier, vendor or materialman that includes the materials, equipment, supplies and 
furnishings to be direct purchased and incorporates these terms.  All purchase orders 
made by the Owner that direct purchase materials, equipment supplies or furnishings 
shall be subject to the Owner’s standard PO terms and conditions which are made a part 
hereof.  

 
D.      The Contractor, prior to initiating the Purchase Order Requisition Form, will prepare and 

submit to the Owner a deductive change order request to the Contract. It is agreed that 
the Owner’s purchase order will not be processed until the deductive change to the 
prime contract has been completed. No later than 10 calendar days after receipt of the 
Purchase Order Requisition Form, Owner shall prepare its Purchase Order for materials, 
equipment, supplies and furnishings specified by the Contractor which the Owner 
chooses to purchase directly. The Owner will deliver the Purchase Order to the 
Contractor and promptly upon receipt of each Purchase Order, Contractor shall verify 
the terms and conditions of the Purchase Order prior to Owner’s issuance to supplier 
and in a manner to assure proper and timely delivery of items. After such verification by 
the Contractor, the Owner shall issue the Purchase Order to the supplier, vendor or 
materialman.  The Purchase Order shall require that the supplier, vendor or 
materialman provide the required shipping and handling insurance and retain 
ownership until received in an acceptable condition by the Contractor. The Purchase 
Order shall also require that the supplier, vendor or materialman invoice the Owner 
directly for the purchase price of the Owner Direct Purchased materials, equipment, 
supplies and furnishings. The Purchase Order shall also require the delivery of the 
Owner Direct Purchased materials, equipment, supplies and furnishings on the delivery 
date provided by the Contractor in the Purchase Order Requisition Form and shall 
indicate F.O.B. jobsite. The Owner’s Purchase Orders shall contain or be accompanied by 
the Owner’s exemption certificate and must include the Owner’s name, address, and 
exemption number with issue and expiration date shown. The Owner shall issue each 
supplier, vendor or materialman a Certificate of Entitlement on the Certificate of 
Entitlement Form attached hereto with each Purchase Order. 

 
E.      Contractor shall be fully responsible for all matters relating to the receipt of materials, 

equipment, supplies and furnishings in accordance with these Procedures, including, but 
not limited to, verifying correct quantities, verifying documentation of orders in a timely 
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manner, coordinating purchases, providing and obtaining all warranties and guarantees 
in favor of and for the benefit of the Owner required by the Contract Documents, 
inspection and acceptance of the goods at the time of delivery and insuring that all 
materials, equipment, supplies and furnishings meet the contract requirements and 
specifications.  At the time of, and subsequent to, the delivery of such materials, 
equipment, supplies and furnishings, the Owner shall be liable for all loss or damage to 
materials, equipment, supplies and furnishings purchased pursuant to the Purchase 
Order.  To the maximum extent permitted by law and in addition to the Contractor’s 
obligations to provide insurance and defend the Owner, the Contractor agrees to 
indemnify and hold harmless the Owner, and its Board Members, officers, employees, 
servants, volunteers, and agents, from any and all claims of whatever nature resulting 
from non-payment of goods to suppliers, vendors and materialmen arising from the 
actions or directions of Contractor.  In addition to the duty to indemnify and hold 
harmless, the Contractor agrees to defend the Owner, and its Board Members, officers, 
employees, servants, volunteers and agents from any and all claims of whatever nature 
resulting from non-payment of goods to suppliers, vendors and materialmen resulting 
from the actions or directions of the Contractor.  Notwithstanding the foregoing, the 
Owner shall be responsible for payment of the invoices issued by the supplier, vendor or 
materialman pursuant to the procedures outlined herein and will rely on the 
Contractor’s proper acceptance of the delivered materials, equipment, supplies and 
furnishings. 

 
F.     Upon receipt of the materials, equipment, supplies and furnishings, the Contractor shall 

verify in writing to the Owner that the materials, equipment, supplies and furnishings 
were received and agree to approve the invoice for payment.  The invoice shall be 
thereupon furnished to the Owner for processing and payment in the manner as all 
other Owner invoices are processed.  The Owner and Contractor shall agree to a 
deductive change order for the amount of the materials plus the amount of the sales tax 
saved through the direct purchase.  These deductive change orders may be combined 
and issued monthly for the convenience of the Owner at the Owner’s discretion.  

 
G.     The Contractor shall be responsible for obtaining and managing all warranties and 

guarantees in favor of and for the benefit of the Owner for all materials, equipment, 
supplies and furnishings as required by the Contract.  All repairs, maintenance or 
damage repair calls shall be forwarded to the Contractor for resolution with the 
appropriate supplier, vendor or materialman pursuant to the terms of the warranty 
provisions contained elsewhere in the Agreement. 

 
H.     The transfer of possession of Owner Direct Purchased materials, equipment, supplies 

and furnishings from the Owner to the Contractor shall constitute a bailment for mutual 
benefit of the Owner and the Contractor.  The Owner shall be considered the bailor and 
the Contractor the bailee of the Owner Direct Purchased materials, equipment, supplies 
and furnishings.  Owner Direct Purchased materials, equipment, supplies and furnishings 
shall be considered returned to the Owner for purposes of its bailment at such time as 
they are incorporated into the Project or consumed in the process of completing the 
Project.  Bailee shall have the duty to safeguard, store and protect all Owner Direct 
Purchased materials, equipment, supplies and furnishings. 

 
I.      The Contractor shall maintain insurance in favor of and for the benefit of the Owner 

pursuant to the Contract requirements which shall be sufficient to protect against any 



TPA / Airfield Lighting Control System (ALCS) Replacement 
 

Authority No. 8800 16               GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 00700 - 9 

loss of or damage to Owner Direct Purchased materials, equipment, supplies and 
furnishings.  Such insurance shall cover the full value of any Owner Direct Purchased 
materials, equipment, supplies and furnishings not yet incorporated into the Project 
from the time the Owner first takes title which shall be at the time of delivery and 
acceptance of the materials, equipment, supplies and furnishings by the Contractor as 
provided in above. 

 
J.  In order to arrange for the prompt payment to the supplier, vendor or materialman, the 

Contractor shall provide to the Owner, a list indicating the acceptance of the materials, 
equipment, supplies and furnishings in accordance with the established monthly 
Payment Request Schedule.  The list shall include a copy of the applicable Purchase 
Order, invoices, delivery tickets, written acceptance of the delivered items, and such 
other documentation as may be reasonably required by the Owner.  Upon receipt and 
verification of the appropriate documentation, the Owner shall prepare a payment to 
the supplier, vendor or materialman based upon the receipt of data provided.  This 
payment will be released, delivered and remitted directly to the supplier, vendor or 
materialman by the Owner. The Contractor agrees to assist the Owner to immediately 
obtain partial or final release of lien waivers or bond waivers as appropriate. 

 
K.  From the time of delivery and acceptance, the Owner shall have and retain title to any 

and all Owner Direct Purchased materials, equipment, supplies and furnishings. 
 
L.    Risk of Loss 
 

1.   Notwithstanding any provision in this Agreement to the contrary, except with 
respect to tangible personal property purchased by the Owner for the purpose 
of receiving a tax exemption under Section 212.08(6), Fla. Stat., if any, the risk of 
loss shall remain with the Contractor until Final Completion.  

 
2. The Owner shall retain the risk of loss of and damage to Owner furnished 

materials, equipment, supplies and furnishings for the purpose of receiving a tax 
exemption under Section 212.08(6), Fla. Stat., which meets the criteria in Rule 
12A 1.094(4)(b)(1-4), Fla. Admin. Code, to determine if the Owner is the 
purchaser for the purposes of the tax exemption under Section 212.08(6), Fla. 
Stat. 

 
3.   The Owner shall be solely entitled to the proceeds paid and attributable to 

damage or loss to Owner furnished materials, equipment, supplies and 
furnishings under the Property/Builders Risk policies. 

 
M.  The Contractor shall provide a final summary of the materials, equipment, supplies and 

furnishings purchased directly by the Owner and the sales tax savings recognized by the 
Owner at the close out of the Project. 

 
PART 3 – CONTRACTOR 
 
3.01 DEFINITION 
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The Contractor is the person or entity identified as such in the Contract and is referred to throughout 
the Contract Documents as if singular in number. The term “Contractor” means the Contractor or the 
Contractor’s authorized representative. 

3.02 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 

 A. Prior to starting the Work, and at frequent intervals during the process thereof, the 
Contractor will carefully study and compare the Contract Documents with each other 
and with the information furnished by the Owner pursuant to Paragraph 2.02 B and will 
at once report to the Owner, any error, inconsistency or omission the Contractor may 
discover. Any necessary change will be ordered as provided in Part 7, CHANGES IN THE 
WORK, subject to the requirements of Paragraph 1.02 and other provisions of the 
Contract Documents. 

  1. If the Contractor proceeds with the Work without such notice to the Owner, 
having discovered such errors, inconsistencies or omissions, or if by reasonable 
study of the Contract Documents, the Contractor could have discovered such, 
the Contractor will bear all costs arising therefrom. 

  B.  The Contractor will take field measurements and verify field conditions and will carefully 
compare such field measurements and conditions and other information known to the 
Contractor with the Contract Documents before commencing activities. Errors, 
inconsistencies or omissions discovered will be reported to the Owner at once. 

  C.  The Contractor will perform the work in accordance with the Contract Documents and 
submittals approved pursuant to Paragraph 3.12. 

  D.  The Contractor will give the Owner timely notice of all additional Drawings, 
Specifications, or instructions required to define the Work in greater detail, or to permit 
the progress of the Work. 

  E.  The Contractor will not proceed with any Work not clearly and consistently defined in 
detail in the Contract Documents, but will request additional Drawings or instructions 
from the Owner as provided in Subparagraph 3.02 D. If the Contractor proceeds with 
such Work without obtaining further Drawings, Specifications or instructions, the 
Contractor will correct Work incorrectly done at the Contractor’s own expense. 

3.03  SUPERVISION AND CONSTRUCTION PROCEDURES 

  A.   The Contractor will supervise and direct the Work, using the Contractor’s best skill and 
attention. The Contractor will be solely responsible for and have control over 
construction means, methods, techniques, sequences and procedures and for 
coordinating all portions of the Work under the Contract. 

  B.  The Contractor will be responsible to the Owner for the acts and omissions of all entities 
or persons performing or supplying the Work under the Contract. 

  C.  The Contractor will not be relieved of obligations for performing the Work in accordance 
with the Contract Documents either by activities or duties of the Owner in the 
administration of the Contract, or by tests, inspections or approvals required or 
performed by persons other than the Contractor. 
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  D.  The Contractor will be responsible for inspection of portions of Work already performed 
under the Contract to determine that such portions are in proper condition to receive 
subsequent work. 

  E.  All Work by the Contractor will be performed in a workmanlike manner, satisfactory to 
the Owner. The Contractor will provide adequate supervision and inspections to assure 
competent performance of the Work. 

3.04 LABOR AND MATERIALS 

  A.  Unless otherwise provided in the Contract Documents, the Contractor will provide and 
pay for labor, materials, equipment, tools, construction equipment and machinery, 
water, heat utilities, transportation, and other facilities and services necessary for 
proper execution and completion of the Work, whether temporary or permanent and 
whether or not incorporated or to be incorporated in the Work. The word “provide” will 
mean furnish and install complete, including connections, unless otherwise specified. 

  B.  The Contractor will enforce strict discipline and good order among the Contractor’s 
employees and other persons carrying out the Contract. The Contractor will not permit 
employment of unfit persons or persons not skilled in tasks assigned to them. 

 
3.05 WARRANTY 

  A.  The warranty provided in this Paragraph 3.05 will be in addition to and not in limitation 
of any other warranty provided by the Contract Documents or otherwise prescribed by 
Law. 

  B.  All defective Work or Work found not to be in compliance with the requirements of the 
Contract, or applicable law, building codes, rules or regulations, appearing within one 
year of the date of Substantial Completion of the whole Work will be promptly 
corrected by the Contractor at the Contractor’s own cost. 

  C.   The Contractor warrants that the materials and equipment furnished under the Contract 
will be new and of recent manufacture unless otherwise specified, and that all work will 
be of good quality, free from faults and defects, and in conformance with the Contract 
Documents. Work not conforming to these requirements, including substitutions not 
properly approved and authorized, may be considered defective. 

  D.  The Contractor will be responsible for determining that all materials furnished for the 
Work meet all requirements of the Contract Documents. The Owner may require the 
Contractor to produce reasonable evidence that a material meets such requirements, 
such as certified reports of past tests by qualified testing laboratories, report of studies 
by qualified experts, or other evidence which in the opinion of the Owner would lead to 
a reasonable certainty that any material used, or proposed to be used, in the Work 
meets the requirements of the Contract Documents. 

   1. All such data will be furnished at the Contractor’s expense. This provision will 
not require the Contractor to pay for periodic testing of different batches of the 
same material, unless such testing is specifically required by the Contract 
Documents to be performed at the Contractor’s expense. 
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  E.  In all cases in which a manufacturer’s name, trade name or other proprietary 
designation is used in connection with materials or articles to be furnished under this 
Contract, whether or not the phrase “or equal” is used after such name, the Contractor 
will furnish the product of the named manufacturer(s) without substitution, unless a 
written request for a substitution has been submitted by the Contractor and approved 
by the Design Professional as provided in Subparagraph 3.05 D. Refer to Section 01605 – 
PRODUCTS AND SUBSTITUTIONS for additional requirements. 

  F.  If the Contractor proposes to use a material which, while suitable for the intended use, 
deviates in any way from the detailed requirements of the Contract Documents, the 
Contractor will inform the Owner in writing of the nature of such deviation at the time 
the material is submitted for approval and will request written approval of the deviation 
from the requirements of the Contract Documents. 

  G.  In requesting approval of deviations or substitutions, the Contractor will provide, upon 
request, evidence leading to a reasonable certainty that the proposed substitution or 
deviation will provide a quality or result at least equal to that otherwise attainable. If, in 
the opinion of the Owner, the evidence presented by the Contractor does not provide a 
sufficient basis for such reasonable certainty, the Owner may eject such substitution or 
deviation without further investigation. 

  H.  The Contract Documents are intended to produce a structure of consistent character 
and quality of design. All components of the structure including visible items of 
mechanical and electrical equipment have been selected to have a coordinated design 
in relation to the overall appearance and function of the Project. The Design 
Professional or Owner will judge the design and appearance of proposed substitutes on 
the basis of their suitability in relation to the overall design of the Project, as well as for 
their intrinsic merits. The Design Professional or Owner will not approve as equal to the 
materials specified, proposed substitutes which, in the Design Professional’s or Owner's 
opinion, would be out of character, obtrusive, or otherwise inconsistent with the 
character or quality of design of the Project. In order to permit coordinated design of 
color and finishes, the Contractor will, if required by the Design Professional or Owner, 
furnish the substituted material in any color, finish, texture, or pattern which would 
have been available from the manufacturer originally specified, at no additional cost to 
the Owner. 

  I.  Any additional cost, or any loss or damage arising from the substitution of any material 
or any method from those originally specified, will be borne by the Contractor, 
notwithstanding approval or acceptance of such substitution by the Owner or the 
Design Professional, unless such substitution was made at the written request or 
direction of the Owner or the Design Professional. 

  J.  The Contractor will procure and deliver to the Owner, prior to Final Payment, all special 
warranties required by the Contract Documents. Delivery by the Contractor will 
constitute the Contractor’s guarantee to the Owner that the warranty will be performed 
in accordance with its terms and conditions. Refer to Sections 01700 – PROJECT 
CLOSEOUT and 01740 – WARRANTIES for additional requirements. 

  K.  The warranties set out herein are not in lieu of any other warranties, express or implied, 
including any implied warranty of merchantability or fitness for a particular purpose. 
The warranties set out herein are not in lieu of any other contractual, legal or equitable 
remedies available to the Owner. If the Contractor fails to correct any defective Work or 
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Work found not to be in compliance with the requirements of the Contract Documents, 
or applicable laws, building codes, rules or regulations, within a reasonable time after 
receipt of written notice from the Owner, the Owner may correct it in accordance with 
Owner’s right to carry out the Work. If such case occurs prior to final payment, an 
appropriate Change Order shall be issued deducting the cost of correcting such 
deficiencies from payments then or thereafter due to the Contractor. If payments then 
or thereafter due Contractor are not sufficient, the Contractor shall pay the difference 
to the Owner. All claims, costs, losses, and damages arising out of or relating to such 
correction or repair or such removal and replacement (including but not limited to all 
costs of repair or replacement of work by others) will be paid by Contractor. 

  L.  If the Contractor’s correction or removal of defective Work causes damage to or 
destroys other completed or partially completed construction, the Contractor shall be 
responsible for the cost of correcting the destroyed or damaged construction. 

  M.  Nothing contained in Article 3.05 shall be construed to establish a period of limitations 
with respect to other obligations the Contractor has under this Contract. Establishment 
of the one-year period for correction of Work as described in this Article relates only to 
the specific obligation of the Contractor to correct the Work, and has no relationship to 
the time within which the obligation to comply with the Contract may be sought to be 
enforced, nor to the time within which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations other than to 
specifically correct the Work. 

  N.  If after the one year correction period, but before the applicable limitations period, the 
Owner discovers any defective Work or Work found not to be in compliance with the 
requirements of the Contract Documents, or applicable laws, building codes, rules or 
regulations, the Owner shall, unless the defective Work or Work found not to be in 
compliance with the requirements of the Contract Documents, or applicable laws, 
building codes, rules or regulations requires emergency correction, notify the 
Contractor. If the Contractor elects to correct the Work, it shall provide written notice of 
such intent within fourteen (14) days of its receipt of notice from the Owner. The 
Contractor shall complete the correction of Work within a mutually agreed time frame. 
If the Contractor does not elect to correct the Work, the Owner may correct the Work 
by itself or others and charge the Contractor for the reasonable costs of the correction. 
Owner shall provide Contractor an accounting of such correction costs incurred. 

  O.  Contractor's obligation to perform and complete the Work in accordance with the 
Contract Documents shall be absolute. None of the following will constitute an 
acceptance of the Work that is not in accordance with the Contract Documents or 
release the Contractor’s obligation to perform the Work in accordance with the Contract 
Documents: (1) observations by the Owner or the Owner’s agents; (2) recommendations 
for payment made to the Owner or payment by the Owner (whether progress or final); 
(3) issuance of Certificates of Substantial or Final Completion; (4) use or occupancy of 
the Work or any part thereof  by the Owner; (5) any review and approval of a Shop 
Drawing or sample submittal; (6) any inspection, test or approval by others; or (7) any 
correction of defective Work by the Owner. 

3.06 TAXES 

  A.  The Contractor will pay sales, consumer, use and similar taxes for the Work or portions 
thereof provided by the Contractor which are legally enacted when Bids are received or 
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negotiations concluded, whether or not yet effective or merely scheduled to go into 
effect. 

  B.  Pursuant to Sales and Use Tax Law, Chapter 212, Florida Statutes, the Hillsborough 
County Aviation Authority is exempt from the payment of sales tax. The Hillsborough 
County Aviation Authority Certificate Number is 85-8013883484C-4. Unless otherwise 
indicated in the Contract Documents, all goods and services performed by 
Subcontractor (Sub-Subcontractors) or by suppliers are not exempt from State Sales Tax. 
All work performed by subcontractors for the Contractor and all supplies provided to 
the Subcontractor or Contractor are not exempt from State Sales Tax. All questions 
regarding the State of Florida Sales and Use Tax Law should be referred to the State of 
Florida Department of Revenue, Tallahassee, Florida. 

3.07 PERMITS, FEES AND NOTICES 

  A.  The Contractor will secure and pay for all necessary and required permits and licenses 
including, but not limited to, batch plant permit(s), building permit(s), and all other 
permits, as well as all other fees, charges, taxes, licenses and inspections necessary for 
proper execution of the Contract and which are legally required when Bids are received. 
The Contractor will secure and pay for all Certificates of Inspection and of Occupancy 
that may be required by authorities having jurisdiction over Work. No extension of time 
for completion will be granted. All appropriate sites, building and electrical permits, etc. 
shall be obtained and paid for by the Contractor. In addition, jurisdiction over this Work, 
and all required Certificates of Inspection and Occupancy, will be obtained from the 
appropriate jurisdiction as listed below: 

    Tampa International Airport (TPA) Hillsborough County Board of County 
Commissioners (BOCC) and/or City of 
Tampa 

    Peter O. Knight Airport (POK)   City of Tampa 

    Plant City Airport (PCA)    City of Plant City 

    Tampa Executive Airport (TEA)   BOCC  

  B.  The Contractor will fully comply with all applicable federal, state, county, municipal or 
other governmental laws, executive orders, wage, hour and labor, equal employment 
opportunity, disadvantaged business enterprises, pollution control, and environmental 
regulations, applicable national and local codes, Owner Rules and Regulations, and the 
Contractor will obtain all necessary permits, pay all required fees and taxes, and 
otherwise perform these services in a legal manner. To the maximum extent permitted 
by law, the Contractor will indemnify and hold Owner harmless from any fees, damages, 
fines or costs of any kind arising out of Contractor’s failure to comply with such 
governmental regulations. This obligation to indemnify and hold harmless will be 
construed separately and independently. It is the parties mutual intent that if this 
change is found to be in conflict of the law, the clause will be considered modified by 
such law to the extent necessary to remedy the conflict. The Contractor will give all 
notices necessary and incidental to the due and lawful prosecution of the Work so as 
not to delay the completion of the Work. 

  C.  If the Contractor observes that portions of the Contract Documents are at variance with 
applicable laws, statutes, ordinances, building codes, and rules and regulations, the 
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Contractor will promptly notify the Owner in writing, and necessary changes will be 
accomplished by appropriate Modification. 

  D.  If the Contractor performs Work that it knew or should have known to be contrary to 
laws, statutes, ordinances, building codes, and rules and regulations without such notice 
to the Owner and Design Professional, the Contractor will assume full responsibility for 
such Work and will bear the attributable costs. 

  E.  The Contractor will keep fully informed of all Federal and State Laws, all local laws, 
ordinances, and regulations and all orders and decrees of bodies or tribunals having any 
jurisdiction or authority, which in any manner affect those engaged or employed on the 
Work, or which in any way affect the conduct of the Work. To the maximum extent 
permitted by law, the Contractor will at all times observe and comply with all such laws, 
ordinances, regulations, orders and decrees. 

 
3.08 ALLOWANCES 

  A.  The Contractor will include in the Contract Sum all allowances stated in the Contract 
Documents. Items covered by allowances will be supplied for such amounts and by such 
persons or entities as the Owner may direct, but the Contractor will not be required to 
employ persons or entities against which the Contractor makes reasonable objection. 

  B.  Unless otherwise provided in the Contract Documents: 

1. Allowances will cover the cost to the Contractor of materials and equipment 
delivered at the site and all required taxes, less applicable trade discounts; 

2. Contractor’s costs for unloading and handling at the site, labor, installation 
costs, overhead, profit and other expenses contemplated for stated allowance 
amounts will be included in the allowances; 

3. Whenever costs are more than or less than allowances, the Contract Sum will be 
adjusted accordingly by Change Order. The amount of the Change Order will 
reflect (1) the difference between actual costs and the allowances under 
Subparagraph 3.08 B.1. and (2) changes in Contractor’s costs under 
Subparagraph 3.08 B.2. 

3.09 CONTRACTOR’S MANAGEMENT TEAM 

  A.  The Contractor will employ a competent, full-time Project Management Team (Team) 
reasonably acceptable to the Owner and the Design Professional, consisting of at least 
one Field Supervisor and necessary representatives who will be in attendance at the 
Project site full time during the progress of the Work until the date of Substantial 
Completion of the whole Work, or for such additional time thereafter as the Owner may 
determine to be necessary for the expeditious completion of the Work. 

 1. The names and qualifications of this Team for this Work will be submitted as 
part of the Bidder’s Qualification Form. They will have a minimum of five years 
of experience on similar projects of equal difficulty. 

   2. The Owner will not recognize any subcontractor on the Work. The Contractor 
will at all times when Work is in progress be represented either in person by a 
qualified superintendent, or by other designated, qualified representative who 
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is duly authorized to receive and execute orders of the Owner or the Design 
Professional. 

   3. The Team will each have full authority to act on the Contractor’s behalf. It is 
agreed and understood that, if requested in writing by the Owner or the Design 
Professional, the Contractor will replace any member of the Team with another 
individual meeting the required qualifications within three days of the receipt of 
the request if the Team member is found to be unsatisfactory to the Owner or 
the Design Professional for whatever reason. The Team will represent the 
Contractor and communications given to the Team will be as binding as if given 
to the Contractor. Important communications will be similarly confirmed on 
written request for each case. Should the Owner or the Design Professional find 
any person(s) employed on the Project to be incompetent, unfit, or otherwise 
objectionable for its duties, the Contractor will immediately cause the employee 
to be dismissed and said employee will not be re-employed on this Project 
without written consent of the Owner or the Design Professional. 

3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES 

  A.  The Contractor will submit preliminary and CPM (or bar chart) construction schedules in 
accordance with requirements under Section 01315 – SCHEDULES, PHASING. The 
schedule will not exceed time limits current under the Contract Documents. The 
schedule will be revised at appropriate intervals as required by the conditions of the 
Work and Project, will be related to the entire Project to the extent required by the 
Contract Documents, and will provide for expeditious and practicable execution of the 
Work. 

  B.  The Contractor will prepare and keep current, for the Design Professional’s and Owner's 
approval, a schedule of submittals which is coordinated with the Contractor’s 
construction schedule and allows the Design Professional and Owner reasonable time to 
review submittals. 

  C.   The Contractor’s performance will conform to the most recent schedules. 

3.11 DOCUMENTS AND SAMPLES AT THE SITE 

The Contractor will maintain at the site for the Owner one as-built set of the Drawings, Specifications, 
addenda, Change Orders and other Modifications, in good order and marked currently to record 
changes and selections made during construction, as well as approved Shop Drawings, Product Data, 
Samples and similar required submittals. These will be available to the Owner and Design Professional 
and will be delivered to the Design Professional for submittal to the Owner upon completion of the 
work. As-Built drawings will be reviewed monthly as part of the pay application process. 

3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 

  A.   Shop Drawings are drawings, diagrams, schedules, models and other data (including 
electronic data) specifically prepared for the work by the Contractor or a Subcontractor, 
Sub-Subcontractor, manufacturer, supplier or distributor to illustrate some portion of 
the Work. 

  B.   Product data are illustrations, standard schedules, performance charts, instructions, 
brochures, diagrams and other information furnished by the Contractor to illustrate 
materials or equipment for some portion of the Work. 
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  C.   Samples are physical examples which illustrate materials, equipment or workmanship 
and established standards by which the Work will be judged. 

  D.   Shop Drawings, Product Data, Samples and similar submittals are not Contract 
Documents. The purpose of their submittal is to demonstrate for those portions of the 
Work for which submittals are required the way the Contractor proposes to conform to 
the information given and the design concept expressed in the Contract Documents. 
Review by the Design Professional or Owner is subject to the limitations of 
Subparagraph 4.02 G. 

  E.  The Contractor will review, approve and submit to the Design Professional Shop 
Drawings, Product Data, Samples and similar submittals required by the Contract 
Documents with reasonable promptness and in such sequence as to cause no delay in 
the Work or in the activities of the Owner or of separate contractors. Submittals made 
by the Contractor which are not required by the Contract Documents may be returned 
without action. 

  F.   The Contractor will perform no portion of the Work requiring submittal and review of 
Shop Drawings, Product Data, Samples or similar submittals until the respective 
submittal has been approved by the Design Professional. Such work will be in 
accordance with approved submittals. 

  G.  By approving and submitting Shop Drawings, Product Data, Samples, and similar 
submittals, the Contractor thereby represents that the Contractor has determined and 
verified all dimensions, qualities, field dimensions, relations to existing work, 
coordination with work to be installed later, coordination with information on 
previously accepted Shop Drawings, Product Data, Samples, or similar submittals and 
verification of compliance with all the requirements of the Contract Documents. The 
accuracy of such information is the responsibility of the Contractor. In reviewing Shop 
Drawings, Product Data, Samples, and similar submittals, the Owner will be entitled to 
rely upon the Contractor’s representation that such information is correct and accurate. 

  H.  The Contractor will not be relieved of responsibility for deviations from requirements of 
the Contract Documents by the Owner’s approval of Shop Drawings, Product Data, 
Samples or similar submittals unless the Contractor has specifically informed the Owner 
in writing of such deviation at the time of submittal and the Owner has given written 
approval to the specific deviation. The Contractor will not be relieved of responsibility 
for errors or omissions in Shop Drawings, Product Data, Samples or similar submittals by 
the Owner’s approval thereof. 

  I.  The Contractor will direct specific attention, in writing or on resubmitted Shop 
Drawings, Product Data, Samples or similar submittals, to revisions other than those 
requested by the Design Professional or Owner on previous submittals. Unless such 
written notice has been given, the Design Professional’s or Owner's approval of a 
resubmitted Shop Drawing, Product Data, Sample, or similar submittal will not 
constitute approval of any changes not requested on the prior submittal. 

  J.  Informational submittals upon which the Owner is not expected to take responsive 
action may be so identified in the Contract Documents. 

  K.  When professional certification of performance criteria of materials, systems or 
equipment is required by the Contract Documents, the Design Professional or Owner 
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will be entitled to rely upon such certifications, and the Design Professional or Owner 
will not be required to make any independent examination with respect thereto. 

  L.  The Contractor will keep one clean copy of each submittal brochure and each Shop 
Drawing, bearing the Design Professional’s or Owner's review stamp, at the Job Site. 

  M.  The Design Professional’s or Owner's review is only for conformance with the design 
concept of the Project and compliance with the information given in the Contract 
Documents. The Contractor is responsible for dimensions to be confirmed and 
correlated at the Job Site, for information processes or techniques of construction, and 
for coordination of the Work of all trades. 

  N.  Burden-of-proof that products, materials, Shop Drawings, samples and submittals 
comply with the Contract Documents in every respect and that any substitutions, 
variations, deviations or modifications do exactly what is specified and will, in fact, work 
well in coordination and harmony and will serve the intended purpose will rest entirely 
with the Contractor. It will not be the Design Professional’s or Owner's responsibility to 
have the burden-of-proof to prove the contrary. 

  O.  Submittals, requisitions, requests for interpretation, Shop Drawings and other items 
received by the Design Professional or Owner on Friday, Saturday, Sunday, on any 
normally recognized holiday, or on a day preceding such a holiday, will be considered 
received on the first working day (except Friday) which follows. 

  P.  Owner’s date stamp of receipt will evidence date of receipt, modified per Paragraph  
3.12 O. above. Date indicated on Owner’s transmittal letter or transmittal form will be 
considered as date returned to Contractor. 

   Q.  Refer to Section 01340 – SHOP DRAWINGS, PRODUCT DATA AND SAMPLES for 
additional requirements. 

 
3.13  USE OF SITE 

  A.  The right of possession of the premises and the improvements made thereon by the 
Contractor will remain at all times with the Owner. The Contractor’s right to entry and 
use thereof arises solely from the permission granted by the Owner under the Contract 
Documents. 

   1. The Contractor will confine the Contractor’s apparatus, the storage of materials 
and the operations of the Contractor’s personnel to limits indicated by law, 
ordinances, the Contract Documents and permits and/or directions of the 
Design Professional and will not unreasonably encumber the premises with the 
Contractor’s materials. The Owner will not be liable to the Contractor, the 
Subcontractors, their employees or anyone else with respect to the conditions 
of the premises. 

   2. Material will be arranged and maintained in an orderly manner with use of 
walks, drives, roads and entrances unencumbered. Store, place and handle 
material and equipment delivered to the Project Site so as to preclude inclusion 
of foreign substances or causing of discoloration. Pile neatly and compactly and 
barricade to protect public from injury. Protect material as required to prevent 
damage from weather or ground. Should it be necessary to move material at 
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any time, or move sheds or storage platforms, the Contractor will move them as 
and when required at no additional cost to the Owner. 

   3. The Owner assumes no responsibility for materials stored in buildings or on the 
Project site. The Contractor will assume full responsibility for damage due to 
storing of materials. Repairing of areas used for placing of sheds, offices and 
storage of materials will be performed by the Contractor. 

3.14 CUTTING AND PATCHING 

 A.   The Contractor will be responsible for cutting, fitting or patching required to complete 
the Work or to make its parts fit together properly. 

 B.   The Contractor will not damage or endanger a portion of the Work or fully or partially 
completed construction of the Owner or separate contractors by cutting, patching or 
otherwise altering such construction, or by excavation. The Contractor will not cut or 
otherwise alter such construction by the Owner or a separate contractor except with 
written consent of the Owner and of such separate contractor; such consent will not be 
unreasonably withheld. The Contractor will not unreasonably withhold from the Owner 
or a separate contractor the Contractor’s consent to cutting or otherwise altering the 
Work. 

  C.  Refer to Section 01045 – CUTTING AND PATCHING for additional requirements. 

3.15  CLEAN UP 

  A.   The Contractor will keep the premises and surrounding area free from accumulation of 
waste materials or rubbish caused by operations under the Contract. At completion of 
the Work, the Contractor will remove from and about the Project waste materials, 
rubbish, the Contractor’s tools, construction equipment, machinery and surplus 
materials.  

  B.   If the Contractor fails to clean up as provided in the Contract Documents, the Owner 
may do so and the cost thereof will be charged to the Contractor. 

 C.  Daily Clean-Up:  The Contractor will keep the premises free from accumulation of waste 
materials or rubbish caused by Contractor’s operations on a daily basis. In areas used by 
the public or exposed to public view, the Contractor will keep these areas in such a state 
of cleanliness so as not to reflect unfavorably upon the “image” of the Owner or any 
airport authority concerned.  In areas near airport operations, the Contractor will keep 
areas free from materials which could possibly be ingested into an aircraft engine or 
which could cause damage by being blown by aircraft engine blast effects. 

  D.  Refer to Sections 01110 – AIRPORT PROJECT PROCEDURES and 01700 – PROJECT 
CLOSEOUT for additional requirements. 

3.16  ACCESS TO WORK 

The Contractor will provide the Owner and Design Professional access to the Work in preparation and 
progress wherever located. 

3.17   ROYALTIES AND PATENTS 
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The Contractor will pay all royalties and license fees. The Contractor will defend suits or claims for 
infringement of patent rights and will hold the Owner and Design Professional harmless from loss on 
account thereof, but will not be responsible for such defense or loss when a particular design, process or 
product of a particular manufacturer or manufacturers is required by the Contract Documents. 
However, if the Contractor has reason to believe that the required design, process or product is an 
infringement of a patent; the Contractor will be responsible for such loss unless such information is 
promptly furnished to the Owner. 

   

3.18 RECORDS AND DOCUMENTS 

The Contractor will maintain all records and documents relating to the Contract during the course of the 
Work and for a period of seven years after the date of Final Acceptance. This includes all books and 
other evidence (including but not limited to subcontracts, subcontract change orders, purchase orders, 
bid tabulations, proposals, and other documents associated with the Contract) bearing on the 
Contractor’s costs and expenses under this Contract. The Contractor will make these records and 
documents available for inspection by the Owner at the Contractor’s office at all reasonable times, 
without direct charge, and will provide electronic copies of all requested documents including but not 
limited to subcontracts, subcontractor change orders, purchase orders, bid tabulations, proposals, and 
all other documents associated with the project at no cost to the Owner  If approved by the Owner, 
photographs, microphotographs, or other authentic reproductions may be maintained instead of 
original records and documents. If the Contractor fails to make the records and documents available, 
the Owner may, after written notice to the Contractor, take such action as may be necessary including 
the withholding of any further payment. Furthermore, failure to make such records and documents 
available may be grounds for termination pursuant to Paragraph 13.01 or grounds for Owner to seek 
damages from Contractor. 

PART 4 – ADMINISTRATION OF THE CONTRACT 
 
4.01  Design Professional 

  A. The Design Professional is referred to throughout the Contract Documents as if singular.  

   1. Wherever the term “Design Professional” appears in the Contract Documents, it 
will mean the Design Professional on record for the project or Owner’s other 
authorized representative(s). 

   2. Wherever the term “Owner’s authorized representative(s)” appears in the 
Contract Documents, it will include Owner, or Owner’s other authorized 
representative(s).  

 
  B.  In case of termination of employment of the Design Professional, the Owner will appoint 

a Design Professional against whom the Contractor makes no reasonable objection and 
whose status under the Contract Documents will be that of the former Design 
Professional.  

 
4.02 DESIGN PROFESSIONAL’S ADMINISTRATION OF THE CONTRACT 

  A.  The Design Professional will provide administration of the Contract as described in the 
Contract Documents, and will be the Owner’s representative (1) during construction, 
(2) until final payment is due and (3) with the Owner’s concurrence, from time to time 
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during the correction period described in Paragraph 11.02. The Design Professional will 
advise and consult with the Owner. The Design Professional will have authority to act on 
behalf of the Owner. 

  B.  The Design Professional will visit the site at intervals appropriate to the stage of 
construction to become generally familiar with the progress and quality of the 
completed Work and to determine in general if the Work is being performed in a 
manner indicating that the Work, when completed, will be in accordance with the 
Contract Documents. However, the Design Professional will not be required to make 
exhaustive or continuous on-site inspections to check quality or quantity of the Work. 
On the basis of on-site observations, the Design Professional will keep the Owner 
informed of the progress of the Work and will endeavor to guard the Owner against 
defects and deficiencies in the Work. 

  C.  The Design Professional will not have control over or charge of, and will not be 
responsible for, construction means, methods, techniques, sequences or procedures, or 
for safety precautions and programs in connection with the Work, since these are solely 
the Contractor’s responsibility as provided in Paragraph 3.03. The Design Professional 
will not be responsible for the Contractor’s failure to carry out the Work in accordance 
with the Contract Documents. The Design Professional will not have control over or 
charge of, and will not be responsible for, acts or omissions of the Contractor, 
Subcontractors, or their agents or employees, or of any other persons performing 
portions of the Work. 

 D.  Communications Facilitating Contract Administration. Except as otherwise provided in 
the Contract Documents or when direct communications have been specially 
authorized, the Owner and Contractor will endeavor to communicate through the 
Design Professional. Communications by and with the Design Professional’s consultants 
will be through the Design Professional. Communications by and with subcontractors 
and material suppliers will be through the Contractor. Communications by and with 
separate contractors will be through the Owner. 

 E.  Based on the Design Professional’s observations and evaluations of the Contractor’s 
Applications for Payment, the Design Professional will review and certify the amounts 
due the Contractor and will approve or disapprove the Application for Payment. 

 F.  The Owner and Design Professional will have authority to reject Work which does not 
conform to the Contract Documents. Whenever the Owner or Design Professional 
considers it necessary or advisable for implementation of the intent of the Contract 
Documents, the Owner or Design Professional will have authority to require additional 
inspection or testing of the Work in accordance with Subparagraphs 12.05 B. and 12.05 
C., whether or not such work is fabricated, installed or completed. However, neither this 
authority of the Owner or Design Professional nor a decision made in good faith either 
to exercise or not to exercise such authority will give rise to a duty or responsibility of 
the Owner or Design Professional to the Contractor, subcontractors, material and 
equipment suppliers, their agents or employees, or other persons performing portions 
of the Work. 

  G.  The Design Professional will review and approve or take other appropriate action upon 
the Contractor’s submittals such as Shop Drawings, Product Data and Samples, but only 
for the limited purpose of checking for conformance with information given and the 
design concept expressed in the Contract Documents and only to the extent which the 



TPA / Airfield Lighting Control System (ALCS) Replacement 
 

Authority No. 8800 16               GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 00700 - 22 

Owner or Design Professional believes desirable to protect the Owner’s interests. The 
Design Professional’s action will be taken with reasonable promptness, while allowing 
sufficient time in the Design Professional’s professional judgment to permit adequate 
review, taking into account the time periods set forth in the latest recognized 
Construction Schedule prepared by the Contractor and reviewed by the Design 
Professional. Review of such submittals is not conducted for the purpose of determining 
the accuracy and completeness of other details such as dimensions and quantities, or 
for substantiating instructions for installation or performance of equipment or systems, 
all of which remain the responsibility of the Contractor as required by the Contract 
Documents. The Design Professional’s review of the Contractor’s submittals will not 
relieve the Contractor of the obligations under Paragraphs 3.03, 3.05 and 3.12. The 
Design Professional’s review will not constitute approval of safety precautions or of any 
construction means, methods, techniques, sequences or procedures. The Design 
Professional’s approval of a specific item will not indicate approval of an assembly of 
which the item is a component. 

  H.  The Design Professional or Owner will prepare Change Orders and Construction Change 
Directives, and may authorize minor changes in the Work as provided in Paragraph 7.04. 

  I.  The Design Professional will conduct inspections in conjunction with the Owner to 
determine the date or dates of Substantial Completion and the date of Final 
Acceptance, will receive and forward to the Owner for the Owner’s review and records 
written warranties and related documents required by the Contract and assembled by 
the Contractor, and will review and certify a final Application for Payment upon 
compliance with the requirements of the Contract Documents. 

 J.  The Design Professional, in conjunction with the Owner, will interpret and decide 
matters concerning performance under and requirements of the Contract Documents 
on written request of the Contractor. The Design Professional’s response to such 
requests will be made with reasonable promptness and within time limits agreed upon. 
The Design Professional may, as the Design Professional judges desirable, issue 
additional drawings or instructions indicating in greater detail the construction or design 
of the various parts of the Work. Such drawings or instructions may be affected by other 
supplemental instruction or other notice to the Contractor and, provided such drawings 
or instructions are reasonably consistent with the previously existing Contract 
Documents, the Work will be executed in accordance with such additional drawings or 
instructions without additional cost or extension of the Contract Time. 

  K.  Interpretations and decisions of the Design Professional, in conjunction with the Owner, 
will be consistent with the intent of and reasonably inferable from the Contract 
Documents and will be in writing or in the form of drawings. When making such 
interpretations and decisions, the Design Professional will endeavor to secure faithful 
performance by both Owner and Contractor, will not show partiality to either and will 
not be liable for results of interpretations or decisions so rendered in good faith. 

  L.  The Design Professional’s decisions on matters relating to aesthetic effect will be final if 
consistent with the intent expressed in the Contract Documents. 

4.03  CLAIMS AND DISPUTES 

  A.   Definition. A Claim is a written demand or assertion by one of the parties seeking, as a 
matter of right, adjustment or interpretation of Contract terms, payment of money, or 
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an extension of time or other relief with respect to the terms of the Contract. The term 
“Claim” also includes other disputes and matters in question between the Owner and 
Contractor arising out of or relating to the Contract. Claims must be made by written 
notice. The responsibility to substantiate claims will rest with the party making the 
claim. 

    1. If for any reason the Contractor deems that additional cost or Contract Time is 
due to the Contractor for Work not clearly provided for in the Contract 
Documents or previously authorized changes in the Work, the Contractor will 
notify the Owner in writing of its intention to claim such additional cost or 
Contract Time before the Contractor begins the Work on which the Contractor 
bases the claim. If such notification is not given or the Owner is not afforded 
proper opportunity by the Contractor for keeping strict account of actual cost or 
time as required, then the Contractor hereby agrees to waive any claim for such 
additional cost or Contract Time. 

  2. Such notice by the Contractor and the fact that the Owner or Design 
Professional has kept account of the cost or time of the Work will not in any way 
be construed as proving or substantiating the validity of the Claim. When the 
Work on which the Claim for additional cost or Contract Time is based has been 
completed, the Contractor will, within 21 calendar days, submit Contractor’s 
written Claim to the Owner. The failure to give notice as required herein will 
constitute a waiver of said Claim. Claims arising prior to Final Payment or the 
earlier termination of the Contract will be referred initially to the Owner for 
action as provided in Paragraph 4.04. 

  B.  Claims must be made within 21 calendar days after occurrence of the event giving rise 
to such Claim or within 21 calendar days after the claimant first recognizes the condition 
giving rise to the Claim, whichever is later. If the Contractor wishes to reserve its rights 
under this Paragraph, written notice of any event that may give rise to a Claim must be 
given within 21 calendar days of the event, whether or not any impact in money or time 
has been determined. Claims must be made by written notice. Any change or addition 
to a previously made Claim will be made by timely written notice in accordance with this 
Paragraph. The failure to give notice as required herein will constitute a waiver of said 
Claim. 

  C.  Continuing Contract Performance. Pending final resolution of a Claim, unless otherwise 
agreed in writing, the Contractor will proceed diligently with performance of the 
Contract. Owner, however, will be under no obligation to make payments on or against 
such disputed claims, disputes or other matters in question during the pendency of any 
proceedings to resolve such disputed claims, disputes or other matters in question.  

  D.  Non-Waiver of Claims: Final Payment. The making of final payment will not constitute a 
waiver of claims by the Owner.    

  E.  Claims For Concealed or Unknown Conditions. Owner may make available to the 
Contractor prior to the bid opening and during the performance of the Work, Record 
Documents and Drawings pertaining to the existing structures and/or facilities relative 
to this Project. Record Documents and Drawings will not be considered a part of the 
Contract Documents. Owner does not warrant the accuracy of such Record Documents 
and Drawings to the Contractor and the Contractor will be solely responsible for all 
assumptions made in reliance thereupon. Record Documents and Drawings are not 
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warranted or intended to be complete depictions of existing conditions, nor do they 
necessarily indicate concealed conditions. The locations of electrical conduit, telephone 
lines and conduit, computer cables, FAA cables, storm lines, sanitary lines, irrigation 
lines, gas lines, mechanical apparatus and appurtenances, HVAC piping/ductwork, and 
plumbing may only appear schematically, if at all, and the actual location of such 
equipment is in many cases unknown. Contractor will take the foregoing into 
consideration when preparing its bid, and will not be entitled to any additional 
compensation on account of concealed conditions except as specifically set forth below. 

   1. Should the Contractor encounter concealed conditions in an existing structure 
or below the surface of the ground, not discoverable by a careful inspection and 
differing materially from conditions ordinarily encountered and generally 
recognized in or about a site of this type, the Contractor will stop work at the 
location where the concealed condition was discovered and give immediate 
written notice of the condition to the Owner. The Owner and Design 
Professional shall investigate and adjust the Contract Sum and/or time by 
Change Order upon claim by either party, if made before conditions are 
disturbed and in no event later than 21 days after the first observance of the 
conditions. Nothing herein is intended to limit or modify the obligations of the 
Contractor set forth in Section 01545 – UTILITIES. Contractor shall not be 
entitled to a Change Order for the Contract Sum and/or time if the Contractor 
knew of the existence of such conditions at the time Contractor bid, or the 
existence of such conditions could have been reasonably discovered or revealed 
as a result of any examination, investigation, exploration, test, or study of the 
site and contiguous areas as required by the Contract, or if Contractor failed to 
give written notice as required by this Article.  

 
  2. There will be no adjustment of the Contract Sum on account of other costs 

resulting from topsoil or water conditions including, without limitation, costs on 
account of delay, administration, operations, temporary construction, cave-in or 
collapse of excavations, or pumping. 

  F.  Claims for additional cost. If the Contractor wishes to make claim for an increase in the 
Contract Sum, written notice as provided herein will be given before proceeding to 
execute the Work. Prior notice is not required for Claims relating to an emergency 
endangering life or property arising under paragraph 10.03. Claim will be filed in 
accordance with the procedure established herein. Anticipated, unanticipated, 
abnormal or adverse weather conditions will not be the basis of a claim for additional 
cost. The Contract Sum will not be increased for any weather related conditions. 

  G. CLAIMS FOR ADDITIONAL TIME. 

   1.  If the Contractor wishes to make claim for an increase in the Contract Time, 
written notice as provided herein will be given. The Contractor will have the 
burden of demonstrating the effect of the claimed delay on the Contract Time, 
and will furnish the Owner with such documentation relating thereto as the 
Owner will reasonably require. In the case of a continuing delay only one claim 
is necessary.  
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 2.  The Contract Time will not be increased for any reasonably anticipated weather 
related delay. The Owner may consider adverse weather conditions not 
reasonably anticipated as a basis of a claim for additional time. 

 H.  ESCROW OF BID DOCUMENTS.  

    1. The Contractor agrees that all documents relied upon in making or supporting 
their Bid will be retained in escrow prior to the date the Contract is awarded 
and preserved and updated during the course of the Work until Final Payment is 
made. The Owner will have the right to inspect any and all such Bid Documents 
and to verify that such Bid Documents are properly escrowed prior to the time 
of the Award of the Contract, or at any time thereafter during the course of the 
Work. 

    a. If any Claim is made pursuant to the Contract, the Contractor will 
provide for the Owner’s review, at the Owner’s request, all escrowed 
Bid Documents. If the Owner requests to review the escrowed Bid 
Documents and the Contractor fails to timely provide them or has failed 
to preserve them, no claim by the Contractor will be honored by the 
Owner. 

    b. If the Contractor contends that such Bid Documents are proprietary or 
otherwise confidential, the Contractor will so state as to any such 
documents, will provide them to the Owner as part of the Claim 
process, and will identify all such documents as exempted from 
disclosure under Florida Statute Chapter 119. 

    c. Said escrowed Bid Documents referred to in this Part will be subject to 
review in the event of any audit. The Owner may require that an 
appropriate audit be conducted. In the event the audit supports the 
Contractor’s claim, the Owner will pay for the audit. In the event the 
audit does not support the Contractor’s claim, the Contractor will pay 
for the audit. 

  d. The Contractor will provide all information and reports requested by the 
Owner, or any of their duly authorized representatives, or directives 
issued pursuant thereto, and will permit access, for the purpose of audit 
and examination to the Contractor’s books, records, accounts, 
documents, papers or other sources of information and its facilities, as 
may be determined by the Owner to be pertinent to ascertain 
compliance with this Part. The Contractor will keep all Project accounts 
and records which fully disclose the amount of the Bid. The accounts 
and records will be kept in accordance with an accounting system that 
will facilitate an effective audit in accordance with the Single Audit Act 
of 1984. 

 
4.04 RESOLUTION OF CLAIMS AND DISPUTES 

 A. The failure of Owner to enforce at any time or for any period of time any one or more   
  provisions of this Contract will not be construed to be and will not be a waiver of any  
  such provision or provisional or of its right thereafter to enforce each and every   
  provision. 
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  B.  The following shall occur as a condition precedent to the Owner’s review of a claim 
unless waived in writing by the Owner: 

    Field Representatives’ Meeting: Within five days (5) after a dispute occurs, the 
Contractor’s senior project management personnel who have authority to resolve the 
dispute shall meet with the Design Professional and Owner’s project representative who 
have authority to resolve the dispute, in a good faith attempt to resolve the dispute. If a 
party intends to be accompanied at a meeting by legal counsel, the other party shall be 
given at least three (3) working days’ notice of such and also may be accompanied by 
legal counsel. All negotiations pursuant to this clause are confidential and shall be 
treated as compromise and settlement negotiations for purposes of rules of evidence. 

    Management Representatives’ Meeting:  If the Field Representatives’ Meeting fails to 
resolve the dispute, a senior executive for the Contractor and for the Owner, neither of 
which have day to day Project management responsibilities, shall meet, within ten days 
(10) after a dispute occurs, in an attempt to resolve the dispute and any other identified 
disputes or any unresolved issues that may lead to dispute. The Owner may invite the 
Design Professional to this meeting. If a party intends to be accompanied at a meeting 
by legal counsel, the other party shall be given at least three (3) working days’ notice of 
such and also may be accompanied by legal counsel. All negotiations pursuant to this 
clause are confidential and shall be treated as compromise and settlement negotiations 
for purposes of rules or evidence. 

    Following the Field Representatives’ Meeting and the Management Representatives’ 
Meeting, the Owner will review the Contractor’s claims and may (1) request additional 
information from the Contractor which will be immediately provided to Owner, or (2) 
render a decision on all or part of the claim. The Owner will notify the Contractor in 
wiring of the disposition of the claim within 21 days following the receipt of such claim 
or receipt of additional information requested. 

 
   1. If the Owner decides that the Work relating to such Claim should proceed 

regardless of the Owner’s disposition of such Claim, the Owner will issue to the 
Contractor a written directive to proceed. The Contractor will proceed as 
instructed.      

PART 5 – SUBCONTRACTORS 
 
5.01  DEFINITIONS 
 
  A.  A Subcontractor is a person or entity who has a direct contract with the Contractor to 

perform a portion of the Work. The term “Subcontractor” is referred to throughout the 
Contract Documents as if singular in number and means a Subcontractor or an 
authorized representative of the Subcontractor. The term “Subcontractor” does not 
include a separate Contractor or subcontractors of a separate Contractor. 

 
  B.   A Sub-subcontractor is a person or entity who has a direct or indirect contract with a 

Subcontractor to perform a portion of the Work. The term “Sub-Subcontractor” is 
referred to throughout the Contract Documents as if singular in number and means a 
Sub-Subcontractor or an authorized representative of the Sub-Subcontractor. 
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  C.  The Owner or Design Professional will not recognize any Subcontractor on the Work. 
The Contractor will at all times, when Work is in progress, be represented either in 
person by a qualified superintendent, or by other designated, qualified representative 
who is duly authorized to receive and execute orders of the Owner or Design 
Professional. 

5.02  AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 

  A.   Unless otherwise stated in the Contract Documents or the bidding requirements, the 
Contractor, as soon as practicable after award of the Contract, will furnish in writing to 
the Owner, the names of persons or entities (including those who are to furnish 
materials or equipment fabricated to a special design) proposed for each principal 
portion of the Work. After due investigation, the Owner will promptly reply to the 
Contractor in writing stating whether or not the Owner has reasonable objection to any 
such proposed person or entity. Failure of the Owner to reply promptly will constitute 
notice of no reasonable objection. 

  B.   The Owner reserves the right to investigate the prequalification and qualifications and 
responsibility of proposed or actual Subcontractors, and to prohibit same from 
performing Work on the Project where such investigation, in the judgment of the 
Owner, reveals that such Subcontractors are unqualified and/or non-responsible. The 
Owner’s criteria for such determination may include, without limitation: financial 
condition, experience, character of workers and equipment, and past performance. The 
Contractor will not contract with a proposed person or entity to which the Owner has 
made reasonable and timely objection. The Contractor will not be required to contract 
with anyone to whom the Contractor has made reasonable objection. 

  C.  If the Owner has reasonable objection to any such proposed person or entity, the 
Contractor will submit a substitute to whom the Owner have no reasonable objection. 

  D.  The Contractor will not change a Subcontractor, person or entity listed in Contractor’s 
Subcontractors List without permission of the Owner. 

  E.  Owner reserves the right but does not assume the obligation to pay any and all 
subcontractors and suppliers directly if a dispute arises with the Contractor. Contractor 
agrees that any such payment would not be an interference with contractual relations. 

 
5.03 SUBCONTRACTUAL RELATIONS 

By appropriate contract, written where legally required for validity, the Contractor will require each 
Subcontractor, to the extent of the work to be performed by the Subcontractor, to be bound to the 
Contractor by terms of the Contract Documents, and to assume toward the Contractor all the 
obligations and responsibilities which the Contractor, by the Contract Documents, assumes toward the 
Owner and Design Professional. Each subcontract agreement will preserve and protect the rights of the 
Owner and Design Professional under the Contract Documents with respect to the work to be 
performed by the Subcontractor so that subcontracting thereof will not prejudice such rights, and will 
allow to the Subcontractor, unless specifically provided otherwise in the subcontract, the benefit of all 
rights, remedies and redress against the Contractor that the Contractor, by the Contract Documents, has 
against the Owner. Where appropriate, the Contractor will require each Subcontractor to enter into 
similar contracts with Sub-Subcontractors. The Contractor will make available to each proposed 
Subcontractor, prior to the execution of the subcontract, copies of the Contract Documents to which the 
Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the 
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Subcontractor terms and conditions of the proposed subcontract which may be at variance with the 
Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents 
available to their respective proposed Sub-Subcontractors. The Contractor will include a provision 
providing the Owner the same rights to audit at the subcontractor level in all of its subcontractor 
agreements executed to effect project completion. 
 
PART 6 – CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.01  OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 

  A.   The Owner reserves the right to perform construction or operations related to the 
Project with the Owner’s own forces, and to award separate contracts in connection 
with other portions of the Project or other construction or operations on the site under 
conditions of the Contract identical or substantially similar to these including those 
portions related to insurance and waiver of subrogation.  

  B.  When separate contracts are awarded for different portions of the Project or other 
construction or operations on the site, the term “Contractor” in the Contract 
Documents in each case will mean the Contractor who executes each separate Owner-
Contractor contract. 

  C.  The Contractor, with the Owner’s assistance, will coordinate each separate contractor 
with the Work of the Contractor, who will cooperate with them. The Owner will provide 
for the coordination of the Owner’s own forces with the Work of the Contractor, who 
will cooperate with them. The Contractor will coordinate with other separate 
contractors and the Owner in reviewing their construction schedules. The Contractor 
will make any revisions to the construction schedule deemed necessary after a joint 
review and mutual agreement. The construction schedules will then constitute the 
schedules to be used by the Contractor, separate contractors and the Owner until 
subsequently revised. 

6.02 MUTUAL RESPONSIBILITY 

  A.   The Contractor will afford the Owner and separate contractors reasonable opportunity 
for introduction and storage of their materials and equipment and performance of their 
activities and will connect and coordinate the contractors’ construction and operations 
with theirs as required by the Contract Documents. 

  B.  If any part of the Contractor’s Work depends, for proper execution or operation, upon 
the Work or any applicable portion thereof, of any other separate Contractor, the 
Owner will give the Contractor written notice of the date when the other contractor will 
have completed its construction or any applicable portion thereof and the Contractor 
will have 15 days from the date so specified within which to inspect the other 
contractor’s construction or any applicable portion thereof and to accept said 
construction or to reject in a written statement to the Owner reciting all discrepancies 
or defects which affect Contractor’s work and, therefore, must be remedied. Upon 
receipt of such statement, the Design Professional will see that necessary corrections 
are made and will notify the Contractor when such corrective work is to be complete. 
The Contractor will have 15 days from the date so specified within which to inspect and 
report again, in order to determine that discrepancies or defects have been corrected. 
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   1. Failure of the Contractor to inspect and report, as set forth above, will 
constitute an acceptance of the other contractor’s construction or any 
applicable portion thereof as fit and proper to receive Contractor’s Work, 
except as to latent defects which may develop in the separate contractor’s 
construction or any applicable portion thereof after the execution of the 
Contractor’s work. 

   2. Upon completion of the other contractor’s construction or any applicable 
portion thereof, the area will be turned over to the Contractor. 

  C.  Costs caused by delays or defective construction will be borne by the party responsible 
therefore. 

  D.  The Contractor will promptly remedy damage wrongfully caused by the Contractor to 
completed or partially completed construction or to property of the Owner or separate 
contractors as provided in Subparagraph 10.02 E. 

  E.  Should the Contractor cause damage to the work or property of any separate contractor 
on the Project, the Contractor will, upon due notice by the Owner, settle with such 
other contractor by contract if other contractor will so settle. If such separate contractor 
sues the Owner on account of any damage alleged to have been so sustained, the 
Owner will notify the Contractor who will defend such proceedings with the cooperation 
of the Owner and, if any judgment against the Owner arises therefrom, the Contractor 
will pay or satisfy same to the extent caused by the fault of the Contractor and will 
reimburse the Owner for all reasonable attorneys’ fees and court costs which the Owner 
has incurred. 

  F.  The Owner and each separate contractor will have the same responsibilities for cutting 
and patching as are described for the Contractor in Paragraph 3.14. 

6.03  OWNER’S RIGHT TO CLEAN UP 

If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility 
under their respective contracts for maintaining the premises and surrounding area free from waste 
materials and rubbish as described in Paragraph 3.15, the Owner may clean up and allocate the cost 
among those responsible as the Owner, in its sole discretion, determines to be just. 
 
PART 7 – CHANGES IN THE WORK 
 
7.01   CHANGES 
 
  A.  Changes in the Work may be accomplished after execution of the Contract, and without 

invalidating the Contract, only by Change Order, Supplemental Agreement, Construction 
Change Directive or order for a minor change in the Work, subject to the limitations 
stated in this Part and elsewhere in the Contract Documents. 

 
   1. Any Claim for payment for changes in the Work that is not covered by written 

Change Order will be rejected by the Owner. The Contractor, by submitting the 
Bid, acknowledges and agrees that the Contractor will not be entitled to 
payment for changes in the Work unless such Work is specifically authorized in 
writing by the Owner in advance. The terms of this Part may not be waived by 
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the Owner unless such waiver is in writing and makes specific reference to this 
Part. 

  B.   A Change Order will be based upon contract among the Owner and Contractor. A 
Construction Change Directive requires a contract by the Owner and may or may not be 
agreed to by the Contractor. An order for a minor change in the Work may be issued by 
the Owner alone. 

 
  C.   Changes in the Work will be performed under applicable provisions of the Contract 

Documents, and the Contractor will proceed promptly, unless otherwise provided in the 
Change Order, Construction Change Directive or order for a minor change in the Work. 

 
  D.   If unit prices are stated in the Contract Documents or subsequently agreed upon, and if 

quantities originally contemplated are so changed in a proposed Change Order or 
Construction Change Directive that application of such unit prices to quantities of Work 
proposed will cause substantial unfairness to the Owner or Contractor, the applicable 
unit prices will be adjusted.  

 
 E.  ALTERATION OF WORK AND QUANTITIES.  
 
   1. The Owner reserves and will have the right to make such alterations in the Work 

as may be necessary or desirable to complete the Work originally intended in an 
acceptable manner. Unless otherwise specified herein, the Owner will be and is 
hereby authorized to make such alterations in the Work as may increase or 
decrease the originally awarded Contract Work, provided that the aggregate of 
such alterations does not change the total Contract cost or the total cost of any 
major Contract item by more than 25% (total cost being based on the unit prices 
and estimated quantities in the awarded Contract). Alterations that do not 
exceed the 25% limitation will not invalidate the Contract nor release the 
Surety, and the Contractor agrees to accept payment for such alterations as if 
the altered Work had been a part of the original Contract. These alterations 
which are for Work within the general scope of the Contract will be covered by 
“Change Orders” issued by the Owner. Change Orders for altered Work may 
include extensions of Contract Time where, in the Design Professional's opinion, 
such extensions are commensurate with the amount and difficulty of added 
Work.  

 
  2. Should the aggregate amount of altered Work exceed the 25% limitation 

specified above, such excess altered Work will be covered by Supplemental 
Agreement. If the Owner and the Contractor are unable to agree on a unit 
adjustment for any Contract item that requires a Supplemental Agreement, the 
Owner reserves the right to terminate the Contract with respect to the item and 
make other arrangements for its completion. 

 
7.02  CHANGE ORDERS 
 
  A.   A Change Order is a written instrument prepared by the Owner and signed by the 

Owner, Contractor and Design Professional, stating their agreement upon all of the 
following: 
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1.  a change in the Work; 

2.  the amount of the adjustment in the Contract Sum, if any;  

3.  the extent of the adjustment in the Contract Time, if any; and 

4. changes to the terms and conditions of this Contract including the W/MBE or 
DBE percentage, if any. 

  B.  Methods used in determining adjustments to the Contract Sum will include those listed 
in Paragraph 7.03 B.1. 

  C.  Supplemental Agreement. A written agreement between the Contractor and the Owner 
covering (1) work that would increase or decrease the total amount of the awarded 
Contract, or any major Contract item, by more than 25%, such increased or decreased 
Work being within the scope of the originally awarded Contract; or (2) Work that is not 
within the scope of the originally awarded Contract. 

7.03  CONSTRUCTION CHANGE DIRECTIVES 

  A.  A Construction Change Directive is a written order prepared by the Owner or Design 
Professional and signed by the Owner, directing a change in the Work and stating a 
proposed basis for adjustment, if any, in the Contract Sum, Contract Time, or both. The 
Owner may by Construction Change Directive, without invalidating the Contract, order 
changes in the Work within the general scope of the Contract consisting of additions, 
deletions or other revisions, the Contract Sum and Contract Time being adjusted 
accordingly. 

  B.  A Construction Change Directive will be used in order to expedite the Work and avoid or 
minimize delays in the Work which may affect the Contract Sum or Contract Time. 
When determined by the Owner to be in the Owner’s best interest, the Owner may, 
with or without the Contractor’s agreement, direct or order the Contractor to proceed 
with changes in the Work by the issuance of a Construction Change Directive. 

   1. If the Construction Change Directive provides for an adjustment to the Contract 
Sum, the adjustment will be based on one of the following methods: 

a. Mutual acceptance of a lump sum, properly itemized and supported by 
sufficient substantiating data to permit evaluation; 

b. By unit prices stated in the Contract Documents or otherwise mutually 
agreed upon; 

c. By the cost estimated method as described in Paragraph 7.03 C., plus 
the accepted percentage, if applicable. The Contractor’s estimate will 
become a fixed price which will not be changed by any variation in the 
actual cost of executing the Work covered by the change; 

d. Cost to be determined in a manner agreed upon by the parties, plus, if 
applicable, percentage; or 

e. As provided in Paragraph 7.03 F., by actual cost determined after the 
Work covered by the change is completed, plus, if applicable, 
percentage. 
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   2. As used in this Paragraph 7.03, Construction Change Directive’s “cost” will mean 
the estimated or actual net increase in cost to the Contractor or Subcontractor 
for performing the Work covered by the change, including actual payments for 
materials, equipment rentals, expendable items, wages and associated benefits 
to workers and to supervisors employed full time at the site where the Work is 
performed, insurance, bonds, and other provable direct costs, but not including 
any administrative, accounting or expediting costs, or other indirect or overhead 
costs, or any wages or benefits of supervisory personnel not assigned full time 
to the site, or any amount for profit or fee to the Contractor, Subcontractor, or 
Sub-Subcontractor. Rates for the Contractor and Subcontractor owned 
equipment will not exceed the rates listed in the Associated Equipment 
Distributors rental rate book as adjusted to the regional area of the Work under 
this Contract. 

   3. “Percentage” will mean an amount to be added to the cost for overhead and 
profit and any other expense which is not included in the cost of the Work 
covered by the change, as defined above. The maximum percentage for total 
overhead and profit and any other expense which is not included in the cost of 
the Work will be as follows: 

a. For the Contractor, 15% of any net increase of costs of any Work 
performed by the Contractor’s own forces on-site only. 

b. For the Subcontractor, 10% of any net increase of cost of any Work 
performed by the Subcontractor’s own forces on-site only, plus 5% of 
any net increase in the cost of the Work for the Contractor on-site only. 

c. Per the Contract negotiations and as noted in the exhibit(s). 

   4. When in the reasonable judgment of the Owner a series of Construction Change 
Directives or Change Orders affect a single change, the percentage will be 
calculated on the cumulative net increase in cost, if any. 

   5. Overhead will include the following: 

a. Supervision wages, timekeepers, watchmen and clerks, hand tools, 
incidentals, general office expense, and all other expenses not included 
in “cost.” 

 
  C.  Upon request of the Owner, the Contractor will, without cost to the Owner, submit to 

the Owner, in such form as the Owner may require an accurate written estimate of the 
cost of any proposed extra work or change. The estimate will indicate the quantity and 
unit cost of each item of materials, and the number of hours of work and hourly rate for 
each class of labor, as well as the description and amounts of all other costs chargeable 
under the terms of this Part. Unit labor costs for the installation of each item of 
materials will be shown if required by the Owner. The Contractor will promptly revise 
and resubmit such estimate if the Owner determines that it is not in compliance with 
the requirements of this Part, or that it contains errors of fact or mathematical errors. 

   1. If required by the Owner, in order to establish the exact cost of new Work 
added or of previously required Work omitted, the Contractor will obtain and 
furnish to the Owner bona fide proposals from recognized suppliers for 
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furnishing any material included in such Work. Such estimates will be furnished 
promptly so as to occasion no delay in the Work and will be furnished at the 
Contractor’s expense. The Contractor will state in the estimate any extension of 
time required for the completion of the Work if the change or extra work is 
ordered.  

  D.  Upon receipt of a Construction Change Directive, the Contractor will promptly proceed 
with the change in the Work involved and advise the Owner of the Contractor’s 
agreement or disagreement with the method provided in the Construction Change 
Directive for determining the proposed adjustment in the Contract Sum and/or Contract 
Time. 

  E.  A Construction Change Directive signed by the Contractor indicates the agreement of 
the Contractor therewith, including the adjustment in Contract Sum and/or Contract 
Time or the method for determining them. Such agreement will be effective 
immediately and will be subsequently recorded in/as a Change Order. 

  F.  If the Contractor does not respond promptly or disagrees with the method for 
adjustment of the Contract Sum, the method and the adjustment will be determined by 
the Owner on the basis of reasonable expenditures and savings of those performing the 
Work attributable to the change, including, in case of an increase in the Contract Sum, a 
percentage for overhead and profit. In such case, and also under Paragraph 7.03 B.1.(e), 
the Contractor will keep and present, in such form as the Owner may prescribe, an 
itemized accounting together with appropriate supporting data. Unless otherwise 
provided in the Contract Documents, costs for the purposes of this Subparagraph will be 
limited to the following: 

 1. Costs of labor, including social security, old age and unemployment insurance, 
fringe benefits required by agreement or custom, and workers’ compensation 
insurance; 

  2. Costs of materials, supplies and equipment, including costs of transportation, 
whether incorporated or consumed; 

  3. Rental costs of machinery and equipment, exclusive of hand tools, whether 
rented from the Contractor or others; and 

  4. Costs of premiums for all bonds and insurance, permit fees, and sales, use or 
similar taxes related to the Work. 

 G.  The amount of credit to be allowed by the Contractor to the Owner for a deletion or 
change which results in a net decrease in the Contract Sum will be actual net cost as 
confirmed by the Owner. When both additions and credits covering related Work or 
substitutions are involved in a change, the percentage for overhead and profit will be 
figured on the basis of net increase, if any, with respect to that change. 

  H.  If the Owner and Contractor do not agree with the adjustment in Contract Time or the 
method for determining it, the adjustment or the method will be referred to the Design 
Professional for determination. 

  I.  When the Owner and Contractor agree with the determination made by the Design 
Professional concerning the adjustments in the Contract Sum and/or Contract Time, or 
otherwise reach agreement upon the adjustments, such agreement will be effective 
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immediately and will be subsequently recorded in preparation and execution of an 
appropriate Change Order. 

 
7.04  MINOR CHANGES IN THE WORK 
 
The Owner will have authority to order minor changes in the Work not involving adjustment to the 
Contract Sum or extension of the Contract Time and not inconsistent with the intent of the Contract 
Documents. Such changes will be effected by written order and will be binding on the Owner and 
Contractor. The Contractor will carry out such written orders promptly. 
 
PART 8 – TIME 
 
8.01  DEFINITIONS 

 
 A. Unless otherwise provided, the Contract Time(s) is the period of time allotted in the 

Contract Documents for Substantial Completion of the Work or designated portion 
thereof as defined in Paragraph 8.01 C., including adjustments thereto. 

 
  B.  The date of commencement of the Work is the date established in a written notice to 

proceed. Work under this Contract will not commence until the Owner has issued a 
written notice to proceed. Notwithstanding the previous sentence, preliminary work 
such as procuring Insurance Policy Endorsements, Certificates of Insurance and Payment 
and Performance Bonds can proceed after the Contract is signed and prior to the Notice 
to Proceed. The Contractor will begin the work to be performed under the Contract 
within ten days of the date set by the Owner in a written notice to proceed but, in any 
event, the Contractor will notify the Owner at least 48 hours in advance of the time 
actual construction operations will begin. The date will not be postponed by the failure 
to act of the Contractor or of persons or entities for whom the Contractor is responsible. 

 
  C.  The date of Substantial Completion is the date certified by the Owner in accordance 

with Paragraph 9.07. 
 
  D.  The term “day” as used in the Contract Documents will mean calendar day unless 

otherwise specifically defined. 
 
  E.  The Contractor’s plea that insufficient Contract Time was specified will not be a valid 

reason for extension of Contract Time. No extension of Contract Time for completion 
will be granted. 

 
8.02  PROGRESS AND COMPLETION 
 
  A.   Time limits stated in the Contract Documents are of the essence of the Contract. By 

executing the Contract the Contractor confirms that the Contract Time is a reasonable 
period for performing the Work. In the event the Contractor fails to promptly complete 
the Work herein within the Contract Time(s) provided, liquidated damages will accrue in 
the amount(s) and manner specified in the Contract. 

 
  B.  The Contractor will furnish sufficient forces, construction plant and equipment, and will 

work such hours, including night shifts and other overtime operations, as may be 
necessary to insure prosecution of the Work in accordance with the Construction 
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Schedule. Contractor will take such steps as may be necessary or as may be directed by 
the Owner to improve Contractor’s progress by increasing the number of shifts, 
overtime operations, days of work, and amount of construction plant, as may be 
required, at no additional cost to the Owner. 

 
  C.  Maintenance of Schedule:  The Contractor will prosecute the Work with sufficient 

forces, materials, and equipment to maintain progress in accordance with the 
Construction Schedule. Should the Work in whole or in part fall behind the Construction 
Schedule, or should the progress of the Work appear to the Owner to be inadequate to 
assure completion on the completion date(s) specified in the Contract, the Contractor 
will, upon written notice from the Owner, take appropriate steps within seven days of 
such notice to put the Work back on schedule and meet the specified completion 
date(s). 

 
   1. Should the Contractor fail to institute appropriate measures within seven days, 

or should the measures taken fail to put the Work back on schedule within 14 
days of such notice, the Owner may, but will not be required to, supplement the 
Contractor’s forces, materials and/or equipment with other forces, materials 
and/or equipment. The cost of such other forces, materials and/or equipment 
will be deducted by the Owner from sums otherwise owing to the Contractor. 
The Owner’s use of such supplemental forces, materials and/or equipment will 
not excuse the Contractor from performing all of its obligations under the 
Contract Documents or relieve the Contractor from liquidated damages. The 
Contractor will coordinate and work together with such supplemental forces, 
materials and/or equipment. 

 
   2. Failure of the Contractor to comply with the requirements under this Paragraph 

will be grounds for determination that the Contractor is not prosecuting the 
Work with such diligence as will insure completion within the time(s) specified 
and such failure constitutes a material breach of the Contract Documents. Upon 
such determination, the Owner may terminate the Contractor’s right to proceed 
with the Work, or any separate part thereof, in accordance with Part 13, 
TERMINATION OR SUSPENSION OF THE CONTRACT. 

 

  D.  The Contractor will proceed expeditiously with adequate forces and will achieve 
Substantial Completion within the Contract Time(s). 

8.03  DELAYS AND EXTENSIONS OF TIME 

  A.  No claim for damages or any claim other than for an extension of time will be made or 
asserted against the Owner by reason of any Delay, whether such Delay is related to (i) 
late or early completion, (ii) delay in the commencement, prosecution or completion of 
the Work, (iii) hindrance or obstruction in the performance of the Work, (iv) loss of 
productivity, or (v) other similar claims (collectively “Delay”), whether or not such Delay 
is foreseeable, unless the Delay is caused by acts of the Owner constituting fraud or 
active interference with the Contractor’s performance of the Work, and only to the 
extent such acts continue after Contractor furnishes the Owner with notice of such 
fraud or active interference. The Contractor will not be entitled to an increase in the 
Contract Sum or payment or compensation of any kind from the Owner for direct, 
indirect, consequential, impact or other costs, expenses or damages, including but not 
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limited to: damages related to loss of business, loss of opportunity, impact damages, 
loss of financing, principal office overhead and expenses, loss of profits, loss of bonding 
capacity and loss of reputation; costs of acceleration or inefficiency, arising because of 
Delay, disruption, interference or hindrance from any cause whatsoever; provided, 
however, that this provision will not preclude recovery of direct and actual damages by 
the Contractor for hindrances or delays due solely to fraud or active interference on the 
part of the Owner. Otherwise, the Contractor may be entitled only to extensions of the 
Contract Time as the sole and exclusive remedy for such resulting delay, in accordance 
with and to the extent specifically provided above. The Owner’s exercise of any of its 
rights or remedies under the Contract Documents (including but not limited to, order 
changes in the Work, directing suspension, rescheduling or correction of the Work), 
regardless of the extent or frequency of Owner’s exercise of such rights or remedies, 
shall not be construed as active interference with the Contractor’s performance of the 
Work. 

  B.  Claims relating to time will be made in accordance with applicable provisions of 
Paragraph 4.03. Contractor’s plea that insufficient time was specified will not be a valid 
reason for extension of the Contract time. Contract time will not be extended for a 
weather related delay except as provided in Paragraph 4.03.  

   1. Permitting the Contractor to continue and finish the Work or any part of it after 
the time fixed for its completion, or after that date to which the time for 
completion may have been extended, will in no way operate as a waiver on the 
part of the Owner of any of its rights under the Contract. 

 
PART 9 – PAYMENTS AND COMPLETION 
 
9.01  CONTRACT SUM 
 
The Contract Sum is stated in the Contract and, including authorized adjustments, is the total amount 
payable by the Owner to the Contractor for performance of the Work under the Contract Documents. 
 
9.02  SCHEDULE OF VALUES 
 
  A.  Before submitting the first Application for Payment, the Contractor will submit to the 

Owner and the Design Professional a Schedule of Values. Refer to Section 01370 – 
SCHEDULE OF VALUES for additional information. 

 
   1. The Schedule of Values will be approved by the Owner and the Design 

Professional prior to submitting the initial Application for Payment. 
 
   2. The Schedule of Values will be in a form as required by the Owner and the 

Design Professional to adequately establish costs of the Work. 
 
   3. This Schedule of Values will be prepared in such a form and supported by such 

data to substantiate its accuracy in reflecting the above breakdown for 
administrative and payment purposes as the Owner or Design Professional may 
require and will be revised later if found by the Design Professional to be 
inaccurate. If the Contract involves multiple projects and/or airports, project 
and/or airport sub-totals will be required. 
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   4. This Schedule of Values, unless objected to by either the Owner or the Design 
Professional, will be used only as a basis for the Contractor’s Application for 
Payment. 

5. The Schedule of Values must be sent electronically in Microsoft Excel format 
along with the Application for Payment. 

   6. Initial Payment Application:  The principal administrative actions and submittals 
which will precede or coincide with submittal of the Contractor’s first 
Application for Payment are as follows, but not necessarily by way of limitation: 

   a. Listing of Subcontractors and principal suppliers and fabricators. 

   b. Schedule of Values. 

   c. Initial recognized CPM (or Bar Chart) Construction Schedule. 

   d. Schedule of submittals. 

   e. Stored Material spreadsheet and verification form. 

   f. Subcontractor signed agreements. 

 
9.03 APPLICATIONS FOR PAYMENT 

  A.  The Contractor will, as a condition precedent to the right to receive any monthly 
payment, submit to the Owner, an Application for Payment, sample attached herein and 
identified as Exhibit A – Aviation Authority Application for Payment. 

   1. Scope of Payment: For performance of this Contract, the Owner will make 
payments in U.S. Dollars to the Contractor in accordance with the Owner 
approved Schedule of Values, which will be based on the Contract Sum amount 
established by the Contractor in Section 00300 – BID FORM. It is understood 
that the Contract Sum amount to be paid to the Contractor will be totally based 
on the said amount contained in Section 00300 – BID FORM and made a part of 
this Contract for the Work actually complete. 

   a.  The Contractor will receive and accept compensation provided for in the 
Contract as full payment for furnishing all materials, for performing all 
Work under the Contract in a complete and acceptable manner, and for 
all risk, loss, damage, or expense of whatever character arising out of 
the nature of the Work or the prosecution thereof, subject to the 
provisions of Paragraph 11.02 G., herein. 

2. With the exception of the month of September, all notarized Applications for 
Payment will be submitted to the Owner by the third of each month. In the 
event that the third of the month falls on a Saturday, Sunday, or non-working 
day, Applications for Payment are due the prior business day. Payment will be 
made on the twenty fifth of the following month. If the twenty fifth of the 
subsequent month falls on a Saturday, Sunday or non-working day, then 
payment will be made on the next business day. Applications for Payment 
submitted more than 25 days prior to the third of the month will be rejected 
and returned. Due to the end of fiscal year financial closeout, September 
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Applications for Payment will be required to be submitted by September 12th, 
and in the event that the 12th falls on a Saturday, Sunday, or non-working day, 
Applications for Payment are due the next business day and a subsequent 
payment will be made the second Friday of October. The Owner requires the 
Contractor to have a pencil copy review and approval of all Applications for 
Payment with the Owner’s Construction Project Manager prior to their 
submittals. 

 
  3.  The Contractor will submit to the Owner via the Records Management 

Department, two executed and notarized originals and two copies of an 
itemized Application for Payment prepared on a form that is on the CD supplied 
by the Owner at the pre-construction meeting and based on the agreed 
Schedule of Values and an electronic copy (pdf) of all submitted documents, 
supported by such data substantiating the Contractor’s right to payment as the 
Owner or Design Professional may require and reflecting retainage for all Work 
performed through the last day of each month or agreed upon date. The 
Application for Payment will be certified by a person duly authorized in writing 
to execute contractual instruments on behalf of the Contractor. 

   a.  Each Application for Payment will include the Contractor’s signed and 
notarized statement, based on the agreed Schedule of Values of the 
value of the Work. The total payment for each month will be broken 
down according to the specific items from the Schedule of Values that 
have been completed/delivered for which payment is requested. All 
such payments will be commensurate with the actual progress of the 
Work which must be substantiated and itemized in the Monthly 
Construction Schedule. Payment will not be made for any Work which 
cannot be so substantiated. Refer to Section 01315 – SCHEDULES, 
PHASING. 

   b.  All progress payments will be subject to correction following the 
discovery of an error, misrepresentation, or unallowable cost in any 
previous Application for Payment. Approval of such erroneous 
Application for Payment will not in any respect be taken as an admission 
by the Owner of the amount of Work completed, or the release of the 
Contractor from any of its responsibility under the Contract. 

   4. The Contractor’s design and construction schedule will be updated on a monthly 
basis and a copy thereof submitted with each of the Contractor’s Applications 
for Payment. This schedule update shall include a thirty (30) day “look-ahead 
schedule”, projected variances and calculation of the number of days difference 
between the as-built critical path and the Project Schedule critical path. 
Contractor shall, with each Application for Payment, provide completed 
monthly updated information for the previous month on the Project Schedule 
and updated information on manpower indicated as-built and as-planned 
conditions. The updated information in the Project Schedule shall not modify 
any milestone dates in the Project Schedule that Owner has previously 
approved. The Owner will not approve for payment an Application for Payment 
not containing the Contractor’s submission of an approved monthly design and 
construction schedule update. Refer to General Requirements Section 1315 – 
SCHEDULES, PHASING. 
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   5. In addition to the schedule updates required above, with each Application for 
Payment, Contractor shall, in addition to documentation required under the 
Contract, submit the following information which is required to process any 
Application for Payment including a monthly status report concisely but 
completely describing in narrative form, the current status of the Work 
including, without limitation:  

    a. A review of actual progress during the month in comparison to the Project 
Schedule and, if actual progress is behind schedule, discussion of any “work 
around” or “catch up plan” that Contractor has employed or will employ to 
recover the original Project Schedule; 

                        b. A concise statement of the outlook for meeting future Project Schedule dates, 
and the reasons for any change in outlook from a previous report; 

    c. A concise statement of significant progress on major items of Work during the 
report period, with progress photographs as necessary to document the current 
status of the Work; 

    d. A review of any significant technical problems encountered during the pay 
application period and the resolution or plan for resolution of the problems; 

    e. An explanation of any corrective action taken or proposed; 

    f. A complete review of the status of Change Orders, including a review of any 
changes in the critical path for the Project Schedule which result from Change 
Orders approved by Owner during the month, as well as a review of the 
schedule impact of Change Order requests then pending; 

    g. A summary of any claims anticipated by the Contractor with respect to the 
Work, including the anticipated cost and schedule impacts of any such claims; 

    h. A cumulative summary of the number of days of, and the extent to which the 
progress of the Work was delayed by, any of the causes for which Contractor 
could be entitled to an extensions of the Contract Time; and 

    i. An updated material purchase log.  

   6. Further, the Design Professional will not recommend for payment by the Owner 
an Application for Payment without satisfactory documentation of material and 
services purchases scheduled to have been issued during the period of time 
covered by the Application for Payment. Copies of issued Purchase Orders and 
Contract (subcontracts) will be considered satisfactory documentation. Refer to 
Section 01315 – SCHEDULES, PHASING. 

   a.  Entries will match current data of the Schedule of Values and 
Construction Schedule. Listing will include amounts of fully executed 
Change Orders per project approved by the Owner prior to the last day 
of the “period of work” covered by the Application for Payment. 
Incomplete Applications for Payment will be returned by the Owner 
without action. 

   b.  For Contracts with a prescribed DBE or W/MBE goal or participation, the 
Contractor will submit via email to AppforPayment@TampaAirport.com 

mailto:AppforPayment@TampaAirport.com
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with each Application for Payment the completed Commitment Form 
showing the detailed accounting for all DBE or W/MBE participation as 
applicable. Contractor will submit one (1) electronic format. 

     This accounting will include: 

  (1) the names and addresses of DBE or W/MBE firms that have 
participated on the Contract; 

  (2) a description of the Work each named DBE or W/MBE form has 
performed; and 

    (3) the value of Work performed by each named DBE or W/MBE 
firm; 

    (4) addition or replacement of approved DBE or W/MBE firms; 

    (5) at 50% completion – a plan of action properly reflecting 
anticipated DBE or W/MBE achievement of commitment; and 

    (6) original Certified Payrolls signed in blue ink, submitted to Owner 
on a weekly basis. The Owner must be in receipt of all original 
certified payrolls through the previously processed Application 
period of billing. All certified payroll interview deficiencies must 
be resolved at time of submission.  

7. The Contractor will submit with each Application for Payment a detailed 
accounting of the value of Work performed to date by their 
Subcontractors. Submission detail will be organized identifying the 
supporting information. 

 This accounting will include: 

 a. the names and addresses of their Subcontractors that have 
participated on the Contract; 

 b. a description of the Work each of their Subcontractors has 
performed;  

 c. the value of Work performed by each of their Subcontractors;  

 d. fully signed Subcontractor agreements;  

 e. copies of statutory Waivers of Right to Claim against the 
Payment Bond given by each subcontractor, supplier, and sub –
contractor and supplier for sub-contractor for the period up to 
the date of the Application for Payment; and  

 f.  equipment purchased for and paid by the Owner must be 
identified when invoiced so that an asset tag can be attached to 
that equipment. A detail listing in Excel format must be 
submitted with the invoice when equipment is purchased. Final 
accounting for all assets will be performed at the completion of 
the project. Any assets unaccounted for will be reimbursed to 
the Owner. 
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  8.  The Design Professional will not recommend for payment by the Owner 
an Application for Payment without the Contractor’s submission of the 
detailed DBE or W/MBE accounting. 

   9.  The Design Professional will approve or disapprove the Contractor’s 
Application for Payment within seven days after the receipt thereof and, 
upon approval, promptly issue to the Owner an Application for Payment 
recommending payment to the Contractor. Upon receipt by the Owner 
of the approved Application for Payment, the Owner will make payment 
according to the Owner’s standard payment procedures following the 
month in which the Application for Payment was submitted. The 
Contractor agrees to pay each Subcontractor for satisfactory 
performance of its subcontract within 10 days after the Contractor’s 
receipt of payment from the Owner. The Contractor agrees further to 
release retainage payments to each Subcontractor within 10 days upon 
receipt from Owner and after the Subcontractor’s work is satisfactorily 
completed. Any delay or postponement of payment from the above 
referenced time frame may occur only for good cause following written 
notice to the Owner. This clause applies to both DBE or W/MBE and 
non-DBE or W/MBE subcontractors. 

   10.  Until 50% of the total Contract Sum has been expended, the Owner will 
pay to Contractor 90% of all Applications for Payment submitted by 
Contractor. The Applications for Payment will represent the actual 
value, based on the Contract amount, of the Work satisfactorily 
performed on the Schedule of Values, less the aggregate of all previous 
payments, and will reflect a retainage of 10% of the total amount 
payable for Work satisfactorily completed to date. Upon written request 
from the Contractor, retainage may be released to the Contractor, in 
the sole discretion of the Owner, for the Work or designated portions 
thereof upon reaching Substantial Completion, as defined in Section 
9.07, Substantial Completion. Any amounts that are the subject of a 
good-faith dispute, the subject of a claim brought pursuant to F.S. § 
255.05, or are otherwise the subject of a claim or demand, will not be 
released. Retainage will not be withheld on design and construction 
administration fees, if any. After 50% completion, the retainage 
withheld may be reduced to 5% from each subsequent application for 
payment. 

 The Contractor is required to pay all subcontractors for satisfactory 
performance of their contracts no later than 10 days after the 
Contractor has received a partial payment. The Contractor is required to 
fully pay retainage to the subcontractor within 10 days after the 
subcontractor’s work is satisfactorily completed.  A subcontractor’s 
work is satisfactorily completed when (1) all the tasks called for in the 
subcontract have been accomplished and documented as required by 
the Owner, (2) the Work or a designated portion of the Work which the 
subcontractor worked on has reached Substantial Completion 
(incremental acceptance) and (3) no good-faith disputes or claims 
involving the subcontractor have manifested. 
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 Notwithstanding the foregoing, at the Owner’s sole option, when at 
least 95% of the Work has been completed, the Engineer shall, at the 
Owner’s discretion and with the consent of the surety, prepare 
estimates of both the Contract value and the cost of the remaining 
Work to be done.  Subject to Fla. Stat. Section 255.078 (if applicable), 
the Owner may retain an amount not less than twice the Contract value 
or estimated cost, whichever is greater, of the Work remaining to be 
done.  Upon written request from the Contractor, the remainder (if any) 
may be released to the Contractor. 

 Notwithstanding the foregoing, at the Contractor’s option, the 
Contractor may request that the Owner deposit the retainage into an 
escrow account. The Owner’s deposit of retainage into an escrow 
account is subject to the following conditions: 

a.  The Contractor shall bear all expenses of establishing and 
maintaining an escrow account and escrow agreement 
acceptable to the Owner. 

b.  The Contractor shall deposit to and maintain in such escrow 
only those securities or bank certificates of deposit as are 
acceptable to the Owner and having a value not less than the 
retainage that would otherwise be withheld from partial 
payment.  

c.  The Contractor shall enter into an escrow agreement 
satisfactory to the Owner. 

d.  The Contractor shall obtain the written consent of the surety to 
such agreement. 

   11. In addition, the Owner may withhold or suspend additional payments or 
portions thereof to such extent as may be necessary to protect itself from loss 
on account of: 

a. Work or execution thereof not performed or not in accordance with the 
Contract Documents. 

b. The cost of the Work performed by the Owner, or contracted to others 
by the Owner, on behalf of the Contractor where said Work or the costs 
thereof are identified in the Contract Documents as the responsibility of 
the Contractor. 

c. Whether items of Work remain to be corrected or completed following 
Substantial Completion or Final Acceptance. 

d. Non-compliance with the Owner’s DBE or W/MBE Policy or failure to 
meet the prescribed DBE goal or W/MBE expectancy set forth in this 
Contract, or to establish a good faith effort to do so.  

     (1) Failure of the Contractor to make a good faith effort to achieve 
DBE goal or W/MBE expectancies may be a material breach of 
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this Contract. The determination of whether the Contractor’s 
efforts were made in “good faith” will be made by the Owner. 

e.  Other non-compliance with the Contract, Owner Policies or Procedures.  

     (1) Unless otherwise provided in the Contract Documents, payment 
will only be for Work in place. 

 B.  The Owner will have the right to omit or order non-performance of a portion of the 
Work in the best interest of the Owner. 

 1.  Should the Owner omit or order non-performance of a portion of the Work, 
the Contract Sum will be reduced accordingly. However, the Contractor will be 
paid for any such work actually completed and acceptable prior to the order to 
omit or non-perform.  

 2.  Should the Owner omit or order non-performance of a portion of the Work, 
acceptable materials ordered by the Contractor or delivered to the Work prior 
to the date of the Owner's order will be paid for at the actual cost to the 
Contractor and will become the property of the Owner. 

 3.  In addition to the reimbursement hereinbefore provided, the Contractor shall 
be reimbursed for all actual costs incurred for the purpose of performing the 
omitted Contract item prior to the date of the Owner's order. Such additional 
costs incurred by the Contractor must be directly related to the deleted 
Contract item and will be supported by certified statements by the Contractor 
as to the nature the amount of such costs. 

 
  C.  Payments may be made on account of non-perishable materials or equipment not 

incorporated in the Work but delivered and suitably stored at the site, upon the 
following conditions being met: 

 
   1. The Materials have been stored or stockpiled in a manner acceptable to the 

Owner and Design Professional. 

   2. The Contractor has furnished the Design Professional with satisfactory evidence 
that the materials and transportation costs have been paid. 

   3. The Contractor has furnished the Design Professional with acceptable evidence 
of the quantity and quality of such stored or stockpiled materials. 

   4. The Contractor has furnished the Owner legal title (free of liens or 
encumbrances of any kind) to materials so stored or stockpiled. 

   5. The Contractor has furnished to the Owner and Design Professional copies of 
paid invoices of all stored materials and all stored material listed in Excel format 
and as a hard copy and a stored material verification form. All supporting 
backup must be labeled with the Schedule of Values item number and 
calculation of item number listed on the Schedule of Values.    

   6. Documentation that all material meets specification requirements. 
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   7. The Contractor will be responsible for all loss or damage of any type to such 
materials or equipment and will make suitable replacement or repair as 
necessary at the Contractor’s own expense. 

   8. The Contractor will be responsible for security with respect to all such stored 
materials and equipment. 

   9. The Contractor has furnished the Owner evidence that the material so stored or 
stockpiled is insured against loss by damage to or disappearance of such 
materials at any time prior to use in the Work. 

   10. Payments for material on hand for delivered material to be used in one item of 
Work must exceed $3,000.00, and not scheduled to be incorporated into the 
work within sixty days after delivery. 

   11. It is understood and agreed that the transfer of title and the Owner’s payment 
for such stored or stockpiled materials will in no way relieve the Contractor of 
its responsibility for furnishing and placing such materials in accordance with 
the requirements of the Contract Documents. 

   12. No partial payment will be made for stored or stockpiled living or perishable 
plant materials. 

   13. The Contractor will bear all costs associated with the partial payment of stored 
or stockpiled materials in accordance with the provisions of this subsection. 

   14. In no case will the amount of payments for materials on hand exceed the 
Contract Price for such materials or the Contract Price for the Contract Item in 
which the material is intended to be used. 

  D.  The Contractor warrants that title to all work covered by an Application for Payment will 
pass to the Owner upon receipt of payment by the Contractor. The Contractor further 
warrants that upon submittal of an Application for Payment, all work for which 
certificates for payment have been previously issued and payments received from the 
Owner will, to the best of the Contractor’s knowledge, information and belief, be free 
and clear of liens, claims, security interests or encumbrances (hereinafter referred to in 
this Part as liens) in favor of the Contractor, Subcontractors, material suppliers, or other 
persons or entities making a claim by reason of having provided labor, materials or 
equipment relating to the Work. 

9.04  CERTIFICATES FOR PAYMENT 

  A.   The Design Professional will, within seven days after receipt of the Contractor’s 
Application for Payment, either issue to the Owner a Certificate for Payment, with a 
copy to the Contractor, for such amount as the Design Professional determines is 
properly due, or notify the Contractor and Owner in writing of the Design Professional’s 
reasons for withholding certification in whole or in part as provided in 
Subparagraph 9.05 A. 

  B.  The issuance of a Certificate for Payment will constitute a representation by the Design 
Professional to the Owner, based on the Design Professional’s observations at the site 
and review of the data comprising the Application for Payment, that the Work has 
progressed to the point indicated and that, to the best of the Design Professional’s 
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knowledge, information and belief, the quality of the Work is in accordance with the 
Contract Documents. The foregoing representations are subject to an evaluation of the 
Work for conformance with the Contract Documents upon Substantial Completion, to 
results of subsequent tests and inspections, to minor deviations from the Contract 
Documents correctable prior to completion and to specific qualifications expressed by 
the Design Professional. The issuance of a Certificate for Payment will further constitute 
a representation that the Contractor is entitled to payment in the amount certified. 
However, the issuance of a Certificate for Payment will not be a representation that the 
Design Professional has (1) made exhaustive or continuous on-site inspections to check 
the quality or quantity of the work, (2) reviewed construction means, methods, 
techniques, sequences or procedures, or (3) made examination to ascertain how or for 
what purpose the Contractor has used money previously paid on account of the 
Contract Sum. 

 C.  In taking action on the Contractor’s Applications for Payment, the Design Professional 
will be entitled to rely on the accuracy and completeness of the information furnished 
by the Contractor and will not be deemed to represent that the Design Professional has 
made a detailed examination, audit or arithmetic verification of the documentation 
submitted in accordance with Subparagraph 9.04 B. or other supporting data, that the 
Design Professional has made exhaustive or continuous on-site inspection or that the 
Design Professional has made examinations to ascertain how or for what purposes the 
Contractor has used amounts previously paid on account of the Contract. Such 
examinations, audits and verifications, if required by the Owner will be performed by 
the Owner, acting in the sole interest of the Owner. 

9.05 DECISIONS TO WITHHOLD CERTIFICATION  

  A.  The Design Professional may decide not to certify the Application for Payment and may 
withhold a Certificate for Payment in whole or in part, to the extent reasonably 
necessary to protect the Owner, if in the Design Professional’s opinion the 
representations to the Owner required by Subparagraph 9.04 B. cannot be made. If the 
Design Professional is unable to certify payment in the amount of the Application for 
Payment, the Design Professional will notify the Contractor and Owner as provided in 
Subparagraph 9.04 A. If the Contractor and Design Professional cannot agree on a 
revised amount, the Design Professional will promptly issue an Application for Payment 
for the amount for which the Design Professional is able to make such representations 
to the Owner. The Design Professional may also decide not to certify payment, or 
because of subsequently discovered evidence or subsequent observations may nullify 
the whole or a part of a Certificate for Payment previously issued, to such extent as may 
be necessary in the Design Professional’s opinion to protect the Owner from loss 
because of: 

1.  defective Work not remedied; 
 
2.  third party claims filed or reasonable evidence indicating probable filing of such 

claims; 
 
3.  failure of the Contractor to make payment properly to Subcontractors or for 

labor, materials or equipment; 
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 4.  reasonable evidence that the Work cannot be completed for the unpaid balance 
of the Contract Sum; 

 
5.  damage to the Owner or another Contractor; 
 
6.  reasonable evidence that the Work will not be completed within the Contract 

Time and that the unpaid balance would not be adequate to complete the Work 
and to cover actual or liquidated damages for the anticipated delay;  

 
7.  persistent failure to carry out the Work in accordance with the Contract 

Documents; and/or 
 

  8. failure of the Contractor to provide satisfactory documentation of material and 
services purchased in accordance with the Construction Schedule. 

 
  9. other failure of the Contractor to comply with the Contract, Owner Policies or 

Procedures.  
 
  B.   When the above reasons for withholding certification are removed, certification will be 

made for amounts previously withheld. 
 
9.06  PROGRESS PAYMENTS 
 
  A.  After the Design Professional has certified the Application for Payment, the Owner will 

endeavor to make payment according to the Owner’s standard payment procedures. If 
deficiencies are found, a standard deficiency e-mail will be sent to the Contractor to 
resolve within 24 hours. If the deficiency is not resolved within that time, the 
Application will be returned. 

 
 B.   Prompt Payment Clause. The Contractor agrees to pay each subcontractor under the 

Contract for satisfactory performance of its contract no later than 10 days from the 
receipt of each payment the Contractor receives from the Owner. The Contractor agrees 
further to release retainage payments to each subcontractor upon receipt from Owner 
and within 10 days after the subcontractor’s work is satisfactorily completed. Any delay 
or postponement of payment from the above-referenced time frame may occur only for 
good cause following written notice to the Owner. This clause applies to both D/W/MBE 
and non-D/W/MBE subcontractors.  

 
  C.  Neither the Owner nor the Design Professional will have an obligation to pay or to see 

to the payment of money to a Subcontractor, Sub-Subcontractor or material supplier. 
 
  D.  The payment of any Application for Payment prior to Final Acceptance of the Work by 

the Owner will in no way constitute an acknowledgement of the acceptance of the 
Work, or in any way prejudice or affect the obligation of the Contractor to repair, 
correct, renew, or replace, at the Contractor’s expense, any defects, imperfections or 
design errors or omission in the design, construction, or in the strength or quality of the 
equipment or materials used in or about the construction of the Work under Contract 
and its appurtenances, or any damage due or attributed to such defects, which defect, 
imperfection, or damage will have been discovered on or before the Final Acceptance of 
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the Work. The Contractor will be liable to the Owner for failure to correct same as 
provided herein. 

 
  E.   An Application for Payment, a certified progress payment, or partial or entire use or 

occupancy of the Project by the Owner will not constitute acceptance of Work not in 
accordance with the Contract Documents. 

 
  F.  The Owner may deduct from the balance due the Contractor under the provisions of the 

Contract Documents any liquidated damages which may have accrued. 

  G.  Provision for assessment of liquidated damages for delay will in no manner affect the 
Owner’s right to terminate the Contract as provided in Part 13, TERMINATION OR 
SUSPENSION OF THE CONTRACT or elsewhere in the Contract Documents. The Owner’s 
exercise of the right to terminate will not release the Contractor from its obligation to 
pay said liquidated damages in the amounts set out in the Contract. 

 
9.07  SUBSTANTIAL COMPLETION 
 

A. Substantial Completion is the stage in the progress of the Work when the Work or 
designated portion thereof is sufficiently complete in accordance with the Contract 
Documents so the Owner can occupy or utilize the Work for its intended use. 
 

B. When the Contractor considers that the whole Work, or a portion thereof designated in 
the Contract Documents for separate completion, is substantially complete and the 
premises comply with Paragraph 3.13 A., the Contractor will submit to the Design 
Professional: (1) the permits and certificates referred to in Paragraph 12.05 D., and 
(2) the Contractor’s request for inspection by the Owner and Design Professional. 

 
1. The Owner and Design Professional will then make an inspection to determine 

whether the Work or designated portion thereof is substantially complete. If the 
inspection discloses any item which is not in accordance with the requirements 
of the Contract Documents, the Design Professional will then prepare and 
submit to the Contractor a comprehensive list of items to be completed and/or 
corrected. The Contractor will proceed promptly to complete and correct items 
on the list before issuance of the Certificate of Substantial Completion by the 
Owner. The Contractor will then submit a request for another inspection to 
determine Substantial Completion. Repeat inspections will be performed prior 
to issuance of the Certificate of Substantial Completion by the Owner. 

 
   2. All Work items or Contract requirements which remain incomplete/unsatisfied 

at the Date of Substantial Completion will become part of the Final Acceptance 
punch list. For projects with a value under $10 million, within 30 days after 
Substantial Completion, the Owner will develop the Final Acceptance punch list 
and will provide it to the Contractor within five days after its completion. The 
Contractor will be allowed a minimum of 30 days after delivery of the Final 
Acceptance punch list to complete the items listed on the Final Acceptance 
punch list. However, for projects with a value over $10 million, within 60 days 
after Substantial Completion, the Owner will develop the Final Acceptance 
punch list and will provide it to the Contractor within five days after its 
completion. The Contractor will be allowed a minimum of 30 days after delivery 
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of the Final Acceptance punch list to complete the items listed on the Final 
Acceptance punch list.  

 
   3. When the Work or designated portion thereof is substantially complete, the 

Owner will prepare a Certificate of Substantial Completion which will establish: 
the date of Substantial Completion; responsibilities of the Owner and 
Contractor for security, maintenance, heat, utilities, damage to the Work; and 
insurance. All Warranties required by the Contract Documents will commence 
on the date of Substantial Completion. The Certificate of Substantial Completion 
will be submitted to the Design Professional and Contractor for their written 
acceptance of responsibilities assigned to them in such Certificate. 

 
  C.   Upon Substantial Completion of the whole Work and upon application by the Contractor 

and certification by the Design Professional, the Owner will make payment, reflecting 
adjustment in retainage, if any, for such Work as provided in the Contract Documents. 

 
  D.  After Substantial Completion of the whole Work, the Design Professional may, at the 

Design Professional’s discretion and with the consent of the Contractor’s Surety, 
approve an Application for Payment from which will be retained an amount not less 
than 1.5 times the Contract value or 1.5 times the estimated cost, whichever is greater, 
of the Work remaining to be done. Remaining retainage will be released with Final 
Payment after Final Acceptance of the whole Work. 

 
  E.        After Substantial Completion, closeout documents as required in Section 01700, Project 

Closeout, can be submitted to the Owner. The Owner will provide a detailed list of the 
closeout documents required after receipt and acceptance of the Final Acceptance 
punch list. 

 
9.08  PARTIAL OCCUPANCY OR USE 
 
  A.  The Owner or separate contractors may occupy or use any completed or partially 

completed portion of the Work at any stage. Such partial occupancy or use may 
commence whether or not the portion is substantially complete. When the Contractor 
considers a portion substantially complete, the Contractor will prepare and submit a list 
to the Design Professional as provided under Subparagraph 9.07 B. 

 
  B.  Immediately prior to such partial occupancy or use, the Owner, Contractor and Design 

Professional will jointly inspect the area to be occupied or portion of the Work to be 
used in order to determine and record the condition of the Work. 

 
  C.  Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the 

Work will not constitute acceptance of the Work not complying with the requirements 
of the Contract Documents. 

 
9.09  FINAL COMPLETION AND FINAL PAYMENT 
 
  A.  Upon receipt of written notice that inspection of the whole Work is ready for Final 

Acceptance, the Owner and Design Professional will promptly make such inspection 
and, when the Owner and Design Professional finds the Work acceptable under the 
Contract Documents and the Contract fully performed, the Owner will promptly issue a 
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Certificate of Final Acceptance stating that to the best of the Owner’s and Design 
Professional’s knowledge, information and belief, and on the basis of the Owner’s and 
Design Professional’s observations and inspections, the Work has been completed in 
accordance with terms and conditions of the Contract Documents. The Design 
Professional’s Certification of the Final Application for Payment will constitute a further 
representation that conditions listed in Paragraph 9.09 B. as precedent to the 
Contractor’s being entitled to Final Application for Payment have been fulfilled. In the 
Final Certificate for Payment, the Design Professional will state the date on which the 
whole Work was fully complete and acceptable, which date will be the date of Final 
Acceptance. 

  B.  Neither final payment nor any remaining retained percentage will become due until the 
Contractor submits to the Design Professional (1) an affidavit that payrolls, bills for 
materials and equipment, and other indebtedness connected with the Work for which 
the Owner or the Owner’s property might be responsible or encumbered (less amounts 
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing 
that insurance required by the Contract Documents to remain in force after final 
payment is currently in effect and will not be cancelled or allowed to expire until at least 
30 days’ prior written notice has been given to the Owner, (3) a written statement that 
the Contractor knows of no substantial reason that the insurance will not be renewable 
to cover the period required by the Contract Documents, (4) consent of surety, if any, to 
final payment,  (5) all final certified payrolls, and (6)  if required by the Owner, other 
data establishing payment or satisfaction of obligations, such as receipts, releases and 
waivers of liens, claims, security interests or encumbrances arising out of the Contract, 
to the extent and in such form as may be designated by the Owner. If the Contractor 
fails to furnish such releases or waivers as the Owner reasonably requires satisfying the 
Owner that there are no outstanding liens, the Owner may require the Contractor, at 
the Contractor’s expense, to furnish a bond satisfactory to the Owner to indemnify the 
Owner against such liens. If such lien remains unsatisfied after payments are made, the 
Contractor will refund to the Owner all money that the Owner may be compelled to pay 
in discharging such lien, including all costs and reasonable attorneys’ fees. Upon 
satisfactory final acceptance of all Work required by the Contract Documents, receipt of 
notice of final acceptance from the Design Professional and compliance with project 
closeout of Section 01700 – PROJECT CLOSEOUT, the Contractor will make Application 
for Final Payment in the same format as progress payments. 

  C.  Acceptance of final payment by the Contractor, a Subcontractor or material supplier will 
constitute a waiver of claims by that payee except those previously made in writing and 
identified by that payee as unsettled at the time of Final Application for Payment. Such 
waivers will be in addition to the waiver described in Subparagraph 4.03 D. 

 
D. All closeout documentation shall be furnished at least seven days before submission of 

Application for Final Payment. 
 
PART 10 – PROTECTION OF PERSONS AND PROPERTY 
 
10.01  SAFETY PRECAUTIONS AND PROGRAMS 
 
The Contractor will be responsible for initiating, maintaining and supervising all safety precautions and 
programs in connection with the performance of the Contract. 
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10.02  SAFETY OF PERSONS AND PROPERTY 

  A.   The Contractor will take reasonable precautions for safety of, and will provide 
reasonable protection to prevent damage, injury or loss to; 

1.  employees performing Work and other persons who may be affected thereby; 

2.  the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the site, or under care, custody or control of the Contractor or 
the Contractor’s Subcontractors or Sub-Subcontractors;  

3.  other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, 
pavements, roadways, structures and utilities not designated for removal, 
relocation or replacement in the course of construction; and 

    4.  any other property of the Owner, or construction by separate contractors. 

  B.   The Contractor will give notices and comply with applicable laws, ordinances, rules, 
regulations and lawful orders of public authorities bearing on safety of persons or 
property or their protection from damage, injury or loss. 

  C.   The Contractor will erect and maintain, as required by existing conditions and 
performance of the Contract, reasonable safeguards for safety and protection, including 
posting danger signs and other warnings against hazards, promulgating safety 
regulations and notifying Owners and users of adjacent sites and utilities. 

  D.   When use or storage of explosives or other hazardous materials or equipment or 
unusual methods are necessary for execution of the Work, the Contractor will exercise 
utmost care and carry on such activities under supervision of properly qualified 
personnel. 

  E.  The Contractor will promptly remedy damage and loss to property referred to in 
Paragraphs 10.02 A.2. and 10.02 A.3. caused in whole or in part by the Contractor, a 
Subcontractor, a Sub-Subcontractor, or anyone directly or indirectly employed by any of 
them, or by anyone for whose acts they may be liable, except damage or loss solely 
attributable to acts or omissions of the Owner or Design Professional or anyone directly 
or indirectly employed by either of them, or by anyone for whose acts either of them 
may be liable, and not attributable to the fault or negligence of the Contractor. The 
foregoing obligations of the Contractor are in addition to the Contractor’s obligations 
under Paragraph 3.18. 

  F.  The Contractor will designate a competent person of the Contractor’s organization at 
the site whose duty will be the prevention of accidents. This person will be the 
Contractor’s superintendent unless otherwise designated by the Contractor in writing to 
the Owner and Design Professional. 

  G.  The Contractor will not load or permit any part of the construction or site to be loaded 
so as to endanger its safety. 

  H.  The Contractor will comply with the provisions of the Occupational Safety and Health 
Act of 1970, 84 Stat. 1190, 29 U.S.C. 611 et seq. (as amended), and applicable 
regulations and requirements under said Act. The Contractor will maintain an accurate 
record of all accidents causing death, traumatic injury, occupational disease, or damage 
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to property, materials, supplies and equipment incidental to Work performed under this 
Contract. 

  I.  The Contractor will be responsible for the preservation of all public and private property 
and will protect carefully from disturbance or damage all land monuments and property 
markers until the Design Professional has witnessed or otherwise referenced their 
location and will not move them until directed. 

  J.   The Contractor will be responsible for all damage or injury to property of any character 
during the prosecution of the Work resulting from any act, omission, neglect, or 
misconduct in the Contractor’s manner or method of executing the Work, or at any time 
due to defective Work or materials, and said responsibility will not be released until the 
Project will have been completed and accepted. 

  K.   When or where any direct or indirect damage or injury is done to public or private 
property by or on account of any act, omission, neglect, or misconduct in the execution 
of the Work, or in consequence of the non-execution thereof, by the Contractor, 
Contractor will restore, such property, at the Contractor’s own expense, to a condition 
similar or equal to that existing before such damage or injury was done, by repairing, or 
otherwise restoring, as may be directed, or Contractor will make good such damage or 
injury in an acceptable manner. 

  L.   Work that is to remain in place which is damaged or defaced by reason of Work 
performed under this Contract will be restored at no additional cost to the Owner. 

  M.  Until the Design Professional’s Final Written Acceptance of the whole Work, excepting 
only those portions of the Work accepted in accordance with Paragraph 9.07 B. herein, 
the Contractor will have the charge and care thereof and will take every precaution 
against injury or damage to any part due to the action of the elements or from any 
other cause, whether arising from the execution or from the non-execution of the Work. 
The Contractor will rebuild, repair, restore, and make good all injuries or damages to 
any portion of the Work occasioned by any of the above causes before Final Completion 
and will bear the expense thereof. 

  N.  If the Work is suspended for any cause whatsoever, the Contractor will be responsible 
for the Work during such suspension and will take such precautions necessary to 
prevent damage to the Work. The Contractor will provide for normal drainage and will 
erect necessary temporary structures, signs, or other facilities. If the Owner orders the 
suspension of the Work, additional compensation or extension of time may be claimed 
by the Contractor. During such period of suspension of Work, the Contractor will 
properly and continuously maintain in an acceptable growing condition all living 
material in newly established plantings, seedlings, and sod furnished under the 
Contract, and will take adequate precautions to protect new tree growth and other 
important vegetative growth against injury. 

  O. The Contractor will be solely responsible for the means, methods, techniques, 
sequences, and procedures of construction. The Contractor will be responsible to the 
Owner for the acts and omissions of all Contractor’s employees and Subcontractors, 
their agents and employees, and all other persons performing any of the Work under a 
contract with the Contractor. 

10.03  EMERGENCIES 
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In an emergency affecting safety of persons or property, the Contractor will act, at the Contractor’s 
discretion, to prevent threatened damage, injury or loss. Additional compensation or extension of time 
claimed by the Contractor on account of an emergency will be determined as provided in 
Paragraph 4.03 and Part 7, CHANGES IN THE WORK. 
 
PART 11 – UNCOVERING AND CORRECTION OF WORK 
 
11.01  UNCOVERING OF WORK 
 
  A.  If a portion of the Work is covered contrary to the Owner’s/Design Professional’s 

request or to requirements specifically expressed in the Contract Documents, it must, if 
required in writing by the Owner/Design Professional, be uncovered for the 
Owner’s/Design Professional’s observation and be replaced at the Contractor’s expense 
without change in the Contract Time. 

 
  B.  If a portion of the Work has been covered which the Design Professional has not 

specifically requested to observe prior to its being covered, the Owner/Design 
Professional may request to see such Work and it will be uncovered by the Contractor. If 
such work is in accordance with the Contract Documents, costs of uncovering and 
replacement will, by appropriate Change Order, be charged to the Owner. If such Work 
is not in accordance with the Contract Documents, the Contractor will pay such costs 
unless the condition was caused by the Owner or a separate contractor in which event 
the Owner will be responsible for payment of such costs. 

11.02  CORRECTION OF WORK 

  A.  The Contractor will promptly correct Work rejected by the Owner/Design Professional 
for failing to conform to the requirements of the Contract Documents, whether 
observed before or after Substantial Completion and whether or not fabricated, 
installed or completed. The Contractor will bear costs of correcting such rejected Work, 
including additional testing and inspections and compensation for the Design 
Professional’s services and expenses made necessary thereby. 

  B. If, within one year after the Date of Substantial Completion of the whole Work or within 
such longer period of time as may be prescribed by law or by the terms of any 
applicable special warranty required by the Contract Documents, any of the Work is 
found to be defective or not in accordance with the Contract Documents, the Contractor 
will correct it promptly after receipt of a written notice from the Owner to do so. This 
obligation will survive termination of the Contract. The Owner will give such notice 
promptly after discovery of the condition. 

  C. The Contractor will remove from the site portions of the Work which are not in 
accordance with the requirements of the Contract Documents and are neither corrected 
by the Contractor nor accepted by the Owner. 

 D. If the Contractor fails to correct non-conforming work within a reasonable time, the 
Owner may correct it in accordance with Paragraph 2.04. If the Contractor does not 
proceed with correction of such non-conforming work within a reasonable time fixed by 
written notice from the Owner or Design Professional, the Owner may remove it and 
store the salvageable materials or equipment at the Contractor’s expense. If the 
Contractor does not pay costs of such removal and storage within ten days after written 
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notice, the Owner may, upon ten additional days’ written notice, sell such materials and 
equipment at auction or at private sale and will account for the proceeds thereof, after 
deducting costs and damages that should have been borne by the Contractor, including 
compensation for the Owner’s or Design Professional’s services and expenses made 
necessary thereby. If such proceeds of sale do not cover costs which the Contractor 
should have borne, the Contract Sum will be reduced by the deficiency. If payments 
then or thereafter due the Contractor are not sufficient to cover such amount, the 
Contractor will pay the difference to the Owner. 

  E.  The Contractor will bear the cost of correcting destroyed or damaged construction, 
whether completed or partially completed, of the Owner or separate Contractors 
caused by the contractor’s correction or removal of Work which is not in accordance 
with the requirements of the Contract Documents. 

  F.  Nothing contained in Paragraph 11.02 will be construed to establish a period of 
limitation with respect to other obligations which the Contractor might have under the 
Contract Documents. Establishment of the time period of one year as described in 
Subparagraph 11.02 B relates only to the specific obligation of the Contractor to correct 
the Work, and has no relationship to the time within which the obligation to comply 
with the Contract Documents may be sought to be enforced, nor to the time within 
which proceedings may be commenced to establish the Contractor’s liability with 
respect to the Contractor’s obligations other than specifically to correct the Work. 

  G. Upon completion of the whole Work, the Owner and the Design Professional will 
expeditiously make final inspection in accordance with Section 01700 – PROJECT 
CLOSEOUT, and will notify the Contractor of Final Acceptance. Such Final Acceptance, 
however, will not preclude or stop the Owner from correcting any measurement, 
estimate, or certificate made before or after completion of the whole Work, nor will the 
Owner be precluded or stopped from recovering from the Contractor or Contractor’s 
Surety, or both, such overpayment as may be sustained, by failure on the part of the 
Contractor to fulfill Contractor’s obligations under the Contract. A waiver on the part of 
the Owner of any breach of any part of the Contract will not be held to be a waiver of 
any other or subsequent breach. 

  H. The Contractor, without prejudice to the terms of the Contract, will be liable to the 
Owner for latent defects, fraud, or such gross mistakes as may amount to fraud, or as 
regards to the Owner’s rights under any warranty or guaranty. 

11.03 ACCEPTANCE OF NON-CONFORMING WORK 

If the Owner prefers to accept Work which is not in accordance with the requirements of the Contract 
Documents, the Owner may do so instead of requiring its removal and correction, in which case the 
Contract Sum will be reduced as appropriate as determined by the Owner in its reasonable discretion 
Such adjustment will be effected whether or not Final Payment has been made. 
 
PART 12 – MISCELLANEOUS PROVISIONS 
 
12.01  GOVERNING LAW 
 
The Contract will be governed by the law of the State of Florida. Venue for any action, arising from or 
related to the Contract, will be in the Florida State Circuit Court in and for the 13th Circuit, Hillsborough 
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County, such court having sole and exclusive jurisdiction. Confidential mediation with the mediator 
selected by the Owner shall be a condition precedent to litigation.  
 
12.02  SUCCESSORS AND ASSIGNS 
 
  A.  The Owner and Contractor respectively bind themselves, their partners, successors, 

assigns and legal representatives to the other party hereto and to partners, successors, 
assigns and legal representatives of such other party in respect to covenants, contracts 
and obligations contained in the Contract Documents. Except as hereinafter provided, 
the Contractor will not assign or sublet this Contract in whole or in part without the 
written consent of the Owner, nor will the Contractor assign any monies due or to 
become due to Contractor hereunder without the previous written consent of the 
Owner. If the Contractor attempts to make such assignment without such consent, the 
Contractor will nevertheless remain legally responsible for all obligations under the 
Contract. 

 
  B. The Owner reserves the right to transfer its interests herein to any other governmental 

body created or authorized by law to operate the Airport. 
 

12.03  WRITTEN NOTICE 

Written notice will be deemed to have been duly served if delivered in person to the individual or a 
member of the firm or entity or to an officer of the corporation for which it was intended, on the date of 
delivery, or if delivered at or sent by registered or certified mail to the last business address known to 
the party giving notice on the date of mailing.  

12.04  RIGHTS AND REMEDIES 

  A.  Except as otherwise provided in the Contract Documents, duties and obligations 
imposed by the Contract Documents and rights and remedies available thereunder will 
be in addition to and not a limitation of duties, obligations, rights and remedies 
otherwise imposed or available by law. 

  B.  No action or failure to act by the Owner or Design Professional will constitute a waiver 
of a right or duty afforded them under the Contract, nor will such action or failure to act 
constitute approval of or acquiescence in a breach thereunder, except as may be 
specifically agreed in writing. 

  C. Continued performance by the Owner as to the terms of this Contract after default by 
the Contractor will not be deemed a waiver by the Owner of the right to cancel for any 
subsequent default. Inspections, measurements or certificates issued by the Owner, 
payments of money, acceptance of any Work, grants of any extension of time, or any 
other action taken by the Owner will not operate as a waiver of any provisions of the 
Contract or any power therein reserved to the Owner of any rights to damages therein 
provided. Any waiver of any breach of Contract will not be held to be a waiver of any 
other or subsequent breach. 

  D. To the maximum extent permitted by applicable law, Contractor agrees it will not seek 
equitable adjustment of the terms of this Contract and that its remedies are limited to 
those specified herein. 
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12.05  TESTS AND INSPECTIONS   

  A. Tests, inspections and approvals of portions of the Work required by the Contract 
Documents or by laws, ordinances, rules, regulations or orders of public authorities 
having jurisdiction will be made at an appropriate time. The Contractor will give the 
Owner and Design Professional timely notice of its readiness so the Design Professional 
may observe such inspections, tests or approvals conducted by the Contractor or public 
authorities other than the Owner. (Refer to Section 01410 – Testing Laboratory 
Services). 

 B.  If the Owner, Design Professional, or other public authorities having jurisdiction 
determine that portions of the Work require additional testing, inspection or approval 
not included under Subparagraph 12.05 A., the Design Professional will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such 
additional testing, inspection or approval and the Contractor will give timely notice to 
the Owner and Design Professional of when and where such tests, inspections or 
approvals are to be made so the Design Professional may observe such procedures. The 
Owner will bear such costs except as provided in Subparagraph 12.05 C. 

  C.  If such procedures for testing, inspection or approval under Subparagraphs 12.05 A. and 
12.05 B. reveal failure of the portions of the Work to comply with requirements 
established by the Contract Documents, the Contractor will bear all costs made 
necessary by such failure including those of repeated procedures and compensation for 
the Design Professional’s services and expenses. 

  D. The Contractor will secure and promptly deliver to the Owner or Design Professional any 
required certificates of testing, inspection or approval, any occupancy permits, any 
certificates of final inspection of any part of the Contractor’s Work and any operating 
permits for any mechanical apparatus, such as elevators, boilers, air compressors, etc., 
which may be required by law to permit full use and occupancy of the premises by the 
Owner. Receipt of such permits or certificates by the Owner or Design Professional will 
be a condition precedent to Substantial Completion of the Work or designated portion 
thereof. 

  E.  Tests or inspections conducted pursuant to the Contract Documents will be made 
promptly to avoid unreasonable delay in the Work. 

  F.  Notwithstanding any dispute which may arise out of the Work, the Contractor will carry 
on the work and maintain effective progress to complete same within the Contract 
Time(s) set forth in the Contract Documents. 

 
12.06 E-VERIFY REQUIREMENTS 

The Contractor agrees to comply with the State of Florida, Office of the Governor, Executive Order 
Number 11-116 (Verification of Employment Status), which states that all agencies under the direction 
of the Governor are to include, as a condition of all state contracts for the provision of goods or services 
to the state in excess of nominal value, an express requirement that contractors utilize the U.S. 
Department of Homeland Security’s E-Verify system to verify the employment eligibility of all new 
employees hired by the contractor during the contract term, and an express requirement that 
contractors include in such subcontracts the requirement that subcontractors performing work or 
providing services pursuant to the state contract utilize the E-Verify system to verify the employment 
eligibility of all new employees hired by the subcontractor during the contract term. Any projects with 



TPA / Airfield Lighting Control System (ALCS) Replacement 
 

Authority No. 8800 16               GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 00700 - 56 

Florida Department of Transportation (FDOT) funding will contain this assurance as a condition for any 
new Joint Participation Agreements dated after January 4, 2011. The Contractor will verify all of their 
new employees and will require that their subcontractors verify all of their new employees in 
accordance with the E-verify requirements set out above. 
 
12.07   LOBBYING AND INFLUENCING FEDERAL EMPLOYEES - 49 CFR part 20, Appendix A 
 
The Contractor certifies by signing and submitting its bid and this Contract, to the best of his or her 
knowledge and belief, that: 
 

A. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
Contractor, to any person for influencing or attempting to influence an officer or 
employee of an agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

 
B. If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any agency, 
a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
“Disclosure Form to Report Lobbying,” in accordance with its instructions. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file 
the required certification shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 
 
The Contractor must place the language of this certification in all contracts, purchase orders and other 
documents binding contractors, subcontractors and suppliers and require that all contractors, 
subcontractors and suppliers execute such certification and disclose accordingly.  
 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file 
the required certification shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 
 
PART 13 – TERMINATION OR SUSPENSION OF THE CONTRACT 
 
13.01  TERMINATION BY THE OWNER FOR CAUSE 
 

A. Owner may terminate this Contract for cause if the Contractor: 
 

1. Fails to commence the Work within the time specified, fails to maintain 
adequate 
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progress toward completion of the Work, discontinues the prosecution of the 
Work, abandons the prosecution of the Work, or fails to resume Work which has 
been discontinued within a reasonable time after notice to do so; or 
 

2. Fails to perform the Work, fails to provide a sufficient number of adequately 
skilled workers or supervisory staff who actively staff the Project and prosecute 
the Work, or fails to have available at the site proper equipment or materials to 
assure completion of the Work in accordance with the terms of the Contract 
Documents; or 
 

3. Performs the Work unsuitably, or neglects or refuses to remove materials or to 
 perform anew such Work as may be rejected by Owner as unacceptable or 
unsuitable; or 
 

4. Fails to comply with Contract requirements regarding minimum wage payments, 
EEO, W/MBE or DBE requirements; or 
 

5. Disregards laws, ordinances, rules, regulations or orders of any public authority  
having jurisdiction; or 
 

6. Allows any final judgment against it to remain unsatisfied for a period of 30 
 days; or 
 

7. Becomes insolvent, is declared bankrupt, files for reorganization under the  
bankruptcy code or commits any act of bankruptcy or insolvency, either 
voluntarily or involuntarily; or 
 

8. Makes an assignment for the benefit of creditors or attempts to assign its rights 
or  

obligations under this Contract or any part thereof to any third-party without 
the prior written consent of the Owner; or 
 

9. Consents to or is the subject of any order or decree of any court or  
governmental authority or agency having jurisdiction appointing a receiver, 
trustee, or liquidator to take possession or control of all or substantially all of 
the Contractor’s property for the benefit of creditors; or 
 

10. Materially breaches any provision in this Contract; or  
 

11. If at any time the Surety executing the bonds is determined by the Owner to be 
unacceptable and the Contractor fails to furnish an acceptable substitute Surety 
within ten days after notice from the Owner or; 
 

12. Fails or refuses to perform any other obligation under this Contract, or fails to  
remedy such nonperformance within seven (7) days after notice of the 
occurrence by the Owner; or 
 

13. Fails to achieve the required dates of Substantial and/or Final Completion. 
 

B. When any of the above reasons exist, the Owner may, without prejudice to any other 
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rights or remedies available, give notice, in writing, to the Contractor and the 
Contractor’s Surety. If the Contractor within a period of ten days after receiving such 
notice has not commenced in good faith to cure such cause or breach, or if having 
commenced such cure is not proceeding diligently to complete the cure, the Owner will 
have full power and authority, without violating this Contract, to immediately take the 
prosecution of the Work out of the hands of the Contractor, may declare the Contractor 
in default, and may terminate, in whole or in part, this Contract. 
 
1. Upon termination of this Contract, the Owner may, subject to any prior rights of 

 the Contractor’s Surety: 
 

a. Take possession of the site and of all materials, equipment, tools, 
electronic drawings, including but not limited to BIM models, shop 
drawings and machinery thereon owned by the Contractor; and 
 

b. Finish the Work by whatever method the Owner may deem expedient 
and necessary. 

 
  C. When the Owner terminates this Contract for cause, the Owner will be entitled to hold 

all amounts due the Contractor at the date of termination until completion of the Work 
and final evaluation of the Owner’s damages associated with the termination. The 
Contractor will be liable to the Owner for costs and expenses incurred by the Owner in 
completing the Work, and also for losses, damages, costs and expenses including, but 
not limited to, direct, indirect and consequential damages. If such costs and expenses 
exceed the sum that would have been payable under this Contract, then the Contractor 
and the Surety will be liable and will pay to the Owner the amount of such excess. If the 
unpaid balance of the Contract Sum exceeds the cost of finishing the Work, including 
any and all additional costs and expenses to the Owner, such excess, to the extent 
earned, will be paid to the Contractor and/or Contractor’s Surety. 

 
 D. Upon termination of this Contract, the Owner has no liability for anticipated profits for 

unfinished Work. 
 
 E. Termination of this Contract, or any portion thereof, will not relieve the Contractor or 

the Contractor’s Surety of their liability for past and future damages, losses or claims on 
Work performed or on account of any act, omission, or breach by the Contractor. 
Liability for liquidated damages, if any, will continue to accrue as set forth in the 
Contract Documents. 

 
 F. The Owner’s right to termination, as set forth herein, shall be in addition to and not a 

limitation of any and all other rights and remedies available to the Owner, at law, in 
equity or under the terms of this Contract. If the Owner improperly terminates this 
Contract for cause, this termination for cause will be converted to and deemed to be a 
termination for convenience in accordance with the provisions of Paragraph 13.03. In 
such case, Contractor shall only be entitled to those rights and remedies expressly 
stated in Paragraph 13.03 and in no event shall Contractor be entitled to any damages 
or remedies for wrongful termination.  

 
  G. Termination of this Contract, or portion thereof, under this Article does not relieve the 

Contractor or the Contractor’s Surety of its responsibilities for the completed portion of 
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the Work or its obligation for and concerning any just claims arising out of the Work 
performed. 

 
13.02 SUSPENSION BY THE OWNER FOR CONVENIENCE 

The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work 
in whole or in part for such period of time as the Owner may determine. If the whole Work is 
suspended, all days elapsing due to causes not the fault of the Contractor between the effective dates of 
the Owner’s order to suspend and subsequent order to resume the Work will be excluded from the 
Contract Time. 

13.03 TERMINATION FOR CONVENIENCE OF OWNER  

  A. Not withstanding anything else in this Contract, the Owner may terminate performance 
of the Work under this Contract in whole or in part if the Owner determines that a 
termination is in the Owner’s best interest or its sole and absolute discretion. The 
Owner will terminate by delivery to the Contractor a Notice of Termination specifying 
the extent of termination and the effective date. 

  B. After receipt of a Notice of Termination, and except as directed by the Owner, the 
Contractor will immediately proceed with the following obligations, regardless of any 
delay in determining or adjusting any amounts due under this Paragraph: 

  1. Complete Work not terminated and stop Work as specified in the Notice of 
Termination. 

2. Place no further subcontracts or orders (referred to as subcontracts in this 
paragraph) for materials, services, or facilities, except as necessary to complete 
the continued portion of the Contract. 

  3. Terminate all subcontracts to the extent they related to the Work terminated. 

4. Assign to the Owner, as directed, all rights, title, and interest of the Contractor 
under the subcontract terminated, in which case the Owner will have the right 
to settle or to pay any termination settlement proposal arising out of those 
terminations. 

5. With approval or ratification to the extent required by the Owner, settle all 
outstanding liabilities and termination settlement proposals arising from the 
terminations of subcontracts (the approval or ratification will be final for 
purposes of this paragraph). 

6. As directed by the Owner, transfer title and deliver to the Owner (1) the 
fabricated or unfabricated parts, Work in progress, completed Work, supplies, 
and other material produced or acquired for the Work terminated, and (2) the 
completed or partially completed plans, drawings, information, and other 
property that, if the Contract had been completed, would be required to be 
furnished to the Owner. 

7. Complete performance of the Work not terminated. If it should become 
necessary to suspend Work for an indefinite period, the Contractor will store all 
materials in such a manner that they will not become an obstruction nor 
become damaged in any way. The Contractor will take every precaution to 
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prevent damage or deterioration of the Work performed and provide for normal 
drainage of the Work. The Contractor will erect temporary structures where 
necessary to provide for traffic on, to, or from the Airport. 

8. Take any action that may be necessary, or that the Owner may direct, for the 
protection and preservation of the property related to this Contract that is in 
the possession of the Contractor and in which the Owner has or may acquire an 
interest. 

9. Use its best effort to sell, as directed or authorized by the Owner, any property 
of the types referred to in Subparagraph 13.03 B.6. above; provided, however, 
that the Contractor (1) is not required to extend credit to any purchaser and 
(2) may acquire the property under the conditions prescribed by, and at process 
approved by, the Owner. The proceeds of any transfer or disposition will be 
applied to reduce any payments to be made by the Owner under this Contract, 
credited to the price or cost of the Work, or paid in any manner directed by the 
Owner. 

  C. The Contractor may submit to the Owner a list, certified as to quantity and quality, of 
termination inventory not previously disposed of, excluding items authorized for 
disposition by the Owner. Within 30 days, the Owner will accept title of those items and 
remove them or enter into a storage contract. The Owner may verify the list upon 
removal of the items or, if stored, within 45 days from submission of the list, and will 
correct the list, as necessary, before final settlement. 

  D. After termination, the Contractor will submit a final termination settlement proposal to 
the Owner in the form and with the certification prescribed by the Owner. The 
Contractor will submit the proposal promptly, but no later than 60 days from the 
effective date of termination, unless extended in writing by the Owner upon written 
request of the Contractor. If the Contractor fails to submit the proposal within the time 
allowed, the Owner may determine, on the basis of information available, the amount, 
if any, due the Contractor because of the termination and will pay the amount 
determined. No further compensation will be considered if the Contractor fails to meet 
the submittal requirements. 

  1. Subject to Paragraph 13.03 D. above, the Contractor and the Owner may agree 
upon the whole or any part of the amount to be paid because of the 
termination. The amount may include a reasonable allowance for profit of Work 
done. However, the agreed amount may not exceed the total Contract sum as 
reduced by (1) the amount of payments previously made and (2) the Contract 
Sum of Work not terminated. The Contract will be amended and the Contractor 
paid the agreed amount. Paragraph 13.03 F. below will not limit, restrict, or 
affect the amount that may be agreed upon to be paid under this Paragraph. 

  E. If the Contractor and the Owner fail to agree on the whole amount to be paid the 
Contractor because of termination of the Work, the Owner will pay the Contractor the 
amounts determined as follows, but without duplication of any amounts agreed upon 
under Paragraph 13.03 D.1. above: 

1. For Contract Work performed before the effective date of termination, the total 
(without duplication of any items) of: 
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   a. The cost of this Work; 

b. The cost of settling and paying termination settlement proposals under 
terminated subcontracts that are properly chargeable to the 
termination portion of the Contract if not included in subdivision a. 
above; and 

c. A sum, as profit on a. above, which will not exceed 5%. If it appears, 
however, that the Contractor would have sustained a loss on the entire 
Contract had it been completed, the Owner will allow no profit under 
this subparagraph c. and will reduce the settlement to reflect the 
indicated rate of loss. 

d. When the Contract, or any portion thereof, is terminated before 
completion of all items of Work in the Contract, payment will be made 
for the actual number of units of Work completed at the Bid Unit Price 
or as mutually agreed for items of Work partially completed. No claims 
or loss of anticipated profits will be considered for items of Work 
completed at the Bid Unit Prices. 

  2. The reasonable costs of settlement of the Work terminated, including: 

a. Reasonable accounting, clerical, and other expenses necessary only for 
the preparation of termination settlement proposals and support data; 

b. The termination and settlement of subcontracts (excluding the amounts 
of such settlements); 

c. Storage, transportation, and other costs incurred, reasonably necessary 
for the preservation, protection, or disposition of the termination 
inventory; and 

d. Reimbursement for organization of the Work and other overhead 
expenses (when not otherwise included in the Contract), and moving 
equipment and materials to and from the site will be considered.. 

  F. Except for normal spoilage, and except to the extent that the Owner expressly assumed 
the risk of loss, the Owner will exclude from the amounts payable to the Contractor 
under Paragraph 13.03 E. above, the fair value, as determined by the Owner, of 
property that is destroyed, lost, stolen, or damaged so as to become undeliverable to 
the Owner or to the buyer. 

  G. In arriving at the amount due the Contractor under this paragraph, there will be 
deducted: 

1. All unliquidated advance or other payments to the Contractor under the 
terminated portion of the Contract; 

2. Any claim which the Owner has against the Contractor under this Contract;  

3. The agreed price for, or the proceeds of sale of, materials, supplies, or other 
things acquired by the Contractor or sold under the provisions of this paragraph 
and not recovered by or credited to the Owner; and 
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4. Contractor expressly waives any claim for loss of anticipated profit, overhead of 
any kind, including home office and jobsite overhead, or other indirect impacts. 

 
  H. Unless otherwise provided in this Contract or by statute, the Contractor will maintain all 

records and documents (including but not limited to subcontracts, subcontractor change 
orders, purchase orders, bid tabulations, proposals, and all other documents associated 
with the project) relating to the termination portion of this Contract for seven years 
after final settlement. This includes all books and other evidence bearing on the 
Contractor’s costs and expenses under this Contract. The Contractor will make these 
records and documents available to the Owner, at the Contractor’s office, at all 
reasonable times, without any direct charge. If approved by the Owner, photographs, 
microphotographs, electronic media or other authentic reproductions may be 
maintained instead of original records and documents. 

PART 14 – AUDIT REQUIREMENTS 

14.01 PAYMENTS 

In connection with payments to the Contractor under this Contract, it is agreed the Contractor will 
maintain full, accurate and detailed books of account and records customarily used in this type of 
business operation in accordance with generally accepted accounting principles. The Owner, FAA, 
Federal Highway Administration, Florida Department of Transportation, Florida Department of Financial 
Services, Florida Auditor General, Florida Inspector General, Florida Chief Financial Officer, and the 
Comptroller General of the United States, or any duly authorized representative of each, may have the 
right to audit the Contractor’s records for the purpose of making audits, examinations, excerpts, and/or 
transcriptions and to determine payment eligibility under this Contract and compliance with this 
Contract. The Owner also has the right to perform inspections or attestation engagements. Access will 
be to any and all of the Contractor’s records, including books, documents, papers, accounting 
procedures and practices, and any other supporting evidence the Owner deems pertinent to this 
Contract, as well as records of parent, affiliate and subsidiary companies. The Contractor shall maintain 
such books and records for seven years after the end of the term of this Contract. 

14.02 ACCESS TO RECORDS 

If the records are kept at locations other than the Airport, Contractor will arrange for said records to be 
brought to a location convenient to Owner’s auditors to conduct the engagement as set forth in this 
Article or Contractor may transport Owner’s team to location of the records for purposes of undertaking 
said engagement. In such event, Contractor will pay reasonable costs of transportation, food and lodging 
for Owner’s team. 

14.03 RECORDS FORMAT 

In the event the Contractor maintains its accounting or Project information in electronic format, upon 
request by the Owner’s auditors, the Contractor will provide a download of its accounting or Project 
information in an electronic format allowing readership in Microsoft Office products or Adobe Acrobat 
software. 

14.04 RECORDS DELIVERY 

Contractor agrees to deliver or provide access to all records requested by Owner’s auditors within 14 
calendar days of the request at the initiation of the engagement and to deliver or provide access to 
subsequent requests during the engagement within 7 calendar days of each request. The parties 
recognize that the Owner will incur additional costs if records requested by Owner’s auditors are not 
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provided in a timely manner and that the amount of those costs is extremely difficult to determine with 
certainty. Consequently, the parties agree that Contractor may be assessed liquidated damages of 
$100.00, in addition to other contractual financial requirements, for each item in a records request, per 
calendar day, for each time Contractor is late in submitting requested records to perform the 
engagement. Accrual of fees will continue until specific performance is accomplished. This liquidated 
damage rate is not an exclusive remedy and Owner retains its rights including but not limited to its rights to 
elect its remedies and pursue all legal and equitable remedies. The parties expressly agree that these 
liquidated damages are not a penalty and represent reasonable estimates of fair compensation for the 
losses that reasonably may be anticipated from such failure to comply. 

14.05 ENGAGEMENT 

The Owner has the right during any engagement to interview the Contractor’s employees, 
subcontractors, sub-consultants, suppliers or any other persons associated with the Work or this 
Contract, to make photocopies, and to inspect any and all records upon request. The right to initiate an 
engagement, inspection or attestation engagement will extend during the Contract period and for six 
years after the completion date of the Work, or six years after the termination of this Contract, 
whichever occurs later. 

14.06 RECORDS RETENTION 

The Contractor will provide all information and reports requested by the Owner, or any of their duly 
authorized representatives, or directives issued pursuant thereto, and will permit access, for the 
purpose of performing an audit, examination, inspection, or attestation engagement, to the Contractor’s 
books, records, accounts, documents, papers, or other sources of information, and its facilities as may 
be determined by the Owner to be pertinent to ascertain compliance with this Article. The Contractor 
will keep all Project accounts and records which fully disclose the amount of the Contractor’s Bid. The 
accounts and records will be kept in accordance with an accounting system that will facilitate an 
effective audit in accordance with the Single Audit Act of 1984, as amended. 

14.07 OVERCHARGE PROVISIONS 

In the event the Contractor has overcharged the Owner, the Contractor will re-pay the Owner the 
amount of the overcharge, plus interest on the overcharge amount up to 12% per year from the date 
the overcharge occurred. In addition, if the Contractor has overcharged the Owner by more than 3% of 
the correct reimbursable amount, the Owner may assess and the Contractor will pay for the entire cost 
of the audit. 

14.08 SUBCONTRACT AUDIT PROVISIONS 

The Contractor will include in all subcontractor, sub-consultant and supplier contracts a provision which 
provides the Owner the same rights to audit as provided in this Article. 

14.09 OWNER’S RIGHT TO AUDIT 

Approvals by Owner’s staff for any services not included in this Contract do not act as a waiver or 
limitation of the Owner’s right to audit. 

PART 15 - CIVIL RIGHTS  
 
15.01 GENERAL REQUIREMENT FOR CONTRACTS  
 
Subject to the applicability criteria noted in the specific contract provisions, these contract provisions 
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apply to all work performed on the Contract. Failure to comply with the terms of these Contract 
provisions may be sufficient grounds to: 
 

 1. Withhold progress payments or final payment, 
 
 2. Terminate the Contract, 
 
 3. Seek suspension/debarment, or 
 
 4. Any other action determined to be appropriate by the Owner or the FAA. 

 
15.02 CIVIL RIGHTS – GENERAL - 49 USC § 47123 
 

A. The Contractor agrees that it will comply with pertinent statutes, Executive Orders and 
such rules as are promulgated to ensure that no person shall, on the grounds of race, creed, 
color, national origin, sex, age, or handicap be excluded  from participating in any activity 
conducted with or benefiting from Federal assistance.  
 
B. Duration: 
 

1. This provision binds the Contractor from the bid solicitation period through the 
completion of the Contract. This provision is in addition to that required of Title VI 
of the Civil Rights Act of 1964. 
 

2. This provision also obligates the Contractor or its transferee for the period during 
which Federal assistance is extended to the airport through the Airport 
Improvement Program, except where Federal assistance is to provide, or is in the 
form of personal property; real property or interest therein; structures or 
improvements thereon. In these cases the provision obligates Contractor for the 
longer of the following periods: 
 
i. The period during which the property is used by the Owner or any 
 transferee for a purpose for which Federal assistance is extended, or for 
 another purpose involving the provision of similar services or benefits; or 

 
ii. The period during which the Owner or any transferee retains ownership or 
possession of the property. 

 
  

15.03 DISADVANTAGED BUSINESS ENTERPRISE - 49 CFR part 26 
 
 A. Contract Assurance (§ 26.13) - The Contractor or subcontractor shall not discriminate on 

the basis of race, color, national origin, or sex in the performance of this Contract. The 
Contractor shall carry out applicable requirements of 49 CFR Part 26 in the award and 
administration of DOT assisted contracts. Failure by the Contractor to carry out these 
requirements is a material breach of this Contract, which may result in the termination of this 
Contract or such other  remedy, as the recipient deems appropriate.  

 
B.  Prompt Payment (§26.29) - The Contractor agrees to pay each subcontractor under this 

prime Contract for satisfactory performance of its Contract no later  than ten (10) days from 
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the receipt of each payment the Contractor receives from  Owner. The Contractor agrees 
further to return retainage payments to each subcontractor within ten (10) days after the 
subcontractor's work is satisfactorily completed. Any delay or postponement of payment 
from the above referenced  time frame may occur only for good cause following written 
approval of the Owner. This clause applies to both DBE and non-DBE subcontractors. 

 
C.  Duration: Contractor must comply with this section from the solicitation period  through 

the completion of the Contract.  
 
15.04 EQUAL OPPORTUNITY CLAUSE AND SPECIFICATIONS - 41 CFR § 60-1.4, Executive Order 11246 
 

A. During the performance of this Contract, the Contractor agrees as follows: 
 

1. The Contractor will not discriminate against any employee or applicant for employment 
because of race, color, religion, sex, or national origin. The Contractor will take 
affirmative action to ensure that applicants are employed, and that employees are 
treated during employment without regard to their race, color, religion, sex, or national 
origin. Such action shall include, but not be limited to the following: Employment, 
upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship. The Contractor agrees to post in conspicuous places, available 
to employees and applicants for employment, notices to be provided setting forth the 
provisions of this nondiscrimination clause. 

 
2. The Contractor will, in all solicitations or advertisements for employees placed by or on 

behalf of the Contractor, state that all qualified applicants will receive considerations for 
employment without regard to race, color, religion, sex, or national origin. 

 
3. The Contractor will send to each labor union or representative of workers with which he 

has a collective bargaining agreement or other contract or understanding, a notice to be 
provided advising the said labor union or workers' representatives of the Contractor's 
commitments under this section, and shall post copies of the notice in conspicuous 
places available to employees and applicants for employment. 

 
4. The Contractor will comply with all provisions of Executive Order 11246 of September 

24, 1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 
 

5. The Contractor will furnish all information and reports required by Executive Order 
11246 of September 24, 1965, and by rules, regulations, and orders of the Secretary of 
Labor, or pursuant thereto, and will permit access to his books, records, and accounts by 
the administering agency and the Secretary of Labor for purposes of investigation to 
ascertain compliance with such rules, regulations, and orders. 

 
6. In the event of the Contractor's noncompliance with the nondiscrimination clauses of 

this Contract or with any of the said rules, regulations, or orders, this Contract may be 
canceled, terminated, or suspended in whole or in part and the Contractor may be 
declared ineligible for further Government contracts or federally assisted construction 
contracts in accordance with procedures authorized in Executive Order 11246 of 
September 24, 1965, and such other sanctions may be imposed and remedies invoked 
as provided in Executive Order 11246 of September 24, 1965, or by rule, regulation, or 
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order of the Secretary of Labor, or as otherwise provided by law. 
 

7. The Contractor will include the portion of the sentence immediately preceding 
paragraph (A) and the provisions of paragraphs (A) through (G) in every subcontract or 
purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor 
issued pursuant to section 204 of Executive  Order 11246 of September 24, 1965, so that 
such provisions will be binding upon each subcontractor or vendor. The Contractor will take 
such action with respect to  any subcontract or purchase order as the administering agency 
may direct as a means of enforcing such provisions, including sanctions for noncompliance: 
Provided, however, that in the event a Contractor becomes involved in, or is threatened 
with, litigation with a subcontractor or vendor as a result of such direction by the 
administering agency the Contractor may request the United States to enter into such 
litigation to protect the interests of the United States. 

 
B. Duration: Contractor must comply with this section from the solicitation period  through 
the completion of the Contract. 

 
15.05 STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION CONTRACT 

SPECIFICATIONS 
 
 A.  As used in this provision: 
 

 1.  "Covered area" means the geographical area described in the solicitation 
 from which this Contract resulted; 

 
2. "Director" means Director, Office of Federal Contract Compliance Programs 

(OFCCP), U.S. Department of Labor, or any person to whom the Director 
delegates authority; 

 
3. "Employer identification number" means the Federal social security number 

used on the Employer's Quarterly Federal Tax Return, U.S. Treasury Department 
Form 941; 

 
 4. "Minority" includes: 
 

a. Black (all) persons having origins in any of the Black African racial groups 
not of Hispanic origin); 

 
 b. Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or 

 South American, or other Spanish culture or origin regardless of  race); 
 
 c. Asian and Pacific Islander (all persons having origins in any of the 

 original peoples of the Far East, Southeast Asia, the Indian 
 Subcontinent, or the Pacific Islands); and 

 
d. American Indian or Alaskan native (all persons having origins in  any of 

the original peoples of North America and maintaining  identifiable 
tribal affiliations through membership and participation or community 
identification). 
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B. Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of 
the work involving any construction trade, it shall physically include in each subcontract 
in excess of $10,000 the provisions of these specifications and the Notice which contains 
the applicable goals for minority and female participation and which is set forth in the 
solicitations from which this Contract resulted. 

  
C. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan 

approved by the U.S. Department of Labor in the covered area either individually or 
through an association, its affirmative action obligations on all work in the Plan  area 
(including goals and timetables) shall be in accordance with that Plan for those trades 
which have unions participating in the Plan. Contractors shall be able to demonstrate 
their participation in and compliance with the provisions of any  such Hometown Plan. 
Each Contractor or subcontractor participating in an approved plan is individually 
required to comply with its obligations under the EEO clause and to make a good faith 
effort to achieve each goal under the Plan in each trade in which it has employees. The 
overall good faith performance by other Contractors or subcontractors toward a goal in 
an approved Plan does not excuse any covered contractor's or subcontractor's failure to 
take good faith efforts to achieve the Plan goals and timetables. 

 
D. The Contractor shall implement the specific affirmative action standards provided in 

paragraphs G.1 through G.16 of these specifications below. The goals set forth  in the 
solicitation from which this Contract resulted are expressed as percentages of the total 
hours of employment and training of minority and female utilization the Contractor 
should reasonably be able to achieve in each construction trade in which it has 
employees in the covered area. Covered construction contractors performing 
construction work in a geographical area where they do not have a Federal or federally 
assisted construction contract shall apply the minority and female goals established for 
the geographical area where the work is being  performed. Goals are published 
periodically in the Federal Register in notice form, and such notices may be obtained 
from any Office of Federal Contract Compliance Programs office or from Federal 
procurement contracting officers. The Contractor is expected to make substantially 
uniform progress in meeting its  goals in each craft during the period specified. 

 
E. Neither the provisions of any collective bargaining agreement nor the failure by a union 

with whom the Contractor has a collective bargaining agreement to refer either 
minorities or women shall excuse the Contractor's obligations under these 
specifications, Executive Order 11246 or the regulations promulgated pursuant thereto. 

 
 F. In order for the non-working training hours of apprentices and trainees to be 

 counted in meeting the goals, such apprentices and trainees shall be employed by 
 the Contractor during the training period and the Contractor shall have made a 
 commitment to employ the apprentices and trainees at the completion of their 
 training, subject to the availability of employment opportunities. Trainees shall be 
 trained pursuant to training programs approved by the U.S. Department of Labor. 

 
G. The Contractor shall take specific affirmative actions to ensure equal employment 

opportunity. The evaluation of the Contractor's compliance with these  specifications 
shall be based upon its effort to achieve maximum results from its actions. The 
Contractor shall document these efforts fully and shall implement affirmative action 
steps at least as extensive as the following: 
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1.  Ensure and maintain a working environment free of harassment, intimidation, 

and coercion at all sites, and in all facilities at which the  Contractor's employees 
are assigned to work. The Contractor, where possible, will assign two or more 
women to each construction project. The Contractor shall specifically ensure 
that all foremen, superintendents, and  other onsite supervisory personnel are 
aware of and carry out the Contractor's obligation to maintain such a working 
environment, with specific attention to minority or female individuals working 
at such sites or in such facilities. 

 
 2. Establish and maintain a current list of minority and female recruitment s

 sources, provide written notification to minority and female recruitment 
 sources and to community organizations when the Contractor or its unions 
 have employment opportunities available, and maintain a record of the 
 organizations' responses. 

 
3. Maintain a current file of the names, addresses, and telephone numbers of each 

minority and female off-the-street applicant and minority or female referral 
from a union, a recruitment source, or community organization  and of what 
action was taken with respect to each such individual. If such individual was sent 
to the union hiring hall for referral and was not referred back to the Contractor 
by the union or, if referred, not employed by the Contractor, this shall be 
documented in the file with the reason  therefore along with whatever 
additional actions the Contractor may have taken. 

 
4. Provide immediate written notification to the Director when the union or 

unions with which the Contractor has a collective bargaining agreement  has not 
referred to the Contractor a minority person or female sent by the Contractor, 
or when the Contractor has other information that the union referral process 
has impeded the Contractor's efforts to meet its obligations. 

 
5. Develop on-the-job training opportunities and/or participate in training 

programs for the area which expressly include minorities and women, including 
upgrading programs and apprenticeship and trainee programs relevant to the 
Contractor's employment needs, especially those programs funded or approved 
by the Department of Labor. The Contractor shall provide notice of these 
programs to the sources compiled under G.1 above. 

 
6. Disseminate the Contractor's EEO policy by providing notice of the policy to 

unions and training programs and requesting their cooperation in assisting the 
Contractor in meeting its EEO obligations; by including it in any policy manual 
and collective bargaining agreement; by publicizing it in the company 
newspaper, annual report, etc.; by specific review of the policy with all 
management personnel and with all minority and female employees at least 
once a year; and by posting the company EEO policy on bulletin boards 
accessible to all employees at each location where construction work is 
performed. 

 
7. Review, at least annually, the company's EEO policy and affirmative action 

obligations under these specifications with all employees having any 
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responsibility for hiring, assignment, layoff, termination, or other employment 
decisions including specific review of these items with onsite supervisory 
personnel such a superintendents, general foremen, etc., prior  to the initiation 
of construction work at any job site. A written record shall be made and 
maintained identifying the time and place of these meetings, persons attending, 
subject matter discussed, and disposition of the subject  matter. 

 
8. Disseminate the Contractor's EEO policy externally by including it in any 

advertising in the news media, specifically including minority and female news 
media, and providing written notification to and discussing the Contractor's EEO 
policy with other Contractors and subcontractors with whom the Contractor 
does or anticipates doing business. 

 
9. Direct its recruitment efforts, both oral and written, to minority, female, and 

community organizations, to schools with minority and female  students; and 
to minority and female recruitment and training organizations serving the 
Contractor's recruitment area and employment  needs. Not later than one 
month prior to the date for the acceptance of applications for apprenticeship or 
other training by any recruitment source, the Contractor shall send written 
notification to organizations, such as the above, describing the openings, 
screening procedures, and tests to be used in the selection process. 

 
 10. Encourage present minority and female employees to recruit other 

 minority persons and women and, where reasonable provide after school, 
 summer, and vacation employment to minority and female youth both on 
 the site and in other areas of a Contractor's workforce. 

 
 11. Validate all tests and other selection requirements where there is an 

 obligation to do so under 41 CFR Part 60-3. 
 
 12. Conduct, at least annually, an inventory and evaluation at least of all 

 minority and female personnel, for promotional opportunities and 
 encourage these employees to seek or to prepare for, through appropriate 
 training, etc., such opportunities. 

 
 13. Ensure that seniority practices, job classifications, work assignments, and 

 other personnel practices do not have a discriminatory effect by 
 continually monitoring all personnel and employment related activities to 
 ensure that the EEO policy and the Contractor's obligations under these 
 specifications are being carried out. 

 
 14. Ensure that all facilities and company activities are non-segregated except 

 that separate or single user toilet and necessary changing facilities shall be 
 provided to assure privacy between the sexes. 

 
15. Document and maintain a record of all solicitations of offers for  subcontracts 

from minority and female construction contractors and  suppliers, including 
circulation of solicitations to minority and female contractor associations and 
other business associations. 
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 16. Conduct a review, at least annually, of all supervisor's adherence to and 
 performance under the Contractor's EEO policies and affirmative action 
 obligations. 

 
H. Contractors are encouraged to participate in voluntary associations, which assist in 

fulfilling one or more of their affirmative action obligations (G.1 through G.16). The 
efforts of a contractor association, joint contractor union, contractor community, or 
other similar groups of which the Contractor is a member and participant, may be 
asserted as fulfilling any one or more of its obligations under G.1 through G.16 of these 
specifications provided that the Contractor actively participates in the group, makes 
every effort to assure that the group has a positive impact on the employment of 
minorities and women in the industry, ensures that the concrete benefits of the 
program are reflected in the Contractor's minority and  female workforce participation, 
makes a good faith effort to meet its individual  goals and timetables, and can provide 
access to documentation which  demonstrates the effectiveness of actions taken on 
behalf of the Contractor. The obligation to comply, however, is the Contractor's and 
failure of such a group to fulfill an obligation shall not be a defense for the Contractor's 
noncompliance. 

 
I. A single goal for minorities and a separate single goal for women may have been 

established. The Contractor, however, is required to provide equal employment 
opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and non-minority. Consequently, if the particular 
group is employed in a substantially disparate manner (for example, even though the 
Contractor has achieved its goals for women generally,) the Contractor may be in 
violation of the Executive Order if a specific minority group of women is underutilized. 

 
 J. The Contractor shall not use the goals and timetables or affirmative action 

 standards to discriminate against any person because of race, color, religion, sex, 
 or national origin. 

 
 K. The Contractor shall not enter into any subcontract with any person or firm 

 debarred from Government contracts pursuant to Executive Order 11246.  
 

L. The Contractor shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, termination, 
and cancellation of existing subcontracts as may be imposed or  ordered pursuant to 
Executive Order 11246, as amended, and its implementing regulations, by the Office of 
Federal Contract Compliance Programs. Any Contractor who fails to carry out such 
sanctions and penalties shall be in violation of these specifications and Executive Order 
11246, as amended. 

 
 M. The Contractor, in fulfilling its obligations under these specifications, shall 

 implement specific affirmative action steps, at least as extensive as those 
 standards prescribed in paragraph 18.7 of these specifications, so as to achieve 
 maximum results from its efforts to ensure equal employment opportunity. If the 
 Contractor fails to comply with the requirements of the Executive Order, the 
 implementing regulations, or these specifications, the Director shall proceed in 
 accordance with 41 CFR 60-4.8. 
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N. The Contractor shall designate a responsible official to monitor all employment  related 
activity to ensure that the company EEO policy is being carried out, to  submit reports 
relating to the provisions hereof as may be required by the Government, and to keep 
records. Records shall at least include for each employee, the name, address, telephone 
number, construction trade, union affiliation if any, employee identification number 
when assigned, social security number, race, sex, status (e.g., mechanic, apprentice, 
trainee, helper, or laborer), dates of changes in status, hours worked per week in the 
indicated trade, rate of  pay, and locations at which the work was performed. Records 
shall be maintained in an easily understandable and retrievable form; however, to the 
degree that existing records satisfy this requirement, contractors shall not be required 
to maintain separate records. 

 
O. Nothing herein provided shall be construed as a limitation upon the application of other 

laws which establish different standards of compliance or upon the application of 
requirements for the hiring of local or other area residents (e.g., those under the Public 
Works Employment Act of 1977 and the Community Development Block Grant 
Program). 

 
 P.  Duration: Contractor must comply with this section from the solicitation period  
  through the completion of the Contract. 
 
15.06 NONSEGREGATED FACILITIES REQUIREMENT - 41 CFR § 60-1.8 
 
 A. Notice to Prospective Federally Assisted Construction Contractors 
 

1. A Certification of Non-segregated Facilities shall be submitted prior to the award 
of a federally assisted construction contract exceeding $10,000  which is not 
exempt from the provisions of the Equal Opportunity Clause. 

 
2. Contractors receiving federally-assisted construction contract awards exceeding 

$10,000 which are not exempt from the provisions of the Equal  Opportunity 
Clause will be required to provide for the forwarding of the following notice to 
prospective subcontractors for supplies and construction contracts where the 
subcontracts exceed $10,000 and are not exempt from the provisions of the 
Equal Opportunity Clause. 

 
3. The penalty for making false statements in offers is prescribed in 18 U.S.C. § 

1001. 
 
 B. Notice to Prospective Subcontractors of Requirements for Certification of Non-

 Segregated Facilities 
 

 1.  A Certification of Non-segregated Facilities shall be submitted prior to the 
 award of a subcontract exceeding $10,000, which is not exempt from the 
 provisions of the Equal Opportunity Clause.  

 
2. Contractors receiving subcontract awards exceeding $10,000 which are  not 

exempt from the provisions of the Equal Opportunity Clause will be required to 
provide for the forwarding of this notice to prospective  subcontractors for 
supplies and construction contracts where the  subcontracts exceed $10,000 
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and are not exempt from the provisions of the Equal Opportunity Clause. 
 

3. The penalty for making false statements in offers is prescribed in 18 U.S.C. § 
1001. 

 
 C. CERTIFICATION OF NONSEGREGATED FACILITIES 
 

The federally-assisted construction Contractor certifies that she or he does not maintain 
or provide, for his employees, any segregated facilities at any of his establishments and 
that she or he does not permit his employees to perform their services at any location, 
under his control, where segregated facilities are maintained. The federally-assisted 
construction Contractor certifies that she or he  will not maintain or provide, for his 
employees, segregated facilities at any of his establishments and that she or he will not 
permit his employees to perform their  services at any location under his control where 
segregated facilities are maintained. The federally-assisted construction Contractor 
agrees that a breach of  this certification is a violation of the Equal Opportunity Clause in 
this Contract. As used in this certification, the term "segregated facilities" means any 
waiting  rooms, work areas, restrooms, and washrooms, restaurants and other eating 
areas,  time clocks, locker rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, transportation, and housing 
facilities provided for employees which are segregated by explicit directives or  are, in 
fact, segregated on the basis of race, color, religion, or national origin because of habit, 
local custom, or any other reason. The federally-assisted construction Contractor agrees 
that (except where she or he has obtained identical certifications from proposed 
subcontractors for specific time periods) she or he will obtain identical certifications 
from proposed subcontractors prior to the award of subcontracts exceeding $10,000 
which are not exempt from the  provisions of the Equal Opportunity Clause and that she 
or he will retain such certifications in his files. 

 
D.  Duration: Contractor must comply with this section from the solicitation period  through 

the completion of the Contract. 
 
15.07 TITLE VI SOLICITATION NOTICE 
 

A. Notice to Bidders:  The Hillsborough County Aviation Authority, in accordance  with 
the provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42  U.S.C. §§ 2000d 
to 2000d-4) and the Regulations, hereby notifies all bidders that it will affirmatively 
ensure that any contract entered into pursuant to this  advertisement, disadvantaged 
business enterprises will be afforded full and fair opportunity to submit bids in response 
to this invitation and will not be discriminated against on the grounds of race, color, or 
national origin in consideration for an award.  

 
15.08  NON-DISCRIMINATION/ AFFIRMATIVE ACTION 
 

A. Contractor assures that, in the performance of its obligations hereunder, it will  fully 
comply with the requirements of 14 CFR Part 152, Subpart E – Nondiscrimination in Airport Aid 
Program), as amended from time to time, to the extent applicable to Contractor, to ensure, 
inter alia, that no person will be excluded from participating in any employment contracting or 
leasing  activities covered by such regulations on the grounds of race, creed, color, national 
origin, or sex. Company, if required by such regulations, will provide assurances to Authority 
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that Company will undertake an affirmative action program or steps for equal employment 
opportunity and will require the same of its sub-organizations.  

 
B. Contractor, for itself, its personal representatives, successors in interest, and assigns, as 

a part of the consideration of hereof, does hereby covenant and agree, (1) that no 
person on the grounds of race, color, or national origin will be excluded from 
participation in, denied the benefits of, or be otherwise subjected to discrimination in 
the use of Airport facilities; (2) that in the construction of any improvements on, over or 
under such land and the furnishing of services thereon, no person on the grounds of 
race, color, or national origin will be excluded from participation in, denied the benefits 
of, or be otherwise subjected to discrimination; and (3) that Company will fully comply 
with the requirements of 49 CFR Part 21 (Nondiscrimination in Federally assisted 
programs of the Department of Transportation-Effectuation of Title VI of the Civil Rights 
Act of 1964), as amended from time to time.  

 
C. This Contract may be subject to the requirements of the U.S. Department of 

Transportation’s Regulations, 49 CFR part 23, as amended.  Company agrees that it will 
not discriminate against any business owner because of the owner’s race, color, national 
origin, or sex in connection with the award or performance of any ease, concession 
agreement, management contract or subcontract, purchase or  lease agreement or 
other agreement covered by 49 CFR part 23 as amended.  Company agrees to include 
the above statements in any subsequent lease,  concession agreements or other 
agreement covered by 49 CFR part 23, that it enters and cause those businesses to 
similarly include the statements in further agreements.  

 
D. In the event of breach of any of the above nondiscrimination covenants pursuant to Part 

21 of the Regulations of the Office of the Secretary of Transportation, as amended, 
Authority will have the right to terminate the Contract and to re-enter as if said Contract 
had never been made or issued. The provision will not be effective until the procedures 
of Title 49 CFR Part 21 are followed and  completed, including exercise or expiration of 
appeal rights.  

 
E. Duration: Contractor must comply with this section from the solicitation period  through 

the completion of the Contract. 
 

15.9   CLAUSES FOR CONSTRUCTION/USE/ACCESS TO REAL PROPERTY ACQUIRED UNDER THE 
ACTIVITY, FACILITY OR PROGRAM 

 
 If the Airport Improvement Program requirements apply: 
 

A. The Contractor for himself/herself, his/her heirs, personal representatives,  successors 
in interest, and assigns, as a part of the consideration hereof, does hereby covenant and 
agree that (1) no person on the ground of race, color, or national origin, will be excluded 
from participation in, denied the benefits of, or  be otherwise subjected to 
discrimination in the use of said facilities, (2) that in the  construction of any 
improvements on, over, or under such land, and the furnishing  of services thereon, no 
person on the ground of race, color, or national origin, will be excluded from 
participation in, denied the benefits of, or otherwise be  subjected to discrimination, (3) 
that the Contractor will use the premises in compliance with all other requirements 
imposed by or pursuant to the List of Pertinent Nondiscrimination Authorities as 
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identified above.   
 
B. Duration: Contractor must comply with this section from the solicitation period  through 

the completion of the Contract. 
 
 

END OF SECTION 
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SECTION 00820 - DISADVANTAGED BUSINESS ENTERPRISE (DBE) 
 
 
PART 1 - GENERAL 
 
 
1.01 DESCRIPTION 
 

A. Disadvantaged Business Enterprise (DBE) documents include: 
 

1. Authority Federally Funded DBE Policy 49 CFR Part 26 
 

2. Authority Non-Federally Funded Policy 
 

3. FLUCP Certified DBE Directory 
 

4. DBE Application 
 

5. Personal Statement of Net Worth 
 

B. The above listed DBE documents are not included herein but can be obtained in Adobe 
Acrobat format by accessing the “Airport Business” section of the Owner’s website, 
www.tampaairport.com. 

 
 
 
 

END OF SECTION 
 



TPA / Airfield Lighting Control System (ALCS) Replacement 
 
 
Authority No. 8800 16 CONSTRUCTION CONTRACT CLAUSES 
 AIRPORT IMPROVEMENT PROGRAM 00830-1 

SECTION 00830 - CONSTRUCTION CONTRACT CLAUSES AIRPORT IMPROVEMENT PROGRAM  
 
GENERAL REQUIREMENT FOR CONTRACTS. 
 
Subject to the applicability criteria noted in the specific contract provisions, these contract provisions 
apply to all work performed on the Contract. 
 
A. Failure to comply with the terms of these contract provisions may be sufficient grounds to: 
 

1. Withhold progress payments or final payment, 
 
2. Terminate the contract, 
 
3. Seek suspension/debarment, or 
 
4. Any other action determined to be appropriate by the sponsor or the FAA. 

 
1.0 ACCESS TO RECORDS AND REPORTS  
 
The Contractor must maintain an acceptable cost accounting system. The Contractor agrees to provide 
the Owner, the Federal Aviation Administration, and the Comptroller General of the United States or any 
of their duly authorized representatives, access to any books, documents, papers, and records of the 
Contractor which are directly pertinent to the specific contract for the purpose of making audit, 
examination, excerpts and transcriptions. The Contractor agrees to maintain all books, records and 
reports required under this Contract for a period of not less than three years after final payment is made 
and all pending matters are closed. 
 
2.0 AFFIRMATIVE ACTION REQUIREMENT  
 
A.  The Offeror's or Bidder’s attention is called to the "Equal Opportunity Clause" and the "Standard 

Federal Equal Employment Opportunity Construction Contract Specifications" set forth herein. 
 
B.  The goals and timetables for minority and female participation, expressed in percentage terms 

for the Contractor's aggregate workforce in each trade on all construction work in the covered 
area, are as follows: 

 
 Timetables 
 
 1.    Goals for minority participation for each trade: Hillsborough, Pasco Pinellas Counties 

(17.9%); Hernando County (17.1%) 
 
 2.    Goals for female participation in each trade (6.9%) 
 

These goals are applicable to all of the contractor's construction work (whether or not it is 
Federal or federally-assisted) performed in the covered area. If the Contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply the 
goals established for such geographical area where the work is actually performed.  With regard 
to this second area, the Contractor is also subject to the goals for both federally funded and non-
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federally funded construction. 
 
The Contractor's compliance with the Executive Order and the regulations in 41 CFR Part 60-4 
shall be based on its implementation of the Equal Opportunity Clause, specific affirmative action 
obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet 
the goals. The hours of minority and female employment and training shall be substantially 
uniform throughout the length of the Contract, and in each trade, and the Contractor shall make 
a good faith effort to employ minorities and women evenly on each of its projects. The transfer 
of minority or female employees or trainees from contractor to contractor or from project to 
project, for the sole purpose of meeting the Contractor's goals, shall be a violation of the 
Contract, the Executive Order, and the regulations in 41 CFR Part 60-4.  Compliance with the 
goals will be measured against the total work hours performed. 

 
C.   The Contractor shall provide written notification to the Director of the Office of Federal Contract 

Compliance Programs (OFCCP), within 10 working days of award of any construction subcontract 
in excess of $10,000 at any tier for construction work under the Contract resulting from this 
solicitation. The notification shall list the name, address, and telephone number of the 
subcontractor; employer identification number of the subcontractor; estimated dollar amount 
of the subcontract; estimated starting and completion dates of subcontract; and the 
geographical area in which the subcontract is to be performed. 

 
D.  As used in this notice and in the Contract resulting from this solicitation, the "covered area" is 

Hillsborough, Pinellas, Pasco, and Hernando Counties. 
 
3.0 BREACH OF CONTRACT TERMS  
 
Any violation or breach of terms of this Contract on the part of the Contractor or its subcontractors may 
result in the suspension or termination of this Contract or such other action that may be necessary to 
enforce the rights of the parties of this Contract.  
 
Owner will provide Contractor written notice that describes the nature of the breach and corrective 
actions the Contractor must undertake in order to avoid termination of the contract.  Owner reserves 
the right to withhold payments to Contractor until such time the Contractor corrects the breach or the 
Owner elects to terminate the contract. The Owner’s notice will identify a specific date by which the 
Contractor must correct the breach.  Owner may proceed with termination of the contract if the 
Contractor fails to correct the breach by deadline indicated in the Owner’s notice. 
 
The duties and obligations imposed by the Contract Documents and the rights and remedies available 
thereunder are in addition to, and not a limitation of, any duties, obligations, rights and remedies 
otherwise imposed or available by law. 
 
4.0  BUY AMERICAN PREFERENCE  
 
The Contractor agrees to comply with 49 USC § 50101, which provides that Federal funds may not be 
obligated unless all steel and manufactured goods used in AIP funded projects are produced in the 
United States, unless the FAA has issued a waiver for the product; the product is listed as an Excepted 
Article, Material Or Supply in Federal Acquisition Regulation subpart 25.108; or is included in the FAA 
Nationwide Buy American Waivers Issued list. 
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A bidder or offeror must complete and submit the appropriate Buy America certification included herein 
(Section 00419 – Certificate of Buy American Compliance) with their bid or offer. The Owner will reject 
as nonresponsive any bid or offer that does not include a completed Certificate of Buy American 
Compliance. 
 
Type of Certification is based on Type of Project: 
 
There are two types of Buy American certifications. 
 
A.     For projects for a facility, the Certificate of Buy American Compliance for Total Facility (Terminal 

or Building Project) must be submitted. 
 
B. For all other projects, the Certificate of Buy American Compliance Based for Manufactured 

Products (Non-building construction projects such as runway or roadway construction; or 
equipment acquisition projects) must be submitted. 

 
5.0 CIVIL RIGHTS  
 
The Contractor agrees to comply with pertinent statutes, Executive Orders and such rules as are 
promulgated to ensure that no person shall, on the grounds of race, creed, color, national origin, sex, 
age, or disability be excluded from participating in any activity conducted with or benefiting from 
Federal assistance.  
 
This provision binds the Contractor and subtier contractors from the bid solicitation period through the 
completion of the Contract. This provision is in addition to that required of Title VI of the Civil Rights Act 
of 1964. 
 
This provision also obligates the tenant/concessionaire/lessee or its transferee for the period during 
which Federal assistance is extended to the airport through the Airport Improvement Program. In cases 
where Federal assistance provides, or is in the form of personal property; real property or interest 
therein; structures or improvements thereon, this provision obligates the party or any transferee for the 
longer of the following periods: 
 
A. The period during which the property is used by the airport Owner or any transferee for a 

purpose for which Federal assistance is extended, or for another purpose involving the provision 
of similar services or benefits; or 

 
B. The period during which the airport Owner or any transferee retains ownership or possession of 

the property. 
 
6.0 CIVIL RIGHTS – TITLE VI ASSURANCES 

 
A. Compliance with Nondiscrimination Requirements 
 

During the performance of this Contract, the Contractor, for itself, its assignees, and successors 
in interest (hereinafter referred to as the “Contractor”) agrees as follows: 
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1.  Compliance with Regulations: 
 
 The Contractor (hereinafter includes consultants) will comply with the Title VI List of 

Pertinent Nondiscrimination Acts And Authorities, as they may be amended from time 
to time, which are herein incorporated by reference and made a part of this Contract. 

 
2.  Non-discrimination: 
 
 The Contractor, with regard to the work performed by it during the Contract, will not 

discriminate on the grounds of race, color, or national origin in the selection and 
retention of subcontractors, including procurements of materials and leases of 
equipment. The Contractor will not participate directly or indirectly in the discrimination 
prohibited by the Nondiscrimination Acts and Authorities, including employment 
practices when the Contract covers any activity, project, or program set forth in 
Appendix B of 49 CFR part 21. 

 
3.  Solicitations for Subcontracts, Including Procurements of Materials and Equipment:  
 
 In all solicitations, either by competitive bidding, or negotiation made by the Contractor 

for work to be performed under a subcontract, including procurements of materials, or 
leases of equipment, each potential subcontractor or supplier will be notified by the 
Contractor of the Contractor’s obligations under this Contract and the 
Nondiscrimination Acts And Authorities on the grounds of race, color, or national origin. 

 
 4. Information and Reports: 
 
  The Contractor will provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and will permit access to its books, 
records, accounts, other sources of information, and its facilities as may be determined 
by the Owner or the Federal Aviation Administration to be pertinent to ascertain 
compliance with such Nondiscrimination Acts And Authorities and instructions. Where 
any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish the information, the Contractor will so certify to the Owner or 
the Federal Aviation Administration, as appropriate, and will set forth what efforts it has 
made to obtain the information. 

 
5.  Sanctions for Noncompliance: 
 
 In the event of a contractor’s noncompliance with the Nondiscrimination provisions of 

this Contract, the Owner will impose such contract sanctions as it or the Federal Aviation 
Administration may determine to be appropriate, including, but not limited to: 

 
 a.  Withholding payments to the Contractor under the Contract until the Contractor 

complies; and/or 
 
 b.  Cancelling, terminating, or suspending a contract, in whole or in part. 
 
6.  Incorporation of Provisions: 
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 The Contractor will include the provisions of paragraphs one through six in every 

subcontract, including procurements of materials and leases of equipment, unless 
exempt by the Acts, the Regulations and directives issued pursuant thereto. The 
Contractor will take action with respect to any subcontract or procurement as the 
Owner or the Federal Aviation Administration may direct as a means of enforcing such 
provisions including sanctions for noncompliance. Provided, that if the Contractor 
becomes involved in, or is threatened with litigation by a subcontractor, or supplier 
because of such direction, the Contractor may request the Owner to enter into any 
litigation to protect the interests of the Owner. In addition, the Contractor may request 
the United States to enter into the litigation to protect the interests of the United States. 

 
B. Title VI List of Pertinent Nondiscrimination Acts and Authorities 
 
During the performance of this Contract, the Contractor, for itself, its assignees, and successors in 
interest (hereinafter referred to as the “Contractor”) agrees to comply with the following non-
discrimination statutes and authorities; including but not limited to: 
 

1. Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 
discrimination on the basis of race, color, national origin); 

 
2. 49 CFR part 21 (Non-discrimination In Federally-Assisted Programs of The Department of 

Transportation—Effectuation of Title VI of The Civil Rights Act of 1964); 
 
3. The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 

(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property 
has been acquired because of Federal or Federal-aid programs and projects); 

 
4. Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability); and 49 CFR part 27; 
 
5. The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age); 
 
6. Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex); 
 
7. The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage 

and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 
1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 
the terms “programs or activities” to include all of the programs or activities of the 
Federal-aid recipients, sub-recipients and contractors, whether such programs or 
activities are Federally funded or not); 

 
8. Titles II and III of the Americans with Disabilities Act of 1990, which prohibit 

discrimination on the basis of disability in the operation of public entities, public and 
private transportation systems, places of public accommodation, and certain testing 
entities (42 U.S.C. §§ 12131 – 12189) as implemented by Department of Transportation 
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regulations at 49 CFR parts 37 and 38; 
 
9. The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex); 
 
10. Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures discrimination against minority 
populations by discouraging programs, policies, and activities with disproportionately 
high and adverse human health or environmental effects on minority and low-income 
populations; 

 
11. Executive Order 13166, Improving Access to Services for Persons with Limited English 

Proficiency, and resulting agency guidance, national origin discrimination includes 
discrimination because of limited English proficiency (LEP). To ensure compliance with 
Title VI, you must take reasonable steps to ensure that LEP persons have meaningful 
access to your programs (70 Fed. Reg. at 74087 to 74100); and 

 
12. Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq). 
 

7.0 CLEAN AIR AND WATER. POLLUTION CONTROL  
 
 Contractor agrees to comply with all applicable standards, orders, and regulations issued 

pursuant to the Clean Air Act (42 U.S.C. § 740-7671q) and the Federal Water Pollution Control 
Act, as amended (33 U.S.C. § 1251-1387). The Contractor agrees to report any violation to the 
Owner immediately upon discovery. The Owner assumes responsibility for notifying the 
Environmental Protection Agency (EPA) and the Federal Aviation Administration.  

 
 Contractor must include this requirement in all subcontracts that exceeds $150,000. 
 
8.0 CONTRACT WORKHOURS AND SAFETY STANDARDS ACT REQUIREMENTS 
 
A.  Overtime Requirements. 
 
 No contractor or subcontractor contracting for any part of the Contract Work which may require 

or involve the employment of laborers or mechanics shall require or permit any such laborer or 
mechanic, including watchmen and guards, in any workweek in which he or she is employed on 
such work to work in excess of forty hours in such workweek unless such laborer or mechanic 
receives compensation at a rate not less than one and one-half times the basic rate of pay for all 
hours worked in excess of forty hours in such workweek. 

 
B.  Violation; Liability for Unpaid Wages; Liquidated Damages. 
 

In the event of any violation of the clause set forth in paragraph A of this clause, the Contractor 
and any subcontractor responsible therefor shall be liable for the unpaid wages. In addition, 
such contractor and subcontractor shall be liable to the United States (in the case of work done 
under contract for the District of Columbia or a territory, to such District or to such territory), for 
liquidated damages. Such liquidated damages shall be computed with respect to each individual 
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laborer or mechanic, including watchmen and guards, employed in violation of the clause set 
forth in paragraph A of this clause, in the sum of $10 for each calendar day on which such 
individual was required or permitted to work in excess of the standard workweek of forty hours 
without payment of the overtime wages required by the clause set forth in paragraph A of this 
clause. 
 

C.  Withholding for Unpaid Wages and Liquidated Damages. 
 
 The Federal Aviation Administration(FAA) or the Owner shall upon its own action or upon 

written request of an authorized representative of the Department of Labor withhold or cause 
to be withheld, from any moneys payable on account of work performed by the Contractor or 
subcontractor under any such contract or any other Federal contract with the same prime 
Contractor, or any other Federally-assisted contract subject to the Contract Work Hours and 
Safety Standards Act, which is held by the same prime Contractor, such sums as may be 
determined to be necessary to satisfy any liabilities of such contractor or subcontractor for 
unpaid wages and liquidated damages as provided in the clause set forth in paragraph B of this 
clause. 

 
 D.  Subcontractors. 
 

The Contractor or subcontractor shall insert in any subcontracts the clauses set forth in 
paragraphs A. through D. and also a clause requiring the subcontractor to include these clauses 
in any lower tier subcontracts. The Contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the clauses set forth in paragraphs A. through D. 
of this clause. 
 

9.0 COPELAND “ANTI-KICKBACK” ACT  
 
Contractor must comply with the requirements of the Copeland “Anti-Kickback” Act (18 U.S.C. 874 and 
40 U.S.C. 3145), as supplemented by Department of Labor regulation 29 CFR part 3.  Contractor and 
subcontractors are prohibited from inducing, by any means, any person employed on the project to give 
up any part of the compensation to which the employee is entitled.  The Contractor and each 
Subcontractor must submit to the Owner, a weekly statement on the wages paid to each employee 
performing on covered work during the prior week. Owner must report any violations of the Act to the 
Federal Aviation Administration. 
 
10.0 DAVIS-BACON REQUIREMENTS  
 
A. Minimum Wages 
 
 1. All laborers and mechanics employed or working upon the site of the work will be paid 

unconditionally and not less often than once a week, and without subsequent deduction 
or rebate on any account (except such payroll deductions as are permitted by the 
Secretary of Labor under the Copeland Act (29 CFR Part 3)), the full amount of wages 
and bona fide fringe benefits (or cash equivalent thereof) due at time of payment 
computed at rates not less than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part hereof, regardless of any 
contractual relationship which may be alleged to exist between the Contractor and such 
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laborers and mechanics. 
 
  Contributions made or costs reasonably anticipated for bona fide fringe benefits under 

section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered 
wages paid to such laborers or mechanics, subject to the provisions of paragraph (A)(4) 
of this section; also, regular contributions made or costs incurred for more than a 
weekly period (but not less often than quarterly) under plans, funds, or programs which 
cover the particular weekly period, are deemed to be constructively made or incurred 
during such weekly period. Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in 29 CFR Part 5.5(a)(4). 
Laborers or mechanics performing work in more than one classification may be 
compensated at the rate specified for each classification for the time actually worked 
therein: Provided, that the employer's payroll records accurately set forth the time spent 
in each classification in which work is performed. The wage determination (including any 
additional classification and wage rates conformed under (A)(2) of this section) and the 
Davis-Bacon poster (WH-1321) shall be posted at all times by the Contractor and its 
subcontractors at the site of the work in a prominent and accessible place where it can 
easily be seen by the workers. 

 
2. (A) The contracting officer shall require that any class of laborers or mechanics, including 

helpers, which is not listed in the wage determination and which is to be employed 
under the Contract shall be classified in conformance with the wage determination. The 
contracting officer shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

 
a. The work to be performed by the classification requested is not performed by a 

classification in the wage determination; and 
 
b. The classification is utilized in the area by the construction industry; and 
 
c. The proposed wage rate, including any bona fide fringe benefits, bears a 

reasonable relationship to the wage rates contained in the wage determination. 
 

 (B) If the Contractor and the laborers and mechanics to be employed in the classification 
(if known), or their representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated for fringe benefits where 
appropriate), a report of the action taken shall be sent by the contracting officer to the 
Administrator of the Wage and Hour Division, Employment Standards Administration, 
U.S. Department of Labor, Washington, D.C. 20210. The Administrator, or an authorized 
representative, will approve, modify, or disapprove every additional classification action 
within 30 days of receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is necessary. 

 
 (C) In the event the Contractor, the laborers or mechanics to be employed in the 

classification or their representatives, and the contracting officer do not agree on the 
proposed classification and wage rate (including the amount designated for fringe 
benefits where appropriate), the contracting officer shall refer the questions, including 
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the views of all interested parties and the recommendation of the contracting officer, to 
the Administrator for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within the 30-day period that 
additional time is necessary. 

 
 (D) The wage rate (including fringe benefits where appropriate) determined pursuant to 

subparagraphs (A)(2) (B) or (C) of this paragraph, shall be paid to all workers performing 
work in the classification under this Contract from the first day on which work is 
performed in the classification. 

 
3. Whenever the minimum wage rate prescribed in the Contract for a class of laborers or 

mechanics includes a fringe benefit which is not expressed as an hourly rate, the 
Contractor shall either pay the benefit as stated in the wage determination or shall pay 
another bona fide fringe benefit or an hourly cash equivalent thereof. 

 
4. If the Contractor does not make payments to a trustee or other third person, the 

Contractor may consider as part of the wages of any laborer or mechanic the amount of 
any costs reasonably anticipated in providing bona fide fringe benefits under a plan or 
program, Provided, That the Secretary of Labor has found, upon the written request of 
the Contractor, that the applicable standards of the Davis-Bacon Act have been met. The 
Secretary of Labor may require the Contractor to set aside in a separate account assets 
for the meeting of obligations under the plan or program. 

 
B. Withholding. 
 

The Federal Aviation Administration or the Owner shall upon its own action or upon written 
request of an authorized representative of the Department of Labor withhold or cause to be 
withheld from the Contractor under this Contract or any other Federal contract with the same 
Contractor, or any other Federally-assisted Contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, including apprentices, 
trainees, and helpers, employed by the Contractor or any subcontractor the full amount of 
wages required by the Contract. In the event of failure to pay any laborer or mechanic, including 
any apprentice, trainee, or helper, employed or working on the site of work, all or part of the 
wages required by the Contract, the Federal Aviation Administration may, after written notice to 
the Contractor, Owner, applicant, or owner, take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of funds until such violations have 
ceased. 
 

C.  Payrolls and basic records. 
 
 1. Payrolls and basic records relating thereto shall be maintained by the Contractor during 

the course of the work and preserved for a period of three years thereafter for all 
laborers and mechanics working at the site of the work. Such records shall contain the 
name, address, and social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types 
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described in 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours 
worked, deductions made and actual wages paid. Whenever the Secretary of Labor has 
found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a plan or 
program described in section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall 
maintain records which show that the commitment to provide such benefits is 
enforceable, that the plan or program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or mechanics affected, and 
records which show the costs anticipated or the actual costs incurred in providing such 
benefits. Contractors employing apprentices or trainees under approved programs shall 
maintain written evidence of the registration of apprenticeship programs and 
certification of trainee programs, the registration of the apprentices and trainees, and 
the ratios and wage rates prescribed in the applicable programs. 

 
 2. a. The Contractor shall submit weekly for each week in which any contract work is 

performed a copy of all payrolls to the Federal Aviation Administration if the 
agency is a party to the Contract, but if the agency is not such a party, the 
Contractor will submit the payrolls to the Owner, for transmission to the Federal 
Aviation Administration. The payrolls submitted shall set out accurately and 
completely all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses shall 
not be included on weekly transmittals. Instead the payrolls shall only need to 
include an individually identifying number for each employee (e.g., the last four 
digits of the employee's social security number). The required weekly payroll 
information may be submitted in any form desired. Optional Form WH–347 is 
available for this purpose from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The 
Contractor is responsible for the submission of copies of payrolls by all 
subcontractors. Contractors and subcontractors shall maintain the full social 
security number and current address of each covered worker, and shall provide 
them upon request to the Federal Aviation Administration if the agency is a 
party to the Contract, but if the agency is not such a party, the Contractor will 
submit them to the applicant, Owner, or owner, as the case may be, for 
transmission to the Federal Aviation Administration, the Contractor, or the 
Wage and Hour Division of the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing wage requirements. It is not 
a violation of this section for a prime Contractor to require a subcontractor to 
provide addresses and social security numbers to the prime Contractor for its 
own records, without weekly submission to the sponsoring government agency 
(or the applicant, sponsor, or Owner). 

 
b. Each payroll submitted shall be accompanied by a "Statement of Compliance," 

signed by the Contractor or subcontractor or his or her agent who pays or 
supervises the payment of the persons employed under the Contract and shall 
certify the following: 

 
i. That the payroll for the payroll period contains the information required 

to be provided under 29 CFR § 5.5(a)(3)(ii), the appropriate information 
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is being maintained under 29 CFR § 5.5 (a)(3)(i) and that such 
information is correct and complete; 

 
ii. That each laborer and mechanic (including each helper, apprentice and 

trainee) employed on the Contract during the payroll period has been 
paid the full weekly wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made either directly or 
indirectly from the full wages earned, other than permissible deductions 
as set forth in Regulations 29 CFR Part 3; and 

 
iii. That each laborer or mechanic has been paid not less than the 

applicable wage rates and fringe benefits or cash equivalents for the 
classification of work performed, as specified in the applicable wage 
determination incorporated into the Contract. 

 
c. The weekly submission of a properly executed certification set forth on the 

reverse side of Optional Form WH-347 shall satisfy the requirement for 
submission of the "Statement of Compliance" required by paragraph (C)(2)(b) of 
this section. 

 
d. The falsification of any of the above certifications may subject the Contractor or 

subcontractor to civil or criminal prosecution under Section 1001 of Title 18 and 
Section 231 of Title 31 of the United States Code. 

 
3.  The Contractor or subcontractor shall make the records required under paragraph (C)(1) 

of this section available for inspection, copying or transcription by authorized 
representatives of the Owner, the Federal Aviation Administration or the Department of 
Labor, and shall permit such representatives to interview employees during working 
hours on the job. If the Contractor or subcontractor fails to submit the required records 
or to make them available, the Federal agency may, after written notice to the 
Contractor, Owner, applicant or owner, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee of funds. Furthermore, 
failure to submit the required records upon request or to make such records available 
may be grounds for debarment action pursuant to 29 CFR 5.12. 

 
D.  Apprentices and Trainees. 
 

1. Apprentices. Apprentices will be permitted to work at less than the predetermined rate 
for the work they performed when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Bureau of Apprenticeship and Training, 
or with a State Apprenticeship Agency recognized by the Bureau, or if a person is 
employed in his or her first 90 days of probationary employment as an apprentice in 
such an apprenticeship program, who is not individually registered in the program, but 
who has been certified by the Bureau of Apprenticeship and Training or a State 
Apprenticeship Agency (where appropriate) to be eligible for probationary employment 
as an apprentice. The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the Contractor as to 
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the entire work force under the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise employed as stated above, 
shall be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice performing work 
on the job site in excess of the ratio permitted under the registered program shall be 
paid not less than the applicable wage rate on the wage determination for the work 
actually performed. Where a contractor is performing construction on a project in a 
locality other than that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in the Contractor's 
or subcontractor's registered program shall be observed. Every apprentice must be paid 
at not less than the rate specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly rate specified in the 
applicable wage determination. Apprentices shall be paid fringe benefits in accordance 
with the provisions of the apprenticeship program. If the apprenticeship program does 
not specify fringe benefits, apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination. In the event the Bureau of 
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the 
Bureau, withdraws approval of an apprenticeship program, the Contractor will no longer 
be permitted to utilize apprentices at less than the applicable predetermined rate for 
the work performed until an acceptable program is approved. 

 
2. Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at 

less than the predetermined rate for the work performed unless they are employed 
pursuant to and individually registered in a program which has received prior approval, 
evidenced by formal certification by the U.S. Department of Labor, Employment and 
Training Administration. The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the Employment and Training 
Administration. Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the trainee program. If the 
trainee program does not mention fringe benefits, trainees shall be paid the full amount 
of fringe benefits listed on the wage determination unless the Administrator of the 
Wage and Hour Division determines that there is an apprenticeship program associated 
with the corresponding journeyman wage rate on the wage determination which 
provides for less than full fringe benefits for apprentices. Any employee listed on the 
payroll at a trainee rate that is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid not less than the 
applicable wage rate on the wage determination for the classification of work actually 
performed. In addition, any trainee performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less than the applicable wage 
rate on the wage determination for the work actually performed. In the event the 
Employment and Training Administration withdraws approval of a training program, the 
Contractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 
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3. Equal Employment Opportunity. The utilization of apprentices, trainees and journeymen 
under this part shall be in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended, and 29 CFR Part 30. 

 
E.  Compliance with Copeland Act Requirements. 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are incorporated by 
reference in this Contract. 
 
F.  Subcontracts. 
 
The Contractor or subcontractor shall insert in any subcontracts the clauses contained in 29 CFR Part 
5.5(a)(1) through (10) and such other clauses as the Federal Aviation Administration may by appropriate 
instructions require, and also a clause requiring the subcontractors to include these clauses in any lower 
tier subcontracts. The prime Contractor shall be responsible for the compliance by any subcontractor or 
lower tier subcontractor with all the contract clauses in 29 CFR Part 5.5. 
 
G.  Contract Termination: Debarment. 
 
A breach of the Contract clauses in paragraph A through J of this section may be grounds for termination 
of the Contract, and for debarment as a Contractor and a subcontractor as provided in 29 CFR 5.12. 
 
H.  Compliance With Davis-Bacon and Related Act Requirements. 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 
are herein incorporated by reference in this Contract. 
 
I.  Disputes Concerning Labor Standards. 
 
Disputes arising out of the labor standards provisions of this Contract shall not be subject to the general 
disputes clause of this Contract. Such disputes shall be resolved in accordance with the procedures of 
the Department of Labor set forth in 29 CFR Parts 5, 6 and 7. Disputes within the meaning of this clause 
include disputes between the Contractor (or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their representatives. 
 
J.  Certification of Eligibility. 
 

1. By entering into this Contract, the Contractor certifies that neither it (nor he or she) nor 
any person or firm who has an interest in the Contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-
Bacon Act or 29 CFR 5.12(a)(1). 

 
2.  No part of this Contract shall be subcontracted to any person or firm ineligible for 

award of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 
CFR 5.12(a)(1). 

 
3. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 

U.S.C. 1001. 
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11.0 DEBARMENT AND SUSPENSION (NON-PROCUREMENT) 
 
A. CERTIFICATION OF OFFERER/BIDDER REGARDING DEBARMENT  
 
 By submitting a bid/proposal under this solicitation, the bidder or offeror certifies that neither it 

nor its principals are presently debarred or suspended by any Federal department or agency 
from participation in this transaction. 

 
B. CERTIFICATION OF LOWER TIER CONTRACTORS REGARDING DEBARMENT 
 
 The successful bidder, by administering each lower tier subcontract that exceeds $25,000 as a 

“covered transaction”, must verify each lower tier participant of a “covered transaction” under 
the project is not presently debarred or otherwise disqualified from participation in this 
federally assisted project. The successful bidder will accomplish this by: 

 
1.  Checking the System for Award Management at website: http://www.sam.gov 
 
2.  Collecting a certification statement similar to the Certificate Regarding Debarment and 

Suspension (Bidder or Offeror), above. 
 
3.  Inserting a clause or condition in the covered transaction with the lower tier contract 

 
 If the FAA later determines that a lower tier participant failed to disclose to a higher tier 

participant that it was excluded or disqualified at the time it entered the covered transaction, 
the FAA may pursue any available remedies, including suspension and debarment of the non-
compliant participant. 

 
12.0 DISADVANTAGED BUSINESS ENTERPRISE  
 
The Owner’s award of this contract is conditioned upon Bidder or Offeror satisfying the good faith effort 
requirements of 49 CFR §26.53.  
 
As a condition of bid responsiveness, the Bidder or Offeror must submit the following information with 
their proposal on the forms provided herein:  
 

(1) The names and addresses of Disadvantaged Business Enterprise (DBE) firms that will 
 participate in the contract;  

(2) A description of the work that each DBE firm will perform;  
(3) The dollar amount of the participation of each DBE firm listed under (1)  
(4) Written statement from Bidder or Offeror that attests their commitment to use the DBE 

 firm(s) listed under (1) to meet the Owner’s project goal; 
(5) If Bidder or Offeror cannot meet the advertised project DBE goal; evidence of good faith 

 efforts undertaken by the Bidder or Offeror as described in appendix A to 49 CFR Part 
 26. 

 
The successful Bidder or Offeror must provide written confirmation of participation from each of the 
DBE firms the Bidder or Offeror lists in their commitment. This Bidder or Offeror must submit the DBE’s 

http://www.sam.gov/
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written confirmation of participation [“within 5 days after bid opening or “with the proposal documents 
as a condition of bid responsiveness”] 
 
Contract Assurance (§ 26.13) - The Contractor or subcontractor shall not discriminate on the basis of 
race, color, national origin, or sex in the performance of this Contract. The Contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and administration of DOT assisted contracts. 
Failure by the Contractor to carry out these requirements is a material breach of this Contract, which 
may result in the termination of this Contract or such other remedy, as the recipient deems appropriate.  
 
Prompt Payment (§26.29) The prime Contractor agrees to pay each subcontractor under this Contract 
for satisfactory performance of its Contract no later than ten (10) days from the receipt of each payment 
the Contractor receives from Owner. The Contractor agrees further to return retainage payments to 
each subcontractor within ten (10) days after the subcontractor's work is satisfactorily completed. Any 
delay or postponement of payment from the above referenced time frame may occur only for good 
cause following written approval of the Owner. This clause applies to both DBE and non-DBE 
subcontractors. 
 
13.0 DISTRACTED DRIVING 
 
TEXTING WHEN DRIVING 
 
In accordance with Executive Order 13513, "Federal Leadership on Reducing Text Messaging While 
Driving" (10/1/2009) and DOT Order 3902.10 “Text Messaging While Driving” (12/30/2009), the FAA 
encourages recipients of Federal grant funds to adopt and enforce safety policies that decrease crashes 
by distracted drivers, including policies to ban text messaging while driving when performing work 
related to a grant or sub-grant.  
 
In support of this initiative, the Owner encourages the Contractor to promote policies and initiatives for 
its employees and other work personnel that decrease crashes by distracted drivers, including policies 
that ban text messaging while driving motor vehicles while performing work activities associated with 
the project.  The Contractor must include the substance of this clause in all sub-tier contracts exceeding 
$3,500 and involve driving a motor vehicle in performance of work activities associated with the project. 
 
14.0 ENERGY CONSERVATION REQUIREMENTS 
 
Contractor and Subcontractor agree to comply with mandatory standards and policies relating to energy 
efficiency as contained in the state energy conservation plan issued in compliance with the Energy Policy 
and Conservation Act (42 U.S.C. 6201et seq). 
 
15.0 EQUAL EMPLOYMENT OPPORTUNITY 
 
EQUAL OPPORTUNITY CLAUSE   
 
During the performance of this Contract, the Contractor agrees as follows: 
 
A. The Contractor will not discriminate against any employee or applicant for employment because 

of race, color, religion, sex, or national origin. The Contractor will take affirmative action to 
ensure that applicants are employed, and that employees are treated during employment 
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without regard to their race, color, religion, sex, sexual orientation, gender identify, or national 
origin. Such action shall include, but not be limited to the following: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay 
or other forms of compensation; and selection for training, including apprenticeship. The 
Contractor agrees to post in conspicuous places, available to employees and applicants for 
employment, notices to be provided setting forth the provisions of this nondiscrimination 
clause. 

 
B. The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of 

the Contractor, state that all qualified applicants will receive considerations for employment 
without regard to race, color, religion, sex, or national origin. 

 
C. The Contractor will send to each labor union or representative of workers with which he has a 

collective bargaining agreement or other contract or understanding, a notice to be provided 
advising the said labor union or workers' representatives of the Contractor's commitments 
under this section, and shall post copies of the notice in conspicuous places available to 
employees and applicants for employment. 

 
D. The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, 

and of the rules, regulations, and relevant orders of the Secretary of Labor. 
 
E. The Contractor will furnish all information and reports required by Executive Order 11246 of 

September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant 
thereto, and will permit access to his books, records, and accounts by the administering agency 
and the Secretary of Labor for purposes of investigation to ascertain compliance with such rules, 
regulations, and orders. 

 
F. In the event of the Contractor's noncompliance with the nondiscrimination clauses of this 

Contract or with any of the said rules, regulations, or orders, this Contract may be canceled, 
terminated, or suspended in whole or in part and the Contractor may be declared ineligible for 
further Government contracts or federally assisted construction contracts in accordance with 
procedures authorized in Executive Order 11246 of September 24, 1965, and such other 
sanctions may be imposed and remedies invoked as provided in Executive Order 11246 of 
September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise 
provided by law. 

 
G. The Contractor will include the portion of the sentence immediately preceding paragraph (A) 

and the provisions of paragraphs (A) through (G) in every subcontract or purchase order unless 
exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to section 
204 of Executive Order 11246 of September 24, 1965, so that such provisions will be binding 
upon each subcontractor or vendor. The Contractor will take such action with respect to any 
subcontract or purchase order as the administering agency may direct as a means of enforcing 
such provisions, including sanctions for noncompliance: Provided, however, That in the event a 
Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor 
as a result of such direction by the administering agency the Contractor may request the United 
States to enter into such litigation to protect the interests of the United States. 

 
STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION CONTRACT SPECIFICATIONS 
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A.  As used in these specifications: 
 

1.  "Covered area" means the geographical area described in the solicitation from which 
this Contract resulted; 

 
2. "Director" means Director, Office of Federal Contract Compliance Programs (OFCCP), 

U.S. Department of Labor, or any person to whom the Director delegates authority; 
 
3. "Employer identification number" means the Federal social security number used on the 

Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941; 
 
4. "Minority" includes: 
 

a. Black (all persons having origins in any of the Black African racial groups not of 
Hispanic origin); 

 
c. Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South 

American, or other Spanish culture or origin regardless of race); 
 
d. Asian and Pacific Islander (all persons having origins in any of the original 

peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific 
Islands); and 

 
e. American Indian or Alaskan native (all persons having origins in any of the 

original peoples of North America and maintaining identifiable tribal affiliations 
through membership and participation or community identification). 

 
B. Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the work 

involving any construction trade, it shall physically include in each subcontract in excess of 
$10,000 the provisions of these specifications and the Notice which contains the applicable goals 
for minority and female participation and which is set forth in the solicitations from which this 
Contract resulted. 

  
C. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by 

the U.S. Department of Labor in the covered area either individually or through an association, 
its affirmative action obligations on all work in the Plan area (including goals and timetables) 
shall be in accordance with that Plan for those trades which have unions participating in the 
Plan. Contractors shall be able to demonstrate their participation in and compliance with the 
provisions of any such Hometown Plan. Each contractor or subcontractor participating in an 
approved plan is individually required to comply with its obligations under the EEO clause and to 
make a good faith effort to achieve each goal under the Plan in each trade in which it has 
employees. The overall good faith performance by other contractors or subcontractors toward a 
goal in an approved Plan does not excuse any covered contractor's or subcontractor's failure to 
take good faith efforts to achieve the Plan goals and timetables. 

 
D. The Contractor shall implement the specific affirmative action standards provided in paragraphs 

G.1 through G.16 of these specifications below. The goals set forth in the solicitation from which 



TPA / Airfield Lighting Control System (ALCS) Replacement 
 
 
Authority No. 8800 16 CONSTRUCTION CONTRACT CLAUSES 
 AIRPORT IMPROVEMENT PROGRAM 00830-18 

this Contract resulted are expressed as percentages of the total hours of employment and 
training of minority and female utilization the Contractor should reasonably be able to achieve 
in each construction trade in which it has employees in the covered area. Covered construction 
contractors performing construction work in a geographical area where they do not have a 
Federal or federally assisted construction contract shall apply the minority and female goals 
established for the geographical area where the work is being performed. Goals are published 
periodically in the Federal Register in notice form, and such notices may be obtained from any 
Office of Federal Contract Compliance Programs office or from Federal procurement contracting 
officers. The Contractor is expected to make substantially uniform progress in meeting its goals 
in each craft during the period specified. 

 
E. Neither the provisions of any collective bargaining agreement nor the failure by a union with 

whom the Contractor has a collective bargaining agreement to refer either minorities or women 
shall excuse the Contractor's obligations under these specifications, Executive Order 11246 or 
the regulations promulgated pursuant thereto. 

 
F. In order for the non-working training hours of apprentices and trainees to be counted in meeting 

the goals, such apprentices and trainees shall be employed by the Contractor during the training 
period and the Contractor shall have made a commitment to employ the apprentices and 
trainees at the completion of their training, subject to the availability of employment 
opportunities. Trainees shall be trained pursuant to training programs approved by the U.S. 
Department of Labor. 

 
G. The Contractor shall take specific affirmative actions to ensure equal employment opportunity. 

The evaluation of the Contractor's compliance with these specifications shall be based upon its 
effort to achieve maximum results from its actions. The Contractor shall document these efforts 
fully and shall implement affirmative action steps at least as extensive as the following: 

 
1.  Ensure and maintain a working environment free of harassment, intimidation, and 

coercion at all sites, and in all facilities at which the Contractor's employees are assigned 
to work. The Contractor, where possible, will assign two or more women to each 
construction project. The Contractor shall specifically ensure that all foremen, 
superintendents, and other onsite supervisory personnel are aware of and carry out the 
Contractor's obligation to maintain such a working environment, with specific attention 
to minority or female individuals working at such sites or in such facilities. 

 
2. Establish and maintain a current list of minority and female recruitment sources, provide 

written notification to minority and female recruitment sources and to community 
organizations when the Contractor or its unions have employment opportunities 
available, and maintain a record of the organizations' responses. 

 
3. Maintain a current file of the names, addresses, and telephone numbers of each 

minority and female off-the-street applicant and minority or female referral from a 
union, a recruitment source, or community organization and of what action was taken 
with respect to each such individual. If such individual was sent to the union hiring hall 
for referral and was not referred back to the Contractor by the union or, if referred, not 
employed by the Contractor, this shall be documented in the file with the reason 
therefore along with whatever additional actions the Contractor may have taken. 
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4. Provide immediate written notification to the Director when the union or unions with 

which the Contractor has a collective bargaining agreement has not referred to the 
Contractor a minority person or female sent by the Contractor, or when the Contractor 
has other information that the union referral process has impeded the Contractor's 
efforts to meet its obligations. 

 
5. Develop on-the-job training opportunities and/or participate in training programs for 

the area which expressly include minorities and women, including upgrading programs 
and apprenticeship and trainee programs relevant to the Contractor's employment 
needs, especially those programs funded or approved by the Department of Labor. The 
Contractor shall provide notice of these programs to the sources compiled under G.1 
above. 

 
6. Disseminate the Contractor's EEO policy by providing notice of the policy to unions and 

training programs and requesting their cooperation in assisting the Contractor in 
meeting its EEO obligations; by including it in any policy manual and collective 
bargaining agreement; by publicizing it in the company newspaper, annual report, etc.; 
by specific review of the policy with all management personnel and with all minority and 
female employees at least once a year; and by posting the company EEO policy on 
bulletin boards accessible to all employees at each location where construction work is 
performed. 

 
7. Review, at least annually, the company's EEO policy and affirmative action obligations 

under these specifications with all employees having any responsibility for hiring, 
assignment, layoff, termination, or other employment decisions including specific review 
of these items with onsite supervisory personnel such a superintendents, general 
foremen, etc., prior to the initiation of construction work at any job site. A written 
record shall be made and maintained identifying the time and place of these meetings, 
persons attending, subject matter discussed, and disposition of the subject matter. 

 
8. Disseminate the Contractor's EEO policy externally by including it in any advertising in 

the news media, specifically including minority and female news media, and providing 
written notification to and discussing the Contractor's EEO policy with other Contractors 
and subcontractors with whom the Contractor does or anticipates doing business. 

 
9. Direct its recruitment efforts, both oral and written, to minority, female, and community 

organizations, to schools with minority and female students; and to minority and female 
recruitment and training organizations serving the Contractor's recruitment area and 
employment needs. Not later than one month prior to the date for the acceptance of 
applications for apprenticeship or other training by any recruitment source, the 
Contractor shall send written notification to organizations, such as the above, describing 
the openings, screening procedures, and tests to be used in the selection process. 

 
10. Encourage present minority and female employees to recruit other minority persons 

and women and, where reasonable provide after school, summer, and vacation 
employment to minority and female youth both on the site and in other areas of a 
Contractor's workforce. 
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11. Validate all tests and other selection requirements where there is an obligation to do so 

under 41 CFR Part 60-3. 
 
12. Conduct, at least annually, an inventory and evaluation at least of all minority and 

female personnel, for promotional opportunities and encourage these employees to 
seek or to prepare for, through appropriate training, etc., such opportunities. 

 
13. Ensure that seniority practices, job classifications, work assignments, and other 

personnel practices do not have a discriminatory effect by continually monitoring all 
personnel and employment related activities to ensure that the EEO policy and the 
Contractor's obligations under these specifications are being carried out. 

 
14. Ensure that all facilities and company activities are non-segregated except that separate 

or single user toilet and necessary changing facilities shall be provided to assure privacy 
between the sexes. 

 
15. Document and maintain a record of all solicitations of offers for subcontracts from 

minority and female construction contractors and suppliers, including circulation of 
solicitations to minority and female contractor associations and other business 
associations. 

 
16. Conduct a review, at least annually, of all supervisor's adherence to and performance 

under the Contractor's EEO policies and affirmative action obligations. 
 
H. Contractors are encouraged to participate in voluntary associations, which assist in fulfilling one 

or more of their affirmative action obligations (G.1 through G.16). The efforts of a contractor 
association, joint contractor union, contractor community, or other similar groups of which the 
Contractor is a member and participant, may be asserted as fulfilling any one or more of its 
obligations under G.1 through G.16 of these specifications provided that the Contractor actively 
participates in the group, makes every effort to assure that the group has a positive impact on 
the employment of minorities and women in the industry, ensures that the concrete benefits of 
the program are reflected in the Contractor's minority and female workforce participation, 
makes a good faith effort to meet its individual goals and timetables, and can provide access to 
documentation which demonstrates the effectiveness of actions taken on behalf of the 
Contractor. The obligation to comply, however, is the Contractor's and failure of such a group to 
fulfill an obligation shall not be a defense for the Contractor's noncompliance. 

 
I. A single goal for minorities and a separate single goal for women have been established. The 

Contractor, however, is required to provide equal employment opportunity and to take 
affirmative action for all minority groups, both male and female, and all women, both minority 
and non-minority. Consequently, if the particular group is employed in a substantially disparate 
manner (for example, even though the Contractor has achieved its goals for women generally,) 
the Contractor may be in violation of the Executive Order if a specific minority group of women 
is underutilized. 

 
J. The Contractor shall not use the goals and timetables or affirmative action standards to 

discriminate against any person because of race, color, religion, sex, or national origin. 
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K. The Contractor shall not enter into any subcontract with any person or firm debarred from 
 Government contracts pursuant to Executive Order 11246.  
 
L. The Contractor shall carry out such sanctions and penalties for violation of these specifications 

and of the Equal Opportunity Clause, including suspension, termination, and cancellation of 
existing subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as 
amended, and its implementing regulations, by the Office of Federal Contract Compliance 
Programs. Any Contractor who fails to carry out such sanctions and penalties shall be in violation 
of these specifications and Executive Order 11246, as amended. 

 
M. The Contractor, in fulfilling its obligations under these specifications, shall implement specific 

affirmative action steps, at least as extensive as those standards prescribed in paragraph 18.7 of 
these specifications, so as to achieve maximum results from its efforts to ensure equal 
employment opportunity. If the Contractor fails to comply with the requirements of the 
Executive Order, the implementing regulations, or these specifications, the Director shall 
proceed in accordance with 41 CFR 60-4.8. 

 
N. The Contractor shall designate a responsible official to monitor all employment related activity 

to ensure that the company EEO policy is being carried out, to submit reports relating to the 
provisions hereof as may be required by the Government, and to keep records. Records shall at 
least include for each employee, the name, address, telephone number, construction trade, 
union affiliation if any, employee identification number when assigned, social security number, 
race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in 
status, hours worked per week in the indicated trade, rate of pay, and locations at which the 
work was performed. Records shall be maintained in an easily understandable and retrievable 
form; however, to the degree that existing records satisfy this requirement, contractors shall not 
be required to maintain separate records. 

 
O. Nothing herein provided shall be construed as a limitation upon the application of other laws 

which establish different standards of compliance or upon the application of requirements for 
the hiring of local or other area residents (e.g., those under the Public Works Employment Act of 
1977 and the Community Development Block Grant Program). 

 
16.0 FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL MINIMUM WAGE) - 29 USC § 201, et seq. 
 
All contracts and subcontracts that result from this solicitation incorporate by reference the provisions 
of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA) with the same force and effect as if given 
in full text.  The FLSA sets minimum wage, overtime pay, recordkeeping, and child labor standards for 
full and part time workers. 
 
The Contractor has full responsibility to monitor compliance to the referenced statute or regulation. The 
Contractor must address any claims or disputes that arise from this requirement directly with the U.S. 
Department of Labor – Wage and Hour Division. 
 
17.0 LOBBYING AND INFLUENCING FEDERAL EMPLOYEES CERTIFICATION REGARDING LOBBYING 
 
The bidder or offeror certifies by signing and submitting this bid or proposal, to the best of his or her 
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knowledge and belief, that: 
 
A. No Federal appropriated funds have been paid or will be paid, by or on behalf of the bidder or 

offeror, to any person for influencing or attempting to influence an officer or employee of an 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with the awarding of any Federal contract, the making of any 
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or modification of any Federal contract, 
grant, loan, or cooperative agreement. 

 
B. If any funds other than Federal appropriated funds have been paid or will be paid to any person 

for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned 
shall complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in 
accordance with its instructions. 

 
C. The undersigned shall require that the language of this certification be included in the award 

documents for all sub-awards at all tiers (including subcontracts, sub-grants, and contracts 
under grants, loans, and cooperative agreements) and that all sub-recipients shall certify and 
disclose accordingly. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file 
the required certification shall be subject to a civil penalty of not less than $10,000 and not more than 
$100,000 for each such failure. 
 
18.0 PROHIBITION of SEGREGATED FACILITIES 
 
A.  The Contractor agrees that it does not and will not maintain or provide for its employees any 

segregated facilities at any of its establishments, and that it does not and will not permit its 
employees to perform their services at any location under its control where segregated facilities 
are maintained. The Contractor agrees that a breach of this clause is a violation of the Equal 
Opportunity clause in this contract.  

 
B.  “Segregated facilities,” as used in this clause, means any waiting rooms, work areas, rest rooms 

and wash rooms, restaurants and other eating areas, time clocks, locker rooms and other 
storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, 
transportation, and housing facilities provided for employees, that are segregated by explicit 
directive or are in fact segregated on the basis of race, color, religion, sex, or national origin 
because of written or oral policies or employee custom. The term does not include separate or 
single-user rest rooms or necessary dressing or sleeping areas provided to assure privacy 
between the sexes. 

 
C.  The Contractor shall include this clause in every subcontract and purchase order that is subject 

to the Equal Opportunity clause of this contract. 
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19.0 OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970  
 
All contracts and subcontracts that result from this solicitation incorporate by reference the 
requirements of 29 CFR Part 1910 with the same force and effect as if given in full text.  Contractor must 
provide a work environment that is free from recognized hazards that may cause death or serious 
physical harm to the employee. The Contractor retains full responsibility to monitor its compliance and 
their subcontractor’s compliance with the applicable requirements of the Occupational Safety and 
Health Act of 1970 (20 CFR Part 1910). Contractor must address any claims or disputes that pertain to a 
referenced requirement directly with the U.S. Department of Labor – Occupational Safety and Health 
Administration. 
 
20.0 PROCUREMENT OF RECOVERED MATERIALS 
 
Contractor and subcontractor agree to comply with Section 6002 of the Solid Waste Disposal Act, as 
amended by the Resource Conservation and Recovery Act, and the regulatory provisions of 40 CFR Part 
247.  In the performance of this Contract and to the extent practicable, the Contractor and 
subcontractors are to use of products containing the highest percentage of recovered materials for 
items designated by the Environmental Protection Agency (EPA) under 40 CFR Part 247 whenever: 
 
a) The contract requires procurement of $10,000 or more of a designated item during the fiscal 

 year; or, 
b) The contractor has procured $10,000 or more of a designated item using Federal funding during 

the previous fiscal year. 

The list of EPA-designated items is available at www.epa.gov/epawaste/conserve/tools/cpg/products/. 
 
Section 6002(c) establishes exceptions to the preference for recovery of EPA-designated products if the 
contractor can demonstrate the item is: 
 
a)  Not reasonably available within a timeframe providing for compliance with the contract 
 performance schedule;  
b) Fails to meet reasonable contract performance requirements; or  
c)  Is only available at an unreasonable price. 
 
21.0 RIGHT TO INVENTIONS  
 
Contracts or agreements that include the performance of experimental, developmental, or research 
work must provide for the rights of the Federal Government and the Owner in any resulting invention as 
established by 37 CFR part 401, Rights to Inventions Made by Non-profit Organizations and Small 
Business Firms under Government Grants, Contracts, and Cooperative Agreements.  This Contract 
incorporates by reference the patent and inventions rights as specified within in the 37 CFR §401.14.  
Contractor must include this requirement in all sub-tier contracts involving experimental, developmental 
or research work. 
 
22.0 SEISMIC SAFETY 
 
In the performance of design services, the Design Professional has agreed to furnish a building design 
and associated construction specification that conform to a building code standard which provides a 
level of seismic safety substantially equivalent to standards as established by the National Earthquake 

http://www.epa.gov/epawaste/conserve/tools/cpg/products/
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Hazards Reduction Program (NEHRP).  Local building codes that model their building code after the 
current version of the International Building Code (IBC) meet the NEHRP equivalency level for seismic 
safety.  At the conclusion of the design services, the Design Professional has agreed to furnish the Owner 
a “certification of compliance” that attests conformance of the building design and the construction 
specifications with the seismic standards of NEHRP or an equivalent building code. 
 
The Contractor agrees to ensure that all work performed under this contract, including work performed 
by subcontractors, conforms to a building code standard that provides a level of seismic safety 
substantially equivalent to standards established by the National Earthquake Hazards Reduction 
Program (NEHRP).  Local building codes that model their code after the current version of the 
International Building Code (IBC) meet the NEHRP equivalency level for seismic safety. 
 
23.0 TERMINATION OF CONTRACT   
 
Termination for Convenience (Construction & Equipment Contracts) 
 
The Owner may terminate this Contract in whole or in part at any time by providing written notice to the 
Contractor.  Such action may be without cause and without prejudice to any other right or remedy of 
Owner. Upon receipt of a written notice of termination, except as explicitly directed by the Owner, the 
Contractor shall immediately proceed with the following obligations regardless of any delay in 
determining or adjusting amounts due under this clause: 
 

1. Contractor must immediately discontinue work as specified in the written notice. 
2. Terminate all subcontracts to the extent they relate to the work terminated under the notice. 
3. Discontinue orders for materials and services except as directed by the written notice. 
4. Deliver to the owner all fabricated and partially fabricated parts, completed and partially 

completed work, supplies, equipment and materials acquired prior to termination of the work 
and as directed in the written notice. 

5. Complete performance of the work not terminated by the notice. 
6. Take action as directed by the owner to protect and preserve property and work related to this 

contract that Owner will take possession. 
 

Owner agrees to pay Contractor for:  
 

a) completed and acceptable work executed in accordance with the contract documents prior to 
the effective date of termination; 

b) documented expenses sustained prior to the effective date of termination in performing work 
and furnishing labor, materials, or equipment as required by the contract documents in 
connection with uncompleted work; 

c) reasonable and substantiated claims, costs and damages incurred in settlement of terminated 
contracts with Subcontractors and Suppliers; and 

d) reasonable and substantiated expenses to the contractor directly attributable to Owner’s 
termination action 

 
Owner will not pay Contractor for loss of anticipated profits or revenue or other economic loss arising 
out of or resulting from the Owner’s termination action. 
 
The rights and remedies this clause provides are in addition to any other rights and remedies provided 
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by law or under this contract. 
 
Termination for Default (Construction) 
 
Section 80-09 of FAA Advisory Circular 150/5370-10 establishes conditions, rights and remedies 
associated with Owner termination of this Contract due default of the Contractor. 
 
24.0 TRADE RESTRICTION CERTIFICATION  
 
By submission of an offer, the Offeror certifies that with respect to this solicitation and any resultant 
contract, the Offeror - 
 

1. is not owned or controlled by one or more citizens of a foreign country included in the 
list of countries that discriminate against U.S. firms as published by the Office of the 
United States Trade Representative (USTR); 

 
2. has not knowingly entered into any contract or subcontract for this project with a 

person that is a citizen or national of a foreign country included on the list of countries 
that discriminate against U.S firms as published by the U.S.T.R.; and 

 
3. has not entered into any subcontract for any product to be used on the Federal on the 

project that is produced in a foreign country included on the list of countries that 
discriminate against U.S. firms published by the U.S.T.R. 

  
 

This certification concerns a matter within the jurisdiction of an agency of the United States of America 
and the making of a false, fictitious, or fraudulent certification may render the maker subject to 
prosecution under Title 18, United States Code, Section 1001. 
 
The Offeror/Contractor must provide immediate written notice to the Owner if the Offeror/Contractor 
learns that its certification or that of a subcontractor was erroneous when submitted or has become 
erroneous by reason of changed circumstances.  The Contractor must require subcontractors provide 
immediate written notice to the Contractor if at any time it learns that its certification was erroneous by 
reason of changed circumstances 
 
Unless the restrictions of this clause are waived by the Secretary of Transportation in accordance with 49 
CFR 30.17, no contract shall be awarded to an Offeror or subcontractor: 
 

(1)  who is owned or controlled by one or more citizens or nationals of a foreign country 
included on the list of countries that discriminate against U.S. firms published by the U.S.T.R. or  
(2) whose subcontractors are owned or controlled by one or more citizens or nationals of a 
 foreign  country on such U.S.T.R. list or  
(3)  who incorporates in the public works project any product of a foreign country on such 
 U.S.T.R. list; 

 
Nothing contained in the foregoing shall be construed to require establishment of a system of records in 
order to render, in good faith, the certification required by this provision.  The knowledge and 
information of a contractor is not required to exceed that which is normally possessed by a prudent 
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person in the ordinary course of business dealings. 
 
The Offeror agrees that, if awarded a contract resulting from this solicitation, it will incorporate this 
provision for certification without modification in in all lower tier subcontracts. The contractor may rely 
on the certification of a prospective subcontractor that it is not a firm from a foreign country included on 
the list of countries that discriminate against U.S. firms as published by U.S.T.R, unless the Offeror has 
knowledge that the certification is erroneous. 
 
This certification is a material representation of fact upon which reliance was placed when making an 
award.  If it is later determined that the Contractor or subcontractor knowingly rendered an erroneous 
certification, the Federal Aviation Administration may direct through the Owner cancellation of the 
contract or subcontract for default at no cost to the Owner or the FAA. 
 
25.0 VETERAN’S PREFERENCE 
 
In the employment of labor (excluding executive, administrative, and supervisory positions), the 
contractor and all sub-tier contractors must give preference to covered veterans as defined within Title 
49 United States Code Section 47112.  Covered veterans include Vietnam-era veterans, Persian Gulf 
veterans, Afghanistan-Iraq war veterans, disabled veterans, and small business concerns (as defined by 
15 U.S.C. 632) owned and controlled by disabled veterans.  This preference only applies when there are 
covered veterans readily available and qualified to perform the work to which the employment relates. 
 

END OF SECTION 
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SECTION 00840 – DAVIS-BACON WAGE RATES  
 
For this Contract, payment of predetermined minimum wages applies.  The U.S. Department of Labor 
Wage Rates applicable to this Contract are listed in Wage Rate Decision Number(s) FL42, as modified up 
through ten days prior to the opening of bids. 
 
1.  There are three general types of construction the Owner oversees. These being Highway, Heavy 
and Building. On some contracts there are different types of construction to be performed or the project 
limits exceed the area coverage of just one wage table. In these cases, more than one wage table may be 
assigned to a contract.  
 
The following are some examples of the type of work that are covered by the three types of construction 
that the Owner is usually involved in:  
 

(a)  Heavy 
 
Antenna towers, bridges designed for commercial navigation, canals, channels, drainage (not 
incidental to highway), dredging, railroad construction, sewers (not incidental to highway), 
subways (other than buildings), tunnels, water and sewage treatment plants (other than 
buildings) and other work of similar character.  Any work that supports this construction.  The 
applicable wage rates can be found on the following website: 

 
 http://www.wdol.gov/wdol/scafiles/davisbacon/FL159.dvb    

 
(b)  Building 

 
Automobile parking garages, office buildings, toll facility buildings, water and sewage treatment 
plants (building only) and all other building construction not incidental to Highway or Heavy 
construction.  Any work that supports this construction.  The applicable wage rates can be found 
on the following website: 

 
 https://www.wdol.gov/wdol/scafiles/davisbacon/fl253.dvb  
 
(c)  Highway 

 
Roads, streets, highways, runways, taxiways, alleys, trails, paths, parking areas, highway bridges 
(that are not considered to be Heavy construction), and other work of similar character.  Any 
work that supports this construction.  The applicable wage rates can be found on the following 
website: 

 
  http://www.wdol.gov/wdol/scafiles/davisbacon/fl212.dvb  
  

2.  Additional notes:  
 

(a)  The contractor has the option of paying the highest rates from each of the tables for each 
classification to satisfy the minimum requirements for their employees and avoid the complexity 
of keeping up with each worker and what table they are working under.  Example: Assume the 
project has Highway and Heavy wage tables assigned to it.  The Highway wage table lists a 

http://www.wdol.gov/wdol/scafiles/davisbacon/FL159.dvb
https://www.wdol.gov/wdol/scafiles/davisbacon/fl253.dvb
http://www.wdol.gov/wdol/scafiles/davisbacon/fl212.dvb
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carpenter for $8.00 per hour.  The Heavy wage table lists a carpenter for $10.50 per hour.  The 
contractor can pay $10.50 per hour for all work done by carpenters in all areas of the project. 

OR 
 

The contractor may elect to pay the wages contained in each table when the table is applicable 
to the work that is being performed on the project. For example: from the example project 
above, the carpenters could be paid $8.00 per hour for all work done that pertained to the 
Highway wage table and $10.50 per hour for all work that pertained to the Heavy wage table. 
When this option is chosen, the contractor must know where each table is to be used and keep 
accurate records supporting the payment of different rates. 

 
Any questions concerning applicability or use of wage tables in this Contract should be 
submitted in writing to the Procurement Agent listed in Section 00020 – INVITATION TO BID, 
Page 00020-3.  Such questions should be submitted in writing before bids are due for the 
project. 

 
 
 

[Remainder of page intentionally left blank] 
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SECTION 00850 - DRAWING INDEX 
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G001 SUMMARY OF QUANTITIES 
G002 SAFETY AND SECURITY NOTES AND DETAILS 
G003 CONTRACT LAYOUT PLAN 
G004 GENERAL AND STAGING AREA NOTES 
G005 PHASING PLAN 
G006 BARRICADE PLAN AND NOTES 

ELECTRICAL (E) 
E001 ELECTRICAL NOTES 
E101 ELECTRICAL SITE PLAN (SHEET 1 OF 4) 
E102 ELECTRICAL SITE PLAN (SHEET 2 OF 4) 
E103 ELECTRICAL SITE PLAN (SHEET 3 OF 4) 
E104 ELECTRICAL SITE PLAN (SHEET 4 OF 4) 
E201 EAST VAULT DEMOLITION PLAN 
E202 WEST VAULT DEMOLITION PLAN 
E203 EAST VAULT MODIFICATIONS PLAN 
E204 EAST VAULT ELEVATION 
E205 WEST VAULT MODIFICATIONS PLAN 
E206 WEST VAULT ELEVATION  
E207 ATCT MODIFICATIONS 
E210 PROPOSED ALCMS BLOCK DIAGRAM (1 OF 3) 
E211 PROPOSED ALCMS BLOCK DIAGRAM (2 OF 3) 
E212 PROPOSED ALCMS BLOCK DIAGRAM (3 OF 3) 
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SECTION 01010 - SUMMARY OF WORK  
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 
 A. Project/Work Identification: 
 
  1. The general overall description of the Work of the Contract for the: 
    Airfield Lighting Control System (ALCS) Replacement 

Tampa International Airport 
    Tampa, Florida 
 

can be summarized for purposes of administration and payment in the manner of 
project segments as follows: 

 
Authority Project Number(s): 8800 16  
 
Description:   This Project includes the removal of the existing L-821 

(ALCS) and the installation of a L-890 (ALCMS) at Tampa 
International Airport. 

 
 B. Contract Documents: 
 

Requirements of the Work are contained in the Contract Documents. Cross-references 
in the Contract Documents to published information are not necessarily bound with the 
Contract Documents. 

 
C. Intent: 

 
  The intent of the Contract is to provide for construction and completion in full 

compliance with the Contract requirements with all Work performed and completed in a 
good workmanlike manner in every detail.  It is further intended that the Contractor will 
furnish all labor, materials, equipment, tools, transportation, and supplies required to 
complete the Work in a good workmanlike manner in accordance with the Contract 
Documents.  

 
1.02 LIMITS OF CONSTRUCTION 
 

Any existing condition disturbed due to Contractor’s Work will be restored to the Owner's 
satisfaction at the Contractor's expense. 

 
1.03  ARCHAEOLOGICAL AND HISTORICAL FINDINGS.   
 

A. Unless otherwise specified in this subsection, the Contractor is advised that the site of 
the Work is not within any property, district, or site, and does not contain any 
building, structure, or object, listed in the current National Register of Historic Places 
published by the United States Department of Interior. 
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B. Should the Contractor encounter, during its operations, any building, part of a building, 
structure, or object that is incongruous with its surroundings, it will immediately cease 
operations in that location and notify the Owner.  The Owner will immediately investigate 
the Contractor's finding and the Owner will direct the Contractor to either resume its 
operations or to suspend operations. 

 
C. Should the Owner order suspension of the Contractor's operations in order to protect an 

archaeological or historical finding, or order the Contractor to perform extra work, such 
will be covered by an appropriate Contract modification (change order or supplemental 
contract).  If appropriate, the Contract modification will include an extension of 
Contract time. 

 
1.04 REMOVAL OF EXISTING STRUCTURES 
 

A. All existing structures encountered within the established lines, grades, or grading 
sections will be removed by the Contractor, unless such existing structures are 
otherwise specified to be relocated, adjusted up or down, salvaged, abandoned in place, 
reused in the Work or to remain in place.  The cost of removing such existing structures 
will not be measured or paid for directly, but will be included in the Contract Sum. 

  
B. Should the Contractor encounter an existing structure that interferes with Contractor’s 

Work, the Owner will be notified prior to disturbing such structure.  The disposition of 
existing structures so encountered will be determined by the Owner in accordance with 
the provisions of the Contract.  

 
C. Wherever existing structures interfere with Contractor’s Work, Contractor shall be 

responsible for all modifications, including removal if appropriate, to fit Contractor’s 
Work. 

 
D. Where existing structures are determined to be removed, Contractor shall remove and 

dispose of the material.  Where such structures are determined to remain and are 
integrated into Contractor’s Work, such materials and structures will remain the 
property of the Owner when so utilized in the Work.  

 
1.05 RIGHTS IN AND USE OF MATERIALS FOUND IN THE WORK 
 

A. Should the Contractor encounter any material such as, but not restricted to, sand, stone, 
gravel, slag, or concrete slabs, within the established lines, grades, or grading sections, 
the use of which is intended by the terms of the Contract to be either embankment or 
waste, Contractor may at its option either: 

 
1. Use such material in another Contract item, providing such use is approved by 

the Owner and is in conformance with the Contract Specifications applicable to 
such use; or 

 
2. Remove such material from the Project site, upon written approval of the 

Owner; or 
 

3. Use such material for Contractor’s own temporary construction on the Project 
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site; or 
 

4. Use such material as intended by the terms of the Contract. 
 

B. Should the Contractor wish to exercise option 1. 2., or 3., Contractor will request the 
Owner’s approval in advance of such use. 

 
C. Should the Owner approve the Contractor’s request to exercise option 1., 2., or 3., the 

Contractor will be paid for the excavation or removal of such material at an agreed upon 
unit price. The Contractor will replace, at Contractor’s own expense, such removed or 
excavated material with an agreed equal volume of material that is acceptable for use in 
constructing embankment, backfills, or otherwise to the extent that such replacement 
material is needed to complete the Work. The Owner will not be charged for 
Contractor’s use of such material so used in the Work or removed from the Project site. 

 
D. It is understood and agreed that the Contractor will make no claim for delays by reason 

of Contractor’s exercise of option 1., 2., or 3. 
 

E. The Contractor will not excavate, remove, or otherwise disturb any material, structure, 
or part of a structure which is located outside the lines, grades, or grading sections 
established for the Work, except where such excavation or removal is provided for in 
the Contract Documents. 

 
1.06 SCHEDULING 
 
 A. The Contractor will be responsible for the planning, scheduling and coordination of all 

Work performed under the Contract Documents and the entire Project as a whole so 
that materials will arrive on schedule and Work will proceed without delay. 

 
B. Contractor will be responsible for complying with Scheduling requirements contained in 

the Contract Documents. Contractor will be responsible for coordination with Owner for 
site access. 

 
 
1.07 LIST OF RELATED WORK 
 
 A. During performance of the Work under this Contract, the following other contract will 

be under construction: 
 

1. Reconstruction of Taxiway U 
 
1.08 COOPERATION BETWEEN CONTRACTORS 
 

A. When separate contracts are awarded for different portions of the Project, the 
Contractor in each case will be the person other than the Owner who signs each 
separate contract. 

 
B. The Owner reserves the right to contract for and perform other or additional 

construction on or near the Work covered by this Contract. 
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 C. When separate contracts are let within or near the limits of this Project, the Contractor 

will conduct its Work so as not to interfere with or hinder the progress of completion of 
the construction performed by other contractors. Contractors working near each other 
will cooperate with each other as directed by the Owner.   

 
 D. The Contractor will assume all liability, financial or otherwise, in connection with 

Contractor’s Work and will protect and save harmless the Owner from any and all 
damages or claims that may arise because of inconvenience, delays or loss experienced 
by the Contractor because of the presence and operations (or lack thereof) of other 
contractors working within or near the limits of this Project.   

 
 E. The Contractor will arrange the Work and will place and dispose of the materials as not 

to interfere with the operations of the other contractors within or near the limits of this 
Project. The Contractor will join the Work with that of the others in an acceptable 
manner and will perform it in proper sequence to that of the others.  

 
1.09 LAWS, PERMITS, AND REGULATIONS 
 
 The Contractor will: 

 
A. Comply with all applicable laws, ordinances, regulations, codes, and ADA requirements. 
 
B. Obtain and pay for all license and permits, all fees and charges for connection to outside 

services and parking for Contractor's vehicles. 
 
C. Abide by FAA, TSA,  and Owner’s safety and security regulations and procedures relative 

to access to, and work in, Airport Operations Areas and secured facilities. 
 
D. Comply with Owner’s insurance requirements. 
 
E. Comply with the requirements of Authorities Having Jurisdiction (AHJ). 
 

1.10 COORDINATION WITH CONTRACTS 
 

A. The Contractor will be responsible for directly coordinating and reviewing all schedule 
dates with the contracts listed above in Item 1.07 LIST OF RELATED WORK, Paragraph A., 
and shall plan its Work accordingly to not cause any delays or hinder the progress of its 
Work or that of the Related Work.  

 
B. It is the sole and full responsibility of the Contractor to coordinate the whole Work 

directly with the contracts listed above in Item 1.07 LIST OF RELATED WORK, Paragraph 
A. 

 
C. The listing of contracts under 1.07 LIST OF RELATED WORK, Paragraph A., may not be 

inclusive of other related work performed at the Project site; however, the Contractor 
will be required to coordinate same as directed under Paragraphs A. and B. above. 

 
PART 2 – PRODUCTS 
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 Not used. 
 
PART 3 – EXECUTION 
 
 Not used. 
 

END OF SECTION 
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SECTION 01020 - OWNER’S ALLOWANCES  
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION OF REQUIREMENTS 
 

A. Owner’s allowances in the amounts indicated and as described below have been 
established for certain types of work. The Contractor will perform such Work only upon 
receipt of written work orders from the Owner. For this purpose, a Work Order will have 
the same meaning for requirements pertaining to submittals, approvals, etc., as modified, 
except the Work Order is only signed by the Owner. 

 
B. If the Work Order directs that the allowance work be performed, the provisions of this 

Contract, as modified, will govern the conduct and payment for this Work. 
 

C. Definitions and Explanations:  All Work, including any allowance work if authorized, shall be 
performed in full compliance with the requirements of the Contract. All allowance work, if 
and when authorized, shall be performed by the Contractor in accordance with the Work 
Order. 

 
1. Coordinate allowance Work with related Work to ensure that each selection is 

completely integrated and interfaced with related Work, and shall include all 
aspects of work to fully integrate the work with all other Work and Related Work.  

 
D. Work Order Data:  Where applicable, include in each Work Order proposal both the 

quantities of products being purchased and units requested, and furnish survey-of-
requirements data to substantiate quantities. Indicate applicable taxes, delivery charges, 
and amounts of applicable trade discounts. 

 
E. Upon issuance of a Work Order, the Work Order funds will be tracked separately on the 

Contractor’s Schedule of Values by Work Order number and the amount of the Cost of 
Work. If multiple subcontractors are employed for the Work Order, each Subcontractor's 
Pay Requisition will include a separate line with the description Work Order number that 
will flow to the Contractor’s Schedule of Values. Once work is complete on the Work Order, 
the Contractor has 30 days in which to reconcile the Work Order, as follows: 

 
1. Provide Owner Project Management with a package containing cost support 

documents totaling the Cost of Work. 
 

2. Calculate mark-ups and fee using the same formula/calculations used to create the 
original Work Order budget.  
 

3. Any unused Work Order funds will be returned to the Owner’s Allowance budget 
via a negative Work Order. 
 

The Contractor will forfeit their fee on the Work Order for any Work Orders that have not 
been reconciled within 30 days of the completion of the work, following the process above. 

 
PART 2 - PRODUCTS 
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        Not used. 
 
PART 3 - EXECUTION 
 
3.01 SCHEDULE OF OWNER’S ALLOWANCES 
 

A. These allowances will cover the total cost of all Work authorized under a Work Order, 
including but not limited to design, cost of materials and equipment delivered and unloaded 
at the Project site, and all applicable taxes, permits, fees, labor, installation costs and 
integration as applicable. The Contractor's percentage, overhead and profit for the 
allowance will be included in the Work Order amount. 

 
B. Should the aggregate of charges for all approved Work Orders issued by the Owner under 

the allowances be less than the amount of the allowance, the Final Contract Sum will be 
decreased by the amount of the difference.  No Work will be performed that would cause 
total charges under the allowances to exceed the authorized allowance amount. The 
authorized allowance amount may be increased by Change Order. Should the aggregate 
charge for an approved Work Order issued by the Owner under the Allowance be less than 
the amount of the Work Order, the Owner may issue another Work Order in a negative 
amount to reconcile the Work Order. Such reconciliation Work Orders do not require 
executive management approval. 

 
C. The following allowance amounts will be included in the Contract Sum bid amount on the 

Bid Form: 
 
OWNER’S ALLOWANCE:  Allow an amount of $25,000 of the Contract Sum for:  
 
1. Resolution of unforeseeable conditions relating to an increase over the estimated 

quantities of the various bid items based on the actual quantities as constructed 
and accepted in the field. 

 
2. Resolution of unforeseeable conditions relating to the installation of the new ALCS 

in the Air Traffic Control Tower (ATCT) and/or airfield lighting vaults. This shall 
include additional of new or the relocation of existing equipment, conduit, wiring 
etc. to facilitate the construction of the new system. 

 
3. Resolution of unforeseeable conditions relating to existing utilities (sanitary and 

storm sewer, potable water, fire protection, mechanical ductwork, pipe and duct 
insulation, conduits, electrical conductors, communication cabling, security lines, 
lighting, fueling, etc.), in conflict with the proposed new construction.  Including 
unknown items encased in or buried under the areas of work. 

 
4. Resolution of unforeseeable conditions relating to the condition or location of the 

existing airfield lighting regulators, other equipment in the vaults or ATCT and 
conduits between the vaults and ATCT. 

 
5. Resolution of unforeseeable conditions relating to the maintenance of traffic and 

the continuing operation of the airfield vaults, ATCT and Authority offices during 
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construction, including the need for additional signage, traffic control devices, 
manpower or other additional project costs.  

 
7. Resolution of unforeseeable or unknown required additional, deletions or 

modifications to the project work as deemed necessary by the Authority having 
jurisdiction (Building Office, Fire Marshall, City Inspector, etc.). 

 
8. Additions or modifications to system requirements, functions or features that was 

not included in the original plans and specifications but are determined to be in 
best interest of the Authority to add. 

 
D. Contract Time will not be extended as a result of the issuance of any Work Order under this 

Section 01020 – OWNER’S ALLOWANCES. 
 

E. The Contract Sum will not be adjusted for any costs of acceleration resulting from the 
issuance of Work Orders under this Section 01020 – OWNER’S ALLOWANCES. In addition, 
the Contract Sum will not be adjusted for any costs of acceleration of the whole work 
resulting from the issuance of Work Orders under this Section 01020 – OWNER’S 
ALLOWANCES. 

 
 

END OF SECTION 
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SECTION 01040 - PROJECT COORDINATION 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 
 The minimum administration and supervisory requirements necessary for coordination of work 

on the Project include but are not necessarily limited to the following: 
 
 A. Preconstruction Conference. 
 
 B. Coordination and Progress Meetings. 
 
 C. Preinstallation Conferences. 
 
 D. Preconstruction and Progress Photographs. 
 
 E. Reporting and Schedules. 
 
 F. Special Reports. 
 
 G. Service Interruption Requests.  
 
1.02 COVENANT OF GOOD FAITH AND FAIR DEALING 
 

A. This Contract imposes an obligation of good faith and fair dealing in its performance and 
enforcement. 

 
B. The Contractor and the Owner, with a positive commitment to honesty and integrity, 

agree to the following mutual duties: 
 

1. Each will function within the laws and statutes applicable to their duties and 
responsibilities. 

 
2. Each will assist in the other’s performance. 

 
3. Each will avoid hindering the other’s performance. 

 
4. Each will proceed to fulfill its obligations diligently. 

 
5. Each will cooperate in the common endeavor of the Contract. 

 
1.03 PRECONSTRUCTION CONFERENCE 
 
 A. Before beginning work at the Project site, the Contractor will attend a preconstruction 

conference and bring the Project Management Team, including but not limited to, the 
Project Manager and Superintendent employed for this Project.  In the event the Project 
Manager or Superintendent is unable to attend, the Contractor will bring a Letter of 
Introduction in which Contractor advises the full names and duties of the Project 



TPA / Airfield Lighting Control System (ALCS) Replacement 
 
 
Authority No. 8800 16 PROJECT COORDINATION 01040-2 

Manager and Superintendent and states that they are assigned to the Project and will be 
in full responsible charge.  This conference will be requested by the Contractor and 
called by the Owner who will arrange for other interested parties to be present. 

 
B. The Contractor will also notify its major subcontractors and suppliers of this meeting if 

their attendance is required.  At this time, all parties will discuss the Project under 
Contract and prepare a program of procedure in keeping with requirements of the 
Contract Documents. The Contractor's Project Management Team will make every effort 
to expeditiously coordinate all phases of the Work, including the required reporting 
procedure, to obtain the end result within the full purpose and intent of the Contract 
Documents for this Project.  

 
1.04 COORDINATION AND PROGRESS MEETINGS 
 
 The Contractor will: 
 
 A. Prepare a written memorandum on required coordination activities.  Included will be 

such items as required notices, reports, and attendance at meetings.  This memorandum 
will be distributed to each entity performing construction at the Project site. 

 
 B. In addition to specific coordination and preinstallation meetings for each element of 

Work, and other regular project meetings for other purposes, hold general progress 
meeting each week with time coordinated with preparation of payment request. 
Require each party then involved in planning, coordination, or performance of Work to 
be properly represented at each meeting. Review present and future needs including 
interface requirements, time, sequences, deliveries, access, site utilization, temporary 
facilities and services, hours of work, hazards and risks, housekeeping, change orders, 
and documentation of information for payment requests. 

 
 C. Discuss whether each element of current Work is ahead of schedule, on time, or behind 

schedule in relation with updated progress schedule.  Determine how behind schedule 
Work will be expedited and secure commitments from parties involved.  Discuss 
whether schedule revisions are required to ensure that current Work and subsequent 
Work will be completed within Contract Time. 

 
 D. Review everything of significance which could affect progress of Work. 
 
 E. Prepare written minutes of the meeting and distribute copies to everyone in attendance 

and to others affected by decisions or actions resulting from each meeting. 
 
1.05 PREINSTALLATION CONFERENCES 
 
 The Contractor will: 
 
 A. Well in advance of installation of every major unit of Work which requires coordination 

and interfacing with other Work, meet at Project site with installers and representatives 
of manufacturers and fabricators who are involved in or affected by unit of Work, and in 
coordination or integration with other Work which has preceded or will follow. 
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 B. Advise Owner of schedule meeting dates. 
 
 C. At each conference, review progress of other Work and preparations for particular Work 

under consideration, including requirements of Contract Documents, options, related 
change orders, purchases, deliveries, shop drawings, product data, quality control 
samples, possible conflicts, compatibility problems, time schedules, weather limitations, 
temporary facilities, space and access limitations, structural limitations, governing 
regulations, safety, inspection and testing requirements, required performance results, 
recording requirements, and protection. 

 
 D. Record significant discussions of each conference. Record agreements and 

disagreements. Record final plan of action. Distribute written minutes of conference 
promptly to everyone concerned, including Owner and others in attendance.  

 
1.06 PRECONSTRUCTION AND PROGRESS PHOTOGRAPHS 
 
 The Contractor will provide: 
 
 A. Preconstruction and progress photographs as required by the Contract. Contractor will 

promptly forward two copies (one hard copy and one electronic copy) to the Owner.  
 
 B. Photographs, videotape(s) or other video recording media will be labeled with the item 

and date and properly identified and categorized with the name of the person taking the 
photographs and/or video. 

  
1.07 REPORTING AND SCHEDULES 
 
 A. Within 48 hours after each conference/meeting date, distribute copies of minutes-of-

the-meeting to each entity present and to others who should have been present. 
 
 B. Include brief summary, in narrative form, of progress of the Work since previous 

conference/meeting and report. 
 
 C. Schedule Updating: 
 
  1. Immediately following each conference/meeting, where revisions to Progress 

Schedule have been made or recognized, revise Progress Schedule. 
 
  2. Reissue revised Project Schedule concurrently with report of each 

 conference/meeting where appropriate but no later than five days after  the 
conference/meeting. 

 
1.08 SPECIAL REPORTS 
 

A. Reporting Unusual Events:  When an event of an unusual and significant nature, 
including, but not limited to an accident, injury, or criminal activity, occurs at the Project 
site, Contractor will prepare and submit a special report to the Owner.  The special 
report will list chain of events, persons participating, response by the Contractor's 
personnel, an evaluation of the results or effects and similar pertinent information.  The 



TPA / Airfield Lighting Control System (ALCS) Replacement 
 
 
Authority No. 8800 16 PROJECT COORDINATION 01040-4 

Contractor will advise the Owner as soon as possible when such events are known. Time 
is of the essence. 

 
B. The Contractor will submit special reports directly to the Owner no later than one day of 

occurrence.  The Contractor will also submit a copy of the special reports to other 
entities that are affected by the occurrence no later than one day of the occurrence. 

 
1.09 COORDINATION DURING CONSTRUCTION 
  
 The Contractor will: 
 

A. Coordinate construction operations included in various Sections of these 
 Specifications to assure efficient and orderly installation of each part of the Work.  

 
Coordinate construction operations included under different Sections that depend on 
each other for proper installation, connection, and operation including, but not limited 
to: 

 
1. Scheduling construction operations in the sequence required to obtain the best 
results where installation of one part of the Work depends on installation of other 
components, before or after its own installation. 

 
  2. Coordinating installation of different components to assure maximum   
  accessibility for required maintenance, service, and repair. 
 
  3. Making provisions to accommodate items scheduled for later installation. 
 

B. Where necessary, prepare memoranda for distribution to each party involved, outlining 
special procedures required for coordination; include such items as required notices, 
reports, and attendance at conference/meeting; and prepare similar memoranda for the 
Owner and separate contractors where coordination of their work is required. 

 
 C. Administrative Procedures:  Coordinate scheduling and timing of required administrative 

procedures with other construction activities to avoid conflicts and assure orderly 
progress of the Work.  Such administrative activities include, but are not limited to, the 
following: 

 
  1. Preparation of schedules. 
  2. Installation and removal of temporary facilities. 
  3. Delivery and processing of submittals. 
  4. Progress meetings. 
  5. Project closeout activities. 
 

D. Conservation:  Coordinate construction operations to assure that operations are 
 carried out with consideration given to conservation of energy, water, and 
 materials and Owner’s Sustainability Master Plan and salvage materials and 
 equipment involved in performance of, but not actually incorporated in, the Work. 

 
1.10 GENERAL COORDINATION PROVISIONS 
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 The Contractor will: 
 
 A. Require the Installer of each major component to inspect both the substrate and 

conditions under which Work is to be performed and not proceed until unsatisfactory 
conditions have been corrected in an acceptable manner. 

 
 B. Coordinate temporary enclosures with required inspections and tests to minimize the 

necessity of uncovering completed construction for that purpose. 
 
1.11 STAFF NAMES 
 
 The Contractor will: 
 
 A.  At the Preconstruction and Preinstallation conferences, submit a list of the Contractor's 

principal staff assignments, including the superintendent and other personnel in 
attendance at the Project Site.  Identify individuals and their duties and responsibilities.  
List their addresses and telephone numbers. 

 
 B. Post copies of the list in the Project meeting room, the temporary field office,   
 and each temporary telephone. 
 
 

END OF SECTION 
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SECTION 01045 - CUTTING AND PATCHING  
 
PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
 A. Cutting and patching includes cutting into existing construction to provide for 

installation or performance of other Work, subsequent fitting, and patching required to 
restore surfaces to original condition. 

 
 B. The Contractor will proceed with cutting and patching at earliest feasible time to 

 complete the Work without delay. 
 
 C. The Contractor will execute cutting, fitting, and patching, including excavation and 

backfill, required to perform Work and to: 
 
  1. Make several parts fit together properly. 
 
  2. Uncover portions of Work to make provisions for installation of ill-timed Work. 
 
  3. Remove and replace defective Work. 
 
  4. Remove and replace Work not conforming to requirements of Contract 

 Documents. 
 
  5. Remove samples of installed Work as required for testing. 
 
  6. Make routine penetrations of non-structural surfaces for installation of piping 

and electrical conduit. 
 
  7. Uncover Work to allow for Owner’s observation of covered Work, which has 

been covered prior to required observation of Owner. 
 
 D. Cutting and patching performed during manufacture of products or during initial 

fabrication, erection or installation processes is not considered to be cutting and 
patching.  Drilling of holes to install fasteners and similar operations is also not 
considered to be cutting and patching. 

 
 E. Refer to other sections of Specifications for specified cutting and patching requirements 

and limitations applicable to individual units of Work. 
  Do not cut and patch Work without Owner’s written acceptance of procedures. 
 
 F. The Contractor will for new Work, retain original installer or fabricator or another 

recognized, experienced and specialized firm to perform cutting and patching. 
 
1.02 BUILDING MODIFICATIONS 
 
 A. Modifications to the structure and its mechanical and electrical parts will be provided as 

indicated and as necessary to accomplish the Work of these Contract Documents. 
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 B. Modifications will include the removal of existing structure or parts as applicable, 

relocation of materials and/or parts, termination and relocation of utilities, cutting, 
patching, cleaning, adjusting, and refinishing, and all incidental Work related to these 
tasks. 

 
 C. It is the Owner's intent to maintain daily occupancy functions during the progress of this 

Work. The Contractor will closely coordinate this Work to minimize inconvenience 
thereto. 

 
 D. No utilities will be interrupted without first notifying the Owner and obtaining 

concurrence with the interruption.  Refer to Section 01545 - UTILITIES for requirements. 
 
1.03 SUBMITTALS 
 
 A. Procedural Proposal for Cutting and Patching: 
 
  1. Where prior acceptance of cutting and patching is required, the Contractor will 

submit proposed procedures for Work well in advance of time Work will be 
performed. 

 
  2. The Contractor will include the following information, as applicable, in 

 submittal: 
 
   a. Nature of Work and how it is to be performed, indicating why cutting 

and patching cannot be avoided. Describe the extent of the cutting and 
patching required and how it is to be performed. 

 
   b. Anticipated results of Work in terms of change to existing conditions 

including structural, operational and visual changes, as well as other 
significant elements. 

 
   c. List products to be used and firms that will perform Work. 
 
   d. Dates when cutting and patching are to be performed. 
 
   e. List utilities that will be disturbed or otherwise be affected by Work, 

including utilities that will be relocated and utilities that will be out-of-
service temporarily. 

 
   f. Indicate how long utility service will be disrupted. 
 
 B. Where cutting and patching of structural Work involves addition of reinforcement, the 

Contractor will submit details and engineering calculations to show how reinforcement 
is integrated with original structure to satisfy requirements. 

 
 C. Review of procedural proposal by Owner does not waive Owner’s right to later require 

complete removal and replacement of Work found to be cut and patched in 
unsatisfactory manner. 
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 D. The Contractor will not cut or patch structural elements in a manner that would impact 

their load carrying capacity or load-deflection ratio. 
 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 
 A. The Contractor will use materials for cutting and patching that are identical to existing 

materials.  If identical materials are not available, or cannot be used, use materials that 
match existing adjacent surfaces to fullest extent possible with regard to visual effect. 

 
 B. The Contractor will use materials for cutting and patching that will result in equal-or-

better performance characteristics. 
 
 C. The Contractor will comply with specifications and standards for each specific product 

 involved. 
 
 D. Should conditions of Work or schedule indicate change of products from original 

installation, the Contractor will submit requirements for substitution with sufficient 
documentation to substantiate that the proposed substitution is equivalent in terms of 
performance to the original installation.  

 
PART 3 – EXECUTION 
 
3.01 EXAMINATION 
 
 The Contractor will: 
 
 A. Before cutting, examine surfaces and conditions under which Work is to be performed.  

If unsafe or otherwise unsatisfactory conditions are encountered, take corrective action 
before proceeding with Work. 

 
 B. Before the start of cutting Work, meet at Work site with all parties involved in cutting 

and patching, including mechanical and electrical trades. Review areas of potential 
interference and conflict between various trades. Coordinate layout of Work and resolve 
potential conflict before proceeding with Work. 

 
3.02 PREPARATION 
 
 The Contractor will: 
 
 A. Provide adequate temporary support as necessary to assure structural value or integrity 

of affected portion of Work. 
 
 B. Protect other work during cutting and patching to prevent damage. Provide protection 

from adverse weather conditions for that part of Project that may be exposed during 
cutting and patching operations. 
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C. Avoid interference with use of adjoining areas or interruption of free passage to 
adjoining areas. 

 
 D. Take precautions not to cut existing pipe, conduit, or duct serving building(s) scheduled 

to be relocated until provisions have been made to bypass them. 
 
3.03 CUTTING 
 
 The Contractor will: 
 

A. Cut Work using methods that are least likely to damage Work to be retained or adjoining 
Work. 

 
 B. Use handheld small power tools designed for sawing or grinding, not hammering and 

chopping. Cut through concrete and masonry using cutting machine such as 
carborundum saw or core drill to ensure a neat hole. Cut holes and slots neatly to size 
required with minimum disturbance of adjacent Work. To avoid marring existing finished 
surfaces, cut or drill from exposed or finished side into concealed surfaces. Temporarily 
cover openings when not in use. 

 
 C. Bypass utility services such as pipe and conduit before cutting, where such utility 

services are shown or required to be removed, relocated, or abandoned. Cut-off conduit 
and pipe in walls or partitions to be removed. After bypass and cutting, cap, valve, or 
plug and seal tight remaining portion of pipe and conduit to prevent entrance of 
moisture or other foreign matter. 

 
 D. Not cut and patch operational elements or safety related components in a manner that 

would result in reduction of capacity to perform in manner intended, including energy 
performance, or that would result in increased maintenance, decreased operational life 
or decreased safety. 

 
 E. Not cut and patch Work exposed on building's exterior or in occupied spaces, in a 

manner that would result in lessening building's aesthetic qualities. Do not cut and patch 
Work in a manner that would result in substantial visual evidence of cut and patch 
Work. Remove and replace Work judged by the Owner to be cut or patched in a visually 
unsatisfactory manner. 

 
 F. Where structural members and/or other construction elements penetrate smoke and 

fire rated assemblies and sound barriers, including walls around and floor below 
mechanical equipment rooms, provide acoustical fire rated sealant between such Work 
and barrier to maintain acoustical attenuation, as well as smoke and fire integrity of the 
barrier. 

 
3.04 PATCHING 
 
 The Contractor will: 
 
 A. Patch with seams which are durable and as invisible as possible. Comply with specified 

tolerances for Work. 
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 B. Where feasible, inspect and test patched areas to demonstrate integrity of Work. 
 
 C. Restore exposed finishes of patched areas and where necessary extend finished 

restoration into retained adjoining Work in a manner which will eliminate evidence of 
patching and refinishing. 

 
D. Install new products to complete Work in accordance with requirements of Contract 

Documents. 
 
 E. Where removal of walls or partitions extends one finished area into another finished 

area, patch and repair floor and wall surfaces in new space to provide an even surface or 
uniform color appearance. If necessary to achieve uniform color and appearance, 
remove existing floor and wall coverings and replace with new materials. 

 
 F. Where patch occurs in smooth painted surface, extend final paint coat over entire 

unbroken surface containing patch, after patched area has received prime and base 
coat. 

 
3.05 ADJUSTING 
 
 The Contractor will: 
 
 A. Restore damaged pipe covering to original conditions. 
 
 B. Remove and replace Work cut and patched in visually unsatisfactory manner. 
 
3.06 CLEANING 
 
 The Contractor will: 
 
 Thoroughly clean areas and spaces where Work is performed or used as access to Work. Remove 

paint, mortar, oils, putty, and items of similar nature. Thoroughly clean piping, conduit, and 
similar features before painting or other finish is applied. 

  
 

END OF SECTION 
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SECTION 01050 - FIELD ENGINEERING 
 
PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Owner will furnish horizontal and vertical control points only, which may be outside 
the limits of the Project site. The Contractor will preserve all horizontal and vertical 
control points furnished by the Owner. 

 
B. The Contractor will: 

 
1. Furnish all lines, grades, and measurements necessary for the proper 

prosecution and control of the Work under these Contract Documents. The 
Work will include performing all calculations required and setting all controls 
needed such as offsets, reference points, and other reference marks or points 
necessary to provide lines and grades for construction. The Contractor is 
responsible to maintain these control points for use by subsequent contractors. 

 
2. Establish the building grades, lines, levels, columns, walls and partition lines 

required. 
 

3. Calculate and measure required dimensions indicated within recognized 
tolerances.  

 
4. Not scale drawings to determine dimensions. 

 
5. Advise subcontractors performing Work of marked lines and levels provided for 

use in layout of Work. 
 

1.02 SURVEY 
 

A. Surveyor: 
 

The Contractor will retain a competent Professional Engineer or Land Surveyor, 
experienced and specialized in land survey work, registered and licensed by the State of 
Florida, and acceptable to the Owner, who will establish the exterior lines and required 
elevations of all buildings and structures to be erected on the Project site and will 
establish sufficient lines and grades for the construction of associated Work such as, but 
not limited to, roads, utilities, aircraft aprons, and site grading. The Professional 
Engineer or Land Surveyor will certify as to the actual location of the constructed 
facilities in relation to property lines, building lines, easements, and other restrictive 
boundaries. 

 
B. Procedures: 
 
 The Contractor will: 

 
1. Verify layout information indicated in relation to property survey and existing 



TPA / Airfield Lighting Control System (ALCS) Replacement 
 
 
Authority No. 8800 16 FIELD ENGINEERING 01050-2 

benchmarks before proceeding with layout of actual Work. 
 

2. As Work proceeds, check major element for line, levels, and plumb. 
 

3. Maintain accurate surveyor’s log or record book of such checks, available for 
Owner’s reference at reasonable times. 

 
4. Record deviations from required lines and levels. 

 
5. Advise Owner promptly upon detection of deviations exceeding indicated or 

recognized tolerances. 
 

6. Record deviations which are accepted on Project Record Drawings. 
 

1.03 RECORDS 
 
 The Contractor will: 
 

A. Maintain complete accurate log of control and survey Work as it progresses. 
 

B. Upon completion of foundation walls and major Project site improvements, prepare 
certified survey showing dimensions, locations, angles, and elevations of construction. 

 
C. With respect to the final Survey: 

 
1. Immediately before time of Substantial Completion, prepare final survey 

showing significant features resulting from construction of Project. 
 

2. Include on survey certification, signed by surveyor, to effect that principal lines 
and levels of Project are accurately positioned as shown on survey. 

 
D. Furnish two copies of survey data and two copies of final survey. 

 
E. Furnish three copies, one of which will be returned for inclusion in Project Record 

Documents as specified in Section 01700 - PROJECT CLOSEOUT. 
 

1.04 UNDERGROUND OBSTRUCTIONS 
 

A. The Contractor acknowledges that pipe lines, existing underground installation, and 
underground structures in vicinity of Work are shown on drawings according to best 
information available. 

 
B. The Contractor will verify location of underground pipe lines, conduits, and structures by 

contacting owners of underground utilities and by prospecting in advance of excavation. 
 

C. The Contractor will secure written permission from proper authority before initiating 
new construction over existing utilities. The Contractor will submit copy or original 
written permission before commencing Work.  The Contractor will furnish the proper 
release from proper authority before Final Acceptance of Work. 
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D. The Contractor will repair cuts to existing utilities made during construction process as 

part of Project Work to satisfaction of utility Owner, unless otherwise stated in the 
Contract Documents. 

 
PART 2 – PRODUCTS 
 
 Not used. 
 
PART 3 – EXECUTION 
 
 Not used. 
 

END OF SECTION 
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SECTION 01095 - DEFINITIONS AND STANDARDS 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION OF REQUIREMENTS 
 
 A. General: 
 
  1. This section specifies procedural and administrative requirements for 

compliance with governing regulations and the codes and standards imposed 
upon the Work.  These requirements include the obtaining of permits, licenses, 
inspections, releases and similar requirements associated with regulations, 
codes and standards.  

 
  2. Regulations are defined to include laws, statutes, ordinances, and lawful orders 

issued by governing authorities, as well as those rules, conventions and 
agreements within the construction industry which effectively control the 
performance of the Work regardless of whether they are lawfully imposed by 
governing authority or not. 

 
  3. Codes, standards and requirements of the Owner are identified within the 

Contract Documents. Contractor must examine, determine and identify other 
codes, standards and requirements that may be applicable to the Contractor’s 
Work, such that the intent of the Contract is fully realized. 

 
 B. Governing Regulations: 
 
  Refer to Section 00700, GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION, 

as modified, for requirements related to compliance with governing regulations. 
 
1.02 DEFINITIONS 
 
 A. General Requirements: 
 
  The provisions or requirements of Division 01 sections apply to the entire Work of this 

Contract and supplement the requirements in the Contract Documents. 
 
  A substantial amount of specification language consists of definitions of terms found in 

the Contract Documents.  Certain terms used in Contract Documents are defined in this 
section.  Definitions and explanation contained in this section are not necessarily either 
complete or exclusive, but are general for the Work to the extent they are not stated 
more explicitly in another element of the Contract Documents. 

 
 B. Subject to 1.02 A, whenever the following terms are used in the Contract Documents or 

any other documents or instruments pertaining to the construction of this Project, the 
intent and meaning will be interpreted as follows: 

 
  1. ACCESS ROAD.  The right-of-way, the roadway and all improvements 

constructed thereon connecting the airport to a public highway. 
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  2. ADVERTISEMENT.  A public announcement, as required by local law, inviting bids 

for Work to be performed and materials to be furnished. Also referred to as 
"Invitation to Bid" or "Notice to Bidders." 

 
  3. AIR OPERATIONS AREA (AOA).  For the purpose of these Specifications, the term 

AOA means any area of the airport used or intended to be used for the landing, 
takeoff, or surface maneuvering of aircraft.  An AOA includes such paved or 
unpaved areas that are used or intended to be used for the unobstructed 
movement of aircraft in addition to its associated runway, taxiway or apron.  

 
4. AIRPORT.  Airport means Tampa International Airport. 

 
5. AIRPORT IMPROVEMENT PROGRAM (AIP).  The AIP means a grant-in-aid 

program administrated by the Federal Aviation Administration.  
 
  6. APPROVE.  Where used in conjunction with Owner’s response to submittals, 

requests, applications, inquiries, reports and claims by the Contractor, the term 
"approved" will be held to limitations of  Owner’s responsibilities and duties as 
specified in the Contract Documents.  In no case will "approval" by Owner be 
interpreted as a release of Contractor from responsibilities to fulfill 
requirements of the Contract Documents.   

 
  7. APM:  Automated People Mover. A guided transit mode with fully automated 

operation, featuring vehicles that operate on guideways with exclusive right-of-
way.  

 
  8. APM SYSTEM:  The vehicles, running surfaces or track, switches, other guideway 

equipment, active graphics, any platform barrier doors, power distribution, 
central control, communications, maintenance equipment, and all other 
equipment, which when integrated results in the operation of the APM trains. 

 
  9. AWARD.  The acceptance by the Owner of the successful Bidder's Bid. 
 
  10. BID.  The written offer of the Bidder to perform the Work and furnish the 

necessary materials and labor in accordance with the provisions of the Contract 
Documents.  

 
  11. BID BOND.  The security furnished with a Bid to guaranty that the Bidder will 

enter into a Contract if Bidder’s Bid is accepted by the Owner.  
 
  13. BIDDER.  Any individual, partnership, firm or corporation, acting directly or 

through a duly authorized representative, who submits a Bid for the Work 
contemplated.  

 
  14. BUILDING AREA.  An area on the airport to be used, considered, or intended to 

be used for airport buildings or other airport facilities or rights-of-way, together 
with all airport buildings and facilities located thereon.  
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15. DAY.  As used in the Contract Documents means calendar day unless otherwise 
specifically defined. 

 
16. CONSTRUCTION SCHEDULE.  The Contractor-prepared schedule as adjusted 

from time to time in accordance with the Contract Documents showing planned 
and actual progress by items of the Work. 

 
17. DESIGN PROFESSIONAL:  The individual, partnership, firm or corporation duly 

authorized by the Owner (Sponsor) to be responsible for the architectural and 
engineering supervision of the contract work and acting directly or through an 
authorized representative. 

 
18. CONTRACT DOCUMENTS. The Contract Documents consist of the executed 

Contract between the Owner and Contractor, the Contractor’s GMP Proposal as 
accepted by the Owner, Bonds, Insurance Requirements, the Division 1 
Documents, E-Verify Certification and any Contract Modifications issued after 
execution of the Contract. 

 
  19. DIRECTED, REQUESTED, ETC.  Where not otherwise explained, terms such as 

"directed", "requested", "authorized", "selected", "accepted", and "permitted" 
mean "directed by Owner or Design Professional", "requested by the Owner or 
Design Professional", and similar phrases.  However, no such implied meaning 
will be interpreted to extend Owner’s or Design Professional’s responsibility into 
the Contractor's area of Contractor, including but not limited to construction 
supervision.  

 
  20. DRAINAGE SYSTEM.  The system of pipes, ditches, ponds, and structures by 

which surface or subsurface waters are collected and conducted from the 
airport area.  

 
  21. DRAWINGS.  The official Drawings or exact reproductions which show the 

location, character, dimensions and details of the airport and the Work to be 
done. 

 
  22. EQUIPMENT.  The articles, devices, software, control system, and other assets 

used to serve a function in the operation of the Project.  Also, used to refer to all 
machinery, together with the necessary supplies for upkeep and maintenance, 
as well as all tools and apparatus, necessary for the proper construction and 
acceptable completion of Work. 

 
  23. EXPERIENCED.  The term "experienced" when used with the term "Installer" 

means having previous projects similar in size and scope to the installation to be 
performed, being familiar with the procedures required, and having complied 
with requirements of the authority having jurisdiction. 

 
  24. EXTRA WORK.  An item of Work not provided for in the awarded Contract as 

previously modified by work order or change order but which is found by the 
Owner to be necessary to complete the Work within the intended scope of the 
Contract as previously modified.  
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  25. FAA (Federal Aviation Administration). When used to designate a person, FAA 

means the Administrator or its duly authorized representative.  
 
  26. FAA SUPPLEMENT.  It is understood that federal grant funds may be used in the 

Project. In the event federal grant funds are used, the Contract Documents will 
be governed by all applicable rules and regulations of the FAA and U.S. 
Department of Transportation, as well as applicable requirements incorporated 
in any grant agreement between the Owner and the FAA with regard to said 
funding, which requirements are set forth in the attached "FAA Construction 
Contract Clauses, Airport Improvement Program," and which will be 
incorporated herein if federal grant funds are utilized. 

 
  27. FEDERAL SPECIFICATIONS.  The Federal Specifications and Standards, and all 

supplements, amendments and indices thereto as prepared and issued by the 
General Services Administration of the Federal Government.  They may be 
obtained from the Specifications Unit, 7th and D Street, SW, Washington, DC 
20406, Tele: (202) 472-2205 or 472-2140.  

 
  28. FHWA (Federal Highway Administration). When used to designate a person, 

FHWA will mean the Administrator or its duly authorized representative.  
 
  29. FURNISH.  Except as otherwise defined in greater detail, the term "furnish" is 

used to mean supply and delivery to Project site, ready for unloading, 
unpacking, assembly, installation, etc., as applicable in each instance for 
incorporation and installation into the Work.  

 
  30. INDICATED.  The term "indicated" is a cross-reference to graphic 

representations, notes, or schedules on drawings, to other paragraphs or 
schedules in the Specifications, and to similar means of recording requirements 
in Contract Documents.  Where terms such as "shown", "noted", "scheduled", 
and "specified" are used in lieu of "indicated", it is for the purpose of helping the 
reader locate the cross-reference, and no limitation of location is intended 
except as specifically noted.  

 
  31 INSPECTOR.  An authorized representative of the Owner assigned to make all 

necessary inspections and/or tests of the Work performed or being performed, 
or of the materials furnished or being furnished by the Contractor. 

 
  32. INSTALL.  Except as otherwise defined in greater detail, the term "install" is used 

to describe operations at the Work site including unloading, unpacking, 
assembly, erection, placing, anchoring, applying, working to dimension, 
finishing, curing, protecting, cleaning, and similar operations, as applicable in 
each instance, to incorporate the element being installed into the Work.  

 
  33. INSTALLER.   The term "installer" is the entity (person or firm) engaged by the 

Contractor, its Subcontractor or Sub-subcontractor for performance of a 
particular unit of Work at the Project site, including installation, erection, 
application, and similar required operations.  It is a general requirement that 
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such entities (installers) be expert in the operations they are engaged to 
perform.  

 
  34. INTENTION OF TERMS.  Whenever, in the Contract Documents,  the words 

"directed," "required," "permitted," "ordered," "designated," "prescribed," or 
words of like import are used, it will be understood that the direction, 
requirement, permission, order, designation, or prescription of the Design 
Professional is intended; and similarly, the words "approved," "acceptable," 
"satisfactory," or words of like import will mean approved by, acceptable to, or 
satisfactory to the Design Professional.  

 
   a. Any reference to a specific requirement of a numbered paragraph of the 

Contract Document or a cited standard will be interpreted to include all 
general requirements of the entire section, specification item, or cited 
standard that may be pertinent to such specific reference.  

 
  35. LABORATORY.  The official testing laboratories of the Contractor or Owner or 

such other laboratories as may be designated by the Owner.  
 

36. LIGHTING.  A system of fixtures providing or controlling the light sources used on 
or near the airport or within the airport buildings.  The field lighting includes all 
luminous signals, markers, floodlights, and illuminating devices used on or near 
the airport or to aid in the operation of aircraft landing at, taking off from, or 
taxiing on the airport surface.  

 
  37. MAJOR AND MINOR CONTRACT ITEMS.  A major contract item will be any item 

that is listed in the Bid, the total cost of which is equal to or greater than 20% of 
the total amount of the awarded Contract.  All other items will be considered 
minor contract items.  

 
38. MATERIALS. Any substance to be used in the Work.  

 
  39. NO EXCEPTIONS TAKEN. The term "No Exceptions Taken" where used in 

conjunction with the Design Professional's action on the Contractor's submittals, 
applications, and requests, is limited to the Design Professional's duties and 
responsibilities as stated in Section 00700, GENERAL CONDITIONS OF THE 
CONTRACT FOR CONSTRUCTION, as modified. 

 
a. Refer to Section 01340 - SHOP DRAWINGS, PRODUCT DATA AND 

 SAMPLES for more specific information. 
 
  40. NOT APPROVED. Where used in conjunction with the Design Professional's 

response to submittals, requests, applications, inquires, reports, and claims by 
the Contractor, indicates that the item or material is unsatisfactory, and must be 
revised, new material prepared in accordance with notations, and the item or 
material resubmitted. Material marked in this manner will not be released for 
any Work. 

 
  41. NOTE MARKINGS. Where used in conjunction with the Owner's response to 
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submittals, requests, applications, inquires, reports, and claims by the 
Contractor, “Note Markings” indicates that the item or material submitted is 
approved subject to corrections noted.  Correction and re-submittal of the item 
is not required unless specifically called for in the notations. Approval of 
Contractor’s submitted item does not constitute approval of the design.  
Approval does not permit any deviation from the Contractor’s requirements and 
does not relieve the Contractor of the responsibility for errors or deficiencies in 
design, dimension, details, or for coordinating installation and/or construction 
with actual conditions at the Project site. 

 
  42. NOTICE TO PROCEED (NTP). A written notice to the Contractor to begin the 

actual Contract Work. If applicable, the NTP will state the date on which the 
Contract Time begins. 

 
  43. OWNER (SPONSOR).  The term Owner or Sponsor will mean the party of the first 

part or the contracting agency signatory to the Contract.  The Hillsborough 
County Aviation Authority is the Owner, and will include its agents, employees, 
representatives and contractors when acting at its direction or on its behalf.  
The Hillsborough County Aviation Authority is also referred to as the "Owner" in 
these Contract Documents. For AIP Contracts, the term Sponsor will have the 
same meaning as the term Owner.  

 
  44. PAVEMENT.  The combined surface or friction course, structural course, base 

course, and sub-base course, if any, considered as a single unit.  
 
  45. PAYMENT BOND.  The approved form of security furnished by the Contractor 

and Contractor’s surety as a guaranty that the Contractor will pay in full all bills 
and accounts for material and labor used in the construction of the Work under 
the contract.  

 
  46. PERFORMANCE BOND. The approved form of security furnished by the 

Contractor and Contractor’s surety as a guaranty that the Contractor will 
complete the Work in accordance with the terms of the Contract and will 
complete the guarantee of the Work specified therein.  

 
  47. PROJECT.  The Work defined in the Contract Documents.  
 
  48. PROJECT SITE.  The term "Project Site" is defined as the space available to the 

Contractor for performance of the Work, either exclusively or in conjunction 
with others performing other Work, as part of the Project. The extent of the 
Project Site may or may not be identical with the description of the land upon 
which the Project is to be built but it is within or near Tampa International 
Airport.  

 
  49. PROVIDE.  Except as otherwise defined in greater detail, the term "provide" 

means furnish and install, complete, and ready for intended use, as applicable in 
each instance.  

 
  50. RETENTION.  Retention (or Retainage) is the amount of compensation for Work 
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accomplished by the Contractor which is retained by the Owner to be paid to 
the Contractor as specified herein. 

 
  51. RUNWAY.  The area on the airport designated for the landing and takeoff 

 of aircraft.  
 
  52. SHOP DRAWINGS.  All drawings, diagrams, illustrations, brochures, schedules 

and other data which are prepared by the Contractor, a subcontractor, 
manufacturer, supplier or distributor and which illustrate the equipment, 
material or some portion of the Work. 

 
  53. SHUTTLE.  A guided transit mode with fully automated operation, featuring 

vehicles that operate on guideways between the Main Terminal and Airsides 
 
  54. SPECIFICATIONS.  A part of the Contract Documents containing the written 

directions and requirements for completing the Contract Work. Standards for 
specifying materials or testing which are cited in the Contract Specifications by 
reference will have the same force and effect as if included in the Contract 
physically.  

 
  54. SPONSOR.  See “Owner”. 

 
  55. STRUCTURES.  Airport facilities such as buildings, aprons, bridges, culverts, catch 

basins, inlets, retaining walls, cribbing, storm and sanitary sewer lines, 
waterlines, underdrains, electrical ducts, manholes, handholes, lighting fixtures 
and bases, transformers, flexible and rigid pavements, navigational aids, 
buildings, vaults, and other manmade features of the airport that may be 
encountered in the Work and not otherwise classified herein.  

 
  56. SUBGRADE.  The soil which forms the pavement foundation.  
 
  57. SUPERINTENDENT.  The Contractor's executive representative who is present on 

the Work during progress, authorized to receive and fulfill instructions from the 
Owner, and who will supervise and direct the construction.  

 
  58. SUPPLEMENTAL CONTRACT.  A written agreement between the Contractor and 

the Owner covering (1) Work that would increase or decrease the total amount 
of the awarded Contract, or any major Contract item, by more than 25%, such 
increased or decreased work being within the scope of the originally awarded 
Contract; or (2) Work that is not within the scope of the originally awarded 
Contract.  

 
  59. SURETY.  The corporation, partnership, or individual, other than the Contractor, 

executing Payment and Performance Bonds which are furnished to the Owner 
by the Contractor. 

 
  60. TAXIWAY.  The portion of the AOA of an airport that has been designated by the 

airport authority for movement of aircraft to and from the airport's runways or 
aircraft parking areas.  
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  61. TESTING LABORATORIES.  An independent entity engaged to perform specific 

inspections or tests of the Work, either at the Project site or elsewhere, and to 
report and (if required) interpret results of those inspections or tests.  

 
  62. TRADES.  Use of titles such as "carpentry" is not intended to imply that certain 

construction activities must be performed by accredited or unionized individuals 
of a corresponding generic name, such as "carpenter." It also does not imply 
that requirements specified apply exclusively to tradespersons of the 
corresponding generic name. 

 
  63. UNIT PRICE.  Cost per unit of Work.  
 

64. WORK. The construction and services required by the Contract Documents, 
whether completed or partially completed, and includes all other labor, 
materials, equipment and services provided or to be provided by the Contractor 
to fulfill the Contractor’s obligations. The Work may constitute the whole or a 
part of the Project. 

 
1.03 SPECIFICATION FORMAT AND CONTENT EXPLANATION 
 
 A. General: 
 
  1. This article is provided to help the user of the Specifications to more readily 

understand the format, language, implied requirements and similar conventions 
of content. None of the following explanations will be interpreted to modify the 
substance of the Contract requirements. 

 
 B. Specification Content: 
 
  1. The Project Specifications and the Contract Documents have been produced 

employing certain conventions in the use of language as well as conventions 
regarding the intended meaning of certain terms, words, and phrases when 
used in particular situations or circumstances. These conventions are explained 
as follows: 

 
   a. In certain circumstances, the language of the Specifications and other 

Contract Documents is of the abbreviated type. It implies words and 
meanings that will be interpreted as plural. Plural words will be 
interpreted as singular where applicable and where the full context of 
the Contract Documents so indicates. 

 
   b. Imperative Language is used generally in the Specifications.  

Requirements expressed imperatively are to be performed by the 
Contractor. At certain locations in the text, for clarity, contrasting 
subjective language is used to describe responsibilities which must be 
fulfilled indirectly by the Contractor or by others when so noted. 

 
1.04 INDUSTRY STANDARDS 
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 A. Applicability of Standards: 
 
  Except where more explicit or stringent requirements are written into the Contract 

Documents, applicable industry standards have the same force and effect as if bound 
into or copied directly into the Contract Documents.  Such industry standards are made 
a part of the Contract Documents by reference. Contractor shall keep available copies of 
all applicable codes and standards at locations where Work is being performed, 
including the Project Site.  

 
 B. Publication Dates: 
 
  Except as otherwise indicated, where compliance with an industry standard is required, 

comply with standard in effect as of date of Contract Documents. 
 
 C. Conflicting Requirements: 
 
  Where compliance with two or more standards is specified, and where these standards 

establish different or conflicting requirements, the Contractor shall call the conflict to 
the Owner’s attention and the most stringent requirement will be enforced as 
determined by the Owner.  

 
 D. Copies of Standards: 
 
  1. The Contract Documents require that each entity performing Work be 

experienced in that part of the Work being performed.  Each entity is also 
required to be familiar with industry standards applicable to that part of the 
Work. Copies of applicable industry standards are not bound with the Contract 
Documents. 

 
a. Where copies of industry standards are needed for proper performance 

of the Work, the Contractor is required to obtain such copies directly 
from the publication source. 

 
   b. Although certain copies of industry standards needed for enforcement 

of the requirements may be required submittals, the Owner reserves 
the right to require the Contractor to submit additional copies of these 
standards as necessary for enforcement of requirements. 

 
 E. Abbreviations and Names: 
 
  Trade association names and titles of general standards are frequently abbreviated. 

Where acronyms or abbreviations are used in the Specifications or other Contract 
Documents they are defined to mean the recognized name of the trade association, 
standards generating organization, governing authority or other entity applicable to the 
context of the text provision.  Refer to the "Encyclopedia of Associations," published by 
Gale Research Co. 

 
 F. Comply with applicable standards for work promulgated by organizations, associations, 
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institutes, societies, boards and generally recognized organizations including but not 
limited to: 

 
Acoustical Materials Association…………………………………… AMA 
Air Conditioning & Refrigeration Institute………………………… ARI 
Air Moving & Conditioning Association…………………………… AMCA 
Aluminum Association…………………………………………….. AA 
American Association of State Highway and Transportation Officials AASHTO 
American Concrete Institute………………………………………… ACI 
American Gas Association…………………………………………… AGA 
American Institute of Steel Construction……………………………… AISC 
American National Standards Institute………………………………… ANSI 
American Petroleum Institute…………………………………………… API 
American Plywood Association…………………………………………. APA 
American Society for Testing and Materials…………………………… ASTM 
American Society of Heating, Refrigerating & Air Conditioning 
Engineers. ASHRAE 
American Water Works Association…………………………………… AWWA 
American Welding Society……………………………………………… AWS 
American Wood Preservers Bureau……………………………………… AWPB 
Architectural Precast Association……………………………………… APA 
Architectural Woodworking Institute……………………………………. AWI 
Cast Iron Pipe Research Association…………………………………… CIPRA 
Concrete Reinforcing Steel Institute…………………………………… CRSI 
Contracting Plasterers and Lathers International Association…………… CPLIA 
Factory Mutual Engineering Corporation……………………………… FM 
Federal Specifications…………………………………………………… FED. SPEC. 
Flat Glass Jobbers Association………………………………………… FGJA 
Gypsum Association…………………………………………………… GA 
Industrial Power Cable Engineers Association………………………… IPCEA 
Institute of Boiler & Refrigeration………………………………………. IBR 
Institute of Electrical & Electronic Engineers…………………………… IEEE 
Joint Industry Council…………………………………………………… JIC 
Metal Lath Manufacturers Association………………………………… MLMA 
Metal Lath/Steel Framing Association………………………………… ML/SFA 
Military Specifications………………………………………………… MIL. SPEC. 
National Association of Architectural Metal…………………………….. NAAM 
National Bureau for Lathing and Plastering…………………………… NBLP 
National Concrete Masonry Association………………………………… NCMA 
National Electric Code…………………………………………………… NEC 
National Electrical Manufacturers Association………………………….. NEMA 
National Fire Protection Association…………………………………….. NFPA 
National Lumber Manufacturers Association……………………………. NLMA 
National Roofing Contractors Association………………………………. NRCA  
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National Terrazzo & Mosaic Association……………………………….. NTMA 
National Woodwork Manufacturers Association……………………… NWMA 
Portland Cement Association……………………………………………. PCA 
Post-Tensioning Institute………………………………………………… PTI 
Precast Concrete Institute………………………………………………. PCI 
Product Standards……………………………………………………….. PS 
Research Council on Riveted and Bolted Structural Joints……………… RCRBSJ 
Rubber Manufacturer's Association……………………………………… RMA 
Sealing and Waterproofers Institute…………………………………… SWI 
Sheet Metal & Air Conditioning Contractors National Assoc………… SMACNA 
Southern Pine Inspection Bureau……………………………………… SPIB 
Steel Boiler Institute…………………………………………………….. SBI 
Steel Door Institute……………………………………………………… SDI 
Steel Joist Institute………………………………………………………. SJI 
Steel Structures Painting Council……………………………………… SSPC 
Stucco Manufacturer's Association……………………………………… SMA 
Tile Council of America………………………………………………… TCA 
Tubular Exchange Manufacturers Association………………………….. TEMA 
Underwriter's Laboratories……………………………………………… UL 
United States Department of Commerce - Commercial 
Standards……… CS 
United States Department of Commerce – Products Standards PS 
United States Gypsum Company………………………………………… USG 
United States Postal Service…………………………………………….. USPS 
Vermiculite Institute…………………………………………………….. VI 
Warnock Hersey………………………………………………………… WH 
West Coast Lumber Inspection Bureau………………………………….. WCLIB 

 

 
G. Where more than one quality or requirement is set forth in such standards and 

reference is not made in these Specifications to which specific quality or requirement is 
intended, the conflict shall be brought to the attention of the Owner who will determine 
which one to follow. The Contractor will be deemed to have bid the most stringent and 
furnished the most stringent. Where under such standards options occur, the Owner will 
be called upon to designate which applies. 

 
 H. No provisions of any referenced standard, specification, manual or code (whether or not 

specifically incorporated by reference in the Contract Documents) will be effective to 
change the duties and responsibilities of the Owner, Contractor or any of their 
consultants, agents or employees, from those set forth in the Contract Documents, nor 
will it be effective to assign to the Owner any duty or authority to supervise or direct the 
furnishing or performance of the Work or any duty or authority to undertake 
responsibility contrary to the provisions of the Contract Documents. 

 
1.05 CODES/MANUFACTURER'S RECOMMENDATIONS 
 
 A. Applicable code requirements are included herein by this reference. However, such are 
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minimum criteria and no reduction from Drawings or Specifications will be permitted, 
even if allowed by applicable code. 

 
 B. Electrical and mechanical apparatus, fixtures and equipment will bear approved device 

label of Underwriter's Laboratories. 
 

C. The local building code and the Florida Building Code (Latest Edition) apply to all Work. 
In the event a conflict occurs between the local and Florida Building Codes, the greater 
requirements will govern. The Contractor shall call to the attention of the Owner any 
conflict which may arise due to revisions to codes and regulations subsequent to the 
Contract Date. 

 
 D. Specifically, comply with following codes and regulations: 
 

11. Florida Building Code, Latest Edition. 
2. Florida Plumbing Code, Latest Edition. 
3. Florida Mechanical Code, Latest Edition. 
4. Florida Fire/Gas Code, Latest Edition. 
5. Local Building Code. 
6. Local Public Utility regulations. 
7. City of Tampa Water Department "Developer-Install" Manual. 
8. City of Tampa Department of Sanitary Sewer Developer Review 
 Package. 
9. National Standard Plumbing Code. 
10. National Electric Code (NEC). 
11. ASME Code for unfired pressure vessels. 
12. Building exits code (life safety code), NFPA 101. 
13. Standards of National Board of Fire Underwriters. 
14. ASHRAE Safety Code for Mechanical Refrigeration. 
15. National Fire Codes. 
16. National Fire Protection Association. 
17. Occupational Safety and Health Administration (OSHA). 
18. International Council of Building officials. 
19. Housing and Urban Development. 
20. Council of American Building Officials. 
21. ANSI A17.1-1987 Safety Code for Elevators and Escalators. 
22. American National Standards Institute (ANSI). 
23. Florida Department of Environmental Regulation. 
24. United States Environmental Protection Agency. 
25. Americans with Disabilities Act (ADA). 
26. Hillsborough County Environmental Protection Commission. 
27. Florida Department of Transportation (FDOT). 
28. Federal Aviation Administration (FAA). 
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 E. Comply with recommendations of pertinent manufacturer to achieve first quality work. 
 
1.06 ABBREVIATED SPECIFICATIONS 
 
 A. In order to shorten these Specifications, certain terminology and form common in 

specification writing is employed.  The following words are often omitted when meaning 
remains clear without the same, i.e., "the," "the Contractor will," "of," "a," "will comply 
with," etc. 

 
 B. Uses of a period or colon after a general mention of a material lists means "will be," or 

"will comply with."  Example: 
 
   "Portland Cement:  ASTM C 150, Type 1." 
 
PART 2 – PRODUCTS 
 
 Not used. 
 
PART 3 – EXECUTION 
 
 Not used. 
 
 

END OF SECTION 
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SECTION 01110 - AIRPORT PROJECT PROCEDURES 
 
PART 1 - GENERAL 
 
1.01 AIRPORT OPERATIONS 
 

Airport operations will be maintained throughout this Contract. The Contractor will in no way 
curtail or handicap normal operational characteristics of the airport facility except as specifically 
indicated and specified in these Contract Documents. 

 
1.02 PERMITS, LICENSES AND TAXES 
 
 A. Contractor will be required to procure and pay for all permits, licenses, fees, duties and 

taxes and arrange for all inspections and similar procedural items as required by the 
authorities having jurisdiction. 

 
 B. The Contractor will procure all necessary and required permits and licenses, including 

batch plant permit(s), pay all charges, fees and taxes and give all notices necessary and 
incidental to the due and lawful prosecution of the Work so as not to delay the 
completion of the Project.  The Contractor's claim that insufficient Contract Time was 
specified will not be a valid reason for extension of Contract Time. No extensions of 
Contract Time for completion will be granted for failure to timely procure all necessary 
and required permits and licenses, including batch plant permit(s), or failure to pay all 
charges, fees and taxes, or failure to give all notices timely. 

 
1.03 VERIFICATION OF EXISTING CONDITIONS 
 
 Prior to bidding and commencing with construction, the Contractor will familiarize themselves 

with the existing conditions of the Project and requirements of the Contract Documents. Should 
the Contractor discover any inaccuracies, errors, or omissions between the actual existing 
conditions and the Contract Documents, Contractor will within 7 calendar days of discovery, 
notify the Owner in writing or otherwise Contractor will be deemed to have waived any claim 
arising therefrom. Submission of Bid by the Contractor will be held as an acceptance of the 
existing conditions and the requirements of the Contract Documents by the Contractor. 

 
1.04 MAINTENANCE OF TRAFFIC 
 
 A. It is the explicit intention of the Contract that the safety of aircraft, as well as the 

Contractor's equipment and personnel, is the most important consideration. It is 
understood and agreed that the Contractor will provide for the free and unobstructed 
movement of aircraft in the AOA of the Airport, including approach and departure 
surfaces, with respect to Contractor’s own operations and the operations of all 
Contractor’s subcontractors. It is further understood and agreed that the Contractor will 
provide for the uninterrupted operation of visual and electronic signals (including power 
supplies thereto) used in the guidance of aircraft while operating to, from, and upon the 
airport. 

 
B. The cost of maintaining the aircraft and vehicular traffic will be borne by the Contractor 

as part of its Work and is included in the Contract Sum Bid Amount. 
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 C. The Contractor will not prevent public traffic from using active aviation and public areas 

in and around the Airport. The Work will be coordinated with the Owner and other 
agencies having an interest in the capability of the Airport and will be programmed and 
stated accordingly so that public traffic may be routed over partially completed Work. 
Appropriate safety precautions will be provided by the Contractor to protect employees, 
the public and the Work. 

 
 D. Should it be necessary for the Contractor to complete portions of the Contract Work for 

the beneficial occupancy of the Owner prior to completion of the whole Work, such 
"phasing" of the Work will be specified herein and indicated on the Drawings. When so 
specified, the Contractor will complete such portions of the Work on or before the date 
specified or as otherwise specified. 

 
 E. If the Contractor, with the concurrence of the Owner, elects to complete one increment 

of Work prior to completion of the whole Work, the Owner may accept the Work for 
beneficial occupancy. Upon completion of any portion of the Work listed above, such 
portion will be accepted by the Owner in accordance with the Contract. 

 
 F. No portion of the Work may be opened by the Contractor for public use until ordered by 

the Owner in writing. Should it become necessary to open a portion of the Work to 
public traffic on a temporary or intermittent basis, such openings will be made when, in 
the opinion of the Owner, such portion of the Work is in an acceptable condition to 
support the intended traffic. Temporary or intermittent openings are considered to be 
inherent in the Work and will not constitute either acceptance of the portion of the 
Work so opened or a waiver of any provision of the Contract. Any damage to the portion 
of the Work so opened that is not attributable to traffic which is permitted by the Owner 
will be repaired by the Contractor at Contractor’s expense. 

 
 G. The Contractor will make its own estimate of the inherent difficulties involved in 

completing the Work under the conditions herein described and will not claim any 
added compensation by reason of delay or increased cost due to opening a portion of 
the Contract Work. 

 
 H. When the Work is in or near vehicular traffic and pedestrian areas, the Contractor will 

arrange the Work so as to avoid disruption of normal traffic patterns.  The Contractor 
will provide, erect and maintain effective barricades, danger signals, signs and 
equipment to provide protection of the Work and the safety of the public throughout 
the area in accordance with the “FDOT Roadway and Traffic Design Standards.” 

 
 I. The Contractor will maintain traffic within the limits of the Project for the duration of 

the construction period, including all temporary suspensions of Work. It will include the 
construction and maintenance of all necessary detour facilities; the furnishing, installing 
and maintaining of traffic control and safety devices during construction; the control of 
dust; and any other special requirements for safe and expeditious movement of aircraft, 
vehicular traffic and pedestrians. Before contracting with any outside agency for a 
uniformed law enforcement officer to assist in the maintenance of traffic, the 
Contractor will first coordinate availability of Tampa International Airport Police with the 
Police Department dispatch office at (813) 870-8760. 
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  1. Beginning Date of Contractor's Responsibility:  The Contractor's responsibility 

for maintenance of traffic will begin on the day Contractor starts Work on the 
Project at the Project site and will continue until the date of Final Acceptance of 
the Work. 

 
  2. Number of Traffic Lanes:  Unless otherwise specified, the Contractor will close 

no more than one lane on each roadway and ramp.  Unless otherwise specified, 
the effective width of each lane used for maintenance of traffic will be at least 
as wide as the traffic lanes existing in the area prior to commencement of 
construction. Traffic control and warning devices will not encroach on lanes 
used for maintenance of traffic. All closures on any traffic lanes will be 
coordinated with the Owner a minimum of seven calendar days prior to any 
closure. 

 
  3. High Traffic Areas: When the Work is in or near vehicular traffic and pedestrian 

areas, arrange the Work so as to avoid disruption of normal traffic patterns.  
Provide, erect and maintain effective barricades, variable message boards, 
danger signals, signs and equipment to provide protection of the Work and the 
safety of the public throughout the area. 

 
 J. The Contractor will be responsible for performing daily inspections, including weekends 

and holidays with some inspections at night time, of the installations on the Project and 
replacing all equipment and devices not conforming to the approved standards during 
that inspection. The Owner will be advised of the schedule of these inspections and be 
given the opportunity to join in the inspection as deemed necessary. 

 
 K. Sections Not Requiring Traffic Maintenance:  Contractor will not be required to maintain 

traffic over those portions of the Project where no Work is to be accomplished or where 
construction operations will not affect existing roads. Contractor, however, will not 
obstruct nor create a hazard to any traffic during the prosecution of the Work and will 
be responsible for repair of all damage to existing pavement or facilities caused by 
Contractor’s operations.   

 
 L. Traffic Plan: If applicable, the Contractor will present its Maintenance of Traffic Plan at 

the Pre-construction Conference/meeting. Maintenance of Traffic Plan will be in written 
form and include plan sheets which indicate the type and location of all signs, lights, 
barricades, variable message boards, arrow boards, striping and barriers to be used for 
the safe passage of pedestrians, vehicular and aircraft traffic through the Project. The 
plan will indicate conditions and set-up for each phase of the Contractor's activities. In 
no case may the Contractor begin Work until the Maintenance of Traffic Plan has been 
approved in writing by the Owner. Modifications to the Maintenance of Traffic Plan that 
may become necessary will also be approved in writing. Except in an emergency, no 
changes to the approved Maintenance of Traffic Plan will be allowed until approval of 
the change has been received. 

 
M. Traffic During Construction: All construction vehicles are required to use existing public 

traffic routes.  Normal public traffic lanes are not to be used as staging areas for arriving 
delivery vehicles. The Contractor's employees will utilize the designated Contractor 
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employee parking area. 
 
  1. Adequate accommodations for intersecting and crossing traffic will be provided 

and maintained and, except where specific permission is given, no road or street 
crossing the Project will be blocked or unduly restricted. 

 
 N. The “FDOT Roadway and Traffic Design Standards” manual sets forth the basic principles 

and prescribes minimum standards to be followed in the design, application, installation, 
maintenance, and removal of all traffic control devices and all warning devices and 
barriers which are necessary to protect the public and workers from hazards within the 
Project limits. The standards established in the aforementioned manual constitute the 
minimum requirements for normal conditions and additional traffic control devices, 
warning devices, barriers or other safety devices will be required where unusual, 
complex or particular hazardous conditions exist. 

 
O. Installation:  The responsibility for installation and maintenance of adequate traffic 

control devices, warning devices and barriers for the protection of the public and 
workers, as well as to safeguard the Work, will rest with the Contractor. The required 
traffic control devices, warning devices and barriers will be erected by the Contractor 
prior to creation of any hazardous condition and in conjunction with any necessary re-
routing of traffic.  The Contractor will immediately remove, turn or cover any devices or 
barriers which do not apply to existing conditions. 

 
  1. The Contractor will make the Owner aware of any scheduled operation which 

will affect patterns or safety sufficiently in advance of commencing such 
operation to permit Owner’s review of the plan for installation of traffic control 
devices or barriers proposed by the Contractor. 

 
  2. The Contractor will assign one of its employees the responsibility of maintaining 

the position and condition of all traffic control devices, warning devices and 
barriers throughout the duration of the Contract. The Owner will be kept 
advised at all times as to the identification and means of contacting this 
employee on a 24 hour basis. 

 
 P. Furnishing of Devices and Barriers:  All traffic control devices including signs, warning 

devices, variable message boards, arrow boards, and barriers will be furnished by the 
Contractor. 

 
1. When the Work requires closing an AOA of the airport or portion of such area, 

the Contractor will furnish, erect, and maintain temporary markings and 
associated lighting conforming to the requirements specified in the Contract 
Documents or FAA Advisory Circular 150/5340-latest edition, “Marking of Paved 
Areas on Airports,” as applicable. 

 
2. The Contractor will furnish and erect all barricades, warning signs, and markings 

for hazards prior to commencing Work which requires such erection and will 
maintain the barricades, warning signs, and markings for hazards until their 
dismantling is directed by the Owner. 
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 Q. Maintenance of Devices and Barriers:  Traffic control devices, warning devices, and 
barriers will be kept in the correct position, properly directed, clearly visible and clean, 
at all times. Damaged, defaced or dirty devices or barriers will immediately be repaired, 
replaced or cleaned as directed. 

 
 R. Flagmen:  The Contractor will provide competent flagmen to direct traffic where one-

way operation in a single lane is in effect and in other situations as may be required by 
the standards established herein. 

 
 S. Contractor Signing:  The Contractor may furnish and install construction traffic 

directional signs along the existing traffic route.  The signs will depict Contractor's logo 
or name, directional arrows and “deliveries”.  Signs will be of sufficient size to have 6” 
high lettering and will be located at each decision point.  All signs and their locations will 
be approved by the Owner.  NO OTHER SIGNS ARE PERMITTED ON OWNER PROPERTY. 
There will be no writing or signing on printed screen fences.  

 
T. Material Deliveries:  The Contractor will make its own material and equipment 

deliveries. No deliveries will be made by vendors or suppliers without escort by a 
representative of the Contractor. 

 
 1. Deliveries to the Baggage Claim Drive, if required, will be made between the 

hours of 1:00 a.m. and 8:00 a.m. and prescheduled with the Owner. 
 
 2. Deliveries to the Ticket Level Drive, if required, will be made between the hours 

of 9:00 p.m. and 5:00 a.m. and prescheduled with the Owner. 
 
 3. Deliveries for trafficking of materials and equipment within public areas of the 

Main Terminal Building or Long Term Parking Garage will be made only between 
the hours of 9:00 p.m. and 5:00 a.m. 

 
 4. Deliveries and trafficking of materials and equipment within public areas of the 

Airside Terminal Building will be made only between the hours of 10:00 p.m. 
and 6:00 a.m. 

 
 5. All trash is to be sealed and tied down in such a manner that it will not dirty the 

floor. The removal, in dustproof sealed containers, of debris will be scheduled 
the same as deliveries.  Specific requirements will be covered at the 
Preconstruction Conference. 

 
 U. Elevator Use:  Existing passenger elevators and escalators will not be used.  However, 

the existing “Service Elevator” may be used if requested. 
 
 V. All dollies, floats, or other conveyances used for debris removal will be rubber tired, box 

type, and lined with plastic barrier to prevent debris falling from the cart.  All carts are to 
be loaded within the confines of the dust barrier. Transport of debris through public 
spaces, if permitted, will be made only after coordination of times and routes with the 
Owner. 

 
 W. Notification:  On days when construction traffic is expected to be extra heavy or when 
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oversized pieces of equipment are to be delivered, give the Owner a minimum of 72 
hour notice prior to the event. 

 
 X. Interference Request: 
 
  1. The Contractor will be responsible for notifying the Owner in writing of, and 

securing approval for, any and all interruptions or interference with traffic 
(pedestrian, automobile), or other necessary function of the Airport or any of 
the airlines. 

 
  2. The request will include a traffic control plan indicating barricades, arrow 

boards, variable message boards, lighting and flagmen where required. 
 
  3. Such notification will be made as soon as possible but in no case less than 48 

hours prior to the interference. 
 
  4. The Contractor should utilize a standard form addressed to the Owner with a 

blank space for a description of the interference, the exact area affected, the 
exact times and dates the interference will take place and blanks for Owner's 
approval.  The forms will be submitted in electronic format. No interference will 
be allowed until the Contractor has received back a copy of the approved 
interference request form. 

 
 Y. Personnel Traffic: 
 
  1. General: All construction personnel will be restricted to construction areas.  

They will wear shirts with sleeves and long pants at all times. 
 
  2. Walkways:  When walking from the Contractor's parking lot to the job site, 

existing walkways and crossings will be used. The Contractor will not use vehicle 
traffic lanes as walkways. 

 
  3. Elevators/Escalators:  Existing elevators and escalators will not be used at any 

time for the transporting of construction personnel or construction materials. 
The entry to all elevators will not be blocked at any time. 

 
4. Use of Public Areas:  The Contractor's workers will not utilize public areas for 

taking their "work breaks" or "lunch breaks." Areas for this purpose can be 
designated by the Owner upon request.  No public toilets will be used by any 
workers at any time. 

 
  5. Use of Restaurants:  The Contractor's workers will not use restaurants, lounges 

or other concession areas within the Airport, unless approved by the Owner. 
 
 Z. Character of Workers: 
 
  1. The Contractor will, at all times, employ sufficient labor and equipment for 

prosecuting the Work to full completion in the manner and time required by the 
Contract Documents. 
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  2. All workers will have sufficient skill and experience to properly perform the 

Work assigned to them. Workers engaged in special Work or skilled Work will 
have sufficient experience in such Work, and in the operation of the equipment 
required, to perform the Work satisfactorily. 

 
  3. The failure to provide adequate labor and equipment may be considered cause 

for terminating the Contract. 
 
  4. Any person employed by the Contractor or a subcontractor who, in the opinion 

of the Owner, does not perform their Work in a proper and skillful manner or is 
intemperate or disorderly, will, at the written request of the Owner, be removed 
forthwith by the Contractor or subcontractor employing such person and will 
not be employed again in any portion of the Work without the approval of the 
Owner. 

 
  5. Should the Contractor or subcontractor fail to remove such person or persons or 

fail to furnish suitable and sufficient personnel for the proper prosecution of the 
Work, the Owner may suspend the Work by written notice until compliance with 
such orders. 

 
6. No firearms are permitted on Project site at any time. 

 
1.05 METHODS AND EQUIPMENT 
 
 A. All equipment which is proposed to be used on the Work will be of sufficient size and in 

such mechanical condition as to meet requirements of the Work and to produce a 
satisfactory quality of Work. Equipment used on any portion of the Work will be such 
that no injury to previously completed Work, adjacent property, or existing Airport 
facilities will result from its use. 

 
 B. When the methods and equipment to be used by the Contractor in accomplishing the 

Work are not prescribed in the Contract, the Contractor is free to use any methods or 
equipment that will accomplish the Work in conformity with the requirements of the 
Contract Documents. 

 
 C. When the Contract specifies the use of certain methods and equipment, such methods 

and equipment will be used unless others are authorized by the Owner. If the Contractor 
desires to use a method or type of equipment other than specified in the Contract, 
Contractor may request approval from the Owner to do so. The request will be in writing 
and will include a full description of the methods and/or equipment proposed and the 
reasons for desiring to make the change. If approval is given, it will be on the condition 
that the Contractor will be fully responsible for producing work in conformity with the 
Contract Documents. If, after trial use of the substituted methods or equipment, the 
Owner determines that the Work produced does not meet the Contract Documents, the 
Contractor will discontinue the use of the substitute method or equipment and will 
complete the remaining Work with the specified methods and equipment. 

 
D. The Contractor will remove any deficient Work and replace it with Work of specified 
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quality, or take such other corrective action as the Owner may direct. No change will be 
made in basis of payment for items in the Contract involved or in Contract Time as a 
result of authorizing a change in methods or equipment under this Section. 

 
1.06 HOURS OF WORK 
 
 See Drawings 
 
1.07 DAILY CLEAN-UP AND TRASH REMOVAL 
 
 A. Debris from Work will be promptly removed from the Project site at least daily.  Debris 

will not be allowed to become a hazard to the safety of the public.  Areas occupied by 
the Owner and Building Tenants will be kept clean at all times. 

 
 B. The Contractor will be responsible for clean-up and trash removal. Accumulation of 

trash and debris will not be allowed and the Owner may at any time direct the 
Contractor to immediately remove its trash and debris from the site of the Work when, 
in the opinion of the Owner, such trash constitutes a nuisance or in any way hinders the 
Work or the Airport's operations. If the Contractor should fail to remove its trash and 
debris from the site of the Work in a timely manner, the Owner may have this Work 
performed and deduct the cost of such from Contractor's payment. 

 
1.08 CLEANING AND PROTECTION 
 
 A. General:  During all Work at the Project Site, clean and protect Work in progress and 

adjoining Work on the basis of continuous daily maintenance. Apply protective covering 
on installed Work to ensure freedom from damage or deterioration. 

 
 B. Clean and perform maintenance on installed Work as frequently as necessary through 

the remainder of the construction period. Adjust and lubricate operable components to 
ensure operability without damaging effects.  

 
 C. Limiting Exposures of Work:  To the extent possible through appropriate control and 

protection methods, supervise performance of the Work in such a manner and by such 
means which will ensure that none of the Work, whether completed or in progress, will 
be subjected to harmful, dangerous, damaging or otherwise deleterious exposure during 
the construction period.  Such exposures include, where applicable, but are not limited 
to, the following: 

 
  1. Excessive static or dynamic loading. 
 
  2. Excessive internal or external pressures. 
 
  3. Excessive electrical loading. 
 
  4. Solvents. 
 
  5. Chemicals. 
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  6. Light. 
 
  7. Puncture. 
 
  8. Abrasion. 
 
  9. Heavy Traffic. 
 
  10. Soiling. 
 
  11. Combustion. 
 
  12. High speed operation, improper lubrication, unusual wear. 
 
  13. Improper shipping or handling. 
 
  14. Theft. 
 
  15. Vandalism. 
 
 D. Protection at Openings:  Contractor will provide protection at all openings in structures 

and finishes to maintain the building weather and dust tight. All protection will be of 
solid material and substantial so that it will not be disturbed by wind and weather 
normal to the area and season, and will also be tight fitting to prevent noise infiltration. 

 
 E. Protection of Improvements: 
 
  1. Damage to Existing Facilities:  Existing surfaces and materials of the Owner's 

property not requiring work by the Contract Documents that are damaged by 
the Contractor's operations will be immediately repaired. Repaired surfaces and 
materials will match existing adjacent undamaged surfaces and materials.  
Repair work will be coordinated with the Owner with regards to time and 
method. 

 
  2. All roads used by the Contractor during construction will be restored and/or 

replaced to their original condition. 
 

3. Accidental Demolition:  All structures or parts thereof that may become 
damaged due to accident or Contractor's error will be restored to their original 
condition at no cost to the Owner.  Materials and equipment being used in the 
repair or replacement resulting from damage will be new and will perform at the 
manufacturer's published capacities. If the existing equipment or materials 
cannot be identified, or if unavailable, the selection of the replacement will be 
subject to approval by the Owner in writing. 

 
 F. Owner's - Standards of Construction: 
 
  1. Hazardous Materials: 
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   a. ANY PRODUCT OR MATERIAL THAT CONTAINS ASBESTOS MATERIAL 
WILL NOT BE PERMITTED ON THIS PROJECT. 

 
   b. ANY PAINT CONTAINING LEAD WILL NOT BE USED ON THIS PROJECT. 
 
   

f. Wood framing is prohibited for partitioning.   
 
  2. Electrical: 
 

a. All work will conform to applicable codes and standards. 
 
b. All work will conform to the National Electric Code.  

 
c. All work will conform to the City of Tampa Electric Code and a City of 

Tampa Electric Permit will be obtained and displayed at the work site. 
 

d. In addition, the Owner requires: 
 

(1) All temporary or permanent conductors (power, lighting, 
control or communication) to be placed in conduit or routed by 
way or existing approved cable trays. 

 
(2) ALL CONDUITS AND RACEWAYS WILL BE CONCEALED. (Special 

permission may be granted for exposed conduit in shop areas or 
some other places that are completely removed from office, 
commercial, and public areas.) 

 
(3) All items to be independently supported from the structural 

portion of the building.  All items will be installed as close as 
possible to the structure; i.e., tight up against the structure. 
Conduits and raceways will be installed parallel to the building 
structural members.  Conduits and raceways will not be located 
within 6-inches of other systems (HVAC ducts, chilled water 
lines, sprinkler lines, domestic water lines, bus ducts, etc.) and 
multiple runs of conduits or raceways will be routed together.  
Bus duct will be separately supported using manufacturer’s 
standard equipment allowing for removal and inspection of all 
cover plates. Contractor will furnish drawings, prior to 
installation, showing layout and elevations of all multiple 
conduits, raceways, cable tray and bus duct routes. 

 
(4) The Contractor to supply drawings showing all Work to be 

performed.  Drawings will show new branch or feeder circuits 
and identify panel and breaker numbers where originating, size 
of conduit, size of wire, number of conductors and full load 
current. 

 
(5) All conduits or raceways crossing expansion joints are to be 
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equipped with expansion-type fittings. Cable extensions from 
raceway terminations will not exceed 5-feet. Sleeves will be 
used when conduits pass through walls, floors and roofs and will 
be galvanized steel, sized to allow for a minimum 1/4-inch 
clearance. Fire rating integrity will be restored after 
penetration. 

 
(6) Flexible steel conduit is limited to final connections to motors 

and transformers and will be restricted to 18 to 36-inches in 
length. Flexible steel conduit may also be used to connect outlet 
boxes to recessed lighting fixtures in lengths not to exceed 4 to 
6-feet. 

 
(7) Self-stripping electrical wire connectors are prohibited. 

 
(8) Fixtures mounted in suspended ceilings are to be supported 

independently of the ceiling. Fixtures will be supported on all 
four corners with near-vertical supports. 

 
(9) All lighting fixtures and signs are to be equipped with a 

renewable fuse in an external GLR holder. 
 
    (10) A manufacturer’s drawing is to be submitted on all new light 

fixtures showing type and size. 
 
    (11) Existing lighting fixtures that are scheduled for removal will not 

be salvaged to the Owner, unless otherwise noted. 
 

(12) All restroom automatic sensor system components are to be 
low voltage 24V, without exception. 

 
(13) All new fire alarm, security/access control and other systems 

are to match existing.  Coordinate with Owner, as required 
 
 G. Overhead Protection: 
 

1. No cranes with or without loads or other construction equipment will cross over 
non-construction personnel, their travel ways which include but are not limited 
to, walkways, roadways, or passenger transfer system tracks. 

 
2. The plan of operation of cranes and other hoisting equipment will be 

established in writing by the Contractor. This plan of operation will be subject to 
review by the Owner. 

 
3. Specific areas affected by construction may require protective covering. These 

protection coverings will be adequate to insure the protection of life and 
property and the continuous operation of the Airport.  The layout and location 
of the protective systems will be subject to review and rejection by the Owner.  
Structural integrity of protection systems will be the responsibility of the 
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Contractor. 
 

4. The use of helicopters to lift, place, or otherwise maneuver equipment is 
expressly prohibited. 

 
1.09 CONSERVATION AND SALVAGE 
 
 A. General: 
 
  Contractor shall refer to the Owner’s Sustainability Master Plan for Owner’s 

 conservation and salvage policies prior to the start of construction. 
 
  1. It is a requirement for supervision and administration of the Work that 

construction operations be carried out with the maximum possible 
consideration given to conservation of energy, water and materials. In addition, 
maximum consideration will be given to salvaging materials and equipment 
involved in performance of the Work but not incorporated therein. 

 
  2. Refer to other sections for required disposition of salvage materials which are 

the Owner's property. 
 
PART 2 – PRODUCTS 
 
 Not used. 
 
PART 3 – EXECUTION 
 
 Not used. 
 
 

END OF SECTION 
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SECTION 01150 - MEASUREMENT AND PAYMENT  
 
PART 1 - GENERAL 
 
1.01 MEASUREMENT AND PAYMENT 
 
 A. Measurement of Quantities:  The following requirements, in general, apply to 

those items listed by unit prices in BID SCHEDULE, Section 00340: 
 
  1. All "Unit Price" Work completed under the Contract will be 

measured by the Owner or Design Professional in conjunction with the 
Contractor, using United States Customary Units of Measurement. Any 
measurements made by the Contractor without the Owner or Design 
Professional present shall not be the basis for, or otherwise used for, payment.  

 
  2. The method of measurement and computations to be used in 

determination of quantities of material furnished and of Work performed under 
the Contract will be those methods generally recognized as conforming to good 
engineering practice. 

 
  3. Unless otherwise specified, longitudinal measurements for area 

computations will be made horizontally and no deductions will be made for 
individual fixtures (or leave-outs) having an area of 9 square feet or less.  Unless 
otherwise specified, transverse measurements for area computations will be the 
neat dimensions shown on the Drawings or ordered in writing by the Design 
Professional. 

 
  4. Structures will be measured according to neat lines shown on 

the Drawings or as altered to fit field conditions. 
 
  5. Unless otherwise specified, all Contract Unit Price Items which 

are measured by the linear foot such as electrical ducts, conduits, pipe culverts, 
underdrains, and similar items will be measured parallel to the base or 
foundation upon which such items are placed. 

 
  6. In computing volumes of excavation, the average end area 

method or other acceptable methods will be used. 
 
  7. The thickness of plates and galvanized sheets used in the 

manufacture of corrugated metal pipe, metal plate pipe culverts and arches, 
and metal cribbing will be specified and measured in decimal fraction of inches. 

 
  8. The term "ton" will mean the short ton consisting of 2,000 

pounds avoirdupois.  All materials which are measured or proportioned by 
weights will be weighed on a certified, approved scale by competent, qualified 
personnel.  If material is shipped by rail, the car weight may be accepted, 
provided that only the actual weight of material be paid for.  However, car 
weights will not be acceptable for material to be passed through mixing plants.  
Trucks used to haul material being paid for by weight will be weighed empty 
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daily at such times as the Owner or Design Professional directs, and each truck 
will bear a plainly legible identification mark. 

 
  9. Materials to be measured by volume in the hauling vehicle will 

be hauled in approved vehicles and measured therein at the point of delivery.  
Vehicles for this purpose may be of any size or type acceptable to the Owner or 
Design Professional, provided that the body is of such shape that the actual 
contents may be readily and accurately determined. All vehicles will be loaded 
to at least their water level capacity and all loads will be leveled when the 
vehicles arrive at the point of delivery. 

 
  10. When requested by the Contractor and approved by the Owner 

in writing, material specified to be measured by the cubic yard may be weighed 
and such weights will be converted to cubic yards for payment purposes.  
Factors for conversion from weight measurement to volume measurement will 
be determined by the Owner or Design Professional and will be agreed to by the 
Owner and Contractor before such method of measurement of pay quantities is 
used. 

 
  11. Bituminous materials will be measured by the gallon or ton.  

When measured by volume, such volumes will be measured at 60-degrees F or 
will be corrected to the volume at 60-degrees F using ASTM D 1250 for asphalts 
or ASTM D 633 for tars. 

 
  12. Net certified scale weights or weights based on certified 

volumes in the case of rail shipments will be used as a basis of measurement, 
subject to correction when bituminous material has been lost from the car or 
the distributor, wasted, or otherwise not incorporated in the Work. 

 
  13. When bituminous materials are shipped by rail or truck 

transport, net certified weights by volume, subject to correction for loss or 
foaming, may be used for computing quantities. 

 
   14. Cement will be measured by the ton or hundredweight. 
 
  15. Timber will be measured by the thousand feet board measure 

(MFBM) actually incorporated in the structure.  Measurement will be based on 
nominal widths and thickness and the extreme length of each piece. 

 
  16. The term "Lump Sum" when used as an Unit Price Item of 

payment will mean complete payment for the Work described in the Contract. 
 
  17. When a complete structure or structural unit (in effect, "Lump 

Sum" Work) is specified as the unit of measurement, the unit will be construed 
to include all necessary fittings and accessories. 

 
  18. When standard manufactured items are specified such as fence, 

wire, plates, rolled shapes, pipe conduit, etc. and these items are identified by 
gage, unit weight, section dimensions, etc., such identification will be 
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considered to be nominal weights or dimensions.  Unless more stringently 
controlled by tolerances in cited specifications, manufacturing tolerances 
established by the industries involved will be accepted. 

 
  19. Scales for weighing materials which are required to be 

proportioned or measured and paid for by weight will be furnished, erected, 
and maintained by the Contractor, or by certified, permanently installed 
commercial scales. 

 
  20. Scales will be accurate within one-half percent of the correct 

weight throughout the range of use.  The Contractor will have the scales 
checked under the observation of the Owner before beginning Work and at 
such other times as requested.  The intervals will be uniform in spacing 
throughout the graduated or marked length of the beam or dial and will not 
exceed one-tenth of one percent of the nominal rated capacity of the scale, but 
not less than one pound.  The use of spring balances will not be permitted. 

 
  21. Beams, dials, platforms, and other scale equipment will be so 

arranged that the operator and inspector can safely and conveniently view 
them. 

 
a. Scale installations will have available ten standard 5.0-

pound (2.3  kilogram) weights for testing the weighing equipment or 
suitable weights and devices for other approved equipment.  

 
  22. Scales must be tested for accuracy and serviced before use at a 

new site.  Platform scales will be installed and maintained with the platform 
level and rigid bulkheads at each end. 

 
  23. Scales "overweighing" (indicating more than correct weight) will 

not be permitted to operate and all materials received subsequent to the last 
previous correct weighing-accuracy test will be reduced by the percentage of 
error in excess of one-half of one percent. 

 
  24. In the event inspection reveals the scales have been 

"underweighing" (indicating less than correct weight) they will be adjusted and 
no additional payment to the Contractor will be allowed for materials previously 
weighed and recorded. 

 
  25. All costs in connection with furnishing, installing, certifying, 

testing and maintaining scales for furnishing check weights and scale house and 
for all other items specified in this section and for the weighing of materials for 
proportioning or payment will be included in the Unit Contract Prices for the 
various items of the Project. 

 
  26. When the estimated quantities for a specific portion of the 

Work are designated as the pay quantities in the Contract, they will be the final 
quantities for which payment for such specific portion of the Work will be made, 
unless the dimensions of said portion of the Work shown on the Drawings are 
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revised by the Design Professional.  If revised dimensions result in an increase or 
decrease in the quantities of such Work, the final quantities for payment will be 
revised in the amount represented by the authorized changes in the 
dimensions.  

 
 
PART 2 – PRODUCTS 
 
 Not used. 
 
PART 3 – EXECUTION 
 
 Not used. 
 

END OF SECTION 
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SECTION 01315 - SCHEDULES, PHASING  
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 
 Scope includes construction scheduling and phasing/sequencing required for proper execution 

of the Work as described herein and indicated on the Drawings. 
 
1.02 CONSTRUCTION SCHEDULE 
 
 A. Preliminary Schedule: 
 
  1. Within 15 days after the date of award of the Contract, Contractor will submit 

Contractor’s preliminary network phasing diagram (preliminary schedule) 
indicating a comprehensive overview of the Project including an activity line for 
each of the work segments to be performed at the site. 

 
a. Arrange schedule to indicate required phasing of Work as outlined 

below and in the Contract Documents and to indicate time allowances 
for submittals and material acquisitions including the scheduled dates 
for purchase orders or subcontract issuance or execution, inspections, 
and similar time margins. 

 
b. The Contractor may submit suggestive modifications and revisions to 

Work sequencing and barricade arrangements indicated in the 
Drawings.  All suggestions are dependent on Owner’s approval. 

 
   c. Submitted schedule will be reviewed for comment by Owner and Design 

Professional for conformance to overall Project completion time criteria. 
Lack of this information will be cause for rejection of schedule. 

 
 B. Bar-Chart Schedule: 
 
  1. Subsequent to review and comment by the Owner of the preliminary schedule, 

the Contractor will submit a comprehensive bar-chart type construction 
schedule indicating a time bar for each significant category or unit of work to be 
performed. Arrange schedule to indicate required phasing of units and to show 
time allowances for submittals and material acquisitions including the scheduled 
dates for purchase orders or subcontract issuance or execution, inspections, and 
similar time margins. 

 
   a. Show critical submittal dates related to each time bar or prepare 

separate coordinated listing of critical submittal dates. 
 
   b. Superimpose an S-curve on schedule to show "estimated" total dollar-

volume of work performed at any date during Contract Time, with a 
column of cost figures in left hand margin, ranging from zero to Contract 
Sum. 
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   c. Submit updated schedule and S-curve with monthly pay request as 

herein specified. 
 
  2. This initial Construction Schedule, along with electronic media containing all 

activity data including but not limited to early start, early finish, late start, late 
finish and float, will be submitted to the Owner and Design Professional for 
review and comment within 30 days after the date of the Notice to Proceed but 
no later than seven days before the first Application for Payment request is 
submitted. Owner’s review and recognition of this schedule will not relieve the 
Contractor of responsibility for scheduling of the Work and maintaining progress 
in accordance with the Contract Documents. 

 
   The initial Construction Schedule will be recognized by the Owner and Design 

Professional when it is prepared in accordance with the Contract Documents. 
 
 C. Distribution: 
 
  After Owner’s and Design Professional's review and recognition, the Contractor will print 

and distribute the Construction Schedule to entities with a need-to-know responsibility, 
including three copies each to the Owner and Design Professional.  Contractor will also 
post the Construction Schedule in temporary office space.  Revise at intervals matching 
payment requests and redistribute.  Provide copies required with payment requests. 

 
 D. Maintenance of Schedule: 
 
  1. The Contractor's recognized Construction Schedule will be updated monthly, 

and three printed copies and electronic media will be submitted with each of 
the Contractor's Applications for Payment.  The updated Construction Schedule 
will include copies of issued Purchase Orders and contracts (subcontracts) for 
materials and services scheduled to have been purchased during the period of 
time covered by the Application for Payment. The updated Construction 
Schedule will describe Work completed during the preceding month, Work in 
progress, major problems, schedule deviations, organizational changes, 
subcontractor progress and “Record Document” schedule progress dates.  The 
updated Construction Schedule will also include a section detailing activities 
planned for the next month.  Progress will be reported in comparison with the 
recognized Construction Schedule.  A special section of the updated 
Construction Schedule will address any activities that are behind schedule, 
describing the reason therefore, any impact on the overall Contract Completion 
Dates and the Contractor’s plans for overcoming any delays.  Updates will also 
be made any time that changes in the design, construction, procurement and 
installation cause any major change in the overall Construction Schedule. 

 
  2. The Owner will review the updated Construction Schedule and provide 

comment with regard to the Construction Schedule’s compliance with the 
provisions of the Contract Documents. The updated Construction Schedule will 
be recognized by the Owner when it is prepared in accordance with the Contract 
Documents.  The Owner will not approve the Contractor’s Application for 
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Payment without the Contractor’s monthly submission of a recognized 
Construction Schedule.  Each monthly Construction Schedule will show all Work 
substantially complete by the Contract Completion Dates. 

 
  3. If the Contractor's monthly schedule update reflects or Owner or Design 

Professional determines that the Contractor is at least 10% behind the original 
Construction Schedule or 21 or more days behind the original Construction 
Schedule for: 

 
   a. the Work as a whole; 
 
   b. a major Contract item; 
 
   c. an major item of Work; or 
 

d. an item of Work not on the original critical path that, because of the 
delay or anticipated delay, becomes a critical path item;  

 
then such may constitute a material breach of the Contract.  The 
Contractor will submit with the monthly update of the Construction 
Schedule, Contractor’s proposed plan for bringing the Work back on 
schedule and completing the Work by the Contract Completion Dates. 

 
  4. The Construction Schedule will be coordinated by the Owner and Design 

Professional with the overall schedule for the total Project as a whole.  The 
Contractor will revise the Construction Schedule promptly in accordance with 
the conditions of the Work, subject to approval by the Owner and Design 
Professional. 

 
  5. The Contractor will comply fully with all time and other requirements of the 

Contract Documents.  Recommendation of an Application for Payment by the 
Design Professional and payment thereon by the Owner, without the submission 
of a recognized monthly schedule update of the Construction Schedule, will not 
constitute a waiver of the requirements for such updates, nor will it relieve the 
Contractor from the obligation to complete the Work within the Contract 
Time(s). 

 
  6. Should a review indicate the Work has fallen behind the recognized 

Construction Schedule, at the option of the Owner or Design Professional, funds 
equal to the established liquidated damages for the number of days behind 
schedule will be withheld until the Work is brought back on schedule. 

 
  7. If the Work is determined to be unsatisfactory for any reason and requires 

removal and replacement, rework, or any action that will affect the operation of 
the Airport, it will be considered part of the Construction Schedule and if the 
time period exceeds that specified, liquidated damages will be assessed. 

 
8. If the Owner or Design Professional has determined that the Contractor should 

be permitted to extend the time for completion as provided in Section 00700, 
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Paragraph 8.03 of GENERAL CONDITIONS OF THE CONTRACT FOR 
CONSTRUCTION, as modified, the date(s) in the Construction Schedule will be 
adjusted accordingly to retain their same relationship to the adjusted date of 
Substantial Completion, and the dollar value of Work to be completed as of the 
first of each month will be adjusted pro rata.  

 
E. Work Sequence of Construction: 

 
  The sequence of construction illustrated on the Drawings is provided solely for the 

purpose of indicating the general overview of the progressive steps to the Work so that 
existing airport operations and functions and other contracts will be maintained in 
accordance with the requirements of the Owner.  The descriptions of construction 
sequence will not be considered as definitive explanations of all the Work which may be 
required during each sequence. 

 
 

END OF SECTION 
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SECTION 01340 - SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS: 
 

A. Requirements of the Contract Documents, including Division 01. 
 
1.02 SUMMARY: 
 

B. This Section specifies administrative and procedural requirements for submittal of Shop 
Drawings, Product Data and Samples to verify that products, materials and systems 
proposed for use comply with provisions of the Contract Documents. 

 
C. Shop Drawings include, but are not limited to, the following: 

 
1. Fabrication Drawings. 
2. Installation Drawings. 
3. Setting diagrams. 
4. Shop-work manufacturing instructions. 
5. Templates and patterns. 
6. Schedules. 
7. Design mix formulas. 
8. Coordination Drawings. 

 
D. Product Data include, but are not limited to, the following: 

 
1. Manufacturer's product specifications. 
2. Manufacturer's installation instructions. 
3. Standard color charts. 
4. Catalog cuts. 
5. Roughing-in diagrams and templates. 
6. Standard wiring diagrams. 
7. Printed performance curves. 
8. Operational range diagrams. 
9. Mill reports. 
10. Standard product operating and maintenance manuals. 
11. Safety Data Sheets (SDS). 

 
E. Samples include, but are not limited to, the following: 

 
1. Partial Sections of manufactured or fabricated components. 
2. Small cuts or containers of materials. 
3. Complete units of repetitively-used materials. 
4. Swatches showing color, texture and pattern. 
5. Color range sets. 
6. Components used for independent inspection and testing. 
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F. Administrative Submittals:  Refer to other Division 01 Sections and other Contract 

Documents for requirements for administrative submittals. Such submittals include, but 
are not limited to: 

 
1. Schedule of Submittals. 
2. Permits. 
3. Applications for payment. 
4. Performance and payment bonds. 
5. Insurance certificates and endorsements. 

 
1.03 SUBMISSION AND APPROVAL SCHEDULE 
 
 A. Immediately following development and acceptance of a fully developed Progress 

Schedule specified under Section 01315 - SCHEDULES, PHASING, prepare complete 
schedule of work-related submittals, including Shop Drawings, Product Data, and 
Samples.  Submit within ten days of date required for establishment of Progress 
Schedule.  Correlate Submittal Schedule listing of principal subcontractors with listing of 
products or procurements schedule as specified in Section 01315 - SCHEDULES, 
PHASING.  The Contractor will prepare and keep current, for the Owner’s and Design 
Professional’s approval, a schedule of submittals which is coordinated with the 
Contractor’s construction schedule and allows the Owner and Design Professional 
reasonable time to review submittals. 

 
 B. Color Schedule:  Submit to Owner separate listing of items requiring color selection by 

the Owner and the Design Professional. 
 

C. The Contractor will prepare and submit in triplicate to the Owner a complete itemized 
Schedule of Shop Drawings, Product Data and Samples, listing each and all such items as 
required under these Specifications.  Schedules will indicate for each required item: 

 
  1. Chronological sequence of first submittals. 
 
  2. Category of submittal, generic description of work covered, activity or event 

number on Progress Schedule, scheduled date for first submission, and blank 
columns for actual date of submittal, resubmittal, and final release or 
acceptance by Design Professional. 

 
  3. Identification as to pertinent Specification Division. 
 
  4. Item(s) involved. 
 
  5. Name of pertinent subcontractor or supplier and the name of pertinent 

 manufacturer. 
 

6. Schedule date of delivery of pertinent items to the Project. 
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1.04 PROCEDURE REQUIREMENTS 
 

A. General: 
 

1. The Contractor will submit all Shop Drawings, Product Data, Samples and similar 
submittals required by the Contract Documents to the Owner for Owner’s 
comments and review in coordination with the Design Professional. 

 
2. The Contractor will review, approve and submit to the Owner, Shop Drawings, 

Product Data, Samples and similar submittals required by the Contract 
Documents with reasonable promptness and in such sequence as to cause no 
delay in the Work or in the activities of the Owner, Design Professional or of 
separate contractors. 

 
3. The Contractor will perform no portion of the Work requiring submittal and 

review of Shop Drawings, Product Data, Samples or similar submittals until the 
respective submittal has been approved by the Design Professional.  Such Work 
will be in accordance with approved submittals. 

 
4. By approving and submitting Shop Drawings, Product Data, Samples, and similar 

submittals, the Contractor thereby represents that the Contractor has 
determined and verified all dimensions, quantities, field dimensions, relations to 
existing work, coordination with work to be installed later, coordination with 
information on previously accepted Shop Drawings, Product Data, Samples, or 
similar submittals and verification of compliance with all the requirements of 
the Contract Documents.  The accuracy of all such information is the 
responsibility of the Contractor.  In reviewing Shop Drawings, Product Data, 
Samples and similar submittals, the Owner and Design Professional will be 
entitled to rely upon the Contractor’s representation that such information is 
correct and accurate. 

 
5. The Contractor will not be relieved of responsibility for deviations from 

requirements of the Contract Documents by the Owner’s review of, or the 
Design Professional’s approval of, Shop Drawings, Product Data, Samples or 
similar submittals unless the Contractor has specifically informed the Owner and 
Design Professional in writing of such deviation at the time of submittal and that 
the Design Professional has given written approval to the specific deviation.  The 
Contractor will not be relieved of responsibility for errors or omissions in Shop 
Drawings, Product Data, Samples or similar submittals. 

 
6. Burden of proof that products, materials, Shop Drawings, Product Data, Samples 

and similar submittals comply with the Contract Documents in every respect and 
that any substitutions, variations, deviations or modifications to exactly what is 
specified will, in fact, work well in coordination and harmony and will serve the 
intended purpose, will rest solely with the Contractor. 

 
7.  Listing of subcontractors, subcontracts and purchase orders. 
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8.  Contractor’s construction schedule. 
 

9.  Progress Schedules. 
 

10. Progress reports. 
 
1.05 SUBMITTAL PROCEDURES: 
 

G. Coordination:  Coordinate preparation and processing of submittals with performance of 
the Work.   

 
1. The Contractor shall review submittals before submitting to the Owner.  Transmit 

each submittal to the Owner sufficiently in advance of scheduled performance of 
related construction activities to avoid delay. If any submittals will be delayed, inform 
the Owner in writing giving reasons for the delay and a revised submittal schedule. 
Delays will be subject to Owner’s approval. No extension of time will be authorized 
because of a Contractor's failure to transmit submittals to the Owner sufficiently in 
advance of the Work to permit processing. 

 
2. The Owner will review all submittals for conformance with the Contract Documents. 
 
3. Request for payment of stored materials will not be considered until submittals have 

been received and approved by the Owner. 
 
4. Transmit submittals to the Owner to prevent delays. The Contractor is responsible for 

delays accruing directly or indirectly from submission or resubmission of submittal 
date. 

 
5. The Contractor shall coordinate each submittal with other submittals and related 

activities that require sequential activity including: 
 

a. Testing. 
b. Purchasing. 
c. Fabrication. 
d. Delivery. 

 
6. The Contractor shall coordinate transmittal of different types of submittals for the 

same element of the Work and different elements of related parts of the Work so 
that processing will not be delayed by the Owner’s need to review submittals 
concurrently for coordination. 

 
a. The Owner reserves the right to withhold action on a submittal requiring 

coordination with other submittals until related submittals are delivered to the 
Owner. 

 
7. Processing:  The Contractor shall allow sufficient review time so that Work will not be 

delayed as a result of the time required to process submittals, including time for re-
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submittals. 
 

a. The Contractor shall allow for time for the Owner’s initial review of each 
submittal per the schedule. Where processing must be delayed to permit 
coordination with subsequent submittals, allow additional time.  The Owner will 
advise the Contractor promptly when a submittal being processed must be 
delayed for coordination. 

 
b. The Contractor shall where necessary to provide an intermediate submittal 

between the initial and final submittals, process the intermediate submittal in 
the same manner as the initial submittal. 

 
c. The Contractor shall allow time for reprocessing each of submittal per the 

schedule. 
 
d. No extension of time will be authorized because of a Contractor's failure to 

transmit submittals to the Owner sufficiently in advance of the Work to permit 
processing. 

 
H. Submittal Preparation:  Place a permanent label or title block on each submittal for 

identification, and submit the information in Submittal Binders. The Contractor has the 
option to provide Submittals in electronic (PDF) format for the Contractor’s own uses, but 
the specified number of hard copy submittals shall be met. PDF files will be required for all 
Operations & Maintenance (O&M) and Close-out documents. The PDF file shall be enabled 
for Adobe Reader’s Comment and Markup functionality. All stamps and markings 
described herein shall be electronically duplicated or added before scanning. The PDF files 
shall be transmitted on a CD/DVD to the Owner. 

 
1. The Contractor shall place a permanent label or title block on each submittal for 

information. 
 

2. The Contractor shall indicate the name of the firm or entity that prepared each 
submittal on the label or title block. 

 
3. The Contractor shall provide a space approximately 4 inches by 5 inches on the label 

or adjacent to the title block to record the Contractor’s review and approval markings 
and the action taken by the Owner. 

 
4. The Contractor shall include the following information on the label for processing and 

recording action taken. 
 

a. Project name. 
b. Project Number. 
c. Date. 
d. Name and address of Owner. 
e. Name and address of Contractor’s Designer. 
f. Name and address of Contractor. 
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g. Name and address of subcontractor. 
h. Name and address of supplier. 
i. Name of manufacturer. 
j. Number and title of appropriate Specification Section. 
k. Drawing number and detail references, as appropriate. 
l. Similar definitive information as necessary. 

 
5. The Contractor shall stamp each page (sheet) of the submittal with the Contractor’s 

certification statement, or other approval statement, as follows: 
 

“Contractor hereby certifies that the (equipment) (material) (article) shown and 
marked in this submittal is that proposed to be incorporated in the work, is in 
compliance with the Contract Documents, can be installed in the allocated spaces, 
and is submitted for review by the Owner. Contractor acknowledges that Owner may 
rely on the information contained in this submittal. 

 
Certified by Submittal Reviewer______________________. Date: ___________” 

 
a. The Contractor’s authorized representative shall sign the certifying statement or 

approval statement.  The signatures shall be in original ink.  Stamped or 
photocopied signatures are not acceptable. 

 
6. The Contractor shall provide additional tabs (blank sections) in each manual for 

future submittals. 
 

I. Submittal Transmittal: The Contractor shall package each submittal appropriately for 
transmittal and handling. The Contractor shall transmit each submittal from Contractor to 
Owner, as indicated, by use of a transmittal form.  Submittals received from sources other 
than the Contractor will be returned to the sender without action. Electronic transmittals 
must have descriptive subject lines for ease of retrieval. The transmittal form should be 
the first page in the attached PDF. 

 
1. The Contractor shall record relevant information and requests for data on the 

transmittal form. On the form, or an attached separate sheet, the Contractor shall 
call attention to deviations from requirements of the Contract Documents, including 
minor variations and limitations. 

 
2. The Contractor shall include the Contractor's signed certification stating that 

information submitted complies with requirements of the Contract Documents. 
 
3. The Contractor shall prepare a draft of a transmittal form and submit it to the 

Owner’s review and acceptance. The Contractor shall provide places on the form for 
the following information: 

 
a. Project name. 
b. Project Number. 
c. Date. 
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d. Destination (To:). 
e. Source (From:). 
f. Names of subcontractor, manufacturer and supplier. 
g. Category and type of submittal. 
h. Submittal purpose and description. 
i. Submittal and transmittal distribution record. 
j. Remarks. 
k. Signature of transmitter. 

 
1.06 SPECIFIC SUBMITTAL REQUIREMENTS: 
 

J. Shop Drawings:  The Contractor shall submit newly prepared information, drawn to 
accurate scale. THE CONTRACTOR SHALL NOT REPRODUCE CONTRACT DOCUMENTS OR 
COPY STANDARD PRINTED INFORMATION AS THE BASIS OF SHOP DRAWINGS. 

 
1. The Contractor shall include the following information on Shop Drawings: 

 
a. Dimensions. 
b. Identification of products and materials included. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 

 
2. The Contractor shall submit Coordination Drawings where required for integration of 

different construction elements. The Contractor shall show construction sequences 
and relationships of separate components where necessary to avoid conflicts in 
utilization of the space available. 

 
3. The Contractor shall encircle, identify with arrow, or otherwise indicate deviations 

from the Contract Documents on the Shop Drawings. 
 

a. THE CONTRACTOR SHALL NOT USE COLORED HIGHLIGHTERS TO INDICATE 
SELECTIONS. 

 
4. The Contractor shall not allow Shop Drawing copies which do not have an 

appropriate final stamp or other marking indicating action taken by the Owner to be 
used for construction. 

 
5. Except for templates, patterns and similar full-size Drawings, the Contractor shall 

submit Shop Drawings on sheets at least 8-1/2" x 11" but no larger than 30" x 42".  
Shop drawings submitted as PDF files shall be generated full size of the original and 
not scale to fit. 

 
6. In submitting paper, the Contractor shall submit a sufficient number of copies to 

enable the Owner to retain four (4) copies of each required Product Data submittal; 
submit two (2) additional copies where copies are required for operating and 
maintenance manuals. The Owner will return the other marked copies with the 
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action taken and corrections or modifications required as appropriate. One (1) print 
of each drawing larger than 11” x 17” for review will be returned to the Contractor. 

 
7. The Contractor shall leave a blank area, approximately 4 inches by 2.5 inches, near 

the title block for the Owner’s review stamp in print. 
 

K. Product Data:  The Contractor shall collect Product Data into a single submittal for each 
element of construction or system.   
 
1.   The Contractor shall encircle and identify with an arrow, each copy to show which 

choices and options are applicable to the Project.   
 
       a.   The Contractor shall not use colored highlights to indicate selection. 
 
2.   Where Product Data has been printed to include information on several similar 

products, some of which are not required for use on the Project, or are not included 
in this submittal, the Contractor shall mark copies to clearly indicate which 
information is applicable. 

 
3. Where Product Data must be specially prepared for required products, materials or 

systems, because standard printed data are not suitable for use, the Contractor shall 
submit as "Shop Drawings" not “Product Data." 

 
4. The Contractor shall include the following information in Product Data: 

 
a. Manufacturer's printed recommendations. 
b. Compliance with recognized trade association standards. 
c. Compliance with recognized testing agency standards. 
d. Application of testing agency labels and seals. 
e. Notation of dimensions verified by field measurement. 
f. Notation of coordination requirements. 

 
5. The Contractor shall not submit Product Data until compliance with requirements of 

the Contract Documents has been confirmed. 
 
6. In submitting paper, the Contractor shall submit a sufficient number of copies to 

enable the Owner to retain four (4) copies of each required Product Data submittal; 
submit two (2) additional copies where copies are required for operating and 
maintenance manuals.  The Owner will return the other marked copies with the 
action taken and corrections or modifications required as appropriate. 

 
a. Unless the Owner observes noncompliance with provisions of the Contract 

Documents or requires re-submittal for other reasons, the initial submittal may 
serve as the final submittal, if appropriate. 

 
7. The Contractor shall furnish copies of final Product Data submittal to manufacturers, 

subcontractors, suppliers, fabricators, installers, governing authorities and others as 
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required for performance of the construction activities.  The Contractor shall show 
distribution on transmittal forms. 

 
a. The Contractor shall not proceed with installation of materials, products and 

systems until a copy of Product Data applicable to the installation is in the 
installer's possession. 
 

b. The Contractor shall not permit use of unmarked copies of Product Data in 
connection with construction. 

 
C. Samples: The Contractor shall submit Samples physically identical with the material or 

product proposed for use; submit full-size, fully fabricated Samples, cured and finished in 
the manner specified. 

 
1. The Contractor shall mount, display, or package Samples in the manner specified to 

facilitate review of qualities indicated. The Contractor shall prepare Samples to match 
Designers' Sample where so indicated and include the following information: 

 
a. Generic description of the Sample. 
b. Size limitations. 
c. Sample source. 
d. Product name or name of manufacturer. 
e. Compliance with recognized standards. 
f. Compliance with governing regulations. 
g. Availability. 
h. Delivery time. 

 
2. The Contractor shall submit three samples (sets). One set will be returned marked 

with the action taken.  The Owner will retain copies. 
 

D. Operating and Maintenance Manuals: Operating and Maintenance Manuals shall be 
initially submitted for review at the appropriate 30 percent completion stage of Work per 
requirements under these Sections. The Manuals will be reviewed and comments 
returned to the Contractor. Corrections shall be made before submittal of the Manuals at 
subsequent completion levels for Owner review and at Project Close-out. 

 
E. In order to facilitate review of product data and shop drawings, they shall be noted, 

indicating by cross reference the contract drawing sheet number, note, and specification 
paragraph numbers, where and what item(s) are used for and where item(s) occur in the 
contract documents. 

 
1.07 OWNER ACTION: 

 
A. Except for submittals for the record, for information and similar purposes, where action 

and return on submittals is required or requested, the Owner will review each submittal, 
mark with appropriate "action," and where possible return within the time period allotted 
for Owner review. Where the submittal must be held for coordination, the Owner will so 
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advise the Contractor without delay. 
 

1. Compliance with specified characteristics is the Contractor's responsibility, and not 
considered part of the Owner’s review and indication of action taken. 

 
B. The Owner will stamp each submittal sheet or page to be returned with a uniform, self-

explanatory action stamp appropriately marked and executed to indicate whether the 
submittal returned is for unrestricted use (no exceptions taken), final-but-restricted use 
(as marked), must be revised and resubmitted (use not permitted), or without action (as 
explained on the transmittal form), or other similar type wording. 

 
C. The Owner’s review of submittals is for design conformity and general conformance of the 

Contract Documents only and does not relieve the Contractor from responsibility for any 
deviations from the requirements of the Contract Documents. The Owner’s review shall 
not be construed as a complete check nor shall it relieve the Contractor from 
responsibility for errors of any sort in shop drawings or schedules, of from the necessity of 
furnishing any work required by the Contract Documents which may have been omitted 
on the shop drawings. The Owner’s review of a separate item shall not indicate review of 
the complete assembly in which it functions. 

 
1.08 SUBMITTAL BROCHURE BINDERS: This section is applicable only to hard copy submittals. 
 

D. Brochure Binders shall be 3-ring, vinyl covered, with clear view insert type cover and 
spine. 

 
1. Binder Size: 8.5 x 11.0 inches x size (spine) adequate to easily contain the required 

submittals.  Minimum spine size shall be 1-inch, maximum shall be 3-inches. Provide 
additional binders if the 3-inch size is not sufficient to properly contain submittals. 
 

2. Binder Cover: Binders shall have a clear view, vinyl pocket on the front cover, 
adequate to hold an 8.5 inch by 11 inch description sheet. The binder shall have a 
clear view, vinyl spine pocket adequate to hold an 11 inch long description sheet. 

 
E. Binder Contents shall include the following. 

 
1. Cover sheet; cover sheet shall be white with black letters, minimum 11-inches high 

and full width of spine pocket. See “EXAMPLES” included at end of this Section. 
2. First page shall be a copy of the Specification table of contents. 
3. Second page shall be a list of project addresses (see “EXAMPLE”). 
4. Third page shall be Project information (see “EXAMPLE”). 
5. Provide reinforced separation sheets tabbed with appropriate specification reference 

number. 
6. Product data sheets. 
7. Shop drawings. 

 
PART 2 - PRODUCTS  
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Not used. 
 
PART 3 - EXECUTION 
 
3.01  SCHEDULE OF SUBMITTALS DESCRIPTION AND SUBMITTAL REGISTER 
 

A. General: The following is a description of each submittal type, specified in other Sections, 
required for the Contract. Contractor shall include each submittal description in the 
Submittal Register included as part of this Section. 

 
1. Product Data means submittals that provide calculations, descriptions or other 

documentation regarding the work. 
 
2. Manufacturer’s Catalog Data (Product Data) means data composed of information 

sheets, brochures, circulars, specifications and product data, and printed 
information in sufficient detail and scope to verify compliance with requirements 
of the Contract Documents. 

 
3. Manufacturer’s Standard Color Charts (Product Data) means preprinted 

illustrations displaying choices of color and finish for a material or product.   
 
4. Shop Drawings means graphic representations illustrating the relationship of 

various components of the work, schematic diagrams of systems, details of 
fabrications, layout of particular elements, connections, and other relational 
aspects of the work. 

 
5. Design Data (Shop Drawings) means design calculations, mix designs, analyses, or 

other data written and pertaining to a part of the work. 
 
6. Instructions (Product Data) means preprinted material describing installation of a 

product, system, or material, including special notices and Safety Data Sheets, if 
any, concerning impedance, hazards, and safety precautions. 

 
7. Schedules (Shop Drawings) means a tabular list of data or a tabular listing of 

locations, features, or other pertinent information regarding products, materials, 
equipment, or components to be used in the work. 

 
8. Statements (Shop Drawings) means documents, required of the Contractor, or 

through the Contractor by way of a supplier, installer, manufacturer, or other 
lower tier contractor, the purpose of which is to further the quality or orderly 
progression of a portion of the work by documenting procedures, acceptability of 
methods or personnel, qualifications, or other verification of quality. 

 
9. Reports (Product Data) mean reports of inspection and laboratory tests, including 

analysis, an interpretation of test results. Each report shall be properly identified. 
Test methods used and compliance with recognized test standards shall be 
described. 
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10. Test Reports (Product Data) mean reports signed by an authorized official of a 

testing laboratory that a material, product, or system identical to the material, 
product or system to be provided has been tested in accordance with 
requirements specified by naming the test method and material. The test report 
must state the test was performed in accordance with the test requirements; state 
the test results; and indicate whether the material, product, or system has passed 
or failed the test. Testing must have been within three years of the date of award 
of this Contract.  

 
11.  Factory Test Reports (Shop Drawings) mean written reports which includes the 

findings of a test required to be performed by the Contractor or an actual portion 
of the work or prototype prepared for this project before it is shipped to the job 
site. The report must be signed by an authorized official of a testing laboratory 
and must state the test was performed in accordance with the test requirements; 
state the test results; and indicate whether the material, product, or system has 
passed or failed the test. 

 
12. Field Test Reports (Shop Drawings) mean written reports which include the 

findings of a test made at the job site, in the vicinity of the job site, or on a sample 
taken from the job site, on a portion of the work, during or after installation. The 
report must be signed by an authorized official of a testing laboratory or agency 
and must state the test was performed in accordance with the test requirements; 
state the test results; and indicate whether the material, product, or system has 
passed or failed the test. 

 
13. Certificates (Shop Drawings) mean statements signed by responsible officials of a 

manufacturer of a product, system, or material attesting that the product, system, 
or material meets specified requirements. The statements must be dated after the 
award of this contract, name the project, and list the specific requirements which 
it is intended to address. 

 
14. Warranties (Product Data) include but are not limited to statements signed by 

responsible officials of a manufacturer of a product, system, or material attesting 
that the product, system, or material will perform its specific function over a 
specified duration of time.  The statement must be dated, and include the name of 
the project, the Owner’s name, and other pertinent data relating to the warranty. 
 

15. Samples (Samples) include both fabricated and non-fabricated physical examples 
of materials, products, and units of work as complete units or as portions of units 
of work. 

 
16. Color Selection Samples (Samples) mean samples of the available choice of colors, 

textures, and finishes of a product or material, presented over substrates identical 
in texture to that proposed for the work. 

 
17. Sample Panels (Samples) mean assemblies constructed at the project site in a 
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location acceptable to the Owner and using  materials and methods to be 
employed in the work; completely finished; maintained during construction; and 
removed at the conclusion of the work or when authorized by the Owner.   

 
18. Sample Installations (Samples) mean portions of an assembly or material 

constructed where directed and, if approved, retained as a part of the work. 
 
19. Record means documentation to ensure compliance with an administrative 

requirement or to establish an administrative mechanism. 
 
20. Operating and Maintenance Manuals (Records) mean data intended to be 

incorporated in an Operating and Maintenance Manual. 
 
21. Test Reports of Existing Conditions mean documents describing existing conditions 

and operations of systems and components prior to the start of any work.  Testing 
shall be held in the presence of the Owner.  Contractor shall provide copies of the 
test reports to the Owner. 

 
22. Demonstration means physical operation of equipment and systems by factory 

authorized representatives to demonstrate to the Owner’s Maintenance 
personnel proper operation of systems. Provide all required documentation that 
certified completed demonstration. 

 
23. As-Built Drawings means delineated documentation accurately depicting final 

installation location of components and systems of the building. 
 
24. Shop Drawings in Electronic format mean that when drawings are required all 

materials shall be provided in AUTOCAD latest release and PDF and/or BIM on a 
CD/DVD. 

 
25. Coordination Drawings mean the special type of Shop Drawings that show the 

relationship and integration of different construction elements that require close 
and careful coordination during fabrication or during installation to fit in the 
restricted space provided or to function as intended. 

 
26. Certification of Approved Disposal of Hazardous Materials means the certification 

signed by the Contractor indicating legal disposal of hazardous materials.  
 
27. CD/DVD Training Video means the recorded training instructions to be used by the 

Owner’s personnel.  
 
28. Spare Parts Memo means the listing of spare parts required; refer to Section 

01700, 3.01 B.3. 
 
29. UL Letter of Finding means a document from Underwriters Laboratories Inc., 

attesting compliance with UL’s standard for connection to an existing lightning 
protection system; a document from Underwriters Laboratories Inc., attesting 
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compliance with UL’s standard for UL Master Label. 
 
30. Equipment Check-Out Memos mean documents signed by the manufacturer’s 

authorized representative stating that equipment has been installed and is 
operating in accordance with the manufacturer’s specifications; refer to Section 
01700 B. 

 
B. Submittal Register:  The Contractor is to maintain an accurate updated submittal register 

and will bring this register to each scheduled Jobsite Coordination Meeting with the 
Owner.  This register should include the following items: 

 
1. Submittal-Description and Number assigned. 
2. Date to Owner. 
3. Date to Designer as appropriate. 
4. Date returned to Owner. 
5. Date returned to Contractor from Owner. 
6. Submittal Status. 
7. Date of Re-submittal and Return (as applicable). 
8. Date material released (for fabrication). 
9. Projected date of fabrication. 
10. Projected date of delivery to site. 
11. Status of submittal. 
12. Specification Section Number.  
13. Specification Paragraph Number.  
14. Owner Reviewer.  
15. Designer Reviewer.  
16. Transmittal Control Number.  
17. Planned Submittal Date. 
18. Action Code.  
19. Date of Action.  
20. Remarks.  

 
 

END OF SECTION 
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SECTION 01370 - SCHEDULE OF VALUES  
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 
 A. This Section includes requirements for preparation and submission of "Schedule of 

Values." 
 
 B. Related work specified elsewhere: 
 
  1. SCHEDULES, PHASING:  Section 01315. 
 
  2. SHOP DRAWINGS, PRODUCT DATA AND SAMPLES:  Section 01340. 
 
  3. PRODUCTS AND SUBSTITUTIONS:  Section 01605. 
 
 C. Time Coordination:  In coordination of initial submittals and other administrative start-

up activities, the Contractor shall submit Schedule of Values to the Owner at earliest 
feasible date, but in no case later than seven days before initial payment request is to be 
submitted. 

 
 D. Upon request by the Owner, the Contractor shall support values given with data that will 

substantiate their correctness. 
 
 E. The Contractor shall use Schedule of Values only as a basis for the Contractor's 

Applications for Payment. 
 
1.02 FORM OF SUBMITTAL 
 
 A. The Contractor shall submit the Schedule of Values on AIA Document G-703 

"Continuation Sheet", latest edition. 
 
 B. The Contractor shall use Table of Contents of this Project Manual as basis for format for 

listing costs of Work for Sections under Divisions 01 through 50 of this Project Manual.  
The Contractor may provide additional breakdown of the Work in certain sections. 

 
 C. The Contractor shall identify each line with number and title as listed in Table of 

Contents of this Specification. 
 
1.03 PREPARING SCHEDULE OF VALUES 
 
 A. The Contractor shall prepare a Schedule of Values in coordination with preparation of 

Progress Schedule. The Contractor shall correlate line items with other administrative 
schedules and forms required for Work, including progress schedule, payment request 
form, listing of subcontractors, schedule of allowances, schedule of alternatives, listing 
of products, principal suppliers and fabricators, and schedule of submittals. 

 
 B. The Contractor shall provide a breakdown of the Contract Sum in sufficient detail to 
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facilitate continued evaluation of payment requests and progress reports. The 
Contractor shall breakdown principal separate Contract amounts into several line items. 
 The Contractor shall round off to nearest whole dollar, but with total equal to Contract 
Sum. 

 
 C. The Contractor shall submit three copies of Schedule of Values to the Owner. 
 
 D. Listing:  The Contractor shall arrange Schedule with columns to indicate generic name of 

item; related Specifications Sections; subcontractor, supplier, manufacturer, or 
fabricator; change orders which have affected value; dollar value of item; and 
percentage of Contract Sum to nearest 1/100% and adjusted to total 100%. 

 
 E. Margins of Cost: 
 
  1. The Contractor shall show line items of indirect costs and margins on actual 

costs, only to extent such items will be individually listed in payment requests. 
 
  2. The Contractor shall establish each item in Schedule of Values and in payment 

requests to be complete with total expenses. 
 
  3. Major cost items which are not directly cost of actual work-in-place, such as 

distinct temporary facilities, may be either shown as line items in Schedule of 
Values or distributed as general overhead expense. 

 
 F. The Contractor shall itemize separate line item cost for Work required by each Section 

of this Specification including Section 00700, GENERAL CONDITIONS OF THE CONTRACT 
FOR CONSTRUCTION. 

 
1. The Cost of General Conditions of the Contract will be paid based on the 

percentage of the Work completed and this cost will appear in the Contractor’s 
monthly Application for Payment. 

 
 G. The Contractor shall break down installed costs into: 
 
  1. Cost of product, delivered and unloaded at job site with taxes paid.  (List under 

Column F, G-703). 
 
  2. Total installed cost, with overhead and profit.  (List under Column C, G-703). 
 
 H. For each line item which has installed value of more than $20,000.00, the Contractor 

shall break down costs to list major products or operations under each item. 
 
 I. The Contractor shall round-off figures to nearest dollar. 
 

J. The Contractor shall make sum of total costs of all items listed in schedule equal to total 
Contract Sum. 

 
1.04 REVIEW AND RESUBMITTAL 
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 A. After review by the Owner and Design Professional, revise and re-submit Schedule (and 
Schedule of Material Value) as required. 

 
 B. The Contractor shall re-submit revised schedule in same manner. 
 
 C. Schedule Updating:  The Contractor shall update and resubmit the Schedule of Values 

when Change Orders affect the listing and when actual performance of Work involves 
necessary changes of substance to values previously listed. 

 
PART 2 – PRODUCTS 
 
 Not used. 
 
PART 3 – EXECUTION 
 
 Not used. 
 
 

END OF SECTION 
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SECTION 01390 - CONTROL OF WORK 
 
PART 1 - GENERAL 
 
1.01 AUTHORITY OF THE OWNER 
 
 The Owner will decide any and all questions which may arise as to the quality and acceptability 

of materials furnished, work performed, and/or the manner of performance and rate of progress 
of the Work. The Owner will decide all questions which may arise as to the interpretation of the 
Contract Documents relating to the Work, the fulfillment of the Contract on the part of the 
Contractor, and the rights of different Contractors on the Project. The Owner will determine the 
amount and quality of the several kinds of work performed and materials furnished which are to 
be paid for the under the Contract. 

 
1.02 CONFORMITY WITH DRAWINGS AND SPECIFICATIONS 
 
 A. All Work and all materials furnished will be in reasonably close conformity with the lines, 

grades, grading sections, cross sections, dimensions, material requirements, and testing 
requirements that are specified, including specified tolerances, in the Contract 
Documents.  

 
 B. If the Owner finds the materials furnished, Work performed, or the finished product not 

within reasonably close conformity with the Contract Documents but that the portion of 
the Work affected will, in Owner’s opinion, result in a finished product having a level of 
safety, economy, durability, and workmanship acceptable to the Owner, the affected 
Work may be accepted and remain in place at the Owner’s sole discretion.  In this event, 
the Owner will document its determination and provide for an adjustment in the 
Contract Sum for the affected portion of the Work. The Owner's determination and 
Contract Sum adjustments will be based on good engineering judgment and such tests 
or retests of the affected Work as are, in Owner’s opinion, needed. Changes in the 
Contract Sum will be covered by Contract modifications as applicable. 

 
 C. If the Owner finds the materials furnished, Work performed, or the finished product are 

not in reasonably close conformity with the Contract Documents and have resulted in an 
unacceptable finished product, the affected Work or materials will be removed and 
replaced or otherwise corrected by, and at the expense of, the Contractor in accordance 
with the Owner's written orders. 

 
 D. For the purpose of this section, the term "reasonably close conformity" will not be 

construed as waiving the Contractor's responsibility to complete the Work in accordance 
with the Contract Documents. The term will not be construed as waiving the Owner's 
right to insist on strict compliance with the Contract Documents during the Contractor's 
prosecution of the Work, when, in the Owner's opinion, such compliance is essential to 
provide an acceptable finished portion of the Work. 

 
 E. For the purpose of this section, the term "reasonably close conformity" is also intended 

to provide the Owner with the authority to use good architectural and engineering 
judgment in its determinations as to acceptance of Work that is not in strict conformity 
but will provide a finished product equal to or better than that intended by the 
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requirements of the Contract Documents. 
 
1.03 COORDINATION OF CONTRACT DOCUMENTS 
 
 A. The Contract Documents and all referenced standards cited are essential parts of the 

Contract requirements. A requirement occurring in one is as binding as though occurring 
in all. They are intended to be complementary and to describe and provide the complete 
Work. In case of discrepancy, figured dimensions, unless obviously incorrect, will govern 
over scaled dimensions. Cited standards for materials or testing and cited FAA advisory 
circulars will be considered as Standard Specifications. 

 
 B. Any table, gradation, size, dimension, rate, mix, method, nomenclature, pay item 

number, basis of payment or method of measurement shown on the Drawings, which is 
in variance with the Standard Specifications, will be considered an amendment or 
supplement to the applicable Specification. 

 
 C. The Contractor shall not take advantage of any apparent error or omission on the 

various Contract Documents. In the event the Contractor discovers any apparent 
conflict, error or discrepancy, Contractor shall immediately call upon the Owner for the 
Owner’s interpretation and decision, and such decision shall be final. 

 
D. From time to time, discrepancies within cited standards for testing occur due to the 

timing of changing, editing, and replacing of standards.  In the event the Contractor 
discovers any apparent discrepancy within standard test methods, the Contractor shall 
immediately call upon the Owner for interpretation and decision, and such decision shall 
be final. 

 
1.04 DRAWINGS  
 
 A. The Drawings furnished by the Owner consist of general drawings showing such details 

as are necessary to give a comprehensive idea of the Work.  Roadway Drawings will 
show, in general, alignment, profile grades, typical cross sections and general cross 
sections.  Structure Drawings, in general, will show in detail all dimensions of the Work 
contemplated. 

 
 B. When the Structure Drawings do not show dimensions in detail, they will show general 

features and such details as necessary to give a comprehensive idea of the structure. 
 
 C. Not all conflicts are known within the Project area. Not all conflicts are shown on the 

Drawings. The Contractor is solely responsible for the location and protection of all 
equipment and facilities which are to remain in service and in place during and after all 
Project Work. 

 
1.05 FIELD NOTES 
 
 Adequate field notes and records will be kept as layout work is accomplished.  These field notes 

and records will be available for review by the Owner as the Work progresses and copies will be 
furnished to the Owner at the time of completion of the Project.  An inspection or checking of 
the Contractor's field notes or layout work by the Owner, and the acceptance of all or any part 
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thereof will not relieve the Contractor of its responsibility to achieve the lines, grades, and 
dimensions shown in the Drawings and Specifications. 

 
1.06 AUTHORITY AND DUTIES OF INSPECTORS 
 
 A. Inspectors employed by the Owner will be authorized to inspect all Work done and all 

materials furnished. Such inspection may extend to all or any part of the Work and to 
the preparation, fabrication, or manufacture of the materials to be used. Inspectors are 
not authorized to revoke, alter, or waive any provision of the Contract. Inspectors are 
not authorized to issue instructions contrary to the Drawings and Specifications or to act 
as foreman for the Contractor. 

 
 B. Inspectors employed by the Owner are authorized to notify the Contractor or its 

representatives of any failure of the Work or materials to conform to the requirements 
of the Contract, Drawings, or Specifications and to reject such nonconforming materials 
until such issues can meet Owner’s approval.  

 
1.07 INSPECTION OF THE WORK 
 
 A. All materials and each part or detail of the Work will be subject to inspection by the 

Owner. The Owner will be allowed access to all parts of the Work and will be furnished 
with such information and assistance by the Contractor as is required to make a 
complete and detailed inspection. 

 
 B. If the Owner requests it, the Contractor, at any time before acceptance of the Work, will 

remove or uncover such portions of the finished Work as may be directed. After 
examination, the Contractor will restore said portions of the Work to the standard 
required by the Specifications. Should the Work thus exposed or examined prove 
acceptable, the uncovering or removing and the replacing of the covering or making 
good of the parts removed will be paid for as extra work. Should the Work so exposed or 
examined prove unacceptable, the uncovering or removing and the replacing of the 
covering or making good of the parts removed will be at the Contractor's expense. 

 
 C. Any Work done or materials used without supervision or inspection by the Owner may 

be ordered removed and replaced at the Contractor's expense unless the Owner or 
Design Professional failed to inspect after having been given reasonable notice in writing 
that the Work was to be performed. 

 
 D. Should the Contract Work include relocation, adjustment, or any other modification to 

existing facilities not the property of the Owner, authorized representatives of the 
owners of such facilities will have the right to inspect such Work.  Such inspection will in 
no way make any facility owner a party to the Contract, and will in no way interfere with 
the rights of the parties to this Contract. Inspection and/or approval of the Work or any 
portion thereof will not relieve the Contractor of responsibility for faulty materials or 
workmanship. 

 
1.08 REMOVAL OF UNACCEPTABLE AND UNAUTHORIZED WORK  
 
 A. All Work which does not conform to the requirements of the Contract Documents will 
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be considered unacceptable, unless otherwise determined acceptable by the Owner as 
provided in Item 1.02 CONFORMITY WITH DRAWINGS AND SPECIFICATIONS of this 
Section. 

 
 B. Unacceptable Work, whether the result of poor workmanship, use of defective 

materials, damage through carelessness, or any other cause found to exist prior to the 
Final Completion of the Work, will be removed immediately and replaced in an 
acceptable manner in accordance with the provisions of Section 00700, GENERAL 
CONDITIONS OF THE CONTRACT FOR CONSTRUCTION, PART 11, UNCOVERING AND 
CORRECTION OF WORK, as modified. 

 
 C. Work done contrary to the instructions of the Owner, work done beyond the lines 

shown on the Drawings or as given, except as herein specified, or any extra work done 
without authority, will be considered as unauthorized and will not be paid for under the 
provisions of the Contract. Work so done may be ordered removed or replaced at the 
Contractor's expense. 

 
 D. Upon failure on the part of the Contractor to comply with any order of the Owner made 

under the provisions of this Section, the Owner will have authority to cause 
unacceptable work to be remedied or removed and replaced and unauthorized work to 
be removed and to deduct the costs (incurred by the Owner) from any monies due or to 
become due the Contractor. 

 
1.09 MAINTENANCE DURING CONSTRUCTION 
 
 The Contractor will maintain the Work during construction and until the Work is accepted. This 

maintenance will constitute continuous and effective work prosecuted day by day, with 
adequate equipment and forces so that the Work is maintained in satisfactory condition at all 
times. All Work will be protected during any delay between phases or sub-phases of 
construction required to complete the Work. 

 
1.10 FAILURE TO MAINTAIN THE WORK 
 
 A. Should the Contractor at any time fail to maintain the Work as provided in Item 1.09 

MAINTENANCE DURING CONSTRUCTION of this Section, the Owner or Design 
Professional will immediately notify the Contractor of such noncompliance. Such 
notification will specify a reasonable time within which the Contractor will be required 
to remedy such unsatisfactory maintenance condition. The time specified will give due 
consideration to the urgency that exists. 

 
 B. Should the Contractor fail to respond to the Owner's or Design Professional's 

notification, the Owner may suspend any work necessary for the Owner to correct such 
unsatisfactory maintenance condition, depending on the urgency that exists.  Any 
maintenance cost incurred by the Owner will be deducted from monies due or to 
become due the Contractor. 

 
PART 2 – PRODUCTS 
 
 Not used. 
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PART 3 – EXECUTION 
 
 Not used. 
 

END OF SECTION 



TPA / Airfield Lighting Control System (ALCS) Replacement 
 
 
Authority No. 8800 16 QUALITY CONTROL SERVICES 01400-1 

SECTION 01400 - CONTRACTOR QUALITY CONTROL SERVICES 
 
PART 1 – GENERAL 
 
1.01   GENERAL 
 

A. The Contractor will establish, provide, and maintain an effective Quality Control 
Program that details the methods and procedures that will be taken to assure that all 
materials and completed construction required by this Contract conform to Contract 
Plans, Technical Specifications and other requirements, whether manufactured by 
the Contractor or procured from subcontractors or vendors.  Although guidelines are 
established and certain minimum requirements are specified herein and elsewhere in 
the Contract Technical Specifications, the Contractor will assume full responsibility for 
accomplishing the stated purpose. 

 
B. The intent of this Section is to enable the Contractor to establish a necessary level of 

control that will: 
 

1.   Adequately provide for the production of acceptable quality materials. 
 

  2. Provide sufficient information to assure both the Contractor and the Design 
Professional that the Specification requirements can be met. 

 
3.   Allow the Contractor as much latitude as possible to develop his or her own 

standard of control. 
 

C. The Contractor will be prepared to discuss and present, at the Preconstruction 
conference, its understanding of the Quality Control requirements.  The Contractor will 
not begin any construction or production of materials to be incorporated into the 
completed Work until the Quality Control Program has been reviewed by the Design 
Professional.  No partial payment will be made for materials subject to specific Quality 
Control requirements until the Quality Control Program has been reviewed.  

 
D. The Quality Control requirements contained in this Section and elsewhere in the 

Contract Technical Specifications are in addition to and separate from the acceptance 
testing requirements.  Acceptance testing requirements are the responsibility of the 
Design Professional. 

 
1.02   DESCRIPTION OF PROGRAM 

 
A.   General Description.  The Contractor will establish a Quality Control Program to 

perform inspection and testing of all items of Work required by the Technical 
Specifications, including those performed by subcontractors.  This Quality Control 
Program will ensure conformance to applicable Specifications and plans with respect to 
materials, workmanship, construction, finish, and functional performance. The 
Quality Control Program wi l l  be effective for control of all construction work 
performed under this Contract and will  specifically include surveillance and tests 
required by the Technical Specifications, in addition to other requirements of this 
Section and any other activities deemed necessary by the Contractor to establish an 
effective level of Quality Control. 
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B. Quality Control Program.  The Contractor will describe the Quality Control Program in a 
written document that will be reviewed by the Design Professional prior to the start of any 
production, construction, or off-site fabrication.  The written Quality Control Program 
w i l l  be submitted to the Design Professional for review at least five days before the start 
of Work. 

 
 

C. The Quality Control Program will be organized to address, at a minimum, the   
  following items: 

 
1.  Quality Control Organization; 

 
2.  Project Progress Schedule; 

 
3.  Submittals Schedule; 

 
4.  Inspection Requirements; 

 
5.  Quality Control Testing Plan; 

 
6.  Documentation of Quality Control Activities; and 

 
7.  Requirements for corrective action when Quality Control and/or acceptance criteria 

are not met. 
 

D. The Contractor is encouraged to add any additional elements to the Quality Control 
Program that it deems necessary to adequately control all production and/or construction 
processes required by the Contract. 

 
E. Source of Supply and Quality Requirements:  The materials used on the Work will 

conform to the requirements of the Contract Documents.  Unless otherwise specified, 
such materials that are manufactured or processed will be new (as compared to used or 
reprocessed).  Modifications to existing materials will be done in accordance with 
manufacturer's recommendations and/or the drawings. 

 
  1. In order to expedite the inspection and testing of materials, the Contractor will 

furnish complete statements to the Design Professional as to the origin, 
composition, and manufacture of all materials to be used in the Work.  Such 
statements will be furnished promptly after execution of the Contract but, in all 
cases, prior to delivery of such materials. 

 
  2. At the Design Professional's option, materials may be approved at the source of 

supply before delivery is stated.  If it is found after trial that sources of supply 
for previously approved materials do not produce specified products, the 
Contractor will furnish materials from other sources. 

 
  3. In addition, where an FAA Specification for airport lighting equipment is cited in 

the plans or Specifications, the Contractor will furnish such equipment that is: 
 

a. Listed in FAA Advisory Circular (AC) 150/5345-1, Approved Airport 
Equipment, that is in effect on the date of advertisement; and 
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b. Produced by the manufacturer qualified (by FAA) to produce such 

specified and listed equipment. (crossed-referenced in both Sections 
01400) 

 
1.03   QUALITY CONTROL ORGANIZATION  
 
 A. The Contractor Quality Control Program will be implemented by the establishment of a 

separate Quality Control Organization.  An organizational chart will be developed to 
show all Quality Control personnel and how these personnel integrate with other 
management/production and construction functions and personnel. 

 
B. The organizational chart will identify all Quality Control staff by name and function and 

will indicate the total staff required to implement all elements of the Quality Control 
Program, including inspection and testing for each item of Work.  If necessary, 
different technicians can be utilized for specific inspection and testing functions for 
different items of Work.  If an outside organization or independent testing laboratory 
is used for implementation of all or part of the Quality Control Program, the personnel 
assigned will be subject to the qualification requirements contained herein.  The 
organizational chart will indicate which personnel are Contractor employees and 
which are provided by an outside organization. 

 
C. The Quality Control Organization will consist of the following minimum personnel: 

 
1. Program Administrator.  The Program Administrator will be a full-time 

employee of the Contractor, or a consultant engaged by the Contractor.  The 
Program Administrator will have a minimum of five years of experience in 
airport and/or highway construction and will have had prior quality control 
experience on a project of comparable size and scope as the Contract. 

 
a. Additional qualifications for the Program Administrator will include at 

least one of the following requirements: 
 

(1)  Professional engineer with one year of airport paving experience 
acceptable to the Design Professional. 

 
(2)  Engineer-in-training with two years of airport paving experience 
acceptable to the Design Professional. 

 
(3) Three years of highway and/or airport paving experience acceptable 
to the Design Professional, with a Bachelor of Science Degree in Civil 
Engineering, Civil Engineering Technology or Construction. 

 
(4) Construction materials technician certified at Level III by the National 
Institute for Certification in Engineering Technologies (NICET). 

 
(5) Highway materials technician certified at Level III by NICET. 

 
(6) Highway construction technician certified at Level III by NICET. 

 
(7) NICET certified engineering technician in Civil Engineering Technology 
with five years of highway and/or airport paving experience acceptable to 
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the Design Professional. 
 

b. The Program Administrator will have full authority to institute any and all 
actions necessary for the successful implementation of the Quality 
Control Program to ensure compliance with the Contract plans and 
Technical Specifications.  The Program Administrator wi l l  report 
directly to a responsible officer of the Contractor.  The Program 
Administrator may supervise the Quality Control Program on more than 
one project provided that he/she can be at the job site within two 
hours after being notified of a problem. 

 
2.   Quality Control Technicians.  A sufficient number of Quality Control 

Technicians necessary to adequately implement the Quality Control Program 
will be provided. These personnel will be either engineers, engineering 
technicians, or experienced craftsman with qualifications in the appropriate 
field equivalent to NICET Level II or higher construction materials technician 
or highway construction technician and will have a minimum of two years of 
experience in their area of expertise. 

 
The Quality Control Technicians wil l  report directly to the Program Administrator and 
wil l  perform the following functions: 

 
 a. Inspection of all materials, construction, plant, and equipment for 

conformance to the Technical Specifications.  
 

b.   Performance of all quality control tests as required by the Technical 
Specifications.  

 
c. Certification at an equivalent level, by a state or nationally  recognized 

organization, will  be acceptable in lieu of NICET certification. 
 

3.  Staffing Levels.  The Contractor will provide sufficient qualified quality control 
personnel to monitor each Work activity at all times.  Where material is being 
produced in a plant for incorporation into the Work, separate plant and field 
technicians will be provided at each plant and field placement location. The 
scheduling and coordinating of all inspection and testing must match the type 
and pace of Work activity.  The Quality Control Program will state where 
different technicians will be required for different Work elements. 

 
1.04   PROJECT PROGRESS SCHEDULE    
 

A. The Contractor will submit a coordinated construction schedule for all work activities.  
The schedule will be prepared as a network diagram in Critical Path Method (CPM), 
PERT, or other format, or as otherwise specified in the Contract.  At a minimum, the 
schedule will provide information on the sequence of Work activities, milestone dates, and 
activity duration. 

 
B. The Contractor will maintain the work schedule and provide an update and analysis of 

the progress schedule on a twice monthly basis, or as otherwise specified in the Contract. 
 Submission of the work schedule will not relieve the Contractor of overall responsibility 
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for scheduling, sequencing, and coordinating all Work to comply with the requirements of 
the Contract. 

 
1.05   SUBMITTALS SCHEDULE   
 

The Contractor wil l  submit a detailed listing of all submittals (e.g., mix designs, material  
certifications)  and Shop Drawings required by the Technical Specifications.  The listing can be 
developed in a spreadsheet format and will include: 

 
1.  Specification item number; 
2.  Item description; 
3.  Description of submittal; 
4.  Specification paragraph requiring submittal; and 
5.  Scheduled date of submittal. 

 
1.06   INSPECTION REQUIREMENTS    
 

A. Quality control inspection functions will be organized to provide inspections for all 
definable features of Work, as detailed below.  All inspections will be documented by the 
Contractor as specified by Section 1.07. 

 
B. Inspections will be performed daily to ensure continuing compliance with Contract 

requirements until completion of the particular feature of Work.  These will include the 
following minimum requirements: 

 
1.  During plant operation for material production, quality control test results and 

periodic inspections will be utilized to ensure the quality of aggregates and 
other mix components, and to adjust and control mix proportioning to meet the 
approved mix design and other requirements of the Technical Specifications. All 
equipment utilized in proportioning and mixing will be inspected to ensure its 
proper operating condition.  The Quality Control Program will detail how these 
and other Quality Control functions will be accomplished and utilized. 

 
2.    During field operations, Quality Control test results and periodic inspections 

wil l  be utilized to ensure the quality of all materials and workmanship.  All 
equipment utilized in placing, finishing, and compacting  will be inspected to 
ensure its proper operating condition and to ensure that all such operations 
are in conformance to the Technical Specifications and are within the plan 
dimensions, lines, grades, and tolerances specified.  The Program will 
document how these and other quality control functions will be accomplished 
and utilized. 

 
1.07   QUALITY CONTROL TESTING PLAN 
 

A.  As a part of the overall Quality Control Program, the Contractor wi l l  implement a 
Quality Control Testing P lan, as required by the Technical Specifications.  The 
testing plan will include the minimum tests and test frequencies required by each 
Technical Specification item, as well as any additional quality control tests that the 
Contractor deems necessary to adequately control production and/or construction 
processes.  The Testing Plan can be developed in a spreadsheet fashion and will, at a 
minimum, include the following: 
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1.  Specification item number (e.g., P-401); 
2.  Item description (e.g., Plant Mix Bituminous Pavements); 
3.  Test type (e.g., gradation, grade, asphalt content); 
4.  Test standard (e.g., ASTM or AASHTO test number, as applicable); 
5. Test frequency (e.g., as required by technical specifications or minimum frequency 

when requirements are not stated); 
6.  Responsibility (e.g., plant technician); and 
7.  Control requirements (e.g., target, permissible deviations). 

 
B. The Testing Plan will contain a statistically-based procedure of random sampling for 

acquiring test samples in accordance with ASTM D 3665.  The Engineer will be provided 
the opportunity to witness quality control sampling and testing. 

 
C. All Quality Control Test results will be documented by the Contractor as required by 

Section 1.08. 
 

1.08   DOCUMENTATION   
 

A. The Contractor will maintain current quality control records of all inspections and tests 
performed.  These records will include factual evidence that the required inspections or 
tests have been performed, including type and number of inspections or tests involved; 
results of inspections or tests; nature of defects, deviations, causes for rejection, etc.; 
proposed remedial action; and corrective actions taken. 

 
B. These records must cover both conforming and defective or deficient features, and must 

include a statement that all supplies and materials incorporated in the Work are in full 
compliance with the terms of the Contract.  Legible copies of these records will be 
furnished to the Design Professional daily.  The records will cover all work placed 
subsequent to the previously furnished records and will be verified and signed by the 
Contractor's Program Administrator. 

 
C. Specific Contractor quality control records required for the Contract will include, but are 

not necessarily limited to, the following records: 
 

1.   Daily Inspection Reports.  Each Contractor Quality Control Technician will maintain a 
daily log of all inspections performed for both Contractor and Subcontractor 
operations on a form acceptable to the Design Professional.  These technician's 
daily reports will provide factual evidence that continuous quality control 
inspections have been performed and will, at a minimum, include the following: 

 
(a)  Technical Specification item number and description; 
(b)  Compliance with approved submittals; 
(c)  Proper storage of materials and equipment; 
(d)  Proper operation of all equipment; 
(e)  Adherence to Plans and Technical Specifications; 
(f)  Review of Quality Control Tests; and 
(g)  Safety inspection. 

 
D. The daily inspection reports will identify inspections conducted, results of inspections, 

location and nature of defects found, causes for rejection, and remedial or corrective 
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actions taken or proposed. 
 

E. The daily inspection reports will be signed by the responsible Quality Control 
Technician and the Program Administrator.  The Design Profess ional  wi l l  be 
provided at least one copy of each daily inspection report on the work day following 
the day of record. 

 
1.    Daily Test Reports.  The Contractor will be responsible for establishing a system that 

will record all Quality Control Test results.  Daily test reports will document the 
following information: 

 
(a)  Technical Specification item number and description; 
(b)  Test designation; 
(c)  Location; 
(d)  Date of test; 
(e)  Control requirements; 
(f)  Test results; 
(g)  Causes for rejection; 
(h)  Recommended remedial actions; and 
(i)  Retests. 

 
F. Test results from each day's work period will be submitted to the Design Professional 

prior to the start of the next day's work period.  When required by the Technical 
Specifications, the Contractor will maintain statistical quality control charts.  The daily 
test reports will be signed by the responsible Quality Control Technician and the 
Program Administrator. 

 
1.09   CORRECTIVE ACTION REQUIREMENTS  
 
 A. The Quality Control Program will indicate the appropriate action to be taken when a 

process is deemed, or is believed to be, out of control (out of tolerance) and detail 
what  action will be taken to bring the process into control.  The requirements for 
corrective action will include both general requirements for operation of the Quality 
Control Program as a whole, and for individual items of Work contained in the 
Technical Specifications. 

 
B. The Quality Control Program will detail how the results of Quality Control Inspections and 

Tests will be used for determining the need for corrective action and will contain clear 
sets of rules to gauge when a process is out of control and the type of correction to be 
taken to regain process control. 

 
C. When applicable or required by the Technical Specifications, the Contractor will establish 

and utilize statistical quality control charts for individual quality control tests.  The 
requirements for corrective action will be linked to the control charts. 

 
1.10   SURVEILLANCE BY THE DESIGN PROFESSIONAL 
 
 A. All items of material and equipment will be subject to surveillance by the Design 

Professional at the point of production, manufacture or shipment to determine if the 
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Contractor, producer, manufacturer or shipper maintains an adequate Quality 
Control System in conformance with the requirements detailed herein and the 
applicable Technical Specifications and Plans.  In addition, all items of materials, 
equipment and work in place will be subject to surveillance by the Design Professional 
at the site for the same purpose. 

 
B. Surveillance by the Design Professional does not relieve the Contractor of performing 

Quality Control Inspections of either on-site or off-site Contractor's or Subcontractor's 
work. 

 
1.11   NONCOMPLIANCE 

 
A.   The Design Professional will notify the Contractor of any noncompliance with any of 

the foregoing requirements. The Contractor will, after receipt of such notice, 
immediately take corrective action. Any notice, when delivered by the Design 
Professional or its authorized representative to the Contractor or its authorized 
representative, at the site of the Work, will be considered sufficient notice. 

 
B.   In cases where Quality Control activities do not comply with either the Contractor 

Quality Control Program or the Contract, or where the Contractor fails to properly 
operate and maintain an effective Quality Control Program, as determined by the Design 
Professional, the Design Professional may: 

 
(1)  Order the Contractor to replace ineffective or unqualified Quality Control personnel 
or subcontractors. 
 
(2)  Order the Contractor to stop operations until appropriate corrective actions are 

 taken. 
 
PART 2 - NUCLEAR GAUGES 
 

2.01   TESTING    
 

A. When the Specifications provide for nuclear gauge acceptance testing of material for 
Items P-152, P-154, P-208, and P-209, the testing wi l l  be performed in accordance 
with this Section. At each sampling location, the field density will be determined in 
accordance with ASTM D  6938 using the Direct Transmission Method.  The nuclear gauge 
will be calibrated in accordance with ASTM D 6938. Calibration and operation of the 
gauge will be in accordance with the requirements of the manufacturer. The operator of 
the nuclear gauge must show evidence of training and experience in the use of the 
instrument.  The gauge must be standardized daily in accordance with ASTM   standards. 

 
B. When using the nuclear method, ASTM 6938 shall be used to determine the moisture 

content of the material.  The calibration curve furnished with the nuclear gauges shall be 
checked in accordance with ASTM standards.  The calibration checks shall be made at 
the beginning of a job and at regular daily intervals. 

 
C. The material will be accepted on a Lot basis.  Each Lot will be divided into eight sublots 

when ASTM D  6938 is used. 
 
2.02.   PERCENTAGE OF MATERIAL WITHIN SPECIFICATION LIMIT (PWL) 
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A. When PWL concepts are incorporated, compaction wi l l  continue until a PWL of 90% 

or more is achieved using the lower specification tolerance limits (L) below. 
 

B. The percentage of material within specification limits (PWL) will be determined in 
accordance with the procedures specified in Section  1405 of the General  Requirements. 

 
C. The lower specification tolerance limit (L) for density will be: 

 
 Specification Item Number Specification Tolerance (L) for Density,  
 (percent of laboratory maximum) 
 

Item P-152 90.5 for cohesive 
material; 95.5 for non-cohesive 

Item P-154 95.5  

Item P-208 97.0  

Item P-209 97.0  

 
D. If the PWL is less than 90 percent, the lot will be reworked and recompacted by the 

Contractor at the Contractor's expense.  After reworking and recompaction, the lot will 
be resampled and retested.  Retest results for the lot will be reevaluated for acceptance. 
 This procedure will continue until the PWL is 90% or greater. 

 
2.03   VERIFICATION TESTING (For Items P-152 and P-154 only)   
 

A. The Design Professional will verify the maximum laboratory density of material 
placed in the field for each lot.  A minimum of one test will be made for each lot of 
material at the site.  The verification process will consist of: (1) compacting the 
material and determining the dry density and moisture-density in accordance with 
ASTM D 698 for aircraft gross weights less than 60,0000 pounds or ASTM D 1557 for 
aircraft gross weights 60,000 pounds or more, and (2) comparing the result with the 
laboratory moisture-density curves for the material being placed.  This verification 
process is commonly referred to as a "one- point Proctor".  If the material does not 
conform to the existing moisture-density curves, the Design Professional will 
establish the laboratory maximum density and optimum moisture content for the 
material in accordance with ASTM D 698 for aircraft gross weights less than 60,000 
pounds or ASTM D 1557 for aircraft gross weights 60,000 pounds or more. 

 
B. Additional verification tests will be made, if necessary, to properly classify all materials 

placed in the lot. 
 

C. The percent compaction of each sampling location will be determined by dividing the 
field density of each sublot by the laboratory maximum density for the lot. 

 
 

END OF SECTION 
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SECTION 01410 - TESTING LABORATORY SERVICES  
 
PART 1 - GENERAL 
 
1.01 PROCEDURE 
 
 A. Owner's Testing Laboratory:  
 
  An independent testing laboratory will be selected by the Owner or Design Professional 

to inspect and test the materials and methods of construction as hereinafter specified 
for compliance with the Specification requirements of the Contract Documents and to 
perform such other specialized technical services as may be required by the Owner or 
Owner’s authorized representative. 

 
 B. Special Inspection (Threshold Inspection): 
 
  As required by Chapters 471 and 553 of the Florida Statues is not included in this Section 

and is to be provided (if required) separately. 
 
1.02 QUALIFICATIONS OF TESTING LABORATORY 
 
 A. The Testing Laboratory: 
 
  1. The Testing Laboratory selected will meet the basic requirements of ASTM E329 

"Standard of Recommended Practice for Inspection and Testing Agencies for 
Concrete and Steel as Used in Construction". The Testing Laboratory will submit 
to the Owner and Design Professional a copy of the report of inspection of their 
facilities made by the Materials Reference Laboratory of the National Bureau of 
Standards during the most recent tour of such inspections and will submit a 
memorandum stating steps taken to remedy all deficiencies reported by this 
inspection. 

 
  2. The Testing Laboratory selected will meet "Recommended Requirements for 

Independent Laboratory Qualification", latest edition, as published by the 
American Council of Independent Laboratories. 

 
 B. Testing Machines: 
 
  Must be calibrated at intervals not exceeding 12 months by devices of accuracy 

traceable to the National Bureau of Standards or accepted values of natural physical 
constants. 

 
 C. Tests and Inspections: 
 
  Must be conducted in accordance with specified requirements, and if not specified, in 

accordance with the applicable standards of the American Society for Testing and 
Materials or other recognized and accepted authorities in the field. 

 
1.03 AUTHORITIES AND DUTIES OF THE LABORATORY: 
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 A. Attending Preconstruction Conferences: 
 
  The Testing Laboratory will obtain and review the Project plans and specifications with 

the Design Professional as soon as possible prior to the start of construction. The Testing 
Laboratory will attend preconstruction conferences as required to coordinate materials 
inspection and testing requirements with the planned construction schedule. The 
Testing Laboratory will participate in such conferences throughout the course of the 
Project. 

 
 B. Outline Testing Program: 
 
  The Testing Laboratory will be responsible for outlining a written detailed testing 

program conforming to the requirements specified in the Contract Documents and in 
consultation with the Owner and Design Professional. The testing program will contain 
an outline of inspections and tests to be performed with reference to applicable sections 
of the Specifications or Drawings. 

 
 C. Cooperation with Design Team: 
 
  The Testing Laboratory will cooperate with the Owner, Design Professional, and 

Contractor and provide qualified personnel promptly on notice. 
 
 D. Inspections, Sampling, Testing, Reports and Certifications: 
 
  1. The Testing Laboratory will perform the required inspections, sampling, and 

testing of materials as specified under each Section of the Contract Documents 
and observe methods of construction for compliance with the requirements of 
the Contract Documents. 

 
  2. The Testing Laboratory will perform all inspections and submit all reports and 

certifications as required by all governing authorities. 
 
 E. Notification of Deficiencies in the Work: 
 
  The Testing Laboratory will notify the Owner, Design Professional and Contractor first by 

telephone and then in writing of observed irregularities and deficiencies in the Work and 
other conditions not in compliance with the requirements of the Contract Documents. 

 
 F. Reports: 
 
  1. Information on Reports:  
 
   a. The Testing Laboratory will submit copies of all reports of inspections 

and tests promptly and directly to the parties named below.  All reports 
will contain at least the following information: 

 
    (1) Project Name. 
    (2) Date report issued. 
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    (3) Testing Laboratory name and address. 
    (4) Name and signature of inspector. 
    (5) Date of inspection and sampling. 
    (6) Date of test. 
    (7) Identification of product and Specification Section. 
    (8) Location in the Project. 
    (9) Identification of inspection or test. 
    (10) Record of weather conditions and temperature (if 

 applicable). 
    (11) Results of test regarding compliance with Contract 

 Documents. 
 
  2. Copies: 
 
   a. The Testing Laboratory will submit certified copies of all test and 

inspection reports promptly and directly to the following parties: 
 
    (1) 2 copies to the Owner.     

(2) 2 copies to the Contractor. 
    (3) 1 copy to the Design Professional.    

(4) 1 copy to the supplier of the material tested. 
 
  3. Certification by Notary Public: 
 
    Upon completion of the job, the Testing Laboratory will furnish to the 

Owner and Design Professional a statement certified by a Notary Public 
that all required tests and inspections were made in accordance with 
the requirements of the Contract Documents. 

 
  4. Accounting: 
 
    The Testing Laboratory will be responsible for separating and billing 

costs attributed to the Owner and costs attributed to the Contractor. 
 
  5. Obtaining Product and Material Certifications: 
 
    The Testing Laboratory will be responsible for obtaining all product and 

material certifications from manufacturers and suppliers as specified in 
the Specifications. 

 
  6. Limitations of Authority: 
 
    The Testing Laboratory is not authorized to revoke, alter, relax, enlarge 

upon, or releases any requirements of the Specifications or to approve 
or accept any portion of the Work or to perform any duties of the 
Contractor and its Subcontractors. 

 
1.04 CONTRACTOR'S RESPONSIBILITY 
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 A. Cooperation: 
 
  The Contractor will cooperate with Testing Laboratory personnel and provide access to 

the Work and provide access to manufacturer’s operations. 
 
 B. Furnishing Samples: 
 
  The Contractor will provide to the Testing Laboratory representative samples of 

materials proposed for use in the Work in quantities sufficient for accurate testing as 
specified. 

 
 C. Furnishing Labor, Equipment and Facilities: 
 
  The Contractor will furnish labor, equipment, and facilities as required for sampling and 

testing by the Testing Laboratory and otherwise facilitate all required inspections and 
tests. 

 
 D. Advance Notice: 
 
  The Contractor will be responsible for notifying the Testing Laboratory sufficiently in 

advance of operations to allow for assignment of personnel and scheduling of tests. 
 
 E. Payment for Substitution Testing: 
 
  The Contractor will arrange with the Testing Laboratory and pay for any additional 

samples and tests above those required by the Contract Documents as requested by the 
Contractor for its convenience in performing the Work. 

 
F. Payment for Retesting: 

 
  The Contractor will pay for any additional inspections, sampling, testing, and retesting as 

required when initial tests indicate the Work does not comply with the requirements of 
the Contract Documents. 

 
 G. Payment by Contractor: 
 
  1. The Contractor will furnish and pay for the following items: 
 
   a. Soil survey of the location of borrow soil materials, samples of existing 

soil materials, and delivery to the Testing Laboratory. 
 
   b. Samples of concrete aggregates and delivery to the Testing 

 Laboratory. 
 
   c. Concrete mix designs as prepared by Contractor’s concrete supplier or 

by Testing Laboratory. 
 
   d. Concrete coring, tests of below strength concrete, and load tests, if 

ordered by the Owner or Design Professional. 
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   e. Certification of reinforcing steel mill order. 
 
   f. Certification of structural steel mill order. 
 
   g. Certification of portland cement, lime, fly ash. 
 
   h. Certification of welders. 
 
   i. Tests, samples and mock-ups of substitute material where the 

substitution is required by the Contractor and the tests are necessary in 
the opinion of the Owner or Design Professional to establish equality 
with specified items. 

 
   j. Radiographing. 
 
   k. Inspection of hydrant fuel pipe coating. 
 
   l. Any other tests, samples or cores when such costs are required by the 

Contract Documents to be paid by the Contractor. 
 
 H. Notification of Source Change: 
 
  The Contractor will be responsible for notifying the Owner, Design Professional, and 

Testing Laboratory when the source of any material is changed after the original tests or 
inspections have been made. 

 
 I. Tests for Suspected Deficient Work: 
 
  If in the opinion of the Owner or Design Professional any of the Work of the Contractor 

is not satisfactory, the Contractor will make all tests that the Owner or Design 
Professional deem advisable to determine its proper construction.  The Owner will pay 
all costs if the tests prove the questioned work to be satisfactory. 

 
1.05 PAYMENT OF TESTING LABORATORY 
 
 The Owner will pay for the initial Testing Laboratory services for testing of materials for 

compliance with the requirements of the Contract Documents. The Contractor will pay for 
testing and retesting of materials that do not comply with the requirements of the Contract 
Documents and all other items as specified in these Specifications. 

 
PART 2 - PRODUCTS 
 
 Not used. 
 
PART 3 -EXECUTION 
 
3.01 SCOPE OF WORK 
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 The work to be performed by the Testing Laboratory will be as specified in this Section and as 
determined in meetings with the Owner and Design Professional.  These are the Owner’s 
minimum requirements, more stringent requirements may be required by the technical 
specifications and should be followed as well. 

 
3.02 EARTHWORK 
 
 A. Tests of Proposed Fill Material (if applicable): 
 
  The Testing Laboratory will conduct a survey of the Contractor's proposed location of 

borrow soil materials and will establish the suitability of any proposed fill material by 
determining the required engineering properties.  Soil tests will include soil classification 
by the Atterberg Limit Tests ASTM D 4318, and grain size determination by ASTM D 422 
"Particle Size Analysis of Soils". 

 
 B. Moisture Density Relationship for Natural and Fill Materials: 
 
  The Testing Laboratory will provide one optimum moisture density curve for each type 

of soil, natural, imported fill, or on-site fill, encountered in subgrade and fills under 
building slabs and paved areas.  Curves will be generated in accordance with ASTM D 
1557 "Test Methods for Moisture Density Relationships of Soils and Soil Aggregate 
Mixtures". 

 
 C. Quality Control Testing Required During Construction: 
 
  1. Inspection of Subgrade and Fill:  The Testing Laboratory will inspect and approve 

the following subgrades and fill layers before further construction work is 
performed thereon: 

 
   a. Paved Areas and Building Slab Subgrade:  Make at least one field density 

test of the natural subgrade for every 2500 square feet of paved area or building 
slab but in no case less than three tests.  In each compacted fill layer or lift, 
make one field density test for every 2500 square feet of building slab or paved 
area but in no case less  than three tests. 

 
   b. Foundation Wall Backfill:  Make at least one field density test for each 

200 lineal feet of wall with a minimum of 4 tests for each basement wall around 
the perimeter of the building and a minimum  of one test for every other type 
of foundation wall on the Project site. Tests will be at random locations and 
elevations for each wall. 

 
  2. Field Density Tests: 
 
   Field Density Tests will be run according to ASTM D 1556 "Density of Soil in Place 

by the Sand Core Method", ASTM D 2167 "Density of Soil in Place by the Rubber 
Balloon Method" or ASTM D 2922 "Density of Soil and Soil Aggregate in Place by 
Nuclear Methods," as applicable. 

 
  3. Report Copies: 
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   The Testing Laboratory will submit all moisture density curves and results of 

field density tests to the parties specified at Paragraph 1.03.F.2.a of this Section. 
 
  4. Additional Testing: 
 
   If reports by the Testing Laboratory indicate field densities lower than specified, 

additional tests will be run by the Testing Laboratory with at least the 
frequencies scheduled above on recompacted fill and/or natural subgrade.  The 
Testing Laboratory will notify the Contractor on a timely basis for any required 
retesting so as not to delay the work. The costs of such retests will be borne by 
the Contractor. 

 
  5. Foundation: 
 
   a. Mat and Dug Footing Subgrade Inspection:  The Design Professional may 

provide inspection service of each mat and dug footing subgrade prior 
to placing foundation concrete.  Such inspection will verify that field 
conditions are consistent with soil report test results and that the 
foundation is being installed in the proper soil strata at the proper 
elevation.  The Design Professional will submit written field inspection 
reports promptly after inspection to all parties listed at Paragraph 
1.03.F.2.aof this Section and report its findings after each inspection by 
telephone to the Owner. 

 
   b. Field Inspection:  The Design Professional may provide inspection of 

drilled pier installation. 
 
   c. Pier Load Test:  The Design Professional may supervise the test pier 

program and submit a written report of its findings to all parties listed at 
Paragraph 1.03.F.2.1. 

 
 D. Extent of Services for Reinforcing Steel for Concrete: 
 

1. When the Contractor or reinforcing steel fabricator notifies the Owner and 
Design Professional that a shipment of reinforcing steel is in the final stages of 
fabrication and ready for shipment, the Owner and Design Professional may 
inspect the shipment to determine the following: 

 
   a. The bars will be free from injurious defects and will have a workmanlike 

finish. 
 
   b. Deformations will be of the proper sizes, shapes, and spacing as detailed 

in ASTM A 615. 
 
   c. The bars will not have excessive rust and/or pelting. 
 
   d. The bars will not have any unusual twists or bends. 
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  2. Identified Stock: 
 
   Where job material is taken from bundles as delivered from the mill, is properly 

identified as to heat number and is accompanied by mill and analysis test 
reports, such material will be used without further local tests, provided an 
affidavit is given from the supplier to the Owner or Design Professional that the 
materials conform with the requirements of the ASTM Specification listed on the 
Structural Drawings.  In case of controversy, the procedure as stipulated below 
for unidentified stock will be followed. 

 
  3. Unidentified Stock: 
 
   For all unidentified stock, the Testing Laboratory may secure samples of the 

reinforcing steel bars at the time of inspection.  The samples will conform to the 
following: 

 
    a. The sample will include two bars for each ten tons or fraction 

thereof, of each bar size, heat number, and manufacturer being 
shipped. 

 
    b. The sample bars will be a minimum of 24-inches in length and 

will be identical to the material being shipped. 
 
    c. The Testing Laboratory will tag each of the steel bundles with 

the laboratory identification tag and appropriately mark the 
samples corresponding to the steel being inspected and 
shipped.  The fabricator will supply shipping lists showing the 
weight of each bar to the Owner and Design Professional for 
tensile strength tests and bend tests according to ASTM A 615. 

 
3.03 CONCRETE MATERIALS AND POURED IN PLACE CONCRETE, OTHER THAN P-501 CONCRETE 

PAVING 
 
 A. Tests of Portland Cement: 
 
  1. Mill certificates certifying that the cement has been tested and meets the 

requirements of the Specification will be acceptable as test results, provided the 
cement proposed for use can be identified with test lots.  Mill certificates will be 
submitted by the Contractor prior to use of any such material. 

 
  2. Retesting of cement will be required if: 
 
   a. In the opinion of the Owner or Design Professional the cement has been 

damaged in storage or transit or is in any way defective. 
 
   b. The cement has been in storage at the mixing site for over 30 days. 
 
  3. Compressive strength cube specimens will be made at the start of the job and at 

a frequency of one set per 250-tons of cement or whenever the source or brand 
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of cement changes so that the quality of cement can be observed throughout 
the Project. Each set of 2-inch cubes will consist of four cubes tested according 
to ASTM C 109 at 28-day strengths. 

 
 B. Tests of Aggregates: 
 
  1. The Testing Laboratory will verify that concrete aggregates proposed for use 

conform to the following specifications: 
 
   a. ASTM C 33 "Specification for Concrete Aggregates." 
 
   b. ASTM C 330 "Specification for Lightweight Aggregates for Structural 

Concrete." 
 
  2. Tests of aggregates by the Testing Laboratory will be made before the concrete 

mix is established and thereafter as the character of the aggregate changes and 
whenever the service of materials is changed.  The following tests will be 
required: 

 
   a. Sampling:  The Testing Laboratory will secure samples of aggregate in 

accordance with ASTM D 75 from the concrete supplier.  The proposed 
aggregate will not be used until the pit source has been approved by the 
Owner or Design Professional and the plant capacity and ability to 
produce products has been verified. 

 
   b. Sieve Analysis:  ASTM C 136. 
 
   c. Organic Impurities:  ASTM C 40. 
 
   d. Soundness:  ASTM C 88. 
 
   e. Abrasion of Concrete Aggregate:  ASTM C 131. 
 
   f. Specific Gravity:  ASTM C 127 (coarse aggregate), ASTM C 128 (fine 

aggregate). 
 
   g. Deleterious Materials:  ASTM C 33. 
 
   h. Materials Passing No. 200 Sieve:  ASTM C 177. 
 
  3. Supplier’s record of such tests run on the proposed material will be adequate 

provided a written affidavit is furnished as a Shop Drawing submittal. 
 
 C. Concrete Mix Designs: 
 
  1. The Contractor will submit for approval by the Owner and Design Professional, 

at least 15 days prior to the start of construction, concrete mix designs for each 
class of concrete indicated on the structural drawings and in the Specifications. 
The Contractor will not begin work until the applicable mix design has been 
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approved. 
 
  2. The Contractor will submit the mix designs in writing indicating whether the 

concrete is to be proportioned by either of the following methods as outlined in 
ACI 318: 

 
   a. Field Experience Method. 
 
   b. Laboratory Trial Batch Method. 
 
  3. When field experience methods are used to select concrete proportions, 

establish proportions as specified in ACI 301 and ACI 211.  When trial batches 
are used to select concrete proportions, the procedure as outlined in ACI 318 
will be followed.  Prepare test specimens in accordance with ASTM C192 and 
conduct strength tests in accordance with ASTM C39. 

 
  4. Required types of concrete and compressive strengths as specified in the 

Contract Documents. 
 
  5. All mix design will state the following information: 
 
   a. Mix design number or code designation by which the Contractor will 

order the concrete from the supplier. 
 
   b. Structural member for which the concrete is designed (i.e. columns, 

walls footings, etc.). 
 
   c. Type of concrete whether normal weight or lightweight. 
 
   d. 28 day compressive strength. 
 
   e. Aggregate type, source, size, gradiation, fineness modulus. 
 
   f. Cement type and brand. 
 
   g. Fly ash type and brand (if any) 
 
   h. Admixtures including air entrainment, water reducers, accelerators, and 

retarders. 
 
   i. Slump. 
 
   j. Proportions of each material used. 
 
   k. Water cement ration and maximum allowable water content. 
 
   l. Method by which the concrete is intended to be placed (bucket, chute, 

or pump). 
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 D. Concrete Supplier’s Record of Quality Control: 
 
  The concrete supplier's past record of quality control will be used in the design of the 

concrete mixes to determine the amount by which the average concrete strength f'c 
should exceed the specified f'c as outlined in ACI 318.  If a suitable record of test results 
is not available, the average strength must exceed the design strength by 1200 PSI as 
specified in ACI 318. After sufficient data becomes available from the job, the statistical 
methods of ACI 214 may be used to reduce the amount by which the average strength 
must exceed f'c as outlined in ACI 318. 

 
 E. Admixtures: 
 
  1. Admixtures to be used in concrete will be subject to the approval of the Owner 

and Design Professional. 
 
  2. Quantities of admixtures to be used will be in strict accordance with the 

manufacturer's instructions. 
 
  3. Admixtures containing chloride ions will not be used. 
 
  4. Air entraining admixtures will conform to "Specification for Air Entraining 

Admixtures for Concrete" ASTM C260. 
 
  5. Water reducing admixtures, retarding admixtures, accelerating admixtures, 

water reducing and retarding admixtures and water reducing and accelerating 
admixtures will conform to "Specification for Chemical Admixtures for Concrete" 
ASTM C494. 

 
  6. Fly ash or other pozzolons used as admixtures will conform to "Specification for 

Fly Ash and Raw or Calcined Natural Pozzolons for use in Portland Cement 
Concrete" ASTM C618. Obtain mill test reports for approval. 

 
  7. Use amounts of admixtures as recommended by the manufacturer for climatic 

conditions prevailing at the time of placing.  Adjust quantities of admixtures as 
required to maintain quality control. 

 
 F. Lightweight Structural Concrete: 
 
  1. Comply with requirements of ACI 211 and ACI 301. 
 
  2. Lightweight concrete aggregate will conform to ASTM C 330 "Specification for 

Lightweight Aggregates for Structural Concrete." 
 
  3. Provide concrete with a dry unit weight of not more than 116-pounds per cubic 

foot and not less than 95-pounds per cubic foot.  Design mix to produce 
strengths as indicated on the Drawings with a split cylinder strength factor 
(fct/(f'c) 0.5) of not less than 5.3 (Mpa) and a drying shrinkage limit of 0.03% at 
28 days. 
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 G. Slump Limits: 
 
  Refer to Drawings and Specifications for slump limits. 
 
 H. Adjustments of Concrete Mixes: 
 
  Mix design adjustments may be requested by the Contractor when characteristics of 

materials, job conditions, weather, test results, or other circumstances warrant. Such 
mix design adjustments will be provided at no additional cost to the Owner.  Any 
adjustments in approved mix designs including changes in admixtures will be submitted 
in writing to the Owner and Design Professional for approval prior to field use. 

 
 I. Shrinkage: 
 
  All concrete will be proportioned for a maximum allowable unit shrinkage of 0.03% at 28 

days as determined by ASTM C157. 
 
 J. Chloride Ion Content: 
 

   A written submittal will be made with each mix design proposed for use on the Project 
that no soluble chloride ion exist in the concrete mixes. 

 
 K. Concrete Test Cylinders by the Testing Laboratory: 
 
  Molding and Testing:  Cylinders for strength tests will be molded and Testing Laboratory 

cured in accordance with ASTM C31 "Method of Making and Curing Concrete Test 
Cylinders in the Field" and testing in accordance with ASTM C39 "Method of Testing for 
Compressive Strength of Cylindrical Concrete Specimens". 

 
 L. Field Samples: 
 
  Field Samples for strength tests will be taken in accordance with ASTM C172 "Method of 

Sampling Fresh Concrete". 
 
 M. Frequency of Testing: 
 
  1. Each set of test cylinders will consist of a minimum four standard test cylinders.  

A set of test cylinders will be made according to the following frequency 
guidelines: 

 
   a. One set for each class of concrete taken not less than once a day. 
 
   b. Piers: One set for each 50 cubic yards or fraction thereof. 
 
   c. Spread Footings:  One set for each 50 cubic yards or fraction thereof. 
 
   d. Foundation Walls: One set for each 150 cubic yards. 
 
   e. Pier Caps and Spread Footings: One set for each 50 cubic yards or 
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fraction thereof. 
 
   f. Floors:  One set for each 150 cubic yards or fraction thereof but not less 

than one set for each 5000 square feet of floor area. 
 
   g. Columns:  One set for each 50 cubic yards or fraction thereof with a 

minimum of two sets per floor. 
 
   h. All Other Concrete:  A minimum of one set for each 150 cubic yards or 

fraction thereof. 
 
   i. No more than one set of cylinders at a time will be made from any single 

truck. 
 
   j. The above frequencies assume that one batch plant will be used for 

each pour. If more than one batch plant is used, the frequencies cited 
above will apply for each plant used. 

 
   k. The cylinders will be numbered, dated, and the point of concrete 

placement in the building recorded.  Of the four cylinders per set break 
one at seven days, two at 28 days, and one automatically at 56 days 
only if either 28 day cylinder break is below required strength. 

 
 N. Additional Cylinder for Floor Form Stripping:  
 
  One additional cylinder per set will be required for formed slab and pan joist floors for 

the purpose of evaluating the concrete strength at the time of form stripping.  This 
cylinder will be stored on the floor where form removal is to occur under the same 
exposure conditions as the floor concrete.  The cylinder will be cured under field 
conditions in accordance with ASTM C31 "Method of Making and Curing Concrete Test 
Specimens in the Field".  Field cured test cylinders will be molded at the same time and 
from the same samples as Testing Laboratory cured test specimens.  The cylinder will be 
broken at the time of form removal as directed by the Contractor. 

 
 O. Cylinder Storage Box: 
 
  The Contractor will be responsible for providing a protected concrete cylinder storage 

box at a point on the Project site mutually agreeable with the Testing Laboratory for the 
purpose of storing concrete cylinders until they are transported. 

 
 P. Transporting Cylinders: 
 
 The Testing Laboratory will be responsible for transporting the cylinders to the Testing 

Laboratory in a protected environment such that no damage or ill effect will occur to the 
concrete cylinders until they are transported to the Testing Laboratory. 

 
 Q. Information on Concrete Test Reports: 
 
  1. The Testing Laboratory will make and distribute concrete test reports after each 
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job cylinder is broken.  Such reports will contain the following information: 
 
   a. Truck number and ticket number. 
 
   b. Concrete Batch Plant. 
 
   c. Mix design number. 
 
   d. Accurate location of pour in the structure. 
 
   e. Strength requirement. 
 
   f. Date cylinders made and broken. 
 
   g. Technician making cylinders. 
 
   h. Concrete temperature at placing. 
 
   i. Air temperature at point of placement in the structure. 
 
   j. Amount of water added to the truck at the batch plant and at the site 

and whether it exceeds the amount allowed by the mix design. 
 
   k. Slump. 
 
   l. Unit weight. 
 
   m. Air content. 
 
   n. Cylinder compressive strengths with type of failure if concrete does not 

meet Specification requirements.  Seven day breaks are to be flagged if 
they are less than 60% of the required 28 day strength.  Twenty-eight 
day breaks are to be flagged if either cylinder fails to meet Specification 
requirements. 

 
  2. Other Required Tests of Concrete by the Testing Laboratory (unless noted 

otherwise): 
 
   a. Slump Tests:  (ASTM C143) will be made at the beginning of concrete 

placement for each batch plant and for each set of test cylinders made. 
 
   b. Air Entrainment:  (ASTM C233) tests will be made at the same time 

slump tests are made as cited above. 
 
   c. Concrete Temperature:  Will be measured at the same time slump tests 

are made as cited above. 
 
   d. Chloride Ions:  If calcium ions are not approved, the following will not 

apply. If calcium ions are permitted per requirements of Concrete 
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Section(s) of the Specifications, comply with the following. 
 
    (1) The Contractor will have its testing laboratory verify in a written 

submittal with the mix designs that the chloride ion 
concentration will not exceed the limits specified. 

 
    (2) Tests will be run for each class of concrete according to AASHTO 

Designation T260-82 “Sampling and Testing for Total Chloride 
Ion in Concrete and Concrete Raw Materials” to determine that 
the maximum chloride ion content does not exceed the limits 
stated in the Concrete Section(s) of the Specifications.  One set 
of tests will be run at the beginning of the Project for each class 
of concrete. 

 
 R. Evaluation and Acceptance of Concrete: 
 
  1. Strength Test:  Will be defined as the average strength of two 28 day cylinder 

breaks from each set of cylinders. 
 
  2. Quality Control Charts and Logs:  The Testing Laboratory will keep the following 

quality control logs and charts for each class of concrete containing more than 
2,000 cubic yards.  The records will be kept for each batch plant and submitted 
on a weekly basis with cylinder test reports: 

 
   a. Number of 28 day strength tests made to date. 
 
   b. 28 day strength test results containing the average of all strength tests 

to date, the high test result, the low test result, the standard deviation, 
and the coefficient of variation. 

 
   c. Number of tests under specified 28 day strength. 
 
   d. A histogram plotting the number of 28 day cylinders versus compressive 

strength. 
 
   e. Quality control chart plotting compressive strength test results for 

 each test. 
 
   f. Quality control chart plotting moving average for strength where each 

point plotted is the average strength of three previous test results. 
 
   g. Quality control charge plotting moving average for range where each 

point plotted is the average of 10 pervious ranges. 
 
 S. Acceptance Criteria: 
 
  1. The strength level of an individual class of concrete will be considered 

satisfactory if both of the following requirements are met: 
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   a. The average of all sets of three consecutive strength tests equal or 
exceed the required f'c. 

 
   b. No individual strength test (average of two 28  day cylinder breaks) falls 

below the required f'c by more than 500 PSI. 
 
  2. If either of the above requirements is not met, the Testing Laboratory will 

immediately notify the Owner,  Design Professional and Contractor .  Steps will 
immediately be taken to increase the average of subsequent strength tests. 

 
 T. Investigation of Low Strength Concrete Test Results: 
 
  1. Contractor Responsibility for Low Strength Concrete: 
 
   If any strength test of Testing Laboratory cured cylinders falls below the 

required f'c by more than 500 PSI, the Contractor will take steps immediately to 
assure that the load carrying capacity of the structure is not jeopardized. 

 
  2. Nondestructive Field Tests: 
 
   The Testing Laboratory will under the direction of the Owner or Design 

Professional perform nondestructive field tests of the concrete in question using 
Swiss Hammer, Windsor Probe, or other appropriate methods as approved by 
the Owner  or Design Professional and report the results in the same manner as 
for cylinder test reports. 

 
  3. Core Tests: 
 
   a. If the likelihood of low strength concrete is confirmed and computations 

indicate that the load carrying capacity of the structure has been 
significantly reduced, tests of cores by the Testing Laboratory, drilled 
from the area in question under the direction of the Owner or Design 
Professional, will be required in accordance with ASTM C42 "Method of 
Obtaining and Testing Drilled Cores and Sawed Beams of Concrete".  In 
such case, three cores will be taken for each strength test more than 
500 PSI below required f'c. 

 
   b. If concrete in the structure will be dry under service conditions, cores 

will be air dried (temperature 60° to 80°F, relative humidity less than 60 
%) for seven days before test and will be tested dry.  If concrete in the 
structure will be more than superficially wet under service conditions, 
cores will be immersed in water for at least 48 hours and tested wet.  
The Contractor will fill all holes made by drilling cores with an approved 
drypack concrete. 

 
  4. Acceptance Criteria for Core Tests: 
 
   Concrete in an area represented by core tests will be considered structurally 

adequate if the average of three cores is equal to at least 85% of f'c and if no 
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single core is less than 75% of f'c. If approved by the Owner or Design 
Professional, locations of erratic core strengths may be retested to check testing 
accuracy. 

 
  5. Cost of Investigations for Low Strength Concrete: 
 
   The costs of all investigations of low strength concrete will be borne by the 

Contractor. 
 
 U. Concrete Inspection by the Testing Laboratory: 
 
  1. The following types of concrete inspection may be provided by the Testing 

Laboratory for the classes of concrete described in each type of inspection: 
 
   a. Continuous concrete inspection at the batch plant and point of 

discharge at the Project Site.  This type of inspection will be followed for 
the following classes of concrete: 

 
    (1) Mat Foundations or any other foundation types where more 

than two columns are supported on a common foundation unit. 
 
    (2) All architectural concrete. 
 
    (3) Columns. 
 
   The Testing Laboratory will assign the required number of technicians with the 

necessary equipment for each scheduled concrete placement to provide 
continuous concrete inspection at both the batch plant and the point of 
discharge at the Project Site. 

 
b. Initial concrete inspection at the batch plant for first pour and travel to 

the Project Site with the first truckloadings to inspect concrete 
placement at the point of discharge. This type of inspection will be 
followed for all structural concrete for foundations and floors not 
specified above. 

 
   c. The Testing Laboratory will assign a technician with the necessary 

equipment to each scheduled concrete placement.  The technician will 
initiate concrete mix inspection at the batch plant and then will proceed 
to the Project site with the first truckloadings to continue to inspect the 
mix at the point of discharge.  The technician will remain at the Project 
Site to inspect the mix for the required consistency for the duration of 
the concrete placement. 

 
 V. Batch Plant Inspection by the Testing Laboratory: 
 
  1. The scope of batch plant inspection by the Testing Laboratory may include the 

following: 
 



TPA / Airfield Lighting Control System (ALCS) Replacement 
 
 
Authority No. 8800 16 TESTING LABORATORY SERVICES 01410-18 

   a. Prior to start of concrete Work, the Testing Laboratory will inspect batch 
plant facilities proposed for use in the Work and report, in writing, 
inspection results to the Owner and Design Professional for approval. 
The inspection will follow that outlined in ASTM C 94 and as 
recommended by the National Concrete Ready Mix Association.  
Inspection will include: 

 
    (1) Batch plant operations and equipment. 
 
    (2) Truck mixers. 
 
    (3) Scales. 
 
    (4) Stockpile Placement. 
 
    (5) Material storage. 
 
    (6) Admixture dispensers. 
 
   b. The duties of the batch plant inspector will include the following: 
 

(1) Perform initial inspection of batch plant facilities as specified 
above. 

 
    (2) Secure samples of aggregates for testing. 
 
    (3) Perform visual inspection of aggregate stockpiles to determine 

uniformity, cleanliness, and moisture variation. 
 
    (4) Adjust design weights for moisture in aggregates. 
 
    (5) Inspect aggregate conveying system for possible segregation to 

be performed at each visit. 
 
    (6) Observe batching procedure.  Verify that concrete mix design 

number is being batched and randomly monitor weighing 
operation for correct weights of each mix ingredient, including 
admixture dosages. 

 
    (7) Prior to loading the truck at the batch plant, verify that the 

drum is free of water, fresh concrete, or aggregates.  Check 
conditions and cleanliness of drum, fins, and blades. 

 
    (8) During loading, observe loading procedures. 
 
    (9) After loading, hold the truck for proper mix time and inspect 

concrete for thorough mix and consistency prior to leaving the 
batch plant. 
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    (10) Check size of batch for rated truck capacity. 
 
 W. Job Site Inspection: 
 
  1. The scope of the Work may include the following: 
 
   a. Verify that air temperatures at the point of placement in the structure 

are within acceptable limits defined above prior to ordering of concrete 
by the Contractor. 

 
   b. Inspect concrete upon arrival to verify that the proper concrete mix 

number, type of concrete, and concrete strength is being placed at the 
proper location. 

 
   c. Inspect plastic concrete upon arrival at the jobsite to verify proper 

batching. Observe mix consistency and adding of water as required to 
achieve target slumps in mix designs.  Record the amount of water 
added and note if it exceeds that allowed in the mix design.  The 
responsibility for adding water to trucks at the Project site will rest only 
with the Contractor's designated representative.  The Contractor is 
responsible that all concrete placed in the field is in conformance to the 
Contract Documents. 

 
   d. Obtain concrete test cylinders. 
 
   e. Perform slump tests and air entrainment tests. 
 
   f. Record information for concrete test reports. 
 
   g. Verify that all concrete being placed meets job Specifications.  Report 

concrete not meeting the specified requirements and immediately 
notify the Contractor, batch plant inspector, Owner and Design 
Professional. 

 
   h. Pick up and transport to Testing Laboratory cylinders cast the 

 previous day. 
 
   i. Check concrete placing techniques to determine that concrete 

deposited is uniform and that vertical drop does not exceed six feet. 
 
   j. The job site inspector will report and irregularities that occur in the 

concrete at the Project site or in the test results to the Contractor, 
Owner and Design Professional. 

 
  2. Cause for Rejection of Concrete: 
 
   a. The Contractor will reject all concrete delivered to the Project site for 

any of the following reasons: 
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    (1) Wrong class of concrete (incorrect mix design number). 
 
    (2) Air temperature:  Air temperature limits will be as follows: 
 
     (a) Cold Weather: Air temperature must be 40°F and  

  rising. 
 
     (b) Hot Weather:  Air temperature must be cooler than  

 100°F. 
 

(c) Concrete may be placed at other air temperature ranges 
only with approval of the Testing Laboratory or other 
Owner representative. 

 
(3) Concrete with temperatures exceeding 95°F may not be placed 

in the structure. 
 
    (4) Air contents outside the limits specified in the mix designs. 
 
    (4) Slumps outside the limits specified in the mix designs. 
 

(5) Excessive Age:  Concrete will be discharged within 90 minutes of 
plant departure or before it begins to set if sooner the 90 
minutes, unless approved by the Testing Laboratory or other 
Owner representative. 

 
(a) The Contractor will be responsible for verifying that all 

concrete placed in the field is in conformance with the 
Contract Documents. 

 
(b) Concrete Batch Trip Tickets:  All concrete batch trip 

tickets will be collected and retained by the Contractor.  
Compressive strength, slump, air, and temperature tests 
will be identified by reference to a particular trip ticket. 
All tickets will contain the information specified in ASTM 
C 94.  Each ticket will also show the amount of water 
that may be added in the field for the entire batch that 
will not exceed the specified water cement ration for 
the design mix.  The Testing Laboratory will immediately 
notify the Owner and Design Professional and each 
other of tickets not meeting the criteria specified. 

 
3.04 STRUCTURAL STEEL 
 
 A. Contract Obligations: 
 
  1. Owner Responsibility:  The Owner will pay for all initial shop and field 

inspections and tests as required during the fabrication and erection of the 
structural steel. 
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  2. Contractor Responsibility:  The Contractor will pay for and arrange with the 

Testing Laboratory for the certification of all shop and field welders.  Each 
bolting crew and welder will be assigned an identifying symbol or mark and all 
shop and field connections will be so identified so that the inspector can refer 
back to the person or crew performing the work.  The costs of all retesting of 
material or workmanship not in conformance with the Contract Documents will 
be borne by the Contractor.  The fabricator and erector will provide the Testing 
Laboratory inspector with access to all places where work is being done.  A 
minimum of 48 hours notification will be given prior to commencement of work. 

 
  3. The Contractor will provide the Testing Laboratory with the following: 
 
   a. A complete set of Design Professional's approved shop and erection 

drawings including all revisions and addenda. 
 
   b. Cutting lists, order sheets, material bills, shipping bills and mill test 

 reports. 
 
   c. Information as to time and place of all rollings and shipment of material 

to shops. 
 
   d. Representative sample pieces requested for testing. 
 
   e. Full and ample means and assistance for testing all material. 
 
   f. Proper facilities, including scaffolding, temporary work platforms, 

hoisting facilities, etc., for inspection of the work in the mills, shop and 
field. 

 
 B. Testing Laboratory Responsibility: 
 
  1. The inspection of shop work by the Testing Laboratory will be performed in the 

fabricator's shop to the fullest extent possible.  Such inspections will be in 
sequence, timely, and performed in such a manner as to minimize disruptions in 
operations and to permit the repair of all nonconforming work while the 
material is in process in the fabricating shop. Inspection of field work will be 
completed promptly so that corrections can be made without delaying the 
progress of the work. 

 
  2. Inspections will be performed by qualified technicians with a minimum of two 

years experience in structural steel testing and inspection.  All inspection 
personnel will be certified in accordance with AWS QC-1.  The Testing 
Laboratory will provide tests reports of all shop and field inspections.  Shop test 
reports will include shop welders certifications.  All test reports will indicate 
types and locations of all defects found during inspection, the measures 
required and performed to correct such defects, and statements of final 
approval of all welding and bolting of shop and field connections and other 
fabrication and erection data pertinent to the safe and proper welding and 
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bolting of ship and field connections.  In addition to the parties listed in this 
Specification, the fabricator and erector will receive copies of all test reports. 

 
 C. Rejection of Material or Workmanship: 
 
  The Owner, Design Professional, and Testing Laboratory reserve the right to reject any 

material or workmanship not in conformance with the Contract Documents at any time 
during the progress of the Work.  However, this provision does not allow waiving the 
obligation for timely, in sequence inspections. 

 
 D. Mill Tests of Structural Steel: 
 
 Mill Order Steel:  The fabricator will furnish certified mill test reports and an affidavit 

stating that the structural steel furnished meets the requirements of the grade specified 
on the structural drawings for all mill order steel.  In case of controversy, tests of the 
material according to ASTM A6 or A568, as applicable, made by the Testing Laboratory 
with certified test reports paid for by the Contractor will be made to verify conformity 
with ASTM standards. Tests will be made for each 10 tons of material used unless 
approved otherwise by the Owner and Design Professional. 

 
 E. Local Stock Steel: 
 
  1. Materials taken from stock by a fabricator for use for structural purposes must 

be of a quality at least equal to that required by the ASTM specifications 
applicable to the classification covering the intended use.  Certified mill test 
reports will be accepted as sufficient record of the quality of materials carried in 
stock by the fabricator provided the stock steel can be identified by heat or melt 
numbers.  In case of controversy, tests by the Testing Laboratory with certified 
reports as specified for mill order steel will be required. 

 
  2. If tests are required, test specimens will be taken by the Contractor under the 

direction of its Testing Laboratory and will be machined by the Testing 
Laboratory to dimensions as required by the applicable ASTM standards. 

 
 F. Shop Inspections and Tests: 
 
  1. The Testing Laboratory will provide inspection at the designated fabrication 

shops for the designated periods of time to perform shop inspection and tests.  
The designated fabrication shops and time periods of inspection will be 
determined in consultation with the Owner and Design Professional prior to the 
start of fabrication in a timely manner so as to not delay the fabrication process. 
 The following tests and inspections will be performed: 

 
   a. Review Shop Drawings and shop procedures with fabricator's 

supervisory personnel. 
 
   b. Request and obtain necessary mill certifications of steel and verify 

proper material throughout the duration of the Project. 
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   c. Verify welding qualifications either by prequalification or by witnessing 
qualification tests. 

 
   d. Verify welder qualifications either by certification and/or by retesting.  

Obtain welder certificates. 
 
   e. Check layout and dimensions of jigs and fixtures for multiple fabrication, 

joint preparation, and fit up of members. 
 
   f. Verify welding electrodes to be used and other welding consumables as 

the job progresses. 
 
   g. Check preheating procedures for uniformity and thoroughness through 

the full thickness of the material.  Inspect preheating and interpass 
temperatures for conformance to AWS D1.1, Table 4.2.  Verify 
procedure for control of distortion and shrinkage stresses. 

 
   h. Verify procedures for welding in accordance with applicable portions of 

Section 4, "Technique", AWS D1.1. 
 

i. Inspect welding equipment for capacity, maintenance, and working 
condition. 

 
   j. Perform random dimensional checks of completed members. 
 
   k. Provide inspection of surface preparation for coating and coating 

 operations. 
 
   l. Check shipping preparation schedules and obtain copies of shipping 

 lists. 
 
   m. Check bolted connections according to inspection procedures outlined 

in the "Specification for Structural Joints" using ASTM A325 or A490 
Bolts. 

 
   n. Make visual inspection of welding in progress for size, length, and 

 quality. 
 
   o. Perform nondestructive examination services for various weldments of 

shop fabrication determined in consultation with the Owner and Design 
Professional prior to the start of fabrication.  The testing agency will 
submit recommendations to the Owner and Design Professional for 
approval as to the type of nondestructive inspection methods best 
suited to the member being tested.  Specifically, the Testing Laboratory 
will provide a qualified technician with the necessary equipment to 
perform the following: 

 
    (1) Nondestructive examination conduct in accordance with the 

specific requirements for the item being examined, including 
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radiographic, ultrasonic, magnetic particle, or dye penetrate 
inspection.  All nondestructive inspection procedures will 
conform to Section 6 of AWS D1.1. 

 
    (2) Interpret, record, and report all results of the nondestructive 

 tests. 
 
    (3) Mark for repair any area not meeting Specification 

requirements. Correction of rejected welds will be made in 
accordance with Paragraph 3.7, "Corrections", AWS D1.1. 

 
    (4) Re-examine all repair areas and interpret, record, and report the 

results of examinations of repair welds. 
 
   p. Verify that quality of welds meet the requirements of Paragraph B.15, 

"Quality of Welds", AWS D1.1. 
 
   q. Unless otherwise specified, test all partial and complete penetration 

welds in connections of beams, girders, columns, trusses, and braces.  
Test a minimum of 10% of connections with fillet welds. Increase the 
testing rate for welders having a high rejection rate as required to 
ensure acceptable welds.  Visual inspection is required for all welds.  The 
costs of repairing all defective welds and the costs of retesting by the 
Testing Laboratory will be borne by the Contractor.  If removal of a 
backing strip is required by the Testing Laboratory to investigate a 
suspected weld defect, such cost will be borne by the Contractor. 

 
 G. Field Inspections and Tests: 
 
  1. The Testing Laboratory will provide inspection in the field in a timely manner for 

a period of time as determined in consultation with the Owner and Design 
Professional prior to the start of erection  so as to not delay the start of 
erection.  The following tests and inspections will be made: 

 
   a. Obtain the planned erection procedure and review with the erector's 

supervisory personnel. 
 
   b. Check the installation of base plates for proper leveling, grout type, and 

grout application. 
 
   c. Verify field welding procedures and obtain welder certificates. 
 
   d. Check steel as received in the field for possible shipping damage, 

workmanship, and piece marking. 
 
   e. Check plumbness and frame alignment as erection progresses. 
 
   f. Check required camber of floor beams. 
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   g. Check joint preparation and fit up, backing strips, and runout plates for 
welded moment connections and column splices. 

 
   h. Check preheating to assure proper temperature, uniformity, and 

thoroughness through the full material thickness. 
 
   i. Review welding sequence. 
 
   j. Visually inspect all field welding for size, length, and quality. 
 
   k. Perform nondestructive examination services for various weldments of 

field erection determined in consultation with the Owner and Design 
Professional prior to the start of erection.  The Testing Laboratory will 
furnish a qualified technician with the necessary equipment to perform 
radiographic, ultrasonic, magnetic particle, or dye penetrant inspection 
as required for the item being tested and other duties as outlined for 
shop inspection in the previous Section.  Unless specified otherwise, 
check all partial and complete penetration welds in connections of 
beams, girders, columns, and braces.  Check 10% of connections with 
fillet welds.  Visual inspection is required for all welds. 

 
   l. Check calibration of impact wrenches used in field bolted 

 connections. 
  
   m. Check high strength friction field bolted connections according to 

inspection procedures outlined in the "Specification for Structural Joints 
Using ASTM A3256 or A490 Bolts".  Unless specified otherwise, test 10% 
of the bolts, but not less than two bolts, selected at random in each 
connection.  If any bolt is found to be improperly tightened, test all bolts 
in the connection.  Visually inspect all bearing type bolts to verify that 
the bolts are snug tight. 

 
   n. Visually inspect the welding of metal deck to the structure. 
 
   o. Perform field tests on 10% of completed shear connectors in each beam 

according to inspection procedures outlined in AWS D1.1. 
 
   The costs of repairing all defective welds and the costs of retesting by the 

Testing Laboratory will be borne by the Contractor.  If removal of a backing strip 
is required by the Testing Laboratory to investigate a suspected weld defect, 
such cost will be borne by the Contractor. 

 
 H. Tests and Inspection of Sprayed-On Fireproofing: 
 
  1. The Testing Laboratory will confirm that sprayed-on fireproofing conforms to all 

performance criteria as specified in the Project Specifications by obtaining and 
reviewing manufacturer's certification or test reports. 

 
  2. The Testing Laboratory will sample sprayed-on fireproofing at each floor for 
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each  days operations and verify oven dry density and compression strength as 
specified in the Contract Documents. 

 
  3. The Testing Laboratory will verify proper installation method, proper material, 

and proper material thickness for each day's operation. 
 
  4. The Testing Laboratory will randomly inspect the thickness of the sprayed-on 

fireproofing as specified in the UL designation numbers in the Contract 
Documents. 

 
3.05 NON-SHRINK GROUT FOR BASE PLATES AND BEARING PLATES AND PRECAST PAVERS 
 
 A. Compressive Strength Tests (by the Testing Laboratory): 
 
  1. Compressive strength of grout will be determined by testing four cubes two 

inches in dimension according to the requirements of ASTM C109 "Compressive 
Strength of Hydraulic Cement Mortars".  Each strength test will be the average 
of two 28 day strengths.  Test one cube at seven days, two at 28 days, and one 
at 56 days only if either 28 day test is low. 

 
  2. Frequency of Testing:  One set of cubes (4 cubes) will be made for every ten 

base plates and bearing plates or fraction thereof cut not less than one set for 
each day's operation.  One set of cubes will be made for each day's operation of 
grouting wall panels. 

 
3.06 OPEN WEB STEEL JOISTS 
 
 Scope:  The Testing Laboratory will perform inspection of open web steel joists in the field as 

herein described. 
 
 A. Obtaining Manufacturer's Product Certification:  The Testing Laboratory will obtain 

product certification for open web steel joists and joist girders as required by the 
Contract Documents. 

 
 B. The Testing Laboratory will perform the following field inspections: 
 
  1. Inspect joists for damage during shipment. 
 
  2. Verify proper bearing of joists supports. 
 
  3. Verify camber requirements of joists arriving in the field. 
 
  4. Confirm bridging size and location. 
 
  5. Confirm attachment of joists to supports (welding or bolting). 
 
  6. Confirm bolting of joists to supports at column lines as required by OSHA  
   requirements. 
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7. Verify that no joists have been damaged during erection. 
 
 

END OF SECTION 
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SECTION 01540 - CONSTRUCTION SAFETY AND SECURITY REQUIREMENTS 
 
PART 1 – GENERAL 
 
1.01 PURPOSE AND OBJECTIVE 
 
 A. The purpose of this section is to set forth guidelines concerning construction and safety 

during construction of the Project. Described herein are methods, procedures, rules and 
authorities to be adhered to during said construction period. In the event the Owner 
implements an Owner Controlled Insurance Program (OCIP), the Hillsborough County 
Aviation Authority Construction Safety & Health Guidelines Manual shall apply. The 
Contractor shall also comply with all safety requirements herein, unless in direct conflict 
with the Hillsborough County Aviation Authority Construction Safety & Health 
Guidelines Manual; in such case, the more stringent requirements will govern, as 
determined by Owner.  

 
B. The following are the general safety objectives that must be achieved in order to 

maximize safety and to minimize time and economic loss to the aviation community, 
construction contractors and others directly affected by the Project. 

 
  1. Keep the Airport operational for all users. 
 
  2. Minimize delays to Airport operations. 
 
  3. Maintain safety of Airport operations. 
 
  4. Minimize delays to construction operations. 
 
  5. Minimize Airport-operation/construction-activity conflicts. 

 
1.02 OPERATIONAL SAFETY ON AIRPORT DURING CONSTRUCTION 
 

A. All of Contractor’s operations will be conducted in accordance with this Section. If the 
operations include work within the AOA or impacts the AOA or aircraft flight surfaces, 
the operations will be conducted in accordance with the current version of Advisory 
Circular 150/5370-2. The Contractor will prepare and submit a safety plan that details 
how it proposes to comply with the requirements when working. 

 
B. The Contractor will implement all necessary measures required by the safety plan prior 

to commencement of any work activity. The Contractor will conduct routine checks of 
the safety plan measures to assure compliance with the safety plan. 

 
C. The Contractor is responsible to the Owner for the conduct of all subcontractors it 

employs on the Project. The Contractor will assure that all subcontractors are made 
aware of the requirements of the safety plan and that they implement and maintain all 
necessary measures. 

 
D. No deviation or modifications may be made to the approved safety plan unless 

approved in writing by the Owner. 
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 E. This Contract is intended to provide for the optimum degree of safety to aircraft, both 

parked and operating; Airport personnel, passengers and general public, equipment, 
and associated facilities; and to the Contractor's operations consistent with minimum 
interference to the movement of aircraft, vehicles, and/or personnel engaged in the 
day-to-day operation of the Airport. To this end, the Contractor will observe all Airport 
rules and regulations and all other operational limitations which may be imposed from 
time to time. Contractor will provide marking, lighting, barricades, signs, or other 
measures which are required to properly identify Contractor’s construction areas, Work 
sites, equipment, vehicles, storage areas, and/or conditions which may be hazardous to 
Airport operations. 

 
 F. If the Contractor fails to maintain the marking, lighting barricades, signs, etc., as 

required, the Owner will cause appropriate safety measures to be installed by others 
and all costs thereof will be charged to the Contractor and deducted by the Owner from 
monies due to the Contractor. 

 
 G. The Contractor's responsibility for safety and security will begin on the day the 

Contractor starts Work or on the date of the Notice To Proceed and will continue until 
Contractor is complete. 

 
 H. The Contractor is fully and solely responsible for all project safety as it pertains to the 

Contractor’s Work. This includes complying with the Hillsborough County Aviation 
Authority Construction Safety & Health Guidelines Manual, if applicable, implementing 
and enforcing its safety plan and procedures. Owner’s acceptance, directives, approval, 
comments or any such action regarding Contractor’s safety plan or Work shall not 
relieve the Contractor of its obligations. 

 
1.03 SAFETY PROCEDURES 
 
 A. In as much as each Work area will be accessible to and used by the public, the Owner, 

airlines, and other companies doing business at the Airport during the construction 
period, it is the Contractor's responsibility to maintain each Work area in a safe, hazard 
free condition at all times. This will include barricades, fencing, taping up sharp corners 
or any other precautions necessary to protect the public. Should the Owner find an area 
unsafe at any time, Owner will notify the Contractor and the Contractor will take 
whatever steps necessary to remedy the unsafe condition. Should the Contractor not be 
immediately available for corrective action, the Owner will cause appropriate safety 
measures to be installed by others and all costs thereof will be charged to the 
Contractor and deducted by the Owner from monies due to the Contractor. 

 
 B. Fire Control: Open flame torch cutting or welding is prohibited unless adequate safety 

precautions have been taken and approved by the Owner via Owner’s cutting and 
welding permit process. Flame cutting will be permitted only on steel parts that cannot 
be removed in any other manner and only when at least one person is standing by 
exclusively with a fire extinguisher within ten feet of the Work and within full view of the 
area. The fire extinguisher will have been tested and ready for use. The Contractor will 
submit a fire protection plan for approval prior to conducting the Work requiring said 
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protection plan. 
 
 C. Work Near Fire Alarm: Caution will be exercised as necessary when working near fire 

alarms so as not to accidentally activate fire alarms, doors or barriers. 
 
 D. Protection of Property: Fixed structures, equipment, paving, landscaping, vehicles 

(automobiles, trucks, etc.) and aircraft will be protected with drop cloths, shielding and 
other appropriate measures to assure maximum protection. 

 
E. Use of explosively operated fastening devices within the confines of any Owner facilities 

or within Tampa International Airport is strictly prohibited.  
 
1.04 GENERAL SAFETY REQUIREMENTS 
 
 A. An initial construction/safety meeting will be coordinated with the Owner after the 

award of the Contract, and prior to commencing construction, during which the 
Contractor will become aware of and assume responsibility for all safety issues.  
Additional construction/safety meetings may be scheduled as deemed necessary by the 
Owner throughout the Contract. Representatives from the Owner, Contractor, Design 
Professional, and any others deemed necessary by the Contractor may attend. 

 B. The Contractor will inform its supervisors and workers of the Airport activity and 
operations that are inherent to this Airport, the safety regulations of the Airport, and 
the prohibition of driving or walking on any area of the AOA without clearance. The 
Contractor will conduct its construction activities to conform to both routine and 
emergency requirements. The Contractor will provide initial and continuing instructions 
to all supervisors, employees, subcontractors, and suppliers to enable them to conduct 
their Work in a manner that will provide the maximum safety with the least hindrance to 
air and ground traffic, the general public, Airport employees, and to the workers 
employed on the Project site.  

 
C. Work may be stopped/suspended by the Owner anytime the Owner considers that the 

intent of this Section is being violated or that a hazardous condition has been/was 
created. This decision to suspend the Work will be final and will only be rescinded by the 
Owner when satisfied that the Contractor has taken action to prevent recurrence. 
Delays/work stoppage as a result of the suspension of Work will be considered the fault 
of the Contractor and will not stop the Contract Time for assessing liquidated damages. 

 
D. All Contractor vehicles authorized to operate on the Airport outside of the Construction 

Area Limits as defined herein and to cross active runways, safety areas, taxiways, 
aprons, instrument or approach clear zones or any area within the AOA will do so only 
under the direct control of a trained, qualified flagman who is monitoring (two-way) 
radio communication with the ground controller of the Air Traffic Control Tower or 
UNICOM.  All aircraft have priority over ground vehicles. 

 
1. When necessary, the Contractor will provide a radio to monitor communications 

from the Air Traffic Control Tower or UNICOM. This operator will be familiar 
with aircraft/ground controller communications and will be on duty whenever 
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vehicles are operating in areas referenced above.  
 

2. Between sunset and sunrise, all vehicles operating in the AOA will be equipped 
with an operating yellow flashing beacon. 

 
E. All Contractor vehicles and equipment that are authorized to operate on or near the 

AOA or the Airport outside of the designated Construction Area Limits or haul routes as 
defined in the Contract Documents or Drawings will display 3-foot x 3-foot flags or 
larger, orange and white checkerboard pattern, each checkerboard color being 1-foot 
square.  

 
F. Any construction activity within 250-feet of an active runway centerline or 107-feet from 

an active taxiway centerline requires the closure of the affected runway or taxiway, 
unless otherwise approved by the Owner.  No runway, taxiway or apron area will be 
closed without approval of the Owner. This will enable “Notices to Airmen” or other 
advisory communications to be issued. A minimum of 48 hour notice of requested 
closing will be directed to the Owner who will coordinate the request with Authority 
Operations. 
 
1. Debris, waste and loose material capable of causing damage to aircraft landing 

gears, propellers or being ingested in jet engines will be removed from the 
active portion of the AOA, placed in protected areas or otherwise secured to 
prevent dispersal into active portions of the AOA. The AOA is defined as all areas 
used or intended to be used for aircraft operations including active runways, 
aprons, taxiways, taxilanes, etc. Debris will be promptly removed from the AOA. 
The Contractor will exercise care in the transportation of materials within the 
AOA. Materials tracked or spilled in the AOA will be removed immediately. 

 
2. When hauling, loading, grading, or when any of the Contractor’s activities are 

likely to cause the deposit of loose materials in the AOA, powered vacuum 
sweepers will patrol the affected areas continuously to remove such deposits. 
The sweepers will be supplemented by hand sweepers, loaders, trucks, etc., as 
necessary. 

 
3. Closures: 

 
a. Prior to the commencement of any demolition or other Work which will 

cause an interruption or modification to existing aircraft operations, the 
Contractor will confer with and obtain authorization from the Owner. 

 
b. If the Contractor requires access to operational areas not delineated on 

the Drawing(s), the Contractor will participate in discussions leading to 
the imposition of restrictions on Airport operations in the affected 
areas. Contractor will strictly abide by all conditions imposed by the 
Owner relating to Contractor’s entry and use of such areas and 
Contractor will not enter these areas until granted temporary, 
conditional entry clearance by the Owner. 
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c. Unless otherwise described in the Contract Documents, trenching, 
excavation and other work requiring temporary runway or taxiway 
closure will be limited by the Contractor to that amount of work that 
can be completed within the hours of minimal operation. All ditches, 
excavations, etc., will be restored prior to the end of the Work period 
and affected pavements returned to service. This Work will be 
scheduled during hours of minimal operations.  Hours of minimal 
operation will be the hours between 10:00 p.m. and 6:00 a.m. All other 
hours will be hours of normal operation.  

 
d. The Contractor may be required to pursue affected portions of the Work 

on a continuous 24-hour per day basis during construction of the 
various phases and subphases shown on the Drawings and described in 
the Contract Documents (such as when runways or taxiways, aprons, 
service or access roadways, or service gates are closed for operations or 
when hazards of any kind arise). 

 
e. The Owner will arrange for inspection prior to opening for aircraft use 

any taxiway that has been closed for Work, on or adjacent thereto, or 
that has been used for a crossing point or haul route by the Contractor. 

 
4. Operations Safety Inspections: 

 
a. The entire Project site will be inspected daily and more frequently if 

construction activities are of a nature that debris may accumulate on 
AOA pavements. Special inspections will be conducted for each Work 
area prior to return to service for aircraft operation. The purpose of 
these inspections is to ascertain that areas returned to aircraft service 
are in satisfactory condition and that the overall Project site and its 
activities are within the safety criteria set forth in these Contract 
Documents. Inspections will be conducted jointly by representatives of 
the Contractor and the Owner. 

 
b. Any violations of safety criteria found during these inspections will be 

rectified immediately.  If a violation cannot be corrected on an 
immediate basis by the Contractor, the Contractor will immediately 
notify the Owner. No areas will be approved for operations with 
violations occurring unless specifically authorized by the Owner. 

 
G. The Contractor will preserve and/or protect existing and new pavements plus other 

facilities from damage due to construction operations.  Existing pavements and facilities 
which are damaged will be replaced or reconstructed to original strength at the 
Contractor's expense. The Contractor will take immediate action to reconstruct any 
damaged area which is to remain in service. Unless indicated on the Drawings, existing 
pavements will not be cut for the installation of any utilities. Jack and bore or directional 
bore method will be required. 

 
H. Construction Area Limits: 
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1. Contractor will be required to conform to safety requirements contained in AC 

150/5370-2, prohibits construction within the safety areas or Obstacle Free 
Zone (OFZ), as defined in Advisory Circular 150/5300-13, latest edition for both 
runways and taxiways. For Aircraft Group V pavements, this is 250 feet from the 
runway centerline and 107 feet from the taxiway centerline. The activity limits 
will be adequately signed and marked by the Contractor to preclude violation of 
this restriction. The area will be well identified by warning signs and lights at 
night.  The Contractor will install lighting, marking, barricades, signs and other 
measures to delineate closed and hazardous areas during construction. The 
guidance and procedures provided by FAA Advisory Circular AC 150/5340-1, 
“Standards for Airport Markings,” will be utilized as depicted on the Drawings. 
Barricades will be weighted or otherwise secured to sufficiently prevent 
displacement by aircraft engine and propeller blast and ambient winds. Steady 
burning red obstruction lights may be required in certain instances to 
supplement lighted barricades or highlight hazardous or potentially dangerous 
objects. The location of these lights will be as requested in the field by the 
Owner. Obstruction lights and barricades will not be located within runway, 
taxiway and/or taxilane obstacle clearance areas.  

 
  2. The limits of construction, material storage area, plant site, equipment storage 

area, parking area and other areas defined as required for the Contractor's 
exclusive use during construction will be marked by the Contractor. The 
Contractor will erect and maintain around the perimeter of these areas suitable 
marking and warning devices visible for day/night use. Temporary fencing, 
barricades, flagging and/or flashing warning lights will be required at critical 
access points. Type of marking and warning devices will be approved by Owner. 
Open trenches, excavations and stockpiled materials will be permanently 
marked with flags and lighted by approved light units during hours of reduced 
visibility and darkness.  No separate pay item is included for this Work and all 
costs must be included in the Contract Sum. 

 
I. The Contractor will erect and maintain throughout the Contract, at Contractor’s 

expense, a 6-foot high chain link opaque green fabric fence or barricade, with no 
advertising or writing visible, around the perimeter of the Construction Area as required. 
The Contractor will also install vehicular and pedestrian gates/doors as necessary to 
provide ingress/egress. Additionally, the perimeter of any fenced area which abuts an 
active operation pavement will be marked with red flashing barricades no more than 50-
feet apart. The Contractor will be solely responsible for access control through any 
access gate leading to the AOA. This access control will be for all personnel using the 
gate/door for access to the AOA. This gate/door will be manned by the Contractor 
whenever unlocked. The Contractor is solely responsible for all security within the 
Construction Area from the date of the Notice to Proceed until the date of Final 
Acceptance. Equipment not in use during construction, nights and/or holidays will be 
parked in the Construction Area. The Contractor will at all times conduct all operations 
under the Contract in a manner to avoid or minimize the risk of loss, theft or damage by 
vandalism, sabotage or other means to any property. The Contractor will promptly take 
all reasonable precautions which are necessary and adequate to correct all conditions 
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which threaten a risk of loss, theft, or damage to property.  
 
 J. During construction, the Contractor will maintain these areas in a neat condition. Upon 

completion of the Work, the staging and storage areas will be cleaned-up and returned 
to their original condition to the satisfaction of the Owner. Remove all construction 
fencing and barricades from the Project site. No special payment will be made for clean-
up and restoration of the storage area. Personal vehicles will not be permitted beyond 
Contractor's Construction Area.  Drivers of personal vehicles being operated beyond this 
Contractor's Construction Area will be subject to loss of permission to enter the 
construction site.  

 
 K. Intermittent Construction Operations: 
 
  1. Construction activity may require closing of certain areas by the Owner, 

including the AOA. However, some Work may be done on an intermittent basis. 
The Contractor will maintain constant communication with the Owner when 
working and immediately obey all instructions from the Owner. Failure to so 
obey instructions or maintain constant communications with the Owner will be 
cause to suspend the Contractor's operations in the areas until satisfactory 
conditions are assured. 

 
  2. When directed to cease Work and move from the area, the Contractor will 

immediately respond and move all material, equipment and personnel outside 
areas. Operations will not be resumed until directed by the Owner. Every 
reasonable effort will be made by the Owner to cause minimum disturbance to 
the Contractor's operations. However, no guarantee can be made as to the 
extent to which disturbance can be avoided. Contractor's claim for additional 
Contract Time for any such disruption will not be accepted.  

 
3. Open trenches or excavations exceeding 3-inches in depth and 3-inches in width 

will not be permitted within 250-feet of the centerline of an active runway or 
within 100-feet of the centerline of active taxiways and taxilanes. If an area is to 
be opened to aircraft movement, either at night or during the day, the 
Contractor will decrease the drop off to 3-inches by placing compacted fill. This 
fill will taper away from the paved area at a 5% maximum slope to existing 
grade. There is no separate payment for this temporary construction. 

 
  4. Disruptive Work will be defined as any activity, including excessive noise, air 

pollution, dust, and similar events that adversely disrupts, hinders or impacts 
normal Airport operations. These activities will be conducted so as not to 
interfere with the normal operation of the Airport. Work which may be 
considered disruptive will be conducted by the Contractor during the middle of 
the night hours as designated by the Owner. When directed by the Owner to 
cease Disruptive Work, the Contractor will immediately suspend and 
discontinue the Disruptive Work. Work will not be resumed until directed by the 
Owner. Contractor's claim for additional cost or additional Contract Time for 
suspending of Disruptive Work will not be accepted. 
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 L. Limitation of Operations: 
 
  1. When the Work requires the Contractor to operate on or adjacent to any public 

area, the operation will be coordinated with the Owner at least 72-hours prior 
to commencement of the Work.  At no time will the Contractor close a public 
area until authorization to do so is granted by the Owner.  

 
  2. When the Contract Work requires the Contractor to operate on or adjacent to 

the apron or taxiway AOA, the operation will be coordinated with the Owner at 
least 72-hours prior to commencement of the Work.  At no time will the 
Contractor close an AOA until authorization to do so is granted by the Owner 
and until temporary marking and associated lighting is provided and in place as 
specified in FAA Advisory Circular 150/5340-1, “Marking of Paved Area on 
Airports” and/or the Drawings and Specifications.  

 
  3. The Contractor will be responsible for controlling its operations and those of its 

subcontractors so as to provide for the free and unobstructed movement of all 
passengers and private vehicles on the Airport.  

 
  4. The Contractor will be responsible for controlling its operations and those of its 

subcontractors so as to provide for the free and unobstructed movement of 
aircraft in the apron and taxiway areas of the Airport AOA. 

 
 M. Obstructions to Navigation: 
 
  1. Penetrations of the imaginary surfaces defined in FAR Part 77 will not be 

permitted without advance notification of and approval by the Owner and the 
FAA Tower Chief. It may be necessary to file Form 7460-1 with the Owner to 
obtain approval prior to operation of exceptionally tall equipment. This includes 
any penetrations whatsoever by the Contractor, including but not limited to 
vehicles, cranes, other construction equipment, structures, stockpiled materials, 
excavated earth, etc. 

 
  2. When penetrations are unavoidable they will be brought to the attention of the 

Owner and the FAA as far in advance as is practical to allow Notices to Airmen 
(NOTAMS) to be prepared and distributed to appropriate FAA divisions for 
publication and dissemination. 

 
  3. Appropriate sketches will be prepared by the Contractor with precise locations 

shown on the Airport Layout Plan along with elevations depicting the 
obstruction object's relationship to the imaginary surfaces. 

 
  4. Cranes, draglines, derricks, or other unusually tall equipment operating on the 

Airport will be in direct radio communication with the control tower. To effect 
this communication, the Contractor will provide two-way VHF radios capable of 
communicating on ground control frequency. Operators of such construction 
equipment will be qualified and knowledgeable in the use of radio equipment 
communication protocols with the Tower and capable of following instructions 
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in a timely fashion. 
 
  5. The maximum height allowed on the Airport is 15 feet above ground level 

unless, in special instances, this requirement is waived by the Owner and the 
FAA. During times when the safety of flight operations could be impaired, 
particularly during Instrument Flight Rules (IFR) weather, or when the 
equipment is idle, all booms, towers and other movable appendages will be 
lowered to the maximum extent. 

 
 N. Emergency Procedures: 
 
  1. The Contractor will familiarize itself with Airport emergency procedures and will 

endeavor to conduct its operations so as not to conflict with them.  Clear routes 
for crash/fire/rescue equipment will be maintained in operable condition at all 
times. 

 
  2. Emergency Procedure: In case of an emergency caused by an accident, fire, or 

personal injury or illness, Airport Police are to be immediately notified by Page 
Phone found throughout the Terminal buildings or by calling them at 911 or 
Airport Police Emergency Phone No. (813) 870-3911. The caller must accurately 
report the location and type of emergency. Airport Police will then coordinate 
with other Owner representatives and/or other outside emergency agencies as 
necessary. 

 
 O. Access to the Construction Site: 
 
  1. The Contractor's access to the site will be defined by the Owner. This access 

route may also be used by Airport employees or others. No other access routes 
will be allowed unless approved by the Owner.  At Tampa International 
Airport, the vertical clearance in the Short Term Parking Garage is 6'-8".  No 
vehicle taller than 6'-8" will be allowed to operate in the Short Term Parking 
Garage structure. The vertical clearance in the Long Term Parking Garage is 7'-
10".  No vehicle taller than 7'-10" will be allowed to operate in the Long Term 
Parking Garage structure. All Contractor traffic authorized to enter the site will 
be experienced in the route or guided by the Contractor's personnel. The 
Contractor will be responsible for traffic control to and from the various 
construction areas on the site. The Contractor will be responsible to verify and 
coordinate with all vertical clearances for the George J. Bean Parkway, Bessie 
Coleman Service Road, Red and Blue Side Arrivals, Departure and Crossover 
Drives, as well as all other ramps, roads, drives and overpasses over and along 
or otherwise a component of the Contractor’s access route. 

 
  2. The Contractor will familiarize its employees with the route. Material and 

equipment delivery trucks will be accompanied by an employee of the 
Contractor familiar with the route. The Contractor will be responsible for access 
control through any AOA access gate for the duration of this Contract. This 
access control will be for all personnel. Any AOA access gate will be manned, 
whenever unlocked, by a licensed, bonded security agency guard, contracted by 
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the Contractor. Contractor personnel are not acceptable substitutes for the 
licensed, bonded security agency guard.  

 
  3. The Contractor will monitor and coordinate all Contractor traffic with the 

Owner. The Contractor will not permit any unauthorized construction personnel 
or traffic on the site, including food and beverage vendors or caterers. If 
breaches of security occur, the Owner may, at the Owner’s option, close the 
AOA gates until adequate actions have been taken to prevent further breaches 
of security. 

 
  4. The Contractor will provide and operate an escort vehicle to lead other vehicles 

when operating within the site. 
 

5. The following procedure will be used for access to site by AOA unauthorized 
persons: 

 
   a. The unauthorized person will inform the gate guard of their reason for 

entrance to the site and which Contractor they intend to visit. 
 
   b. Guard will notify the Contractor by telephone. 
 
   c. Contractor will go to gate and escort visitor to Contractor facility. 
 

The Contractor will provide and operate an escort vehicle to lead other vehicles 
when operating within the AOA. 

 
  6. The Contractor is responsible for immediate cleanup of any debris deposited 

along the access route as a result of Contractor’s construction traffic. The entire 
access route and construction site will be kept free and clean of all debris at all 
times, will be maintained in good repair by the Contractor or its agents, and will 
be immediately repaired to the satisfaction of the Owner. Directional signing 
along the delivery route to the storage area or work site will be as directed by 
the Owner. 

 
 P. Load Restrictions:  
 
  1. The Contractor will comply with all legal load restrictions in the hauling of 

materials on public roads beyond the limits of the Work.  A special permit will 
not relieve the Contractor of liability for damage which may result from the 
moving of material or equipment. 

 
  2. The operation of equipment of such weight or so loaded as to cause damage to 

structures or to any other type of construction will not be permitted. Hauling of 
materials over the base course or surface course under construction will be 
limited as directed. No loads will be permitted on a concrete pavement, base, or 
structure before the expiration of the curing period. The Contractor will be 
responsible for all damage done by Contractor’s hauling equipment and will 
correct such damage at Contractor’s own expense. 
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  3. It is especially noted that the existing Airport pavements may not be capable of 

supporting certain types of construction equipment. Prior to submitting the Bid, 
the Contractor will fully satisfy itself as to the ability of the existing Airport 
pavements to satisfactorily sustain the type of equipment Contractor plans to 
use. Should damage occur as a result of construction operations, the Contractor 
will repair the damaged areas to an acceptable condition at Contractor’s 
expense. 

 
 Q. Contractor's Security Requirements:  
 
  1. General Intent:  It is intended that the Contractor will comply with all 

requirements of the Airport Security Plan and with the Safety Plan specified 
herein. The Contractor will designate to the Owner, in writing, the name of its 
Contractor Security Officer (CSO). The CSO will be the Contractor's 
representative on the "Construction Security Committee" and will be 
accountable for these security requirements for the Contractor. 

 
  2. Contractor Security Personnel Orientation: The CSO will be responsible for all 

safety precautions. Prior to the commencement of the Work, the CSO will 
provide the Owner an outline of a proposed accident and fire protection plan for 
all Work contemplated under the Contract. The CSO will also conduct safety 
meetings as directed by the Owner for each shift and require the attendance of 
all supervisors at such meetings. Copies of the minutes of safety meetings will 
be kept on file in the Contractor's Office. 

 
  3. Identification - Personnel: All employees of the Contractor or subcontractors 

requiring access to the construction site are required to be supplied with 
identification badges to be worn at all times while within the area. Badges will 
be supplied by the Contractor and will state "TPA – (Airfield Lighting Control 
System (ALCS) Replacement) Contractor." Badges can be plastic wallet size, 
metal pin or sticker with a minimum of 2-1/2" diameter and worn on outer 
garments so as to be clearly visible. Badging is to be uniform in appearance and 
sufficiently distinctive in design or color to clearly distinguish, on sight, 
employees assigned to this Contract. The badge number will be prominent for 
easy identification.  Badges are to be identified numerically and issued 
individually to whom it was assigned. Blocks of numbers can be assigned to 
subcontractors. Responsibility for supply issuance and control of identification 
badges will be that of the Contractor, through the CSO. 

 
   In addition, for all Work within the AOA at Tampa International Airport only, the 

Contractor's onsite supervisors will be badged with Airport ID badges provided 
by Authority Operations. Supervisors requiring unescorted access to the Security 
Identification Display Area (SIDA) will be subjected to a FBI fingerprint-based 
Criminal History Records Check (CHRC) and a Transportation Security 
Administration Security Threat Assessment (STA). An ID badge will not be issued 
to an individual until they successfully pass a CHRC and STA. 
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   New applicants applying for a TPA ID badge will continue to be charged $27.00 
for the CHRC and an additional $3.00 (ID badge with an expiration less than 12 
months from date of issue) or $6.00 (ID badge with an expiration greater than 
12 months from date of issue). The new STA fees will also apply to ID badge 
renewals. Each time an individual renews their ID badge (including lost, stolen, 
name change, etc.), the authorized issue will be charged the STA fee of either 
$3.00 or $6.00 (depending on expiration date period).  

 
   Personnel will wear the badge on outermost garment at all times while on the 

AOA. All employees of Contractor or subcontractor requiring access to the 
construction site are required to be supplied with identification badges to be 
worn at all times while within the area.  Blocks of numbers can be assigned to 
subcontractors. Responsibility for supply issuance and control of identification 
badges will be that of the Contractor, through the CSO and the Owner. 
Contractor agrees that the determination of damages for a lost badge is 
uncertain. The Contractor will be assessed Three Hundred Dollar ($300.00) in 
liquidated damages for each security badge that is not returned to the Owner at 
the time of badge expiration or Project completion.  These damages will be paid 
promptly by the Contractor by company check, or the amount will be withheld 
by Owner from payments due to the Contractor.  

 
  4. Identification - Vehicles: The Contractor, through the CSO, will establish and 

maintain a list of Contractor and subcontractor vehicles authorized to operate 
on the Project site and will issue a TPA validation sticker to each vehicle to be 
made available upon demand by the Owner or any Airport Security Officer. 
Vehicle validation sticker will be placed on the front left portion of the vehicle 
and be assigned in a manner to assure positive identification of the vehicle at all 
times. In lieu of issuing individual vehicle permits, the CSO can require each 
vehicle to display a large company sign on both sides of the vehicle and advise 
the Owner of a current list of companies authorized to enter and conduct Work 
on the Airport. 

 
5. Identification – Equipment: The Contractor will clearly identify all on-site 

equipment such as portable motorized or non-motorized equipment, job boxes, 
material storage containers, port-a-lets, etc., whether owned or rented, with the 
Contractor’s name. Identification must be physically marked on equipment or 
attached with a durable removable device such as a wire tie. 

 
6. Employee Parking: 

 
a. Area for parking of the Contractor's employee's vehicles is in the 

Contractor's Construction Area or Staging Area to be defined by the 
Owner. Parking will be accomplished in straight equally spaced rows. 
Contractor will organize traffic flow and parking patterns, and supply 
traffic control signs and markings subject to approval of the Owner. 
Maintain the parking surface and pick up trash daily. No storage will be 
allowed at parking site. The Contractor will restore the shape and grade 
of this parking area upon Project completion, seed and mulch portions 



 
TPA / Airfield Lighting Control System (ALCS) Replacement 
 
 
Authority No. 8800 16 CONSTRUCTION SAFETY AND SECURITY REQUIREMENTS 01540-13 

where existing ground cover is damaged and perform all Work required 
to restore the area to its original condition. 

 
   b. When the Contractor's employee parking area is adjacent to another 

Contractor's parking area performing other construction for the Owner, 
cooperation is required to avoid any interferences in the performance of 
each respective construction.  Any difficulties experienced will be 
brought to the attention of the Owner immediately. 

 
   c. All vehicles entering any public parking garages will be required to pay 

the normal parking fee which will be calculated at the exit. Free parking 
will not be authorized. 

 
  7. Materials Delivery to the Site: All Contractor's material orders for delivery to the 

Work site will use as a delivery address the street name and number assigned to 
the access point onto the Airport. 

 
  8. Breach of Security Fine: Contractor agrees that liquidated damages in the 

amount of Ten Thousand Dollar ($10,000.00) per occurrence will be assessed 
against the Contractor if the Contractor violates the requirements of the Airport 
Security Plan or the Security requirements specified herein. Contractor agrees 
that actual damages for breach of security are uncertain and the liquidated 
damages described herein are not a penalty and are reasonable considering the 
impacts that a Breach of Security could have to public safety and welfare and 
the operations of the Airport. 

 
   Notwithstanding the foregoing, repeated and/or flagrant violations of the 

Security Plan will be grounds for the suspension of the Work at no cost to the 
Owner, default of the Contractor and/or termination of the Contract.  

 
  9. Amendments to this Safety Plan and Security requirements may be made by the 

Owner and will be immediately binding on Contractor. 
 
 

END OF SECTION 
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SECTION 01545 - UTILITIES  
 
PART 1 - GENERAL 
 
1.01 GENERAL 
 
 A. Existing facilities, utilities, and features depicted on the Drawings are not guaranteed to 

be accurate with respect to location, condition, and characteristics. Also, there may be 
additional facilities, utilities, and features existing that could affect the construction of 
the Work which are not depicted or described in the Contract Documents. 

 
 B. Prior to Bidding, the Contractor will make a thorough investigation of the Project area to 

satisfy itself as to the location, condition, and characteristics of any and all facilities, 
utilities, and features which may affect Contractor’s Work. No additional compensation 
will be made for any extra expense relating to an existing facility, utility, or feature. 

 
 C. The Contractor hereby agrees to make no claims against the Owner and/or its 

representatives relating to the existence, or lack thereof, location, condition, and/or 
characteristics of any existing facilities, utilities, or features.  

 
 D. Contractor will pay for the removal and installation of all utilities required by the 

Contract Documents. 
 
1.02 PROTECTION OF EXISTING UTILITIES 
 
 A. The term "utilities" includes FAA power and control cables, TECO power lines, other 

power lines, telephone cables, lines and fiber optics, Sheriff's Department lines, elevator 
control cables, airline communication cables, computer cables, airfield lighting cables, 
Owner underground electrical and communication lines, cables and fiber optics, water 
lines, irrigation lines, HVAC equipment, sanitary force mains, sanitary lines, stormwater 
lines and fuel and gas lines. These utilities may be located in the areas of construction. 
Disruption of these utilities could seriously disrupt the operation of the airport. Although 
the Drawings attempt to locate the cables and all utilities including fuel and gas lines, 
actual locations are uncertain and the Contractor is required to verify all locations.  

 
 B. To the extent that such public and private utility services, FAA facilities, or utility services 

of another government agency are known to exist within the limits of the Work, the 
approximate locations have been indicated on the Drawings and some, but not all, utility 
services and FAA facilities are indicated as follows: 

 
Utility Service or Facility Person to Contact Telephone 
(To the best of the Owner’s knowledge, the below information is correct, but it may 
change without notice.) 
 
FAA Control Cables  Mr. Charles Hinnant  (813) 371-7751 
HCAA    Mr. Paul Ridgeway  (813) 870-8744 
TECO    Mr. Greg Keininger  (813) 228-4231 
Fuel Lines   Mr. Enos Sage   (813) 396-3626 
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Irrigation Lines   Mr. Michael Garcia   (813) 554-1482 
City of Tampa   Mr. Royce Person  (813) 274-8944 
 

 C. Any intentional, temporary interruption of existing utilities for the purpose of carrying 
out the Work will be carried out so as to minimize the length and scope of the 
interruption. Before any such interruption, Contractor will give a minimum of 72 hours 
written notice to the Owner and will also give at least 72 hours’ notice to the 
appropriate "Person to Contact" listed in Paragraph B of this Section. 

 
 D. The Owner reserves the right to authorize the construction, reconstruction, or 

maintenance of any public or private utility service, FAA or National Oceanic and 
Atmospheric Administration (NOAA) facility, or a utility service of another government 
agency at any time during the progress of the Work.  

 
 E. Contractor will not permit any individual, firm, or corporation to excavate or otherwise 

disturb such utility services or FAA facilities located within the limits of the Work without 
the written permission of the Owner. 

 
 F. Should the Owner, public or private utility service, FAA, or NOAA facility, or a utility 

service of another government agency be authorized to construct, reconstruct, or 
maintain such utility service or FAA facility during the progress of the Work, the 
Contractor will cooperate with such utility service or FAA facility by arranging and 
performing the Work in this Contract so as to facilitate such construction, 
reconstruction, or maintenance by others. In addition, the Contractor will control its 
operations to prevent the unscheduled interruption of such utility services, FAA facility, 
and other facilities. It is understood and agreed that the Contractor will not be entitled 
to make any claim due to such authorized construction by others or for any delay to the 
Work resulting from such authorized construction. The Contractor will coordinate all 
Work with all utility services, FAA facility, or other facility.  

 
 G. To the extent that such public or private utility services, FAA or NOAA facilities, or utility 

services of another governmental agency are known to exist within the limits of the 
Contract Work, the approximate locations can be obtained by the Contractor from the 
Owner. 

 
 H. It is understood and agreed that the Owner does not guarantee the accuracy or the 

completeness of the location information relating to existing utility services, FAA 
facilities or structures that may be shown on the Drawings or encountered in the Work. 
Any inaccuracy or omission in such information will not relieve Contractor of its 
responsibility to protect such existing features from damage or unscheduled 
interruption of service. 

 
 I. It is further understood and agreed that Contractor will, upon execution of the Contract, 

notify all utility services, FAA facility, or other facilities of the Contractor’s plan of 
operations. Such notification will be in writing addressed to the Person to Contact as 
provided herein. A copy of each notification will be given to the Owner. 

 
 J. In addition to the general written notification hereinbefore provided, it will be the 
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responsibility of the Contractor to keep such individual utility service or FAA facility 
advised of changes in Contractor’s plan of operation that would affect such utility 
service or FAA facility. 

  
 K. Prior to commencing the Work in the general vicinity of an existing utility service or FAA 

facility, the Contractor will again notify each such utility service or FAA facility in writing, 
copying the Owner, of Contractor’s plan of operations. If, in the Contractor’s opinion, 
assistance is needed to locate the utility service or FAA facility or the presence of a 
representative of the utility service or FAA facility is desirable to observe the Work, such 
advice will be included in the written notification. Such notification will be given by the 
most expeditious means to reach the utility service or FAA facility Person to Contact no 
later than two business days prior to the Contractor’s commencement of operations in 
such general vicinity. The Contractor will furnish a written summary of the notification 
to the Owner. 

 
 L. Failure of the Contractor to properly coordinate in advance Work on or near existing 

utilities will be cause for the Owner to suspend Contractor's operations in the general 
vicinity of such utilities. 

 
 M. Power and control cables leading to and from any FAA facilities will be marked in the 

field by the local FAA Airway Facilities Sector personnel for the information of the 
Contractor before any Work in the general vicinity is started.  Thereafter, through the 
entire time of the Work, the Contractor will not allow any construction equipment to 
cross these cables without first protecting the cable with steel boiler plate or similar 
structural devices on 3-feet either side of the marked cable route. All excavation within 
3-feet of existing cables will be accomplished by hand digging only. No grading will be 
permitted over FAA cables under any conditions. 

 
 N. Approval to work in areas where active utility services or FAA facilities are located is 

subject to withdrawal at any time because of change in the weather, emergency 
conditions on the existing airfield areas, anticipation of emergency conditions, or for any 
other reason determined by the Owner or the designated FAA and/or utility service 
representative. All instructions by the Owner, the utility service, or the FAA facility (by 
radio or other means) to the Contractor to clear any given area, at any time, will be 
immediately executed. Construction Work will be commenced in the cleared area only 
when additional instructions are issued by the Owner. 

 
 O. FAA CABLES AND UTILITIES MUST BE PROTECTED AT ALL TIMES. 
 
 P. Where the outside limits of an underground utility service or FAA facility have been 

located and staked on the ground, the Contractor will be required to use excavated 
methods acceptable to the Owner within 3-feet of such outside limits at such points as 
may be required to insure protection from damage due to the Contractor’s operations.  

 
 Q. If damage occurs to any utilities, the Contractor will be assessed a fee of $2,000 

liquidated damages per cut per cable, line or strand, which liquidated damages will only 
represent the expense incurred by the Owner in coordinating the repair, and which will 
not prevent the Owner or others from recovering from the Contractor other costs, 
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damages, or expenses of any other nature incurred on account of damages to utilities. 
Contractor agrees that damages for cut cables are uncertain and these liquidated 
damages are reasonable and are not a penalty and a reasonable consideration of the 
impact that damage to utilities could have to the operation of the Airport. There is no 
intention to double count damages under this provision. 

 
R. FAA FACILITIES AND CABLE RUNS.  The Contractor is hereby advised that the construction 

limits of the Project include existing facilities and buried cable runs that are owned, 
operated and maintained by the FAA. The Contractor, during the prosecution of the 
Project work, will comply with the following: 

 
  1. The Contractor will permit FAA maintenance personnel the right of access to 

the Project work site for purposes of inspecting and maintaining all existing 
FAA owned facilities. 

 
2.  The Contractor will notify the above named FAA Airway Facilities Point-of-

Contact seven days prior to commencement of construction activities in order to 
permit sufficient time to locate and mark existing buried cables and to schedule 
any required facility outages. 

 
  3. If prosecution of the Project work requires a facility outage, the Contractor will 

contact the above named FAA Person to Contact a minimum of 72 hours prior to 
the time of the required outage. 

 
4.  If prosecution of the Project work results in damages to existing FAA equipment 

or cables, the Contractor will repair the damaged item in conformance with FAA 
Airway Facilities’ standards to the satisfaction of the above named FAA Point-of-
Contact. 

 
  5. If the Project work requires the cutting or splicing of FAA owned cables, the 

above named FAA Point-of-Contact will be contacted a minimum of 72 hours 
prior to the time the cable work commences. The FAA reserves the right to have 
an FAA Airway Facilities representative on site to observe the splicing of the 
cables as a condition of acceptance.  All cable splices are to be accomplished in 
accordance with FAA Airway Facilities’ specifications and require approval by the 
above named FAA Point-of-Contact as a condition of acceptance by the Owner. 
The Contractor is hereby advised that FAA Airway Facilities restricts the location 
of where splices may be installed. If a cable splice is required in a location that is 
not permitted by FAA Airway Facilities, the Contractor will furnish and install a 
sufficient length of new cable that eliminates the need for any splice. 

 
 S. Should the Contractor damage or interrupt the operation of a utility service or FAA 

facility by accident or otherwise, Contractor will immediately notify the proper utility 
service or FAA facility and the Owner and will take all reasonable measures to prevent 
further damage or interruption of service. The Contractor, in such an event, will 
cooperate with the utility service or FAA facility and the Owner continuously until such 
damage has been repaired and service restored to the satisfaction of the utility service 
or FAA facility. 
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 T. The Contractor will immediately repair, at Contractor’s own expense, with identical 
material by skilled workers, all utilities, FAA cables, and other facilities which are 
damaged by Contractor’s workers, equipment, or work. Prior approval of the 
appropriate utility service and/or FAA facility and Owner will be obtained for the 
materials, workers, time of day or night, method of repairs, and for any temporary or 
permanent repairs the Contractor proposes to make to any FAA cables or utility service 
damaged by the Contractor. 

 
 U. Airport publicly owned facilities and privately owned facilities located on Airport 

property, including underground cables, pavements, piping, buildings, turfed areas, 
vehicles and other facilities/improvements, that are damaged by the Contractor will, at 
the election of the Owner, (1) be replaced/repaired by the Contractor to the satisfaction 
of the Owner or (2) be replaced/repaired by the Owner at the Contractor's expense. 

 
PART 2 – PRODUCTS 
 
 Not used. 
 
PART 3 – EXECUTION 
 
 Not used. 
 
 

END OF SECTION 
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SECTION 01560 - PREVENTION, CONTROL AND ABATEMENT OF EROSION AND WATER POLLUTION 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 
 A. This specification includes requirements for prevention, control and abatement of 

erosion, siltation and water pollution resulting from construction of the Project until 
Final Acceptance. 

 
 B. Contractor will comply with all applicable provisions of local Codes concerning grading, 

filling, excavation, and soil removal. 
 
1.02 PERMITS 
 
 It will be the responsibility of the Contractor to obtain all federal, state, and local permits and to 

conduct its Work in the manner designated by all applicable permits.  Violations of any permit by 
the Contractor will in no way involve the Owner regardless of who obtained the permit initially. 

 
1.03 ECOLOGICAL REQUIREMENTS 
 
 A. Contractor shall take sufficient precautions to prevent pollution of rivers, streams, lakes, 

tidal waters, reservoirs, canals and other water impoundments with fuels, oils, 
bitumens, calcium chloride or other harmful materials. Also, Contractor shall conduct 
and schedule operations so as to avoid interference with movement of migratory fish.  
No residue from dust collectors or washers will be dumped into any live stream.  

 
 B. Construction operations in rivers, streams, lakes, tidal waters, reservoirs, canals and 

other water impoundments will be restricted to those areas where it is necessary to 
perform filling or excavation to accomplish the Work shown in the Plans and to those 
areas which must be entered to construct temporary or permanent structures.  As soon 
as conditions permit, rivers, streams, lakes, tidal waters, reservoirs, canals and other 
water impoundments will be promptly cleared of all obstructions placed therein or 
caused by construction operations. 

 
 C. Except as necessary for construction, excavated material will not be deposited in rivers, 

streams, lakes, tidal waters, reservoirs, canals and other water impoundments, or in a 
position close enough thereto to be washed away by high water or runoff. 

 
 D. Contractor shall not disturb lands or waters outside the limits of construction except as 

may be found necessary and authorized by the Owner. 
 
1.04 SCHEDULING/COORDINATION 
 
 A. Clearing and grubbing will be so scheduled and performed that grading operations can 

follow immediately thereafter. Grading operations will be so scheduled and performed 
that permanent erosion control features can follow immediately thereafter if conditions 
on the Project permit. 
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 B. Contractor shall schedule operations such that the area of unprotected erodible earth 

exposed at any one time is not larger than the minimum area necessary for efficient 
construction operations, and the duration of exposed, uncompleted construction to the 
elements will be as short as practicable. 

 
1.05 PROTECTION OF STORM DRAINS 
 
 A. Storm drainage facilities, both open and closed conduit, serving the construction area 

will be protected from pollutants and contaminants by Contractor. 
 
 B. If the Owner determines that siltation of drainage facilities has resulted due to the 

Project, the Owner will advise the Contractor to remove and properly dispose of the 
deposited materials and Contractor will comply. 

 
 C. Should the Contractor fail to or elect not to remove the deposits, the Owner will provide 

maintenance cleaning as necessary and charge all costs of such service against the 
amount of money due or to become due the Contractor. 

 
1.06 PREVENTION, CONTROL AND ABATEMENT REQUIREMENTS 
 
 A. Contractor shall provide, install, construct, and maintain all coverings, mulching, 

sodding, sand bagging, berms, slope drains, hay and straw bales, sedimentation 
structures, or other devices necessary to meet City, State and Federal regulatory agency 
codes, rules and laws, and as indicated on the Drawings. 

 
 B. The locations of and methods of operation in all detention areas, borrow pits, material 

supply pits and disposal areas furnished by the Contractor will meet the approval of the 
Owner as being such that erosion during and after completion of the Work will not likely 
result in detrimental siltation or water pollution. 

 
 C. The Owner may limit the surface areas of unprotected erodible earth exposed by 

clearing and grubbing, excavation or filling operations and may direct the Contractor to 
provide immediate erosion or pollution control measures to prevent siltation or 
contamination of any river, stream, lake, tidal water, reservoir, canal, and other water 
impoundment or to prevent damage to the Project or property outside the Project 
limits. 

 
PART 2 – PRODUCTS 
 
 Not used. 
 
PART 3 – EXECUTION 
 
 Not used. 
 

END OF SECTION 
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SECTION 01561 - CONSTRUCTION CLEANING 
 
PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 
 A. Contractor shall execute daily cleaning during progress of Work.  Contractor shall execute 

final cleanup prior to Substantial Completion and again prior to Final Acceptance. 
 
 B. Hazards Control: 
 
  Contractor shall:  
 
  1. Store volatile wastes in covered metal containers. 
 
  2. Remove containers from premises daily. 
 
  3. Prevent accumulation of wastes which create hazardous conditions. 
 
  4. Provide adequate ventilation during use of volatile or noxious substances. 
 
 C. Contractor shall conduct cleaning and disposal operations to comply with local ordinances 

and anti-pollution laws: 
 
  1. Contractor shall not burn or bury rubbish and waste materials on Project 

 site. 
 
  2. Contractor shall not dispose of volatile wastes, such as mineral spirits, oil, or paint 

thinner, in storm or sanitary drains. 
 

D. Contractor shall transport waste materials and debris across Airport property in covered 
trucks. 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 
 Contractor shall use cleaning materials recommended by manufacturer of surface to be cleaned 

which will not create hazards to health or property and which will not damage surfaces. 
 
PART 3 - EXECUTION 
 
3.01 CLEANING DURING CONSTRUCTION 
 
 A. Contractor shall execute periodic cleaning to keep building, grounds, and public properties 

free of accumulation of waste materials, rubbish, and wind-blown debris resulting from 
construction operations. 

 
 B. Contractor shall apply protective covering on newly installed Work where reasonably 
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required to ensure freedom from damage or deterioration at time of Substantial 
Completion and Final Acceptance. Contractor shall clean and perform maintenance on 
other newly installed Work as frequently as necessary through remainder of construction 
period. 

 
 C. Contractor shall adjust and lubricate operable components to ensure operability 

 without damaging effects. 
 
 D. Contractor shall furnish on-site containers for collection of waste materials, debris, 

 and rubbish. 
 
 E. Contractor shall remove waste material, debris, and rubbish from Project site daily. 
 
 F. Contractor shall not drop or throw materials from heights. 
 
 G. Contractor shall continue cleaning daily until building is ready for occupancy. 
 
3.02 DUST CONTROL 
 
 Contractor shall: 
 
 A. Clean interior building areas prior to start of finish painting or special coatings. 
 
 B. Wet down materials and rubbish to prevent blowing dust. 
 
 C. Schedule cleaning operations so that dust and other contaminants resulting from cleaning 

process will not fall on wet, newly painted surfaces. 
 
3.03 FINAL CLEANING  
 
 A. Contractor shall provide final cleaning of the Work, including all adjacent protection areas 

surface or unit of Work to normal "clean" condition expected for a first-class building 
cleaning and maintenance program. Contractor shall comply with manufacturer's 
instructions for cleaning operations. The following are examples, but not by way of 
limitation, of cleaning levels required: 

 
  1. Removal of labels which are not required as permanent labels. 
 
  2. Cleaning of transparent materials, including mirror, window, and door glass, to 

polished condition. Remove substances which are noticeable as vision obscuring 
materials. 

 
  3. Replacing of broken glass and damaged transparent materials. 
 
  4. Cleaning of exposed exterior and interior hard-surfaced finishes to dirt-free 

condition, free of dust, stains, films, and similar noticeable distracting substances. 
 
  5. Restoring of reflective surface to original reflective condition. 
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  6. Wiping of surfaces of mechanical and electrical equipment clean, including elevator 
equipment. 

 
  7. Removal of excess lubrication and other substances. 
 
  8. Removal of debris and surface dust from limited access spaces including roofs, 

plenums, shafts, trenches, equipment vaults, manholes, and similar spaces. 
 
  9. Broom cleaning of concrete floors in non-occupied spaces. 
 
  10. Vacuum cleaning of carpeted surfaces and similar soft surfaces. 
 
  11. Cleaning of plumbing fixtures to sanitary condition, free of stains, including those 

resulting from water exposure. 
 
  12. Cleaning of equipment to condition of sanitation ready and acceptable for intended 

use.  
 
  13. Cleaning of light fixtures and lamps to function with full efficiency. 
 
  14. Cleaning of Project site, including landscape development areas, of litter and 

foreign substances. 
 
  15. Sweeping of paved areas to broom-clean condition.  Remove stains, petro-chemical 

spills, and other foreign deposits. 
 
  16. Raking of grounds which are neither planted nor paved to smooth, even-

 textured surface. 
 
 B. Contractor shall remove waste materials from Project site daily and dispose of in a 

 lawful manner. 
 

 C. Protection - Limiting Exposures: Contractor shall supervise construction operations to 
assure that no part of the construction completed or in progress, is subject to harmful, 
dangerous, damaging, or otherwise deleterious exposure during the construction period. 

 
D. Removal of Protection: 

 
  Contractor shall remove temporary protection devices and facilities which were installed 

during course of the Work to protect previously completed Work during remainder of 
construction period. 

 
 

END OF SECTION 
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SECTION 01600 - MATERIALS AND EQUIPMENT 
 
PART 1 - GENERAL 
 
1.01 TRANSPORTATION AND HANDLING 
 
 Contractor shall: 
 
 A. Deliver, handle, and store products in accordance with manufacturer's 

recommendations and by methods and means which will prevent damage, 
deterioration, and loss, including theft. 

 
 B. Control delivery schedule to minimize long-term storage of products at Project site from 

overcrowding of construction spaces. Coordinate delivery and installation to minimize 
holding of storage times for products recognized to be flammable, hazardous, easily 
damaged, or sensitive to deterioration, theft, and other sources of loss. 

 
 C. Deliver products in undamaged conditions, in manufacturer's original containers and 

prepackaging, with identifying labels intact and legible. 
 
 D. Immediately upon delivery, inspect shipments for compliance with requirements of 

Contract Documents and accepted submittals and to verify that products are properly 
protected and undamaged. 

 
 E. Promptly remove unsatisfactory materials from Project site. 
 
 F. Furnish equipment and personnel to handle products by methods to prevent soiling or 

damage to products or packaging. 
 
 G. Provide transportation and delivery F.O.B. Project Site. 
 
1.02 STORAGE 
 
 Contractor shall: 
 
 A. Store materials subject to damage from exposure to weather in weather tight storage 

facilities of suitable size with floors raised above ground.  Materials not subject to 
weather damage may be stored on blocks off ground. 

 
 B. Store fabricated products in accordance with manufacturer's instructions, with seals and 

labels intact and legible. Store products subject to damage by elements in weather tight 
enclosures. Maintain temperature and humidity within range required by 
manufacturer's instructions. 

 
 C. Cover materials which are subject to deterioration with impervious sheet covering 

providing adequate ventilation to avoid condensation. 
 

 D. Store loose granular materials in well-drained area on solid surfaces to prevent mixing 
with foreign matter and cover during inclement weather. Store cemetitious and clay 
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products clear of earth or concrete floors, away from walls. 
 
 E. Arrange storage in manner to permit easy access for inspections. 
 
 F. Protect metal from damage, dirt, or dampness.  Furnish flat, solid support for sheet 

products during storage. 
 
 G. Make periodic inspections of stored materials to verify that products are maintained 

under specified conditions and are free from damage or deterioration. 
 
 H. Not use materials in Work which have deteriorated, become damaged, or are otherwise 

unfit for use. 
 
 I. Store and mix paints in assigned room or area kept under lock and key. 
 
 J. Remove oil, rags, and other combustible materials daily, store in covered metal 

containers and take precautions to prevent fire hazards. 
 
 K. Not load structure during construction by storing materials with load greater than 

structure can bear safely. 
 
PART 2 - PRODUCTS 
 
2.01 MATERIAL AND EQUIPMENT INCORPORATED INTO WORK 
 
 Contractor shall: 
 
 A. Comply with applicable Specifications and Standards. 
 
 B. Comply with size, make, type, and quality specified or as specifically accepted in writing 

by Owner. 
 
 C. Design, fabricate, and assemble products in accordance with engineering and shop 

practices normal to trade. 
 
 D. To greatest extent possible, for each unit of Work, provide products, materials, or 

equipment of singular generic kind and from single source. 
 
 E. Manufacture like parts of duplicate units to standard interchangeable sizes and gages.  

Two or more items of same kind may be identical by same manufacturer. 
 
 F. Provide products suitable for service conditions. 
 
 G. Adhere to equipment capacities, sizes, and dimensions shown or specified unless 

variations are specifically accepted in writing. 
 
 H. Not use material or equipment for any purpose other than that for which it is designed 

or is specified. 
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 I. Nameplates: 
 
  1. Not permanently attach or imprint manufacturer's or producer's nameplates or 

trademarks on exposed surfaces of products which will be exposed to view 
either in occupied spaces or on exterior of Work, except for Testing Laboratory 
approval labels and operating data. 

 
  2. Locate required labels and stamps on concealed surface or, where required for 

observation after installation, on accessible surface which in occupied spaces 
are not conspicuous. 

 
 J. Equipment Nameplates: 
 
  1. Provide permanent nameplate on each item of service-connected or power-

operated equipment. 
 
  2. Indicate manufacturer, product name, model number, serial number, capacity, 

speed, ratings, and similar essential operating data. 
 
  3. Locate nameplates on an easily accessed surface which, in occupied spaces, is 

not conspicuous. 
 
 K. Provide products which comply with requirements, which are undamaged and unused at 

time of installation, and which include accessories, trim, finish, safety guards, and other 
devices and details needed for installation, intended use, and effect. 

 
 L. Standard Products:  Where available, provide standard products of types which have 

been produced and used previously and successfully on other projects and in similar 
applications. 

 
 M. Contractor shall affix Owner property tags to all equipment required to be inventoried 

by Owner. Contractor shall verify requirement with Owner for each purchased 
equipment. 

 
PART 3 - EXECUTION 
 
3.01 MANUFACTURER'S INSTRUCTIONS 
 
 Contractor shall: 
 
 A. When Contract Documents require that installation of Work will comply with 

manufacturer's printed instructions, obtain and distribute copies of instructions to 
parties in installation, including two copies to the Owner, prior to commencing Work. 

 
B. Maintain one set of complete instructions at Project site during installation and until 

completion. 
 
 C. Maintain copies for Project Record Documents. 
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 D. Handle, install, connect, clean, condition, and adjust products in strict accord with 
manufacturer's instructions and in conformity with specified requirements. 

 
 E. Inspect substrate to receive Work and conditions under which Work is to be 

 performed. 
 
 F. Notify the Owner in writing for further instructions, should job conditions or specified 

requirements conflict with manufacturer's instructions and not proceed with Work 
without clear instructions. 

 
 G. Perform Work in accordance with manufacturer's instructions and not omit preparatory 

steps or installation procedures. 
 
 H. Install Work during conditions of temperature, humidity, exposure, forecasted weather, 

and status of Project completion which will ensure best possible results for each item of 
material or equipment. 

 
 I. Isolate noncompatible materials to prevent deterioration. 
 
 J. Mount individual units of Work at industry recognized standard mounting heights for 

applications indicated and refer questionable mounting height choices to Owner for final 
decision. 

 
3.02 PROTECTION 
 
 Contractor shall: 
 
 A. Furnish protection against weather.  Cover building openings to protect interior of 

building from weather. 
 
 B. Maintain Work, materials, apparatus, and fixtures free from damage. 
 
 C. Protect items having factory finish to prevent damage to finish and equipment. 

 
D. At end of day's Work, cover new Work likely to be damaged or otherwise protect as 

necessary. 
 
 E. After installation, secure substantial coverings as necessary to protect installed products 

from damage from traffic and subsequent construction operations. 
 
 F. Remove protection when no longer needed and upon completion of Work, remove 

storage facilities from Project site. 
 
 

END OF SECTION 
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SECTION 01605 - PRODUCTS AND SUBSTITUTIONS 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 
 A. Definitions:  Definitions used in this paragraph are not intended to negate the meaning 

of other terms used in the Contract Documents, including such terms as, "Specialties", 
"Systems", "Structure", "Finishes", "Accessories", "Furnishings", "Special construction" 
and similar terms. Such terms are self-explanatory and have recognized meanings in the 
construction industry. 

 
  1. "Products" are defined to include purchased items for incorporation into the 

Work, regardless of whether specifically purchased for Project or taken from 
Contractor's stock of previously purchased products. 

 
  2. "Named Products" are products identified by use of the Manufacturer's name 

for a product, including such items as a make or model designation, as recorded 
in published product literature, of the latest issue as of the date of the Contract 
Documents. 

 
  3. "Materials" are defined as products which must be substantially cut, shaped, 

worked, mixed, finished, refined, or otherwise fabricated, processed, installed or 
applied to form units of Work. 

 
  4. "Equipment" is defined as products with operational parts, regardless of 

whether motorized or manually operated, and particularly including products 
with service connections (wiring, piping, etc). 

 
 B. Substitutions: The Contractor's requests for changes in the products, materials, 

equipment and methods of construction required by the Contract Documents are 
considered requests for "substitutions" and are subject to the requirements specified 
herein. 

 
  1. The requirements for substitutions do not apply to specified Contractor options 

on products and construction methods.  Revisions to Contract Documents, 
where requested by the Owner or Contractor’s Design Professional, are 
"changes" not "substitutions". 

 
  2. Requested substitutions during subcontractor bidding period, which have been 

accepted prior to Receipt of Bids, are included in Contract Documents and are 
not subject to requirements for substitutions as specified herein. 

 
  3. Contractor's determination of and compliance with governing regulations and 

orders issued by governing authorities does not constitute "substitutions", and 
does not constitute a basis for Change Orders, except as provided for in the 
Contract Documents. Otherwise, Contractor's requests for changes in products, 
materials and methods of construction required by Contract Documents are 
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considered requests for "substitutions" and are subject to the requirements 
hereof. 

 
 C. Standards: 
 
  Refer to Specification Section 01095 - DEFINITIONS AND STANDARDS for acceptability of 

industry standards to products of Project and for acronyms used in text of Specification 
sections. 

 
1.02 REQUIREMENTS INCLUDED 
 
 A. Materials specified are to define standard of quality or performance and to establish 

basis for evaluation of selections. 
 
 B. Size of each item of material and equipment shown on the Drawings is based on 

dimensions of individual manufacturers. While other manufacturers may be acceptable, 
it will be responsibility of the Contractor to determine whether or not material and 
equipment proposed will fit into available space. 

 
 C. Compliance requirements for individual products as indicated in Contract Documents 

are multiple in nature and may include generic, descriptive, proprietary, performance, 
prescriptive, compliance with standards, compliance with codes, conformance with 
graphic details, and other similar forms and methods of indicating requirements, all of 
which must be complied with. Allowances, alternatives, and similar provisions of the 
Contract Documents will have bearing on selection process. 

 
 D. Where materials or equipment are specified by trade or brand name, it is not intended 

to discriminate against an equivalent product of another manufacturer, except where 
specifically noted NO SUBSTITUTION. 

 
 E. Contractor's options for selecting products are limited by Contract Document 

requirements and governing regulations and are not controlled by industry traditions or 
procedures experienced by Contractor on previous construction projects. 

 
 F. Revisions to Contract Documents, where requested by Owner or Design Professional, 

are changes not substitutions. 
 
 G. When specified products do not comply with requirements or are not a feasible 

selection, advise Owner before proceeding. 
 
1.03 QUALITY ASSURANCE 
 
 A. Source Limitations: 
 
  1. To the greatest extent possible for each unit of Work, provide products, 

materials, or equipment of a singular generic kind from a single source. 
 
  2. When it is discovered that specified products are available only from sources 
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that do not or cannot produce a quality adequate to complete Project 
requirements in a timely manner, consult with the Design Professional for a 
determination of the most important product qualities before proceeding. 
Qualities may include attributes relating to visual appearance, strength, 
durability, or compatibility. When a determination has been made, select 
products from sources that produce products that possess these qualities to the 
fullest extent possible. 

 
 B. Compatibility of Options: 
 
  When the Contractor is given the option of selecting between two or more products for 

use on the Project, the product selected will be compatible with products previously 
selected, even if previously selected products were also options.  Complete 
compatibility between the various choices available to the Contractor is not assured by 
the various requirements of the Contract Documents but will be provided by the 
Contractor. 

 
1.04 SUBSTITUTIONS 
 
 A. Procedures: 
 
  1. During Bidding: 
 
   a. Refer to requirements specified under Section 00100 - INSTRUCTIONS 

TO BIDDERS for substitutions during Bidding. 
 
  2. After Contract is Awarded: 
 
   a. Contractor's request for substitutions will be received and considered 

when extensive revisions to Contract Documents are not required and 
changes are in keeping with general intent of Contract Documents, 
when timely, fully documented and properly submitted, and when one 
or more of the following conditions are satisfied, all as judged by the 
Owner.  Otherwise requests will be returned without action except to 
record non-compliance with these requirements. 

 
    (1) Where request is directly related to an "or equal" clause or 

other language of same effect in Contract Documents. 
 

(2) Where required product, material or method cannot be 
provided within Contract Time, but not as a result of 
Contractor's failure to pursue the Work promptly or to 
coordinate various activities properly. 

 
    (3) Where required product, material or method cannot be 

provided in a manner which is compatible with other materials 
of the Work, or cannot be properly coordinated therewith, or 
cannot be warranted as required, or cannot be used without 
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adversely affecting Owner's insurance coverage on completed 
Work, or will encounter other substantial non-compliances 
which are not possible to otherwise overcome except by making 
requested substitution, which Contractor thereby certifies to 
overcome such non-compatibility, non-coordination, non-
warranty, non-insurability or other non-compliance as claimed. 

 
    (4) Where required product, material or method cannot receive 

required approval by a governing authority and requested 
substitution can be so approved. 

 
   b. Noncomplying requests will be returned without action except to record 

noncompliance with requirements. 
 
   c. Properties of proposed substitution, including but not limited to the 

following, as applicable, will be considered: 
 
    (1) Physical dimension requirements to satisfy space limitations. 
    (2) Static and dynamic weight limitations, structural properties. 
    (3) Audible noise levels. 
    (4) Vibration generation. 
    (5) Interchangeability of parts or components. 
    (6) Accessibility for maintenance, possible removal or 

 replacement. 
    (7) Colors, textures, and compatibility with other materials, 

products, assemblies, and components. 
    (8) Equipment capacities and performance characteristics. 
    (9) Electromagnetic interference. 
 
   d. Substitutions will not be considered if: 
 
    (1) They are indicated or implied on Shop Drawing or Project Data 

submittals without formal request. 
    (2) Acceptance will require substantial revision of Contract 

Documents as determined by Owner. 
    (3) Additional cost to Owner is involved. 
    (4) Requests for substitutions are not submitted in a timely fashion. 
 
   e. Contractor will bear all costs for additional compensation to Owner’s 

Design Professional for redesign and evaluation services, increased costs 
of other work by Owner or separate contractors, and other incurred 
costs or similar considerations due to acceptance of substitution. 

 
   f. Should substitution be accepted under provisions of above clauses, and 

substitution subsequently proves defective or otherwise unsatisfactory 
for service for which it was intended within warranty period, the 
Contractor will replace defective material with material specified at no 
additional cost to Owner. 
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   g. Submittal of, and Contractor's acceptance of, shop drawings, product 

data, or samples which relate to work not complying with requirements 
of Contract Documents does not constitute an acceptable and valid 
request for substitution, nor approval thereof. 

 
   h. If proposed substitution is not accepted or all requirements are not 

entirely complied with, provide specified product or material.  Costs for 
delays will be borne by Contractor. 

 
 B. Form of Requests: 
 
  1. Submit three copies, fully identified for product or method being replaced by 

substitution, including related Specifications section and drawing number(s), 
and fully documented to show compliance with requirements for substitutions. 

 
  2. Proposed substitutions will state: 
 
   a. Product Data, Drawings. 
 
   b. Changes required in other elements of Work because of substitution. 
 
   c. Availability of maintenance service and source of replacement parts as 

applicable. 
 
   d. When requested, test data from independent testing laboratory to show 

compliance with performance characteristics specified. 
 
   e. Related Specifications sections and drawing numbers, fully documented 

to show compliance with requirements for substitutions. 
 
   f. Description of methods. 
 
   g. Samples where applicable. 
 
   h. Detailed comparison of significant qualities between specified item and 

proposed substitution. 
 
   i. Statement of effect on construction time and coordination with other 

affected work. 
 
   j. Statement to the effect that proposed substitution will result in Work 

equal to or better than Work originally indicated. 
 
   k. Cost information or proposal. 
 
 C. Shop Drawings, Product Data and Sample Submittals: 
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  Contractor's submittal of (and Owner’s acceptance of) Shop Drawings, Product Data or 
samples which relate to Work not complying with requirements of Contract Documents 
does not constitute an acceptable or valid request for a substitution, nor approval 
thereof. 

 
1.05 CONTRACTOR'S REPRESENTATIONS 
 
 A. Request for substitution constitutes representation that Contractor: 
 
  1. Has investigated proposed product and determined that it is equal to or 

superior in all respects to that specified. 
 
  2. Will furnish same warranties or bonds for substitution as for product 

 specified. 
 
  3. Will coordinate installation of accepted substitution into Work and make such 

other changes as may be required to make Work complete in all respects. 
 
  4. Waives all claims for additional costs which may subsequently become 

 apparent. 
 
1.06 OWNER'S DUTIES 
 
 A. Owner will determine acceptability of proposed substitutions. 
 
 B. Owner will review requests for substitutions with reasonable promptness and notify 

Contractor, in writing, of decision to accept or reject requested substitution.  Owners 
judgment and decision is final. 

 
 C. Review of Owner’s acceptance or failure to take exceptions to substitutions or other 

review documents will not relieve Contractor of its responsibility for item actually 
meeting performance or other requirements of Contract Documents. 

 
1.07 SUBMITTALS 
 
 A. Product List Schedule: 
 
  1. Prepare a schedule showing products specified in a tabular form acceptable to 

the Owner.  Include generic names of products required.  Include the 
manufacturer's name and proprietary product names for each item listed. 

 
  2. Coordinate the product listing with the Contractor's Construction Schedule and 

the Schedule of Submittals. 
 
  3. Form: 
 
   a. Prepare the product listing schedule with information on each item 

tabulated under the following column headings: 
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    (1) Related Specification heading number. 
    (2) Generic name used in Contract Documents. 
    (3) Proprietary name, model number and similar designations. 
    (4) Manufacturer's name and address. 
    (5) Supplier's name and address. 
    (6) Installer's name and address. 
 
  4. Initial Submittal: 
 
   Within 14 days after date of commencement of the Work, submit three copies 

of an initial product list schedule.  Provide a written explanation for omissions of 
data and for known variations from Contract requirements. 

 
  5. Owner's Action: 
 
   a. The Owner will respond in writing to the Contractor.  The Owner's 

response will include the following: 
 
    (1) A list of unacceptable product selections, containing a brief 

explanation of reasons for this action. 
 
    (2) A request for additional data necessary for the review and 

possible acceptance of the products and manufacturers listed. 
 
PART 2 - PRODUCTS 
 
2.01 GENERAL PRODUCT REQUIREMENTS 
 
 A. General: 
 
  1. Provide products which comply with requirements, which are undamaged and 

unused at time of installation, and which are complete with accessories, trim, 
finish, safety guards, and other devices and details needed for complete 
installation and for intended use and effect. 

 
  2. Compliance with codes, graphic details, allowances, and similar provisions of the 

Contract Documents also have a bearing on the selection process. 
 
  3. Refer to Section 01600 - MATERIALS AND EQUIPMENT. 
 
 B. Standard Products: 
 
  Where available, provide standard products of types which have been produced and 

used previously and successfully on other projects and in similar applications. 
 
 C. Continued Availability: 
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  Where additional amounts of a product, by nature of its application, are likely to be 
needed by Owner at a later date for maintenance and repair or replacement work, 
provide a standard, domestically produced product which is likely to be available to 
Owner at such later date. 

 
2.02 PRODUCT SELECTION LIMITATIONS 
 
 A. Product Selection Procedures:  Contractor’s options in product selection are governed 

by the Contract Documents and governing regulations, not by previous industry 
tradition or project experience. Procedures governing product selection include, but are 
not limited to, the following: 

 
  1. Proprietary Specification Requirements: 
 
   a. Where a single product or manufacturer is named, provide the product 

indicated.  Other products may be considered by the Owner in 
compliance with provisions concerning substitutions.  Where the term 
NO SUBSTITUTION is indicated, provide only product indicated. 

 
   b. Advise the Owner before proceeding when it is discovered that the 

named product is not a feasible solution. 
 
  2. Semi-proprietary Specification Requirements: 
 
   a. Where two or more products or manufacturers are named, provide one 

of the products indicated.  No substitutions will be permitted, unless the 
Specifications indicate possible consideration of other products. 

 
   b. Acceptable Manufacturers:  When products are specified by one or 

more manufacturers’ model or performance criteria with reference to 
other acceptable manufacturers, products manufactured by acceptable 
manufacturers listed must meet minimum performance criteria 
specified or meet quality of models specified. 

 
   c. Advise the Owner before proceeding when it is discovered that the 

named product is not a feasible solution. 
 
   d. Where products or manufacturers are specified by name accompanied 

by the term "or equal" or "or approved equal," comply with Item 1.04 
SUBSTITUTIONS of this Section for procedural requirements governing 
substitutions to obtain approval for use of an unnamed product. 

 
  3. Non-Proprietary Specifications: 
 
   When the Contract Documents list products or manufacturers that are available 

and may be incorporated in the Work but do not restrict the Contractor to use 
of these products only, the Contractor may propose any available product that 
complies with Contract Document requirements.  Comply with Item 1.04 
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SUBSTITUTIONS of this Section for procedural requirements to obtain approval 
for use of an unnamed product. 

 
  4. Descriptive Specification Requirements: 
 
   Where Contract Documents describe a product or assembly listing exact 

characteristics required, with or without use of a brand or trade name, provide a 
product or assembly that provides those characteristics and otherwise complies 
with the Contract Documents. 

 
  5. Prescriptive Requirements: 
 
   Provide products which have been produced in accordance with prescriptive 

requirements, using specified materials and components and complying with 
specified requirements for mixing, fabricating, curing, finishing, testing, and 
similar operations in manufacturing process. 

 
  6. Performance Specification Requirements: 
 
   a. Where Contract Documents require compliance with performance 

requirements, provide products that comply with these requirements 
and are recommended by the manufacturer for the application 
indicated.  General overall performance of a product is implied where 
the product is specified for a specific application. 

 
   b. Manufacturer's recommendations may be contained in published 

product literature or by the manufacturer's certification of performance. 
 
  7. Compliance with Standards, Codes and Regulations: 
 
   Where the Contract Documents only require compliance with an imposed code, 

standard or regulation, select a product that complies with the code, standard 
or regulation specified. 

 
  8. Visual Matching: 
 
   a. Where Contract Documents require matching an established sample, 

the Owner’s decision will be final on whether a proposed product 
matches satisfactorily. 

 
   b. Where no product available within the specified category matches 

satisfactorily and also complies with other specified requirements, 
comply with provisions of the Contract Documents concerning 
"substitutions" for selection of a matching product in another category, 
or for noncompliance with specified requirements. 

 
  9. Visual Selection: 
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   a. Where specified product requirements include the phrase "…..as 
selected from manufacturer's standard colors, patterns, textures..." or a 
similar phrase, select a product and manufacturer that complies with 
other specified requirements.  The Owner will select the color, pattern 
and texture from the product line selected. 

 
   b. Where specified product requirements include "..as selected from 

standard colors, patterns, textures available within the industry..", or 
words to that effect, selection of product complying with requirements 
and within established cost category is Owner’s selection, including 
designation of manufacturer where necessary to obtain desired color, 
pattern, or texture. 

 
  10. Compatibility of Products: 
 
   a. Where more than one choice is available as an option for Contractor's 

selection of product or material, select the option which is compatible 
with other products and materials already selected which may have 
been from among options for other products and materials. 

 
   b. Total compatibility among options is not assured by limitations within 

Contract Documents, but must be provided by Contractor. 
 
   c. Compatibility is basic general requirement of product and material  

  selections. 
 
2.03 NAMEPLATES 
 
 A. Except as otherwise indicated for required approval labels and operating data, do not 

permanently attach or imprint manufacturer's or producer's nameplates or trademarks 
on exposed surfaces of products which will be exposed to view either in occupied spaces 
or on exterior of the Work. 

 
  1. Labels:  Locate required labels and stamps on a concealed surface or, where 

required for observation after installation, on an accessible surface which, in 
occupied spaces, is not conspicuous. 

 
  2. Equipment Nameplates:  Provide permanent nameplate on each item of service-

connected or power-operated equipment.  Locate nameplates on an easily 
accessed surface which, in occupied spaces, is not conspicuous.  The nameplate 
will contain the following information and other essential operating data: 

 
   a. Name of product and manufacturer. 
 
   b. Model and serial number. 
 
   c. Capacity. 
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   d. Speed. 
 
   e. Ratings. 
 
PART 3 - EXECUTION 
 
3.01 INSTALLATION OF PRODUCTS 
 
 A. Except as otherwise indicated in individual sections of the Contract Documents, comply 

with manufacturer's instructions and recommendations for installation of products in 
the applications indicated.  Anchor each product securely in place, accurately located 
and aligned with other Work. 

 
 B. Clean exposed surfaces and protect as necessary to ensure freedom from damage and 

deterioration at time of Substantial Completion of the whole Work. 
 
 

END OF SECTION 
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SECTION 01640 - PRODUCT HANDLING 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 
 A. Scope: 
 

Contractor shall protect products scheduled for use in the Work by means including, but 
not necessarily limited to, those described in this Section. 

 
 B. Related Work: 
 

 Additional procedures also may be prescribed in other Sections of these Contract 
Documents. 

 
1.02 QUALITY ASSURANCE 
 
 Contractor shall: 
 
 A. Include within the Contractor's quality assurance program such procedures as are 

required to assure full protection of Work and materials and: 
 
  1. Deliver, handle and store products in accordance with manufacturer's 

recommendations and by methods and means which will prevent damage, 
deterioration, and loss, including theft. 

 
  2. Control delivery schedules to minimize long-term storage of products at Project 

site and overcrowding of construction spaces. 
 
  3. In particular, provide delivery/installation coordination to ensure minimum 

holding or storage times for products recognized to be flammable, hazardous, 
easily damaged, or sensitive to deterioration, theft and other sources of loss. 

 
  4. Deliver products to the Project site in the manufacturer's sealed container or 

other packaging system, complete with labels and instructions for handling, 
storing, unpacking, protecting and installing. 

 
  5. Inspect products upon delivery to ensure compliance with the Contract 

Documents and to ensure that products are undamaged and properly protected. 
 
  6. Store products at the Project site in a manner that will facilitate inspection and 

measurement of quantity or counting of units. 
 
  7. Store heavy materials away from the Project structure in a manner that will not 

endanger the supporting construction. 
 
  8. Store products subject to damage by the elements above ground, under cover in 

a weather tight enclosure, with ventilation adequate to prevent condensation.  
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Maintain temperature and humidity within range required by manufacturer's 
instructions. 

 
1.03 MANUFACTURER'S RECOMMENDATIONS 
 
 Except as otherwise approved by the Owner, Design-Builder shall determine and comply with 

manufacturer's recommendations on product handling, storage, and protection. 
 
1.04 PACKAGING 
 
 A. Contractor shall deliver products to the Project site in their manufacturer's original 

 containers, with labels intact and legible. 
 
  Contractor shall: 
 
  1. Maintain packaged materials with seals unbroken and labels intact until time of 

 use. 
 
  2. Promptly remove damaged material and unsuitable items from the Project site, 

and promptly replace with material(s) meeting the specified requirements, at no 
additional cost to the Owner. 

 
 B. The Owner may reject as non-complying such material and products that do not bear 

identification satisfactory to the Owner as to manufacturer, grade, quality, and other 
pertinent information. 

 
1.05 PROTECTION 
 
 Contractor shall: 
 
 A. Protect finished surfaces, including jambs and soffits of openings used as passageways, 

through which equipment and materials are handled. 
 
 B. Provide protection for finished floor surfaces in traffic areas prior to allowing equipment 

or materials to be moved over such surfaces. 
 

C. Maintain finished surfaces clean, unmarred, and suitably protected until accepted by the 
Owner. 

 
1.06 REPAIRS AND REPLACEMENTS 
 
 Contractor shall: 
 
 A. In the event of damage, promptly make replacements and repairs to the approval of the 

Owner and at no additional cost to the Owner. 
 
 B. Additional time required to secure replacements and to make repairs will not be 

considered by the Owner to justify an extension in the Contract Time. 
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PART 2 – PRODUCTS 
 
 Not used. 
 
PART 3 – EXECUTION 
 
 Not used. 
 
 

END OF SECTION 
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SECTION 01700 - PROJECT CLOSEOUT 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 
 Closeout is hereby defined as the performance of activities and the preparation and submittal of 

documents following Substantial Completion as specified in the Contract Documents as 
necessary to Final Acceptance and Contract closure. Specific requirements for individual units of 
Work are specified in other Sections.   

 
1.02 PREREQUISITES TO SUBSTANTIAL COMPLETION 
 
 A. Prior to requesting Owner’s and Design Professional inspection for Certificate of 

Substantial Completion, for either the whole Work or designated portions thereof, 
complete the following and list known exceptions in request: 

 
  1. In progress payment request, coinciding with, or first following date claimed, 

show 100% completion for portion of Work claimed as substantially completed, 
or list incomplete items, value of incompletion, and reasons for being 
incomplete. 

 
  2. Include supporting documentation for completion as indicated in the Contract 

Documents. 
 
  3. Submit statement showing accounting of changes to the Contract sum. 
 
  4. Advise Owner of pending insurance change-over requirements. 
 
  5. Obtain and submit releases enabling Owner's full and unrestricted use of the 

Work and access to services and utilities, including, where required, occupancy 
permits, operating certificates, and similar releases. 

 
  6. Deliver tools, spare parts, extra stocks of materials, and similar physical items to 

Owner. 
 
  7. Make final change-over of locks and transmit keys to Owner, and advise Owner's 

personnel of change-over in security provisions. 
 
  8. Complete start-up testing of systems and instructions of Owner's operating-

maintenance personnel.  Discontinue, or change over, and remove from Project 
site temporary facilities and services, along with construction tools and facilities, 
mock-ups, and similar elements. 

 
 B. Cleaning and Repairs: 
 
  Immediately prior to the Owner’s and Design Professional’s inspection for Substantial 

Completion of the whole Work or designated portions thereof, the Contractor will 
completely clean the premises.  Concrete and ceramic surfaces will be cleaned and 
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washed.  Resilient coverings will be cleaned, waxed and buffed.  Woodwork will be 
dusted and cleaned. Sash, fixtures, and equipment will be thoroughly cleaned.  Stains, 
spots, dust, marks, and smears will be removed from all surfaces.  Hardware and all 
metal surfaces will be cleaned and polished.  Glass and plastic surfaces will be 
thoroughly cleaned by professional window cleaners.  All damaged, broken or scratched 
glass or plastic will be replaced by the Contractor at the Contractor's expense. Refer to 
Section 01561 - CONSTRUCTION CLEANING. 

 
 C. Inspection Procedures: 
 
  1. Incomplete Items Prior to Substantial Completion: 
 
   a. One week prior to anticipated date of Substantial Completion, the 

Contractor will furnish the Owner a list of items which Contractor 
expects will be incomplete at date of Substantial Completion. 

 
   b. The Owner will review the list and confirm its acceptability, or itemize 

objections and transmit such to the Contractor for action.  Approval of 
this list by Owner will be a precondition for conducting the Substantial 
Completion inspection. 

 
  2. Upon receipt of Contractor's request for inspection, the Owner will either 

proceed with inspection or advise Contractor of prerequisites that are not 
fulfilled. Following initial inspection, the Owner will either prepare the 
Certificate of Substantial Completion or advise Contractor of work which must 
be performed prior to issuance of certificate.  The Owner will repeat inspection 
when requested and when assured that the work has been substantially 
completed.  A listing of work to be completed or corrected and the submission 
of closeout documents specified in Paragraph 1.03.A.1 will constitute the Final 
Acceptance punch list.  

 
a. For projects under $10 million, the Final Acceptance punch list will be 

developed within 30 days after Substantial Completion and will be 
provided to the Contractor within five days after its completion. 
 

b. For projects over $10 million, the Final Acceptance punch list will be 
developed within 60 days after Substantial Completion and will be 
provided to the Contractor within five days after its completion. 

 
  3. Following Substantial Completion, the Contractor will correct or complete all 

Final Acceptance punch list items, excluding closeout documents, to the 
satisfaction of the Owner within 30 days after delivering the Final Acceptance 
punch list.  If subsequent inspections are necessary after the prescribed time in 
order to eliminate all deficiencies, the cost of all subsequent inspections with 
respect to Owner's time will be paid by the Contractor.  When ready, the 
Contractor will request in writing a final inspection of the Work.  Upon 
completion of re-inspection, the Owner will either prepare a Certificate of Final 
Acceptance or advise Contractor of Work that is not completed or obligations 
that are not fulfilled as required for Final Acceptance.  If necessary, procedures 
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will be repeated.  In the event of unacceptable Work discovered on the final 
inspection or if the submission of the closeout document is incomplete, the 
issuance of the Certificate of Final Acceptance will be withheld until all Final 
Acceptance punch list items and closeout documents are corrected or submitted 
to the Owner’s satisfaction. 

 
1.03 PREREQUISITES FOR FINAL COMPLETION AND ACCEPTANCE 
 
 A. Prior to requesting Owner's final inspection for Certification of Final Acceptance as 

required by this Part 2 Contract, complete the following and list known exceptions in 
requests: 

 
  1. Submit certified copy of Final Acceptance punch list with a statement that each 

item has been completed, submitted or otherwise resolved for acceptance, and 
has been endorsed and dated by Owner. The Final Acceptance punch list will 
contain the requirement that the following named items will be submitted as 
closeout documents:  

 
   a. Consent of Surety to Payment 
   b. Contractor’s Final Payment Affidavit. 
   c. Contractor’s Affidavit of Release of Liens 
   d. List of subcontractors and suppliers 
   e. Final release of lien from each subcontractor and supplier listed in d. 

above 
   f. Statement of compliance with labor standards and payment of all 

applicable taxes 
   g. Statement of Contractor’s one-year general warranty 
   h. Specific warranties as specified in Contract Documents 
   i. Accounting of final Contract amount 
   j. Accounting of actual DBE (W/MBE) participation 
   k. As-Built drawings sufficient for the production of record drawings 
   l. O&M manuals, Record Project Manual and record documents (see 

paragraph 1.06) 
   m. Evidence of continuing insurance complying with specified requirements 
   n. Contractor’s final pay application 
   o. Final amendment – when applicable 
 
  2. Submit final meter readings for utilities, measured record of stored fuel, and 

similar data either as of time of Substantial Completion or when Owner took 
possession of and responsibility for corresponding elements of the Work. 

 
  3. Complete final cleaning requirements, including touch-up of marred surfaces. 

Refer to Section 01561 - CONSTRUCTION CLEANING, Paragraph 3.03 FINAL 
CLEANING. 

 
  4. Touch-up and otherwise repair and restore marred exposed finishes. 
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1.04 PREREQUISITES TO FINAL PAYMENT 
 
 A. Final Payment:  Final Payment will be made after Final Acceptance of the whole Work by 

the Owner upon request by the Contractor and on condition that the Contractor: 
 
  1. Acceptance and final payment: The Owner will check the final estimate 

submitted by the Contractor of the items of Work actually performed.  The 
Contractor will approve the Owner's final estimate or advise the Owner of 
Contractor’s objections to the final estimate which are based on disputes in 
measurements or computations of the final quantities. 

 
   The Contractor and the Owner will resolve all disputes in the measurement and 

computation of final quantities to be paid within 30 days of the Contractor's 
submission of the final estimates.  If, after such 30 day period, a dispute still 
exists, the Contractor may approve the Owner's estimate under protest of the 
portions of Work in dispute, and such disputed quantities will be considered by 
the Owner as a claim in accordance with the Contract Documents. 

 
   a. After the Contractor has approved, or approved under protest, the 

Owner's final estimate, final payment will be processed based on the 
entire sum, or the undisputed sum in case of approval under protest, 
determined to be due the Contractor less all previous payments and all 
amounts to be deducted under the provisions of the Contract.  All prior 
progress payments will be subject to correction in the final estimate and 
payment. 

 
   b. If the Contractor has filed a claim for additional compensation under the 

provisions of the Contract, such claims will be considered by the Owner. 
 Upon final resolution of such claims, any additional payment 
determined to be due the Contractor, if any, will be paid. 

 
1.05 COMPLIANCES 
 
 A. Comply with safety standards and governing regulations for cleaning operations.  Do not 

burn waste materials at Project site, bury debris or excess materials on Owner's 
property, or discharge volatile or other harmful or dangerous materials into drainage 
systems.  Remove waste materials from Project site and dispose of in a lawful manner. 

 
 B. Where extra materials of value remain after Work has been completed and become 

Owner's property, they will be relocated and stored as directed by Owner. 
 
1.06 RECORD DOCUMENT SUBMITTALS 
 
 A. Specific requirements for record documents are shown in this Section. Other 

requirements are indicated in the General Conditions. General submittal requirements 
are indicated in submittals sections. Contractor should not use record documents for 
construction purposes, should protect record documents from deterioration and loss in 
a secure, fire-resistant location and should provide access to record documents for 
Owner's reference during normal working hours. 
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  1. Definition: Record documents are defined to include those documents relating 
directly to performance of the Work which Contractor is required to prepare or 
maintain for Owner's records and which record the Work as actually performed. 
 In particular, record documents show changes in the Work in relation to way in 
which shown and specified by original Contract Documents and show additional 
information of value to Owner's records but not indicated by original Contract 
Documents. Record documents include newly-prepared drawings (if any are 
specified), marked-up copies of Contract Documents, specifications, addenda 
and change orders, field records for variable and concealed conditions such as 
excavations and foundations, and miscellaneous record information on Work 
which is otherwise recorded only schematically or not at all. 

 
  2. Record Drawings: Upon receipt of acceptable as-built drawings, Design-Builder 

will produce the official record drawings in the manner prescribed by the 
Contract Documents.  The Contractor will submit the as-built drawings to the 
Owner for coordination.  

 
3. Record Project Manual:  Upon completion of mark-up, Contractor will submit to 

Owner for Owner's records. 
 
  4. Maintenance Manuals: Contractor will complete, place in order, properly 

identify and submit to Owner for Owner's records. 
 

5. Miscellaneous Record Submittals: Complete miscellaneous records and place in 
good order, properly identified and bound or filed, ready for continued use and 
reference.  Contractor should submit to Owner for Owner’s records. 

 
 B. Contractor’s as-built drawings: 
 
  1. As-built drawings: The Contractor will maintain a set of as-built drawings at the 

Project site. These will be kept legible and current and will be available for 
inspection at all times by the Owner. Changes or work added on these drawings 
will be shown in a contrasting color. 

 
   a. Mark-up Procedure: During progress of the Work, maintain a white-set 

(blue-line or black-line) of contract drawings and shop drawings, with 
mark-up of actual installations which vary substantially from the Work 
as originally shown.  Mark fully and accurately whatever drawing is most 
capable of showing actual physical condition. Where shop drawings are 
marked-up, mark cross-reference on contract drawings at 
corresponding location.  Mark with erasable colored pencil, using 
separate colors where feasible to distinguish between changes for 
different categories of Work at same general location. Mark-up 
important additional information which was either shown schematically 
or omitted from original drawings. Give particular attention to 
information on Work concealed which would be difficult to identify or 
measure and record at a later date. Note alternate numbers, change 
order numbers and similar identification. Require each person preparing 
mark-up to initial and date mark-up and indicate name of firm.  Label 
each sheet “AS-BUILT” in 1/2 inch high letters. Contractor will provide in 
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BIM format if BIM specification submittals are required 
 
   b. Show actual position of all underground and otherwise concealed civil, 

mechanical and electrical lines, conduit, pipes, ducts, etc. Items in areas 
with accessible ceilings or other ready access will not be considered as 
being concealed. 

 
   c. In showing changes in the Work, use the same legends as used on the 

original drawings. Indicate exact locations by dimensions and exact 
elevations by job datum. Give dimensions from a permanent point. 

 
   d. When manholes, boxes, underground conduits, plumbing hot or chilled 

water lines, inverts, etc., are involved as part of the Work, the 
Contractor will furnish true elevations and locations, all properly 
referenced by using the original bench mark used for this Project. 

 
   e. The Contractor will submit completed as-built drawings to the Owner 

for coordination. 
 

f. As-built drawings will contain the names, addresses and phone numbers 
of the Contractor and the major subcontractors. 

 
g. The Owner will be the sole judge of the acceptability of the as-built 

drawings.  Receipt and acceptance of the as-built drawings is a pre-
requisite for Final Payment. 

 
 C. Record Project Manual: 
 
  1. During progress of the work, maintain one copy of the record project manual, 

including addenda, change orders and similar modifications issued in printed 
form during construction. Mark-up variations in actual Work in comparison with 
text of specification and modification as issued. Give particular attention to 
substitutions, selection of options, and similar information on Work where it is 
concealed or cannot otherwise by readily discerned at a later date by direct 
observation. Note related record drawing information and product data, where 
applicable. 

 
  2. Where record project manual is printed on one side of page only, mark variation 

on blank left-hand pages of record project manual, facing printed right-hand 
pages containing original text affected by variation. 

 
  3. Upon completion of the Work, the document information maintained during 

construction such as addenda, alternates, construction change directives, 
change orders, work orders, etc. will be recorded as follows: 

 
   a. Neatly cross out the non-conforming portion of the record project 

manual and add by writing in the revised portion of the record project 
manual.  Do not revise the record project manual by cutting and pasting 
the actual addenda, alternates, construction change directive, change 
orders, work orders, etc., as actually issued by the Owner. The revisions 
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have to be actually written by the Contractor. 
 
   b. The volume(s) of record project manual will be clearly marked "PROJECT 

RECORD" in 1/2 inch high letters and bear the name of the Contractor 
and where applicable, the name of the subcontractor. 

 
   c. The Contractor will review the completed record project manual and 

ascertain that all data furnished in the record project manual is accurate 
and truly represents the Work as actually installed. 

 
   d. Any deviations from the method of executing the record project manual 

as described above will be considered just cause for disapproval by the 
Owner and the Design-Builder will be required to conform and resubmit. 

 
   e. Submit the record project manual to the Owner for compliance review 

and approval. 
 
   f. Upon Owner’s approval, the Contractor will submit the completed 

record project manual and two copies of the record project manual (at 
Contractor’s expense) to the Owner. 

 
  4. Information maintained during construction such as addenda, alternates, 

construction change directives, change orders, work orders, etc. will also be 
electronically recorded in original word processed documents using strike-
throughs for deletions, bold and italic for revisions and additions, and/or other 
acceptable method(s) where feasible to distinguish between changes.  

 
 D. Record Product Data: 
 

During progress of the Work, maintain one copy of each product data submittal and 
mark-up significant variations in the actual Work in comparison with submitted 
information. Include both variations in product as delivered to Project site and variations 
from manufacturer’s instructions and recommendations for installation. Give particular 
attention to concealed products and portions of the Work which cannot otherwise be 
readily discerned at a later date by direct observation. Note related change orders and 
mark-up of record drawings and specifications. Upon completion of mark-up, submit 
three complete sets of product data submittal to Owner for Owner’s records. Label each 
data submittal “PROJECT RECORD” in 1/2 inch high letters. 

 
 E. Record Sample Submittal: 
 

Immediately prior to date(s) of Substantial Completion, Owner’s personnel will meet 
with Contractor at Project site and will determine if any of submitted samples 
maintained by Contractor during progress of the Work are to be transmitted to Owner 
for record purposes. Comply with Owner’s instruction for packaging, identification 
marking, and delivery to Owner’s sample storage space.  Dispose of other samples in 
manner specified for disposal of surplus and waste materials, unless otherwise indicated 
by Owner. 
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 F. Miscellaneous Record Submittals: 
 

1. Refer to other Sections of these Contract Documents for requirements of 
miscellaneous record keeping and submittals in connection with actual 
performance of the Work. Immediately prior to date(s) of Substantial 
Completion, complete miscellaneous records and place in good order, properly 
identified and bound or filed, ready for continued use and reference.  Submit 
three sets to Owner for Owner’s records. Categories of requirements resulting in 
miscellaneous work records are recognized to include, but not limited to, the 
following: 

 
a. Required field records on excavations, foundations underground 

construction, wells and similar Work. 
 

b. Accurate survey showing locations and elevations of underground lines, 
including invert elevations of drainage piping, valves, tanks and 
manholes. 

 
   c. Surveys establishing lines and levels of building. 
 
   d. Soil treatment certification. 
 

e. Inspection and Test Reports, where not processed as shop drawings or 
product data. 

 
   f. Concrete mix design record. 
 
   g. Concrete Block Certification. 
 
 G. Digital Electronic Format: 
 

1. The Contractor will submit Record Documents, after review and approval by the 
Owner, in digital electronic format as follows: 

 
a. All textual data will be provided in Microsoft Word 2003 (or higher) 

format. All formatting and tabular data will be preserved. Tabular data 
will be embedded in the document in Excel 2003 for Windows format. 

 
b. All Drawings will be provided in AutoCAD 2000 (or higher) format, as 

well as a PDF document of each drawing. 
 

c. After the documents are in correct digital electronic format, they will be 
submitted to the Owner on the following media: 

 
(1) CDR (minimum 650 MB capacity per disk). 

 
d. All media transmittals will be accompanied by a detailed paper printout 

of the files on each media. This printout will consist of: 
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(1) File name. 
(2) File size. 
(3) Date of creation. 
(4) Submittal number. 
(5) A brief but accurate description of the file. 

 
1.07 GUARANTEES AND WARRANTIES 
 
 A. Prior to Final Acceptance, all guarantees and warranties, as specified under various 

sections of the Contract Documents, will be obtained by the Contractor, addressed to 
and in favor of the Owner, and delivered to the Owner in duplicate giving a summary of 
the guarantees and warranties attached and stating the following with respect to each: 

 
  1. Character of work affected 
 
  2. Name of subcontractors 
 
  3. Period of guarantee/warranty 
 
  4. Conditions of guarantee/warranty 
 
 B. Delivery of said guarantees and/or warranties will not relieve the Contractor from any 

obligations assumed under any other provision of the Contract. 
 
 C. If, within any guarantee and/or warranty period, repairs or changes are required in 

connection with the guaranteed and/or warrantied work, which in the opinion of the 
Owner is rendered necessary as the result of the use of materials, equipment or 
workmanship which are defective, inferior or not in accordance with the terms of the 
Contract, the Contractor will, upon receipt of notice from the Owner, and without 
expense to the Owner, proceed within seven calendar days to: 

 
  1. Place all guaranteed and/or warrantied work in satisfactory conditions correct 

all defects therein, and make good all damages to the structure or site. 
 
  2. Make good all work or materials, or the equipment and contents of structures or 

site, disturbed in fulfilling any such guarantee and/or warranty. 
 
 D. If the Contractor, after notice, fails to comply with the terms of the guarantee and/or 

warranty, the Owner may have the defects corrected and the Contractor and 
Contractor’s surety will be liable for all expenses incurred, including Owner's fees. 

 
1.08 OPERATING INSTRUCTIONS AND MAINTENANCE MANUALS 
 
 A. Prior to Final Acceptance, complete operating instructions and maintenance manuals 

will be obtained by the Contractor for each piece of equipment or system furnished 
under the Contract. Organize operating and maintenance data into suitable sets of 
manageable size.  Bind properly indexed data in individual heavy-duty 2-inch, 3-ring 
vinyl-covered binders, with pocket folders for folded sheet information.  Mark 
appropriate identification on front and spine of each binder. 
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  1. Submit three copies of each completed manual on equipment and systems, in 

final form, to the Owner for review and distribution. Provide separate manuals 
for each unit of equipment, each operating system, and each electric and 
electronic system. 

 
  2. Refer to Specification Sections for individual requirements on operating and 

maintenance of the various pieces of equipment and operating systems. 
 
 B. Equipment and Systems: 
 
  1. Provide the following information for each piece of equipment, each building 

operating system, and each electric or electronic system. 
 
   a. Description: Provide a complete description of each unit and related 

component parts, including the following: 
 
    (1) Equipment or system function. 
    (2) Operating characteristics. 
    (3) Limiting conditions. 
    (4) Performance curves. 
    (5) Engineering data and tests. 
    (6) Complete nomenclature and number of replacement parts. 
 
   b. Manufacturer's Information: For each manufacturer of a component 

part of a piece of equipment provide the following: 
 
    (1) Printed operating and maintenance instructions. 
    (2) Assembly drawings and diagrams required for maintenance. 
    (3) List of items recommended to be stocked as spare parts. 
 
   c. Maintenance Procedures: Provide information detailing essential 

maintenance procedures, including the following: 
 
    (1) Routine operations. 
    (2) Trouble-shooting guide. 
    (3) Disassembly, repair and reassembly. 
    (4) Alignment, adjusting and checking. 
 
   d. Operating Procedures: Provide information on equipment and system 

operating procedures, including the following: 
 
    (1) Start-up procedures. 
    (2) Equipment or system break-in. 
    (3) Routine and normal operating instructions. 
    (4) Regulation and control procedures. 
    (5) Instructions on stopping. 
    (6) Shut-down and emergency instructions. 
    (7) Summer and winter operating instructions. 
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    (8) Required sequences for electric or electronic systems. 
    (9) Special operating instructions. 
 
   e. Servicing Schedule: Provide a schedule of routine servicing and 

lubrication requirements, including a list of required lubricants for 
equipment with moving parts. 

 
   f. Controls:  Provide a description of the sequence of operation and as-

installed control diagrams by the control manufacturer for systems 
requiring controls. 

 
   g. Coordination Drawings: Provide each Contractor's coordination 

drawings. 
 
    (1) Provide as-installed color-coded piping diagrams, where 

required for identification. 
 
   h. Valve Tags: Provide charts of valve tag numbers with the location and 

function of each valve. 
 
   i. Circuit Directories: For electric and electronic systems, provide complete 

circuit directors of panel-boards, including the following: 
 
    (1) Electric service. 
    (2) Controls. 
    (3) Communication. 
 
1.09 REPLACEMENT MATERIALS 
 
 Prior to Final Acceptance, Contractor will store at the Project site, in location directed by Owner, 

all replacement materials which may be required by other sections of these Contract 
Documents. 

 
PART 2 - PRODUCTS 
 
 Not Used. 
 
PART 3 - EXECUTION 
 
3.01 EQUIPMENT OPERATIONAL DEMONSTRATIONS 
 
 A. Subsequent to Substantial Completion of the whole Work or designated portions 

thereof, and prior to Final Acceptance, the Contractor will provide a competent and 
experienced person thoroughly familiar with the Work to demonstrate and instruct the 
Owner's personnel in operation, adjustment and maintenance of products, equipment 
and systems. This instruction will include normal start-up, run, stop, and emergency 
operations, location and operation of all controls, alarms and alarm systems, etc. The 
instruction will include tracing the system in the field and on the diagrams in the 
instruction booklets so that the Owner's operating personnel will be thoroughly familiar 
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with both the system and the data supplied.  Provide instruction at mutually agreed 
upon times. 

 
  1. Use operation and maintenance manuals for each piece of equipment or system 

as the basis of instruction. Review contents in detail to explain all aspects of 
operation and maintenance. 

 
  2. For equipment that requires seasonal operation, provide similar instruction 

during other seasons. 
 
 B. If installers and/or Contractor's personnel are not experienced in procedures, provide 

instruction be manufacturer's representatives. Include a detailed review of the following 
items:  

 
  1. Maintenance manuals. 
  2. Record documents. 
  3. Spare parts and materials. 
  4. Tools. 
  5. Lubricants. 
  6. Fuels. 
  7. Identification systems. 
  8. Control sequences. 
  9. Hazards. 
  10. Cleaning. 
  11. Warranties and bonds. 
  12. Maintenance agreements and similar continuing commitments. 
  13. Similar procedures and facilities. 
  14. Any other appropriate item. 
 
 C. As part of instruction for operating equipment, demonstrate the following procedures: 
 
  1. Start-up. 
  2. Shut down. 
  3. Emergency operations. 
  4. Noise and vibration adjustments. 
  5. Safety procedures. 
  6. Economy and efficiency adjustments. 
  7. Effective energy utilization. 
  8. Similar operations. 
  9. Any other appropriate procedure. 
 
 D. Review maintenance and operations in relation to applicable warranties, agreements to 

maintain bonds, and similar continuing commitments. 
 
 E. Owner will be notified in writing of scheduling and completion of all equipment 

operational instructions and demonstrations. 
 
 

END OF SECTION 
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SECTION 01740 - WARRANTIES 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 
 
 A. This Section specifies general administrative and procedural requirements for warranties 

required by the Contact Documents, including manufacturer’s standard warranties on 
products and special warranties. 

 
  1. Refer to Section 00700, GENERAL CONDITIONS OF THE CONTRACT FOR 

CONSTRUCTION, as modified, for terms of the Contractor's special warranty of 
workmanship and materials. 

 
  2. General closeout requirements are included in Section 01700 - PROJECT 

CLOSEOUT. 
 
  3. Specific requirements for warranties for the Work and products and installation 

that are specified to be warranted are included in the individual Sections of the 
Specifications. 

 
  4. Certifications and other commitments and agreements for continuing services 

to Owner are specified elsewhere in the Contract Documents. 
 
 B. Disclaimers and Limitations: 
 
.  Manufacturer's disclaimers and limitations on product warranties do not relieve the 

Contractor of the warranty on the Work that incorporates the products, nor does it 
relieve suppliers, manufacturers, and subcontractors required to countersign special 
warranties with the Contractor of Contractual warranty requirements. 

 
1.02 DESCRIPTION OF REQUIREMENTS/DEFINITIONS 
 
 A. Categories of Specific Warranties: 
 
  1. It is recognized that warranties on the Work are in several categories, including 

those of the conditions of the Contract and including (but not necessarily limited 
to) the following specific categories related to the individual units of Work 
specified in the sections of the Specifications: 

 
   a. Special Warranty (Guarantee): A warranty specifically written and 

signed by the Contractor for a defined portion of the Work; and, where 
required, countersigned by subcontractor, installer, manufacturer or 
other entity engaged by Contractor. Formerly generally recognized as 
(and sometimes specified in Contract Documents as) a "guarantee". 

 
   b. Specified Product Warranty: A warranty which is required by Contract 

Documents to be provided for a manufactured product which is 
incorporated into the Work, regardless of whether the manufacturer 
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has published the warranty without consideration for specific 
incorporation of product into the Work, or has written and executed the 
warranty as a direct result of Contact Documents requirements. 

 
   c. Coincidental Product Warranty: A warranty which is not specifically 

required by Contract Documents (other than as specified in this Section) 
but which is available on a product incorporated into the Work by virtue 
of the fact that the manufacturer of the product has published the 
warranty in connection with purchases and uses of product without 
regard for specific applications, except as otherwise limited by terms of 
the warranty. 

 
 B. Definition: Manufactured Product: 
 
  A physical item for incorporation into the Work which has been produced from raw or 

natural materials by a manufacturing process and which is purchased from a 
manufacturer either specifically for the Work or for Contractor's/subcontractor's/ 
fabricator's/installer's stock from which it is drawn for incorporation into the Work. 

 
 C. General Limitations: 
 
  1. It is recognized that specific warranties are intended primarily to protect Owner 

against failure of Work to perform as required and against deficient, defective 
and faulty materials and workmanship, regardless of sources. Except as 
otherwise indicated, specific warranties do not cover failures in Work which 
result from: 

 
   a. Damage or defect caused by abuse 
 
   b. Modifications not executed by the Contractor 
 
   c. Improper or insufficient maintenance 
 
   d. Improper operations, or normal wear and tear under normal usage 
 
  2. Although manufacturer's commitments in product warranties on products used 

in the Work are generally written to exclude product failures which result form 
failure of other Work (such as failure of substrate supporting product), such 
limitations in product warranties do not relieve Contractor of the more general 
warranties on Work which incorporates use of such products.  Except as 
otherwise indicated, this same relationship applies to units of Work performed 
by other entities (other than manufacturers), such as fabricators, installers and 
subcontractors, who are required to countersign special Project warranties with 
Contractor for such units of Work. 

 
1.03 WARRANTY REQUIREMENTS 
 
 A. Related Damages and Losses: 
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  When correcting warranted Work that has failed, remove and replace other Work that 
has been damaged as a result of such failure or that must be removed and replaced to 
provide access for correction of warranted Work. 

 
 B. Reinstatement of Warranty: 
 
  When Work covered by a warranty has failed and been corrected by replacement or 

rebuilding, reinstate the warranty by written endorsement. The reinstated warranty will 
be equal to the original warranty from the date of correction or rebuilding. 

 
 C. Replacement Cost: 
 
  Upon determination that Work covered by a warranty has failed, replace or rebuild the 

Work to an acceptable condition complying with requirements of Contract Documents. 
The Contractor is responsible for the cost of replacing or rebuilding defective Work 
regardless of whether the Owner has benefited from use of the Work through a portion 
of its anticipated useful service life. 

 
 D. Owner's Recourse: 
 
  1. Written warranties made to the Owner are in addition to implied warranties and 

will not limit the duties, obligations, right and remedies otherwise available 
under the law, nor will warranty periods be interpreted as limitations on time in 
which the Owner can enforce such other duties, obligations, rights, or remedies. 

 
   a. Rejection of Warranties:  The Owner reserves the right to reject 

warranties and to limit selections to products with warranties not in 
conflict with requirements of the Contract Documents. 

 
  2. The Owner reserves the right to refuse to accept Work for the Project where a 

special warranty, certification, or similar commitment is required on such Work 
or part of the Work until evidence is presented that entities required to 
countersign such commitments are willing to do so. 

 
1.04 SUBMITTALS 
 
 A. Submit written warranties to the Owner prior to the date certified for Final 

 Payment. 
 
  1. When a special warranty is required to be executed by the Contractor, or the 

Contractor and a subcontractor, supplier or manufacturer, prepare a written 
document that contains appropriate terms and identification, ready for 
execution by the required parties. 

 
   Submit a draft to the Owner for approval prior to final execution. 
 
   a. Refer to individual sections of Division 2 through 16 for specific content 

requirements and particular requirements for submittal of special 
warranties. 



TPA / Airfield Lighting Control System (ALCS) Replacement 
 
 
Authority No. 8800 16 WARRANTIES 01740-4 

 
  2. Submit specific warranties for beginning of the warranty periods.  Date(s) will be 

inserted to correspond with certification or acceptance dates, as established and 
accepted by the Owner. 

 
 B. Form of Submittal: 
 
  1. Compile two copies of each required warranty properly executed by the 

Contractor, or by the Contractor, subcontractor, supplier, or manufacturer.  
Organize the warranty documents into an orderly sequence based on the table 
of contents of the Record Project Manual. 

 
  2. Bind warranties in heavy-duty, commercial quality, durable 3-ring vinyl covered 

loose-leaf binders, with thickness as necessary to accommodate contents, and 
sized to receive 8-1/2" by 11" paper. 

 
   a. Provide heavy paper dividers with celluloid covered tabs for each 

separate warranty.  Mark the tab to identify the product or installation.  
Provide a typed description of the product or installation, including the 
name of the product and the name, address and telephone number of 
the installer. 

 
   b. Identify each binder on the front and the spine with the typed or printed 

title 'WARRANTIES AND BONDS," the Project title or name, and the 
name of the Contractor. 

 
  3. When operating and maintenance manuals are required for warranted 

construction, provide additional copies of each required warranty, as necessary, 
for inclusion in each required manual. 

 
 
PART 2 - PRODUCTS 
 
 Not used. 
 
PART 3 - EXECUTION 
 
 Not used. 
 
 

END OF SECTION 
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