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Design

Construction

2022 2023 20242017 2018 2019 2020 2021

Central Utility Plant & Associated Projects// Main Terminal Curb Expansion // 
SkyCenter Development // Red Side Garage/Airside D Guideway Demolition // 
Roadway Expansion// Taxiway A //

$118.2m
Cost to Date

$543.8m
budgeted  

W/MBE/DBE Report

Schedule

Labor Summary

Reporting Period: September 2017 through February 2020

total program headcount

total hours worked

full time equivalents

Program Budget and Cost Report *

*Commitments through February. Additional Board Approved Commitments Through March Total $2.4m

Headcount Hours Worked FTE
Cent ral U t i l it y Plant 326                    62,685                     30          
C urbside exp ansion 798                    153,470                   74          

SkyC ent er 530                    167,216                   80          
R ed Side demo 417                    57,077                     27          

R oad exp ansion 272                    66,496                     32          
Taxiway A 175                    69,742                     34          

TOTAL PROGRAM 2,518                 576,686                   277        

2,518

576,686

277

$380.8m
Committed Cost

$18.3m
Cost to Date

$74.7m
Projected  

$35.5m
Committed Cost
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